
Item Estimated Date Start Estimated Date Complete
Descretionary Permit 1/24/2020 7/1/2020
Stormwater General permit 2/15/2020 5/15/2020
Final Elecrical interconnection design 6/1/2020 7/1/2020
Initial Site work 6/1/2020 7/1/2020
Seed establishment period 7/1/2020 3/30/2021
Final Construction Notice to Proceed 4/1/2021 4/1/2021
Site prep 4/1/2021 4/15/2021
Civil array installation 4/16/2021 7/15/2021
Mechanical Installation 5/1/2021 8/1/2021
Electrical instalation 5/15/2021 8/15/2021
Energization 8/15/2021 9/1/2021
Commisioning and punch list 9/1/2021 10/1/2021


