2015 OOC Performance Record

At the Construction Project Engineer and Supervising Engineer Training Workshop held on April 11, 2016, there was presentation of 2015 accomplishments and performance metrics as well as some 2016 initiatives. A copy of the PowerPoint presentation can be found at this address State of Construction 2015 OOC 4-6-16 Q.pptx.

Some of the more important findings included in the presentation were:

- Over $625 million of construction work was completed in 2015.
- Almost 400,000 tons of HMA was placed.
- Approximately 107,000 cubic yards of concrete was placed.
- 88% of Payment Estimates were processed within 21 days.
- 84% of Change Orders were executed within 60 days.
- Project closeouts were completed in about 355 days.
- The unweighted average project time overrun was 24%.
- The average weighted project cost overrun was 8.45%.
- The average project incidental cost was 21% for 2015 and 20% for the last 4 years (2012-2015).

Awards were given to John Antonucci for winning Construction Jeopardy this year. Awards were also given to District 1 for Operational Efficiency and to District 3 for Overall Performance.