Project Overview

o Modernization of elevators
o Modernization of escalators
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Project Schedule

Design: Complete May 2021 Construction Start — October 2021

1 September 2021 February 2024
May 2021 October 2021 |

Bidding: Complete September 2021 Construction Complete
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Project Staging Plan
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