MONTHS 1-6
- Establish Rules of Order & Elect Leadership
- Present results of Data Collection
- Develop Preliminary Water Supply Assessments & seek comments

MONTHS 7-12
- Begin the process of evaluating Exclusive Service Areas (ESA)
- Complete Preliminary ESA boundaries
- Complete Final Water Supply Assessment

MONTHS 13-24
- Complete Area-wide Supplement/Coordinated Water System Plans
- Prepare Executive Summary
- Prepare Integrated Report
- Prepare State-wide Coordinated Plan