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II. Project Details
A. Proposed Dates
Enter the date as shown in this example:
Proposed Start Date:
Early Childhood Information System Transactional
Early Childhood Information System Data Warehouse
Quality Rating Improvement System

07/01/2013
01/01/2015
01/01/2016

Expected Completion Date:
Early Childhood Information System Transactional
Early Childhood Information System Data Warehouse
Quality Rating Improvement System

01/01/2015
06/01/2016
06/01/2017

Duration (in months):
Early Childhood Information System Transactional
Early Childhood Information System Data Warehouse
Quality Rating Improvement System

18 Months
18 Months
12 Months

B. Project Description:
Project Name and a Short Description:
Early Childhood Information System (ECIS): Quality Rating Improvement System (QRIS)
To meet PA 11-181, two distinct information systems need to be built: an Early Childhood Information
System (ECIS) and a Quality Rating and Improvement System (QRIS). The ECIS is a transactional data
system used for child case management and informing policy. The QRIS is used to track early care and
education program- and provider-level data, as well as to inform the public about the quality of available
early care and education programs.

C. Summary
Summary -describe the high level summary of this project in plain English without technical jargon
Connecticut currently lacks a coherent early childhood system in which one entity has clear authority
over early childhood policy, budget, and data collection and management. In 2010 the legislature
enacted Public Act 11-181 in recognition of Connecticut’s desperate need for a comprehensive early
childhood system. As a result of PA 11-181, the Early Childhood Planning Team emerged with the
charge to plan for an ECIS and a QRIS.
First, Connecticut needs a centralized mechanism for collecting and managing early childhood data.
Since early childhood services are distributed across multiple state agencies, early childhood data is also
housed in multiple agencies. Moreover, early childhood data is often inaccessible due to antiquated
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data systems and a lack of transparency. As a result, on the rare occasion that interagency data sharing
occurs, it is a challenge. Children receive multiple services, including early care and education, health,
mental health, and home visiting from the state. Yet because the state has no coordinated system of
identifying which children are receiving services, there is no way to assess the effectiveness of said
services. Moreover, because early childhood data is not linked to the K-12 data system, the state can
neither accurately conduct longitudinal analyses of early care and education programs nor monitor
student progress. In short, the state cannot make informed and effective policy, hindering its ability to
improve the lives of young children and their families.
Second, Connecticut needs to join the majority of states that have a QRIS. A QRIS would enable parents
to assess and providers to improve the quality of center-based and home-based early care and
education. Currently, the only way for parents to determine the quality of the care their children
receive outside of the home is through word of mouth. Parents yearn for a more objective way to
evaluate the quality of options available to them.
Early Childhood Information System (ECIS):
The Early Childhood Information System or ECIS will include two components: a Transactional System
and a Data Warehouse.
The Transactional System will be a new base application for all Early Childhood case management
functions. State contractors will develop a fully customized system using state-of-the-art software
development tools, by either expanding or combining the current systems used by SDE and other
agencies housing early childhood services. The case management functions currently performed in
different agencies will be combined into one cohesive system housed in DAS BEST data center. Early
childhood staff will be able to input data and edit functions. In addition, the system will include Service
Oriented Architecture (SOA) or SOA principles so that data transactions can be fluid with external
sources.
The Data Warehouse will include both aggregate level data for public consumption and record level
analysis tool data for internal state users and other FERPA authorized users. The Data Warehouse will
consume and orient data from the ECIS into analytical data cubes for fast reporting and an easy-to-use
Dashboard-driven interface. The interface will display both public data and internal state secured data
depending on the users’ credentials and security settings. Since SDE has a similar Data Warehouse for K12 students, SDE could possibly leverage the current Data Warehouse to meet the needs of the Office
of Early Childhood.
Quality Rating and Improvement System (QRIS):
The QRIS is a system used to track early care and education program-and provider-level data, as well as
to provide the public with information about the quality of available early care and education programs.
It will be a separate application that takes data from Early Childhood Information System.
Purpose
There is an urgent need for an ECIS and a QRIS that leads to accessible, meaningful data analysis to
facilitate policy decisions, program monitoring, population assessment, professional development
needs, and program quality ratings. With these two systems, families will be able to access quality
information about program choices.
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Importance-describe project importance
In accordance with Public Act 11-181, the Governor appointed an Early Childhood Planning Director to
drive the development of a coordinated early childhood system in Connecticut. Legislation addresses
the following specific components related to a statewide QRIS driven by an extensive and
comprehensive ECIS that would provide:


Information :
Creation of a “unified set of reporting requirements” for all programs “for the purpose of
collecting the data elements necessary to perform quality assessments and longitudinal
analysis”



Quality:
Creation, implementation and maintenance of a Quality Rating and Improvement System
that “covers home-based, center-based and school-based early child care and learning”
Monitoring and evaluation of “all early childhood education and child care programs and
services focusing on outcomes in satisfying the health safety developmental and
educational needs of all children"
Maintaining “a system of accreditation facilitation to assist early childhood education and
child care programs and services in achieving national standards and program
improvement”
Development and updating of “appropriate early learning standards and assessment tools
for children from birth to five years of age… that are aligned with existing learning standards
as of July 1, 2013 and assessment tools for students in grades kindergarten to twelve….”



Access:
Provision of “opportunities for choice in services including quality child care” for families
Provision of “information and technical assistance to persons seeking early childhood
education and child care programs and services”
Provision of support services to “state agencies and municipalities in obtaining available
federal funding for early childhood education and child care programs and services”

Outcomes-what are the expected outcomes of this project?
Upon completion of the ECIS, the Office of Early Childhood will be able to promote accountability and
provide high-quality data to the following stakeholders:






Families and Communities (QRIS)
licensing
program quality rating
Teachers
lesson planning information
student assessments
review of own professional development needs
Local Program Administrators and Providers
licensing
program quality
program quality for funding
program quality for program improvement
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program information for licensing and accreditation
work force information
program needs for specific services
professional development needs
 State Agency Administrators
work force information (Workforce Registry)
classroom assessments
student population data
program monitoring
 Legislatures and Policy Developers
student population assessments
program evaluation
Results Based Accountability (RBA)
longitudinal data analysis
program participation data for children birth to 8 across agency programs
annual Office of Early Childhood Care and Education reports
research studies
Approaches and Success Evaluation- Use the SDM* to answer the basic high level policy questions
 Use the Business Requirements and Test to match actual system design functionally, and assure
that the implementation of the data structures can support the Office of Early Childhood’s case
management and reporting needs

*System Development Methodology

D. Business Goals
List up to 5 key business goals you have for this project, when (FY) the goal is expected to be achieved and how you will
measure achievement. Must have at least one. Please use action phrases beginning with a verb to state each goal. Example,
“Reduce the permitting process by 50%. In the Expected Results field, please explain what data you will use to demonstrate the
goal is being achieved and any current metrics.

Business Goal

Expected FY

Provide program choice and
information about program
quality to families by design
and development of a QRIS
Promote discussion of social
impact bonds with access to
RBA relevant data from ECIS
Reduce redundancies in
multiple agencies by the
design and implementation
of ECIS in one office

FY 2016

Current
Condition
not available

F201717

not available

FY2018

Multiple
agencies hold
data related to
Early Childhood
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Expected Result/Measure
Survey of parents from pilot
communities will show family access
and feedback showing at least 70 %
satisfaction
Availability of social impact bonds to
support the cost of early childhood
technology needs and updates
Provide requested information for
program evaluation to legislatures
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E. Technology Goals
From a technical perspective, following the above example, list up to 3 key technology goals you have for this project and in
which Fiscal Year (FY) the goal is expected to be achieved. Please use action phrases beginning with a verb to state each goal.

Technology Goals

Current
Condition

Expected Results

Fiscal Year
(FY) for
Goal

1. Complete the Business Requirements
and Design phases of SDM for the ECIS
Transactional case management
application
2. If Go approval on line 1 then complete
the technology infrastructure build outs
for the ECIS
3. If Go approval on line 1 then complete
the Business Requirements and Design
phases of SDM for the ECIS Data
Warehouse
4. If Go approval on line 1 then complete
the Construction, Testing,
Implementation and Post
Implementation phases of SDM for the
ECIS Transactional system
5. If Go approval on line 3 then Complete
the Construction phase of SDM for the
ECIS Data Warehouse system
6. If Go approval on line 1 then complete
the Business Requirements and Design
phases of SDM for the QRIS
7. If Go approval on line 3 then complete
the technology infrastructure build outs
for the ECIS Data Warehouse system
8. If Go approval on line 5 then complete
the Testing, Implementation and Post
Implementation Phases of SDM for the
ECIS Data Warehouse system
9. If Go approval on line 6 then complete
the technology infrastructure build out
for QRIS
10. If Go approval on line 6 then complete
the Construction, Testing,
Implementation and Post
Implementation Phases of SDM for the
QRIS phase of SDM for the QRIS system

Not available

Meet all deliverables
associated with each
SDM phase including
costs benefit analysis
and Go/No Go phase
approval.

FY 2014

Not available

Meet all deliverables
associated with each
SDM phase including
costs benefit analysis
and Go/No Go phase
approval.

FY 2015

Not available

Meet all deliverables
associated with each
SDM phase including
costs benefit analysis
and Go/No Go phase
approval.

FY 2016
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F. Priority Alignment
NOTE: The criteria in this section, in concert with other factors, will be used to determine project
priorities in the capital funding approval process. Briefly describe how the proposed projects will align
with each criterion.
Priority Criterion/description
Aligned with Governor's Key Priorities

Y/N
Y

Is this project aligned with business and IT
goals of your agency?

Y

Does the project reduce or prevent future
increases in the agency’s
operating budget?

Not known

Will this product result in shared
capabilities?

Y

Is this project being Co-developed
through participation of
multiple agencies?

Y

Has the agency demonstrated readiness
to manage a project of this
size and scope?

Y

Is the agency ready to deliver the business
value of this project?

Y
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Explanation
Coordination of early childhood programs and
services is one the Governor's top priorities.
In February 2013 the Governor announced his
proposal to create the Office of Early
Childhood in order to reduce redundancies
and improve the quality of early childhood
services in Connecticut.
A crucial aspect of the Office of Early
Childhood’s work is the coordination of data
systems into a unified, easily accessible
system, which promotes accountability on
multiple levels .
The total number of data systems is assumed
to be about 25 across five or six agencies
making it almost impossible at this point to
determine the current cost. It is probable that
cost savings will result from coordinating
these data bases.
Other agencies and early childhood
stakeholder groups will be able to leverage
information for the purpose of promoting
program quality, and decision making.
Five agencies will collaborate to assure that a
comprehensive information system is
designed and developed for the Office of Early
Childhood.
SDE has demonstrated its readiness to
manage and initiate such a project, since it
has done similar projects, such as a teacher
certification data base, student information
systems, and others.
SDE is ready to assist and support the Office of
Early Childhood in the design and
development of an ECIS that will drive a QRIS.
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G. Organizational Preparedness
Is your agency prepared to undertake this project? Is senior management committed, willing to
participate and willing to allocate the necessary time, energy and staffing resources? How will the
project be managed and/or governed and who will make the key project decisions?
State Department of Education (SDE) as well the Office of Policy and Management (OPM) is prepared to
assist and support the Office of Early Childhood in the design and development of an ECISthat will drive
a QRIS. They are also ready to support the OEC in student/population assessment and promote
administrative and legislative decision making.
H. Project Ramp Up
If capital funds are awarded for this project, how long will it take to ramp up?
Project ramp up will be six to nine months.
Key Ramp-up Requirements-have any already been started?
 Issue an RFI to research prospective COTS and MOTS solutions
 Build an in-house internal contractor build model and cost (for comparison to RFP proposals)
 Issue an RFP for potential external solutions
 Compare RFP proposals and costs to the in-house model and cost.
 If RFP proposal and cost is significantly better than the in-house solution, award proposal and start
procurement and project
 If the in-house solution is better than the RFP proposals, interview and hire external contractors and
start project

I. Organizational Skills
Do you have the experienced staff with the proper training to sustain this initiative once it’s a
production system? No
Do you anticipate having to hire additional staff to sustain this? Yes
What training efforts are expected to be needed to maintain this system?Minimal
As of this date SDE and OPM does not have experienced staff with proper training to sustain this
initiative once the production system is completed.
The following new staff (1 FTE) will be needed to maintain this system:
One IT Analyst III for support of the ECIS
Minimal training will be needed if the newly hired IT Analysts have the matching base technology skill
sets to support this system. If the IT Analyst III does not have the matching base technology skills sets
then at least 2 years of in-depth application development and data warehouse technology training will
be needed.
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J.

Financial Estimates and Explanation

Estimated Total
Development Cost

Estimated Total Capital
Funding Request

Estimated Annual
Operating Cost

ECIS Transactional Case
Management System
~ $2.5M

ECIS Transactional Case
Management System
~ $2.5M

ECIS Transactional Case
Management System
~ $110K (yr 2 +)

ECIS Data Warehouse
System
~$2.5M

ECIS Data Warehouse
System
~$2.5M

ECIS Data Warehouse
System~$110K (Yr 3+)

Quality Rating
Improvement System
~1M
$6M

One Time
Financial
Benefit
not
applicable

Recurring
Financial
Benefit
not
applicable

0

0

Quality Rating
Improvement System
~100K (Yr 3+)

Quality Rating
Improvement System
~1M
$ 6M

$320K

Assumptions
Please list key assumptions you are using to estimate project development and implementation costs.
All cost estimates are derived through historical costs for similar development systems;
o Operational System –SDE CT Educator Certification System;
o Date Warehouse- SDE CT Education and Reporting System
o QRIS system –SDE CT Education and Reporting System
Moving 5 separate agency functions and 25 associated databases to a centralized department within
SDE
Provide both aggregated public and internal record level data reporting

III. Expanded Business Case

A. Project Impact
Beyond the top business goals identified in Section II, please provide descriptions for those topics as
they apply to your project. What impacts will this project have, if any, in the targeted areas below?
What would be the impact of not doing this project? How will the project demonstrate how benefits are
achieved?
1. Impact (Vision)
Will this project provide efficient
and easily accessible services for
all constituents?
Will the project provide open and
transparent government with the
citizens of this state?

Description of Project Impact
This project will allow the Office of Early Childhood to provide
information related to early childhood program quality, to monitor
programs, promote funding eligibility and to make meaningful
policy decisions.
This project will give families and communities access to early
childhood program quality information as well identify program
needs. Both will result in program improvement.
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Will the project establish efficient
and modern business processes?

With estimated 25 data bases across five or six agencies, a unified
and comprehensive EC Information System will lead to efficiencies
and modern business practices.
Will this project increase accuracy A comprehensive, unified ECIS will drive a QRIS which in turn
and timeliness of data for policy
provides policy makers and legislators with meaningful and reliable
making, service delivery and
data that promotes decision making as well as program evaluation
results evaluation?
and communication with families and communities.
2. Impact of NOT Doing This Project
The current status of EC data systems has resulted in much inefficiency. Moreover, itlacks a QRIS for the
State of Connecticut compared to over 25 states nationwide that have such a QRIS.
3. How Will You Demonstrate Achievement of Benefits:
Achievement of benefits will be demonstrated through family surveys related to access to information
and QRIS, and a reliable number of responses regarding requests for data by various early childhood
stakeholders.

B. Statutory/Regulatory Mandates
1. Cite and Describe Federal and State Mandates That This Project is Intended to Address
Public Act 11-181, enacted July 2011, charged the Early Childhood Planning Director to drive the
development of a coordinated system for early care, education and development in the State of
Connecticut. The design and development of a Quality Rating Improvement System, driven by a
comprehensive ECIS is critical to such coordination.
2. What is Impact of Non-compliance
Lack of accountability and the current status of inefficiencies on multiple levels that negatively impact a
coordinated early childhood system in Connecticut.

C. Primary Beneficiaries
Who will benefit from this project (citizens, businesses, municipalities, other state agencies, staff in
your agency, other stakeholders) and in what way?
The State of Connecticut and its citizens will be the primary beneficiaries of this project, particularly our
youngest children, their families, their teachers, program providers, policy makers, and legislators.
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