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The Shared Services initiative will provide a client-centric delivery model across the State’s Health and Human Services 
continuum by rolling and maintaining solutions and services that can be shared across all agencies in this space. This 
proposal includes projects prioritized to support years one and two of the state’ five year strategy for shared services 
which will; improves customer service, support financial sustainability, maximize human capital and enhance 
collaboration and messaging across HHS agencies. In the first two years of this five year strategy we will complete 
foundational work such as; organizational development and governance;  enhancement of business; functionality 
implementations; CRM, EMPI, and child care specific functionality. This work will stand on its own and provide benefits 
to; DSS, DDS, OEC, DOL, DCF, DORS and ahCT, as well as establishing the foundation for future projectsOperations will 
be optimized and operating processes will be streamlined. The vision is to build a scalable platform supporting a single, 
unified intake process for clients to apply for social services and health insurance for a “no wrong door” seamless client 
experience.  

Functional Areas detailed in the IAPDU include:

      Child Care

     Shared Rules Engine

     Integrated Eligibility Determination

     Consolidated Client Relationship Management (CRM)

     Notice Engine Consolidation

    Mobile Applications.

     Shared Service Readiness 

Page 1 of 5Information Technology Project Portfolio - Joe Stanford

2/4/2020https://spopm.ct.gov/Finance/ITPolicy/ITPortfolio/Lists/Projects/Item/editifs.aspx?List=01e...



Page 2 of 5Information Technology Project Portfolio - Joe Stanford

2/4/2020https://spopm.ct.gov/Finance/ITPolicy/ITPortfolio/Lists/Projects/Item/editifs.aspx?List=01e...







 6/30/18 Update:

The primary accomplishments of the first year of the Shared Services IAPD implementation have been the work on the 
integrated child care subsidy system, the Enterprise Master Person Index and establishing foundational structures and 
supports. 

Child Care Integration

Shared Services initiatives were officially launched with the kick-off of the Care4Kids configuration and 
development project. This project is allowing the state to leverage its investment in ImpaCT by developing and 
implementing additional ImpaCT modules to meet the needs of the state’s Care4Kids program.

During FFY 18, DSS and OEC have worked with a system integrator (SI) to design and build an Enrollment module 
which provides the ability to enroll eligible clients with a provider. 

Some of the other accomplishments in FFY 18 for this project include;

• Designed and built a Funds Management module which allows the ability to forecast encumbrance for the 
financial year and manage funds.

• Designed and built a Payment module that leverages multiple inputs such as provider rates (MRR, PPA), union 
dues, incentives, withholdings and adjustments to generate invoices for the providers on a periodic basis and 
allows workers to approve invoices and issue payments corresponding to these invoices.

• Designed and built recoupment functionality that allows the agency to recoup outstanding overpayments from 
future provider payments. 

• Designed and built a Waitlist Management module which allows the State to administer and maintain a 
program waitlist for enrollment.

• Designed and built tiered payment structure that allows the agency to reward child care providers who meet 
higher quality standards by issuing tiered reimbursements based on provider accreditations and quality ratings.

• Designed and built recoupment functionality that allows the agency to recoup outstanding overpayments from 
future provider payments. 

• Designed and built flexible eligibility (priority group 0) and waitlist rules functionality to allow the agency to 
grant eligibility and bypass waitlist in an expedited manner based on business directives.

• Designed and built functionality to capture and track the progress of Provider background and Health and 
Safety checks within the Vendor Management module.

We decide to utilize the Agile Project Management methodology to provide an iterative process to allow flexibility that 
would allow us to make adjust to requirements as we moved through our process. To date we have completed design, 
coding, unit testing and user acceptance sprint testing for 3 out of 5 sprints. We have also completed design, coding, 
and unit testing for sprints 4 and 5.

The project is currently on schedule to go-live with an initial pilot in late October and go-live statewide by mid-
December.

 12/31/18 Update:
The Child Care system met its go-live target in December 2018 and is now fully operational.

Enterprise Master Person Index

During FFY 18, DSS worked diligently to reconfigure the EMPI system from its previous implementation that aligned 
with Impact (E&E) to ensure that EMPI would become a true DSS enterprise asset which would be available for use to 
sister-state-agencies. In November 2017 DSS met with HHS stakeholders to socialize the asset and explore mutual 
benefits and potential use cases by which the agencies could utilize this enterprise asset to improve current and future 
planned business processes.

DSS is currently in active discussions with the Office of Early Childhood (OEC) for intake of person data from the 
Care4Kids application which will be transmitted through the Impact (E&E) system with onboarding to be completed by 
the end of FFY 18.  Business use case development has also in progress with the DCF, DDS, and DOC. DSS has taken a 
strong approach to Trading Partner Agreements (TPA), Business Associate Agreements (BAA) and the development of 
Memorandums of Understandings (MOU) to ensure that subscribing systems take advantage of the EMPI 
functionalities and take-on the shared responsibility for continuously managing duplicate records within- and across-
source-systems. Work was also completed to re-structure the workflow and data cleanup process to assign 
responsibility for cleanup efforts and establish an EMPI Data Governance Committee (DGC) for the review of 
subscribing system integration efforts and data collection processes between the EMPI and subscribing systems. 

12/31/18 Update: 
Current technology efforts include the transition of the EMPI environments hosted in BEST from the previous 2012 
Windows SQL Server platform to align with the Provider Registry on a newer 2016 Windows SQL VMWARE platform to 
align with BEST goals, objectives, and best practices for business continuity and disaster preparedness. EMPI product 
version upgrades from version 9.3.1 to version 10 are also in progress. This upgrade provides enhanced functionalities 
and workflow components as follows: 

· Enhanced Workflow Components
· Enhanced Out of the Box Reporting Options
· Enhanced Record Handling and User Details within the User Interface

12/31/2019 Update:
technology upgrade efforts were completed that included:

• Upgrading 2012 Windows SQL Server platform to the newer 2016 Windows SQL VMWARE platform.  
• EMPI product version upgraded from version 9.3.1 to version 10.  This upgrade provides enhanced 

functionalities and workflow components as follows:  
◦ Enhanced Workflow Components
◦ Enhanced Out of the Box Reporting Options
◦ Enhanced Record Handling and User Details within the User Interface

12/31/2019 Update:

Enhancements Related to Federal Requirements:

During FY2019, Per CMS guidelines and direction VLP Steps 2 and 3 have been automated.
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Organizational Development:

Vendor Management Office - 
The Vendor Management Office (“VMO”) was created during FY2019 and is tasked with providing 
Business Technology procurement assistance to help control vendor costs, increase value, mitigate risks, 
and drive service excellence.  Currently the office is supported by a Vendor Manager and there’s a need 
to add vendor management analysts to support the vendor manager in tracking reports/metrics/SLA’s as 
we move to a multi-vendor environments (vs Sole source procurements and managing a single vendor)

DSS Enterprise Architecture Office - 
The enterprise architecture office was created in FY2019 to partner with business to align technology 
with the business strategies. It’ll help define Application and Technology Roadmap and establish 
common EA processes and documents to support development of business-aligned enterprise IT 
systems. The office created the Architecture Governance Board, documented EA practice, Principles, 
Standards & Charter and created roadmap for consolidating infrastructure components for Shared 
Service Readiness. Currently the office is supported by an Enterprise architect and there’s a need to add 
another application architect to support future Shared Services projects.

Shared Service Readiness

• Increased Cloud Footprint - As part of Shared Service readiness and for future vendor 
diversification for DDI work, the State will be moving all development and system testing 
environments for all enterprise HHS applications from existing vendor’s data center to Cloud
(Amazon Web Services ).

• This is in in progress and will be completed during by August 2020.
• Additional scope items that were identified as part of architecture assessment.

Integrated Mobile Platform
In FFY 2020, the State will focus on creating and expanding mobile capabilities for HHS services, 
including Medicaid, to provide a “no wrong door” approach focused on self-service consumer tools 
including being able to easily check the status of all pending applications across programs. The funding 
under this update will leverage funding available through a SNAP bonus award received by the State 
(~$350k of the $1.6M will be used for Phase 1). The project will use the SNAP funding to establish an 
enterprise scalable platform (Progressive Web Application), focused initially on the needs of SNAP 
recipients. Shared services will expand upon that infrastructure to pursue opportunities for a broader 
application of that functionality to other programs including Medicaid which will be done as part of 
Phase 2

HHS Client Relationship Management (CRM)
Through this project component, the Department will implement a centralized enterprise-wide CRM 
that will provide insight into customer and complaint trends based on the data received. This 
infrastructure can be leveraged for further utilization across the HHS agencies for a multitude of client 
support services and HHS system entry points. This project will be a joint effort with DSS and the 
Department of Developmental Services, taking requirements for both agencies into consideration.

Benefits include

• Enhanced Informational Organization - Customers who ask for information from one 
department, may be directed into a labyrinth of different departments and agencies. CRM can 
break through silos and make information available across an entire organization. When proper 
dashboards are implemented, CRM allows users to see customer data across departments.

• Constituents as Customers -  By improving data organization, CRM allows all employees to 
provide an excellent level of customer service by giving all customer facing employees the same 
access to customer records and information.

• Routine Task Automation - Actions such as mailing lists, notices, or other routine reports can be 
automated away from valuable operational time. Employees will then be able to concentrate 
their efforts on the most vital and critical operations needed.

Notice Engine Consolidation

Build a centralized noticing service can be leveraged by all agencies and support cost savings in notice 
development, implementation, and mailing.

Benefits include

• Clients receive consolidated notices for all programs reducing confusion, delays and 
redundancy. This in turn reduces calls to call centers/benefit centers.

• Client receive notices with consistent formatting/branding.
• Consolidation of the entire noticing process, the state will increase buying power to lower the 

overall costs of printing and mailing, prevent redundant payments and provide greater visibility 
into the volume and content of notices being sent to the CT HHS Enterprise 
customers/members.

• Provide flexibility to business users to make edits and have them sent to clients in a timely 
manner vs waiting for IT support to schedule them as part of application deployments.

Integrated Mobile Platform

In FFY 2020, the State will focus on creating and expanding mobile capabilities for HHS services, 
including Medicaid, to provide a “no wrong door” approach focused on self-service consumer tools 
including being able to easily check the status of all pending applications across programs. The funding 
under this update will leverage funding available through a SNAP bonus award received by the State 
(~$350k of the $1.6M will be used for Phase 1). The project will use the SNAP funding to establish an 
enterprise scalable platform (Progressive Web Application), focused initially on the needs of SNAP 
recipients. Shared services will expand upon that infrastructure to pursue opportunities for a broader 
application of that functionality to other programs including Medicaid which will be done as part of 
Phase 2 and Phase 3.

Shared Analytics 

• Create a data repository that aggregates data from different HHS applications and also the 
development of a health and human services analytical tool to enhance data reporting and 
analytics. 
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Issues and Risks:

Next Steps & Project Milestones:

Enhanced federal funding for the child care system is contingent upon acheiving the December 2018 implementation 
date.

12/31/18 Update:
The above risk has been eliminated based upon the timely delivery of the system. 

Going forward, the change in federal cost allocation rules will reduce the state's ability to leverage federal funding and will 
likely require a reassessment of project scope and focus areas.

6/30/19 Update:
The change in federal cost allocation rules continues to impact project planning.

12/31/2019 Update:
The Change in federal cost allocation rules continues to impact project planning.

 6/30/18 Update:

Shared Services Project Component Projected Initiation Date Projected Completion Date

Foundational Work October 2017 June  2019 

Integrated Mobile Platform August 2018 April 2019

Consolidated Rules Engine March 2020 December 2021

HHS Client Relationship Management TBD TBD

EMPI Phase 2 March 2020 September 2021

Notice Engine Consolidation October 2018 March 2020

Shared Services Readiness October 2018 September 2020

Open Source Migration TBD TBD

Consolidated Imaging January 2021 December 2021

Shared Analytics July 2020 June 2021

Federal Requirements October 2018 Ongoing
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