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Criminal Justice Information System
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CJIS.HelpDesk@ct.gov
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COVID‐19 STRATEGY FOR CISS DEPLOYMENT
• CJIS New Plan to Complete Deployment Given Current Emergency 
• Enabling Workforce for Telecommuting

• Laptops, VPN, Zoom, and Skype
• Ability to collaborate and access to all CJIS resources
• Added new processes to manage team through telework

PROJECT WORK‐STREAM REORIENTATION 
• Impact analysis and mitigations

• Project Readjustments
• Workflow Strategy
• Search Deployment

CJIS FINANCIALS
• Overview of Financials
• Outlook for FY 2020 – 2021
• Funding for Additional Requests

OPERATIONAL SUPPORT
• CJIS Project Portfolio and Support
• Integrated Project Plan
• Program Risks
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Integrated Partners ‐ Workflow

BOPP
•E‐Pardon

Judicial
•UAR
•Case Updates √
•Schedule Notification √
•Dispositions √

DCJ

•Early Arrest Notification √
•Case Updates √
•Schedule Notifications √
•Dispositions √
•Arrest Paperwork
•UAR
•Released/Redacted 
Documents

Municipal LEA

•Early Arrest Notification √
•UAR
•Arrest Paperwork
•Case Updates √
•Schedule Notifications √
•Dispositions √
•Live Statute Listing

DMV
•Early Arrest Notification  √
•Arrest Paperwork
DESPP/CSP
•UAR
•Arrest Paperwork
•Case Updates
•Schedule Notifications
•Dispositions
•Live Statute Service
•MNI/CCH

DOC
•Schedule Notifications
•Mittimus
•UAR (Future Workflow)
•Early Arrest Notification  √
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Agency Updates

DCJ
• Currently receiving CISS data in CMS Pre‐Production environment
• CJIS currently engaged in application development support (Tiger Team) 

JUDICIAL
• Currently sending Case Update/Schedule Notification/Disposition through CISS to 

Downstream Agencies in Pre‐Production environment
• CISS/Criminal interface currently in Sprint 3 of 4
• Production data exception report in final stages of development

RMS VENDORS
• NexGen in final stages of level II development
• Final preparations for loading enhanced RMS application into Pseudo production 

environment in Clinton 

DESPP
• Continue DESPP/CISS partnership for implementation of LiveScan
• Moving schedule for development of new data exchanges to support MNI/CCH 

refresh
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COVID‐19 MITIGATION

STAKEHOLDER COMMUNICATION AND COORDINATION
• All meetings continue using  conference lines, screen shares and video
• CJIS email updates, bi‐weekly Project meetings, Governance meetings and 

Governing Board meeting continue

DCJ
• DCJ/Vendor/CISS resources currently working remotely to limit impact to schedule
• Executive level management at DCJ to provide initial testing for new CMS
• CJIS Tiger team resource engaged with data integration

JUDICIAL
• Judicial IT/CISS resources currently working remotely to limit impact to schedule

DESPP
• Continue DESPP/CISS partnership for implementation of LiveScan
• Realigning project schedule to allow for development of new data exchanges to 

support MNI/CCH refresh
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GA9 Deployment

• Development of NexGen RMS module within Clinton PD progressing 
• Upon successful completions of workflow pilot, Police Departments within GA9 will 

be phased in during the 4th quarter of 2020
• GA9 Police Departments in scope are Chester, Clinton, Cromwell, Deep River, 

Durham, East Haddam, East  Hampton, Essex, Haddam, Killingworth, Middlefield, 
Middletown, Old Saybrook, Portland, and Troop F in Westbrook

Week Ends 3‐Apr 10‐Apr 17‐Apr 24‐Apr 1‐May 8‐May 15‐May 22‐May 29‐May 5‐Jun 12‐Jun 19‐Jun 26‐Jun 3‐Jul 10‐Jul 17‐Jul 24‐Jul 31‐Jul 7‐Aug 14‐Aug 21‐Aug 28‐Aug
Judicial Exchanges Exception Report Development

Criminal Exchange Production Deployment
CISS/Judicial Criminal Interface Development

Configure Psuedo Server at Clinton PD
NexGen Level II Testing to Judicial Endpoint

NexGen Level II Testing to DCJ Endpoint
Install RMS Software at Clinton PD

DCJ CMS Development Sprint
DCJ/CISS Daily Data Exchange

DCJ Interface with CJIS ECM (Redacted Doc, Hold, Release)
DCJ Internal Data Load (1yr)
DCJ Full Data Load (10 Yrs)

DCJ Internal Application testing
NexGen Level II testing with Clinton PD

CJIS Change Controls Development
CJIS Change Controls Deployment to Preprod
Full end to end Integration Testing (Clinton)

End User Training (Clinton PD/Court Clerk/Prosecuters)
DESPP Early Arrest Notificaton (Troop F)

GO LIVE (Clinton)

Sprint 4 Unit Testing

Complete SYSTEM TESTING PreProduction Testing

Complete

Complete

Sprint 3

GA 9 
Workflow 
Rollout 
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LEA/PD COVID‐19 RESPONSE ‐
• No in‐person visitors
• PD Staff are idled in the office and at home
• Available for work/training from home

CJIS COVID‐19 RESPONSE ‐ (see Plan to right)
• Public Safety Liaisons (PSLs) were limited, then grounded
• Utilizing the same work at home technology as CJIS Staff
• PSLs have adapted to Daily Pre‐Scheduled Webinar Training
• Wide advertising to LEAs to engage and register

RMS VENDORS
• Developers working from home and office
• Level I Early Arrest Certification – ongoing 
• Level II Development work – ongoing

ALL SIGNIFICANT PANDEMIC IMPACTS TO DEPLOYMENT HAVE BEEN MITIGATED
• Project WBS Elements are now re‐arranged/re‐ordered
• CJIS PSLs are now fully enabled offering webinar training
• LEAs are now approving staff to take training from home
• All RMS Vendors are working on CISS Integration

COVID‐19 LEA/Vendor Execution
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RECENTLY COMPLETED
• CISS UAT became the Pre‐Prod Env.
• Clinton PSDN Connectivity to Pre‐Prod

• 3rd week of April
• NexGen – Level II (CJIS Certifications) 

• Arrest/Summons Packet
• Business Arrest
• Transmittal/Documents

ACTIVE DEVELOPMENT
• NexGen – Level II 

• Full Arrest Package 
• CISS Workflow Dashboard in RMS
• Consumption of Messages into DB

UPCOMING
• Judicial Processing of Arrest Packages
• Judicial Pub. Case Updates/Dispositions
• Judicial Pub. Agency Response
• DCJ Processing of Arrest Packages
• DCJ Publishing Agency Response

AN INTERACTIVE RMS AT CLINTON MID‐MAY

Clinton PD (GA‐9) Workflow Testing

Before

Adjusted for Pandemic
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NEXGEN
• Level I – Milestone 6 – Early Arrest Notification – Certified Complete
• Level II – Milestone 10 – Publishing of Arrest Packets (Packages) to CISS – Certified Complete
• Level II – Milestone 11 – Publishing of Arrest Documents to CISS – Certified Complete

ACCUCOM
• First Arrest Packet submitted 4/3/2020 – passed through CISS Validators

CENTRAL SQUARE
• IMC – Level I Kickoff scheduled for October 2020
• INFORM – Discussing start of Procurement/Contracting Phase

RMS Vendor Development Progress

Before

Adjusted for Pandemic
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EARLY ARREST WORKFLOW
• Sixteen (16) PDs currently Submitting EAN

• 12 Accucom, 4 NexGen
• NexGen’s Level I Development Cert. – 4/10/20
• Deployment will resume when Judicial Messages 

are Streaming in CISS Production – Imminent
• 24 more NexGen PDs will come online for EAN

CONNECTIVITY
• Connectivity has been handed over to DAS/BEST 

Project that is replacing all of the PSDN Routers
• 44 PDs out of 93 Phase I are currently connected

Deployment Plan arranged into 6 PD Groups ‐ 4 month waves

CISS Deployment – Workflow
Continuing During Covid‐19 Pandemic

Continue to deploy where 
remote work is possible
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NEW APPROACH TO CISS TRAINING
• CJIS Public Safety Liaisons Prohibited from in‐person visits, 

State of CT Guidelines and LEAs
• Offering daily online Webinar classes with CJIS instructors
• Students can sign up Ad‐Hoc for any class
• PD Training Program still gets the POST credit Hours

TRANSITION
• From Per‐Agency Coordination with Command Staff
• To Individual Student Choice and Availability

USER FEEDBACK SURVEY INITIATED
• Continuous Improvement
• Engage LEA Leadership
• CISS Users Experience

COVID‐19 New Training Approach
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Deployment Project Progress
Continuing During Covid‐19 Pandemic

Waiting For RMS Vendor (13)  All Tasks Complete (12)
Cromwell, S. Windsor, Weston, Rocky Hill, Guilford, E. 
Windsor, Ridgefield, Berlin, Newtown, North Haven, 

Woodbridge, Middletown, Stratford

New Britain, Orange, Plainville, Farmington, 
Enfield, Coventry, Plymouth, Redding, 

Trumbull, W. Locks, Wethersfield, Clinton

• 12 PDs (Green) all Deployment Tasks for Search and Workflow (EAN) are Complete 
• 16 PDs are currently sending Early Arrests, Deployment stopped until Automated Dispositions
• 24 Additional PDs are now ready to send EANs when Automated Dispositions are enabled
• 13 PDs (Yellow) are waiting for RMS Vendor to turn on new software, CJIS work is complete

Project Elements are four (4) Main 
Tasks at each PD

1. Command Staff Sessions/DEMO
2. Network Connectivity
3. CISS User Training
4. RMS Vendor Early Arrests

Milestone Results Tasks = 285

30% of Deployment Tasks have been completed 
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Current Search Usage Statistics (2,528 Users):
• Users are Onboarding 100% Online using Webinars
• Success is great using the Webinar Onboarding
• The Pandemic created a situation that improved 

the CISS Training and Onboarding success rate

CISS Usage (Search and Workflow)
Current Workflow Usage Statistics (2,853 Users):
• Nearing time for additional PDs to begin Early Arrest
• Judicial’s automated Dispositions through CISS will soon 

replace the manual email Disposition updates
• DESPP will be another CISS Workflow Endpoint

2,853 W
orkflow

 U
sers2,

52
8 
Se
ar
ch
 U
se
rs

Note: Search and Workflow Users have overlap in the CJIS Community 
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CISS Deployment COVID‐19 Strategy

Telework in Action
• Skype, Office 365, Zoom, VPN, Laptops, Call Forwarding
• All CJIS Team fully capable
• Work throughput  similar to office except for impacted stakeholders
• CISS Search Training Webinars popular

Stakeholder Communication and Coordination
• All meetings continue using  conference lines, screen shares and video
• CJIS email updates, bi‐weekly Project meetings, Governance meetings 

and Governing Board meeting  continue

Identify CISS Deployment scope to do now in place of scope that 
can be delayed

• Software upgrades for SharePoint, MultiVue, Software AG
• Information Exchanges scheduled later in the year for DESPP, RMS 

vendors, etc.
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Search Deployment

Potential New 
Projects

Reports and 
Analytics Projects

Workflow
Deployment

Infrastructure 
Projects

CISS Phase 2 List of CJIS Projects

1. GA‐9 Pilot and then production
2. Statewide Deployment to remaining 16 GAs
3. Early Arrest notification to remaining Police Depts.
4. Training RMS PD's
5. Changes and Service Enhancements
6. New Data Exchanges for DOC, BOPP, DESPP, etc.
7. RMS Vendors build, test an API to connect to CISS
8. Publishing & Consuming ‐ API's by DCJ , SCO, 
DESPP  & DOC/BOPP

Search Deployment

1. Router Connectivity 
2. Onboarding Process 
3. Training remaining 10,000 plus users
4. Enhance Security Applet
5. Agency based Security
6. New Agency Users
7. Agency Data Sharing Changes
8. New Data Sources
9. New Data Enhancements

1. SharePoint 2019 upgrade
2. Hardware Refresh for End of Life Equipment
3. MultiVue Upgrade 
4. Software AG webMethods ‐ Upgrade to v10.x
5. Auto CUAR to automate user onboarding
6. Data Center HA & Business Continuity
7. Software AG Rewrite Potential
8. IBM FileNet Rewrite Potential
9. Federation Services Package for Stakeholders

1. Police Use of Force Form
2. OPM Arrest report(s)
3. Sentencing Commission ‐ Person Index Record
4. CJIS Dashboard Project and  Reports
5. State Marshalls DMV Address Validation Portal
6. Prosecution Fairness  (PA 19‐59)
7. Upgrade Racial Profiling Server Platforms
8. Manage Prisoner Population and Capacity (in 

production)

Potential New 
Projects

1. Real‐Time Data Collection and Integration
2. LPR – Regional License Plate Reader data
3. Electronic Media Evidence
4. Computer Aided Dispatch data 

Integration/Analytics 

5. Geo‐Fencing Around Criminal Hotspots
6. Video Storage – Body Cam and Vehicle Cam
7. Real‐Time LEA Dashboard: LPR, BOLO, PAWN 

Property, Stolen Vehicles
8. Department of Labor – DOC Release Verification
9. Clean Slate Proposed Legislation

Reports and 
Analytics Projects

Workflow
Deployment

Infrastructure 
Projects

Key: Bold font project scope above schedule moved to do now given some delays from COVID‐19.
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CISS Scope Completion & Deployment Phase
Key Success Factors

Funding for Operational Support and 
Implementation of  Phase 2 

CISS Operational Support

Status  Notes Secure CJIS Funding 

State Employee Hiring

Maintenance and Support Vendor 

CJIS Consultants  

Working with OPM and Co‐Chairs
for funding budgets. Plan in place for General 
Fund. Bond request of $8.9M approved  by Bond 
Commission  on  4/16/20.

Hiring effort in progress with 
issues needing to be resolved.

Bond Funding for $8.9M  approved.
Plan in place to  complete  CISS deployment scope.

Contract for support started  July 1, 2019.  Will 
be funded by Inmate Phone Revenue. 

NEW ‐ Cost  Reduction and Right Sizing CJIS  is negotiating with vendors to reduce costs 
significantly. 
We are also updating our “end state” organizational 
needs for more efficiency and effectiveness.
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CJIS Capital and Operational Budget

CAPITAL INVESTMENT  Amounts Totals
Bond Funds Provided from 2011 to 2018 Inclusive 60,920,000$  

CISS Budget Commitment* $60,920,000
CISS BOND EXPENDITURES 

BUDGETED FISCAL YEAR
 FY 2012 ‐ April 30, 2020 Inclusive** 58,721,359$  

Total CISS Expenses from Bond Fund  58,721,359$     
PHASE 1 EXPECTED BOND EXPENDITURES FROM 05/01/20 TO DATE 

06/30/20
Phase 1:

Consultant Labor POs funded to May 2020*** 850,190$       
Xerox Contract Remaining  Costs 1,348,451$    
RMS Vendor Connectivity Budget ‐$                

CISS Budget for Hardware Infrastructure Completion ‐$                
Total Future Expected Cost  $    2,198,641 

Total Expected Costs for CISS Phase ‐1 60,920,000$     
Expected Bond Funds Remaining for CISS Phase‐2 $0

PHASE 2 CAPITAL FUNDING REQUEST

CISS Search Deployment to identify, train and authenticate 13,000 users 2,706,160$                   

Electronic Workflows Deployment from all RMS vendors to Judicial and 18 
GA courts, DCJ, BOPP,DPDS, DESPP, etc. 2,658,720$                   

Connectivity to CISS for all LEAs  (about 151 locations) and RMS Vendors 2,539,448$                   
Vendor Costs 1,020,000$                   

CJIS Requested Bond Funds for CISS Phase‐2 (Legislative approvals pending)  $    8,924,328 

Total Capital Costs for Build and Deployment Statewide 69,844,328$       
OPERATIONAL BUDGET

FY 20 General Funds 2,685,000$                   
General Fund Technical Adjustment for FY20 and FY21 (not approved yet) 861,863$                      

FY20 Inmate Phone Revenue (State Positions and Maint. & Support) 5,097,152$                   
Total Annual Operational Budget  8,644,014.59$             

Notes:
* Bond funds received to date.
** Totals are aproximate until actuals are reported by CJIS Fiscal.

*** Planned 18 state positions not filled and budgeted to be paid from inmate phone revenues. Consultants are used 
instead of state employees who are paid from bond funds.

CISS CAPITAL  and OPERATIONAL BUDGET SUMMARY 
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CISS Deployment Project Planning

Integrated Project Plans with:
• Expected Earned Value for major milestones that add up to budget and Schedule planned
• Partnerships and Coordination with CJIS Stakeholders and Vendors with weekly meetings
• Detail project planning updated weekly for accuracy, risk and issue mitigation

Project Server  Detail Plans:
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CISS Key Project Risks & Mitigation

#3 RMS Vendor Participation Does Not Provide 90% +   of All Arrests to CISS
Mitigation:

 Contract largest RMS vendors with CISS to get 90%+ arrest information in the state
 Support Law Enforcement Agencies (LEAs) to migrate to RMS vendors connected to 

CISS
 CISS Connectivity as required Standards in CT Contracts and add in new legislation. 
 Provide solution(s) for LEAs with non‐CISS connected RMS
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#2 Stakeholder Support. Current CJIS Agency state budgets do not include 
funding for resources to implement the CISS. 

Mitigation:
 Tiger Teams ‐ CJIS will continue to provide technical and logistical support to 

Agencies for CISS implementation.
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#1 Funding for CISS Deployment. The requested $8.9M in bond funds for 
deployment of CISS will not be available by April 2020 or at all.

Mitigation:
 The Bond Commission has approved the $8.9M request  on 4/16/20. This risk will 

be closed when the funding is made available in the next several weeks.
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CISS Key Project Risks & Mitigation
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#4 COVID‐19  pandemic will cause  delays  and increase costs in the 
deployment of CISS Workflows and Search.

Mitigation: 
 CJIS is working with each  Stakeholder impacted by the  COVID‐19 to help  with any CISS 

deployment work  by offering  resources that may be needed.  
 We are also moving  CISS scope from the future to the present that  must be completed 

in order to successfully  deploy CISS with the funding and schedule planned.
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CJIS Operational Support
COVID‐19 Impact:
• No major impact to CISS  operational support
• The speed of the planned work is slower given new adjustments of 

teleworking by CJIS, DAS‐BEST, Stakeholders and vendors
State Support Services:
• Hire State Employee Positions

1. ITA3 – System Administrator 
• Issues, Risks and Opportunities

1. Attracting qualified candidates (with durational positions, low starting salaries, 
etc.)

2. Forty‐hour week needed for non‐managers
3. “Talent Flight” ‐ CJIS IT Managers may move to other agencies for financial 

reasons
4. CJIS planning right sizing “end state” for organization
5. Fiscal administrator out on leave impacts procurements and payments
6. Process to obtain approvals needed to complete hiring needs improvement

Vendor Support Services:
• Maintenance and Support Vendor

1. Services provided critical for technologies CJIS cannot support currently
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CJIS Governing Board
2020 Meeting Schedule

Next Meeting

July 23, 2020
To be determined

For questions and comments email 
CJIS.HelpDesk@ct.gov


