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MILVON - WEST RIVER DCT OPTION
OVERALL PROJECT
ROW Survey Procurement Process (Bid/Eval/Award) C C C C C C C C C C C

Milvon - West River Survey (WR-EW and EW-AC already in progress) C C C C C C C C C C C C C

Engineering Procurement Process (Bid/Eval/Award) C C C C C C C C C C C C C C C C C C

Detailed Engineering

Elm West - Allings Crossing

CSC Permit Process C C C C C C C C C C C C C C C C C C

Environmental Permitting C C C C C C C C C C C C C C C C C C C C C C C C

Real Estate Property Surveys C C C C C C C C C C C C C C C C C C C C C C C C

Land Acquisition x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

Material Procurement (Bid/Eval/Award) C C C C C C C C C C C C

Material Manufacture/Delivery

Construction Contract Procurement C C C C C C C C C C C C

ALLINGS CROSSING - ELMWEST (1.3 miles)

Construction

In Service

Project Closeout

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$ -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   

MILVON - WEST RIVER DCT OPTION
OVERALL PROJECT
ROW Survey Procurement Process (Bid/Eval/Award) C C C C C C C C C C C

Milvon - West River Survey (WR-EW and EW-AC already in progress) C C C C C C C C C C C C C

Engineering Procurement Process (Bid/Eval/Award) C C C C C C C C C C C C C C C C C C

Detailed Engineering

West River - Elm West

CSC Permit Process C C C C C C C C C C C C C C C C C C

Environmental Permitting C C C C C C C C C C C C C C C C C C C C C C C C

Real Estate Property Surveys C C C C C C C C C C C C C C C C C C C C C C C C

Land Acquisition x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

Material Procurement (Bid/Eval/Award) C C C C C C C C C C C C

Material Manufacture/Delivery

Construction Contract Procurement C C C C C C C C C C C C

ELMWEST - WEST RIVER (1.2 miles)

Construction

In Service

Project Closeout

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$ -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   

MILVON - WEST RIVER DCT OPTION
OVERALL PROJECT
ROW Survey Procurement Process (Bid/Eval/Award) C C C C C C C C C C C

Milvon - West River Survey (WR-EW and EW-AC already in progress) C C C C C C C C C C C C C

Engineering Procurement Process (Bid/Eval/Award) C C C C C C C C C C C C C C C C C C

Detailed Engineering

Allings Crossing - Woodmont

CSC Permit Process C C C C C C C C C C C C C C C C C C

Environmental Permitting C C C C C C C C C C C C C C C C C C C C C C C C

Real Estate Property Surveys C C C C C C C C C C C C C C C C C C C C C C C C

Land Acquisition x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

Material Procurement (Bid/Eval/Award) C C C C C C C C C C C C

Material Manufacture/Delivery

Construction Contract Procurement C C C C C C C C C C C C

WOODMONT - ALLINGS CROSSING (2.9 miles)

Construction

In Service

Project Closeout

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$ -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   

MILVON - WEST RIVER DCT OPTION
OVERALL PROJECT
ROW Survey Procurement Process (Bid/Eval/Award) C C C C C C C C C C C

Milvon - West River Survey (WR-EW and EW-AC already in progress) C C C C C C C C C C C C C

Engineering Procurement Process (Bid/Eval/Award) C C C C C C C C C C C C C C C C C C

Detailed Engineering

Woodmont - Milvon

CSC Permit Process C C C C C C C C C C C C C C C C C C

Environmental Permitting C C C C C C C C C C C C C C C C C C C C C C C C

Real Estate Property Surveys C C C C C C C C C C C C C C C C C C C C C C C C

Land Acquisition x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

Material Procurement (Bid/Eval/Award) C C C C C C C C C C C C

Material Manufacture/Delivery

Construction Contract Procurement C C C C C C C C C C C C

MILVON - WOODMONT (4.1 miles)

Construction

In Service

Project Closeout

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$ -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   

$0 $0 $0 $0 $0$0 $0 $0 $0 $0 $0

1Q 2028 2Q 2028 3Q 2028 4Q 20283Q 2026 4Q 2026 1Q 2027 2Q 2027 3Q 2027 4Q 20271Q 2025 2Q 2025 3Q 2025 4Q 2025 1Q 2026 2Q 20263Q 2023 4Q 2023 1Q 2024 2Q 2024 3Q 2024 4Q 20241Q 2022 2Q 2022 3Q 2022 4Q 2022 1Q 2023 2Q 20233Q 2020 4Q 2020 1Q 2021 2Q 2021 3Q 2021 4Q 20211Q 2019 2Q 2019 3Q 2019 4Q 2019 1Q 2020 2Q 2020

WR-EW EW - AC

1Q 2018 2Q 2018 3Q 2018 4Q 2018

3Q 2027 4Q 2027 1Q 2028 2Q 2028 3Q 2028 4Q 20281Q 2026 2Q 2026 3Q 2026 4Q 2026 1Q 2027 2Q 20273Q 2024 4Q 2024 1Q 2025 2Q 2025 3Q 2025 4Q 20251Q 2023 2Q 2023 3Q 2023 4Q 2023 1Q 2024 2Q 20243Q 2021 4Q 2021 1Q 2022 2Q 2022 3Q 2022 4Q 20221Q 2020 2Q 2020 3Q 2020 4Q 2020 1Q 2021 2Q 20211Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019 3Q 2019 4Q 2019

$0 $0 $0 $0 $0$0 $0 $0 $0 $0 $0

1Q 2028 2Q 2028 3Q 2028 4Q 20283Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 20261Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 20253Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 20231Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 20223Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 20201Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019

WR-EW EW - AC

1Q 2028 2Q 2028 3Q 2028 4Q 20283Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 20261Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 20253Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 20231Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 20223Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 20201Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019

3Q 2028 4Q 2028

$0

2Q 2027 3Q 2027 4Q 2027

$0

1Q 2028 2Q 20281Q 2027

WR-EW EW - AC

$0 $0 $0 $0 $0 $0 $0 $0

1Q 2023

$0

4Q 2024 1Q 2025 2Q 2025 3Q 2025 4Q 2025 1Q 20262Q 2023 3Q 20231Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019 3Q 2019 4Q 2019 1Q 2020 2Q 2026 3Q 2026 4Q 20264Q 2023 1Q 2024 2Q 2024 3Q 20244Q 2020 1Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 2022 3Q 2022 4Q 20222Q 2020 3Q 2020

1Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 2028 3Q 2028 4Q 20283Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 20261Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 20253Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 20231Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 20223Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 20201Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019

1Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019 3Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 2020 1Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 2022 3Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 2023 1Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 2025 3Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 2026 1Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 2028 3Q 2028 4Q 2028

WR-EW EW - AC

1Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019 3Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 2020 1Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 2022 3Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 2023 1Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 2025 3Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 2026 1Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 2028

$0 $0

3Q 2028 4Q 2028

$0 $0 $0 $0 $0 $0 $0

1Q 2027 2Q 2027 3Q 2027 4Q 2027

$0 $0

1Q 2027 2Q 2027 3Q 2027 4Q 2027

INDEX

Schedules for Project 

Activities that are 

combined for all

four segments are 

denoted by:                  C
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MILVON - WEST RIVER SCT OPTION
OVERALL PROJECT

ROW Survey Procurement Process (Bid/Eval/Award) C C C C C C C C C C C

Milvon - West River Survey (WR-EW and EW-AC already in progress) C C C C C C C C C C C C C C C C C

Engineering Procurement Process (Bid/Eval/Award) C C C C C C C C C C C C C C C C C C

Detailed Engineering

Elm West - Allings Crossing

CSC Permit Process C C C C C C C C C C C C C C C C C C

Environmental Permitting C C C C C C C C C C C C C C C C C C C C C C C C

Real Estate Property Surveys C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Land Acquisition x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

Material Procurement (Bid/Eval/Award) C C C C C C C C C C C C

Material Manufacture/Delivery Single Circuit North

Material Manufacture/Delivery Single Circuit South
Construction Contract Procurement C C C C C C C C C C C C

ALLINGS CROSSING - ELMWEST (1.3 miles)

Construction Single Circuit North

Construction Single Circuit South

In Service
Project Closeout

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$ -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   

MILVON - WEST RIVER SCT OPTION
OVERALL PROJECT

ROW Survey Procurement Process (Bid/Eval/Award) C C C C C C C C C C C

Milvon - West River Survey (WR-EW and EW-AC already in progress) C C C C C C C C C C C C C C C C C

Engineering Procurement Process (Bid/Eval/Award) C C C C C C C C C C C C C C C C C C

Detailed Engineering

West River - Elm West

CSC Permit Process C C C C C C C C C C C C C C C C C C

Environmental Permitting C C C C C C C C C C C C C C C C C C C C C C C C

Real Estate Property Surveys C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Land Acquisition x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

Material Procurement (Bid/Eval/Award) C C C C C C C C C C C C

Material Manufacture/Delivery Single Circuit North

Material Manufacture/Delivery Single Circuit South
Construction Contract Procurement C C C C C C C C C C C C

ELMWEST - WEST RIVER (1.2 miles)

Construction Single Citcuit North

Construction Single Circuit South

In Service
Project Closeout

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$ -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   

MILVON - WEST RIVER SCT OPTION
OVERALL PROJECT

ROW Survey Procurement Process (Bid/Eval/Award) C C C C C C C C C C C

Milvon - West River Survey (WR-EW and EW-AC already in progress) C C C C C C C C C C C C C C C C C

Engineering Procurement Process (Bid/Eval/Award) C C C C C C C C C C C C C C C C C C

Detailed Engineering

Allings Crossing - Woodmont

CSC Permit Process C C C C C C C C C C C C C C C C C C

Environmental Permitting C C C C C C C C C C C C C C C C C C C C C C C C

Real Estate Property Surveys C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Land Acquisition x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

Material Procurement (Bid/Eval/Award) C C C C C C C C C C C C

Material Manufacture/Delivery Single Circuit North

Material Manufacture/Delivery Single Circuit South
Construction Contract Procurement C C C C C C C C C C C C

WOODMONT - ALLINGS CROSSING (2.9 miles)

Construction Single Circuit North

Construction Single Circuit South

In Service
Project Closeout

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$ -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   

MILVON - WEST RIVER SCT OPTION
OVERALL PROJECT

ROW Survey Procurement Process (Bid/Eval/Award) C C C C C C C C C C C

Milvon - West River Survey (WR-EW and EW-AC already in progress) C C C C C C C C C C C C C C C C C

Engineering Procurement Process (Bid/Eval/Award) C C C C C C C C C C C C C C C C C C

Detailed Engineering

Woodmont - Milvon

CSC Permit Process C C C C C C C C C C C C C C C C C C

Environmental Permitting C C C C C C C C C C C C C C C C C C C C C C C C

Real Estate Property Surveys C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

Land Acquisition x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x

Material Procurement (Bid/Eval/Award) C C C C C C C C C C C C

Material Manufacture/Delivery Single Circuit North

Material Manufacture/Delivery Single Circuit South
Construction Contract Procurement C C C C C C C C C C C C

MILVON - WOODMONT (4.1 miles)

Construction Single Circuit North

Construction Single Circuit South

In Service
Project Closeout

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$ -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   

$0 $0 $0$0 $0 $0 $0 $0 $0 $0 $0

3Q 2028 4Q 20281Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 20283Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 20261Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 20253Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 20231Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 20223Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 2020

3Q 2031 4Q 2031

WR-EW EW - AC

1Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019

1Q 2030 2Q 2030 3Q 2030 4Q 2030 1Q 2031 2Q 20313Q 2028 4Q 2028 1Q 2029 2Q 2029 3Q 2029 4Q 20291Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 20283Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 20261Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 20253Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 20231Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 20223Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 20201Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019

$0 $0 $0$0 $0 $0 $0 $0 $0 $0 $0

3Q 2028 4Q 20281Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 20283Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 20261Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 20253Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 20231Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 20223Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 2020

3Q 2031 4Q 2031

WR-EW EW - AC

1Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019

1Q 2030 2Q 2030 3Q 2030 4Q 2030 1Q 2031 2Q 20313Q 2028 4Q 2028 1Q 2029 2Q 2029 3Q 2029 4Q 20291Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 20283Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 20261Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 20253Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 20231Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 20223Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 20201Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019

$0 $0 $0$0 $0 $0 $0 $0 $0 $0 $0

3Q 2028 4Q 20281Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 20283Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 20261Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 20253Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 20231Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 20223Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 2020

3Q 2031 3Q 2031

WR-EW EW - AC

1Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019

1Q 2030 2Q 2030 3Q 2030 4Q 2030 1Q 2031 2Q 20313Q 2028 4Q 2028 1Q 2029 2Q 2029 3Q 2029 4Q 20291Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 20283Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 20261Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 20253Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 20231Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 20223Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 20201Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019

1Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019 3Q 2019 4Q 2019 1Q 2020 2Q 2020 3Q 2020 4Q 2020 1Q 2021 2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 2022 3Q 2022 4Q 2022 1Q 2023 2Q 2023 3Q 2023 4Q 2023 1Q 2024 2Q 2024 3Q 2024 4Q 2024 1Q 2025 2Q 2025 3Q 2025 4Q 2025 1Q 2026 2Q 2026 3Q 2026 4Q 2026 4Q 20303Q 2028 4Q 2028 1Q 2029 2Q 2029 3Q 2029 4Q 2029

4Q 20222Q 2020 3Q 2020

1Q 20301Q 2027 2Q 2027 3Q 2027 4Q 2027 1Q 2028 2Q 2028

2Q 2021 3Q 2021 4Q 2021 1Q 2022 2Q 2022 3Q 20221Q 2020 2Q 2026 3Q 2026 4Q 20264Q 2023 1Q 2024 2Q 2024 3Q 20244Q 2020 1Q 2021 2Q 2023 3Q 20231Q 2018 2Q 2018 3Q 2018 4Q 2018 1Q 2019 2Q 2019 3Q 2019 4Q 2019

$0 $0

1Q 2023

$0

4Q 2024 1Q 2025 2Q 2025 3Q 2025 4Q 2025 1Q 2026

$0 $0 $0 $0 $0 $0

WR-EW EW - AC

2Q 2027 3Q 2027 4Q 2027

$0

1Q 2028 2Q 20281Q 2027 3Q 2028 4Q 2028

$0

1Q 2031 2Q 2031 3Q 20312Q 2030 3Q 2030 4Q 2031
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