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‘ Ul

MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115-kV REBUILD

PROJECT
CITY OF MILFORD, TOWN OF ORANGE, CITY OF WEST HAVEN, CITY OF NEW HAVEN

EXECUTIVE SUMMARY
Figure 1: Project Area

Proposed Project: To enhance the reliability
and resiliency of the electric transmission grid,
both in Connecticut and regionally, The United
Illuminating Company (Ul or the Company)
proposes to rebuild approximately 9.5 miles of
its two existing single-circuit 115-kilovolt (kV)
overhead transmission lines that extend
southwest-northeast within the Connecticut
Department of Transportation’s (CT DOT)
Metro-North Railroad (MNR) corridor between
the Company’s existing Milvon Substation
(located in the City of Milford) and West River
Substation (located in the City of New Haven),
all in southern New Haven County, Connecticut
(refer to Figure 1). The existing 115-kV lines are
aligned on bonnet structures on top of the
northern and southern support columns for CT
DOT’s existing railroad catenary structures. The
CT DOT owns in fee the corridor within which
the MNR railroad lines and the Ul 115-kV lines
are located. CT DOT has an agreement with Ul e
regarding the co-location of the 115-kV lines ‘ PROPOSED U1 115 KV RALROAD MIVON TO WESTRIVER | \/astwood
within its property.

Referred to as the Milvon to West River
Railroad Transmission Line 115-kV Rebuild
Project (Project), UI’s proposed upgrades will relocate and rebuild the existing 115-kV lines from the
bonnets fastened on top of the railroad catenary structures to independent new double-circuit self-
supporting steel monopoles, located north of the railroad tracks, mostly within the CT DOT corridor.
As part of the Project, Ul also will interconnect the rebuilt 115-kV lines to five existing Ul substations
(Milvon, Woodmont, Allings Crossing, EImwest, and West River substations, all located adjacent to
the railroad corridor and presently connected to the existing 115-kV transmission lines); modify or
remove certain existing transmission line structures situated along both the north and south sides of the
MNR tracks; and decommission and remove the existing 115-kV facilities from the railroad catenary
structures. Collectively, the location of the work both within and north/south of the CT DOT corridor
is referred to herein as the “Project area”. The Project is part of UI’s long-term plan for relocating its
electric transmission facilities from railroad catenary structures along the CT DOT corridor in Fairfield
and New Haven counties and is consistent with recent federal commitments to modernize the nation’s
power grid to facilitate the transmission and delivery of clean and resilient energy to consumers.
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History of Ul Transmission Lines within the CT DOT Corridor: UI’s Milvon-West River 115-kV
lines are currently located within the CT DOT railroad corridor, on top of 186 overhead catenary
structures that span the MNR rail lines.! The railroad catenary structures consist of heavy-duty steel
lattice gantries (bridges) that extend above the railroad tracks and support overhead wires that supply
electricity to the MNR rail lines. The catenary structures, which are owned by CT DOT and operated
by MNR, were originally built between 1912 and 1914 to support signal and feeder wires for the electric
operation of the trains.

Figure 2: Representative Catenary Structure with Ul
o Facilities

Ul attached 69-kV transmission lines to the
catenary structures in the 1940s. At that
time, Ul constructed support columns,
referred to as “bonnets”, on top of either
end of the CT DOT catenary structures, and
then installed the 69-kV transmission lines
on the bonnets, along with shield wires for
lightning protection. In the 1980s, Ul re-
conductored the lines for 115-kV service.
Today, one of the 115-kV lines is located
on the northern catenary support column
bonnet, while the other line is situated on
the bonnet on the southern catenary support
column.

[ CTDOT Owned |

Pursuant to a lease agreement between Ul

and CT DOT, Ul owns the bonnets, along
with the transmission line conductors, shield wires, insulators, and hardware. Figure 2 provides a
representative view of a catenary structure with associated Ul bonnets and facilities. The catenary
structures with the Ul bonnets and 115-kV facilities are typically about 60 feet tall, but in some cases
reach heights over 80 feet.

In the 40 years since Ul upgraded the lines on the catenary bonnets to 115-kV, various modifications
have been made to the railroad electrical system, the catenary structures, and the transmission lines.
For example, new railroad trolley wires, communications lines, and fiber were installed, increasing the
mechanical loading on the catenary structures. Further, in some locations between Milvon and West
River substations, to conform with current electrical industry standards, and improve system reliability
based on system planning studies, Ul removed small portions of the 115-kV lines from certain catenary
structures and installed the lines on independent transmission line structures, adjacent to the railroad
tracks. These structures, which include lattice steel towers and monopoles, range from approximately
60 feet to 140 feet in height.

Need for the Project: Given the age of the underlying infrastructure, the Ul bonnets and related
transmission line infrastructure as well as the overall mechanical loading on the catenary structures, Ul
conducted engineering analyses to evaluate the condition of the portion of the infrastructure that
supports the 115-kV lines. Those analyses determined that the portions of the existing structures that
support the transmission lines exhibit age-related physical limitations and that, to maintain the
reliability of the bulk transmission grid, the 115-kV transmission lines must be rebuilt to meet current

1 Within the CT DOT-owned corridor, MNR operates the rail lines, providing passenger service in Connecticut, and serving
as a “host railroad” to Amtrak and freight carriers that also use the tracks in the Project area.
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National Electrical Safety Codes (NESC) and Ul standards which includes the ability to withstand
extreme weather conditions (e.g., hurricane category 3 loads).

Ul commissioned additional engineering studies, which led to the selection of the proposed Project -
that is, rebuilding the 115-kV lines in a double-circuit configuration on monopoles and removing the
existing 115-kV lines from the catenary structures.

Proposed Project: The Project will involve the following components:

¢ Rebuild the existing 115-kV lines between Milvon and West River substations in a double-circuit
configuration, supported on galvanized steel monopole structures, and including optical
groundwire (OPGW) and shield wire. A total of 143 new double-circuit monopoles and 16 new
single-circuit monopoles will be installed. The monopoles will be offset from the catenary
structures based on the CT DOT corridor width, clearance requirements specified by CT DOT /
MNR, and electrical clearance standards. This offset will vary based on location, but on average
will be 25 feet. The new structure heights will vary by location, ranging from 70 to 170 feet (the
taller structures are required for clearance near the West Haven Train Station and to span elevated
portions of Interstate 95).

¢ Remove or modify certain existing steel monopoles that were installed within the CT DOT
corridor as part of previous Ul transmission upgrade projects. In accordance with CT DOT’s
request, ownership of the Ul steel and lattice structures that remain in the rail corridor after Ul
equipment has been removed will be transferred to CT DOT.

o Decommission and remove the existing 115-kV facilities on the railroad catenary structures,
including (in most locations) the shield wire. In areas where the shield wire will remain to provide
the MNR facilities with protection from lightning, the ownership of the shield wire will be
transferred to CT DOT.

Specifically, 140 new double-circuit monopoles and six new single-circuit monopoles will be located
north of and parallel to the railroad tracks, mostly on CT DOT property. In addition, 13 new 115-kV
monopoles (three new double-circuit monopoles and 10 single-circuit monopoles) will be located on
CT DOT property on the south side of the railroad tracks.

The total width of the CT DOT property varies, ranging from 90 to 260 feet, but generally is between
125 and 175 feet wide. Moreover, the railroad tracks are not uniformly located in the center of the CT
DOT property. Along the northern portion of the CT DOT corridor, where Ul proposes to align most
of the rebuilt 115-kV lines, the distance between the northern catenary support column and the edge of
the CT DOT property ranges from 5 to 145 feet. Along the southern side of the corridor, the distance
from the southernmost catenary support column to the edge of the CT DOT property varies from 10 to
105 feet.

As a result, because of constraints such as narrow CT DOT corridor width, location of railroad spur
lines, or terrain, in some locations, Ul will have to acquire new permanent easements from the owners
of properties that abut the northern CT DOT property boundary. Additional new permanent easement
also will be required at select locations south of the CT DOT corridor (e.g., near UI’s Elmwest and
West Haven substations). The new easements will be required to adhere to mandated clearance
distances between the 115-kV conductors, the railroad tracks, and the edge of the Ul easement, as well
as for UI’s operation, maintenance and repair of the utility infrastructure.
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Only 13 new double-circuit monopoles will be located on property outside of CT DOT’s railroad
corridor; 11 of these structures will be on properties located north of and adjacent to the northern CT
DOT property boundary, while two structures will be located on properties south of the CT DOT
railroad corridor boundary. Approximately 17.5 acres of new permanent easements will be required to
accommodate the new structures and maintain conductor clearances.

Figure 3 is a representative cross-section depicting the existing and proposed 115-kV lines in relation
to the CT DOT corridor and an area where Ul must acquire additional permanent easements, directly
north of the CT DOT property boundary.

Figure 3: Representative Cross-Section of Proposed Rebuilt 115-kV Lines
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Construction Activities: Ul plans to construct the Project in four segments, with each segment rebuilt
and placed into service prior to the initiation of most work on the next segment. UI’s proposed sequence
for segment construction, which reflects coordination with CT DOT, is:

Elmwest Substation to West River Substation (1.25 miles)
Allings Crossing Substation to EImwest Substation (1.24 miles)
Milvon Substation to Woodmont Substation (4.05 miles)
Woodmont Substation to Allings Crossing Substation (2.91 miles)

el N >

Temporary access roads will be required to reach each new structure site, as well as the catenary
structures along the north and south side of the railroad tracks. Work pads also will be required to stage
construction activities at each site. In addition, vegetation removal, including trees, will be required in
certain locations.

Along each segment, most of the existing 115-kV facilities on the south side of the railroad tracks will
not interfere with placing the rebuilt lines into service. As a result, the removal of the existing facilities
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located along the south side of the railroad tracks may be performed at the same time as work on the
next segment. Restoration of the areas affected by construction is expected to proceed by segment, after
the new 115-kV facilities are installed and the existing facilities are removed. Table 1 summarizes the
general sequence of Project construction activities along each segment (the actual sequence of
construction work may vary).

Table 1: General Project Construction Sequence

TYPICAL PRE-CONSTRUCTION ACTIVITIES (PER SEGMENT)
e  Survey and stake construction work areas, including edge of CT DOT property and Ul easement
(where different) and proposed structure locations
. Confirm and re-flag environmental resource areas (e.g., wetland and watercourse boundaries) or
other sensitive areas to be avoided
. Mark vegetation clearing limits
e Locate and mark utilities
TYPICAL CONSTRUCTION ACTIVITIES (PER SEGMENT)

o  Establish laydown/material staging areas / contractor yard (s) to support the construction effort

e Establish temporary erosion and sedimentation controls as needed

e Remove or mow vegetation, where necessary

e Install temporary matting in wetlands as needed; install temporary bridges to traverse small
watercourses

e  Establish or upgrade access roads to new monopole sites

o Create a level work pad at each monopole site, as well as at conductor pulling sites and if necessary,
at guard structure sites

¢ Install new structure foundations and assemble/erect new structures; remove some Ul facilities from
northern catenary structures as necessary

e Install conductors and OPGW

e Install rebuilt 115-kV line connections to Ul substations

e  Place the rebuilt 115-kV lines in service (by segment)

¢ Remove the existing 115-kV line facilities from the catenary structures. This activity will include
establishing temporary construction access and work pads at the locations of the facilities to be
removed. Existing access, upgrades to existing access, or new access roads will be required.

e Remove existing monopoles, lattice towers, and w-flange structures that are no longer required

e Remove temporary construction access and work pads along with associated matting and bridges

e Perform final clean-up and restore/stabilize areas affected by construction to pre-construction
conditions (e.g., by seeding and re-vegetating as needed).

e Maintain erosion and sedimentation controls until areas affected by construction are stabilized

The Project will comply with the latest revisions of the NESC, the Institute of Electrical and Electronic
Engineers and the American National Standards Institute; good utility practice; Connecticut regulations
covering the method and manner of construction; UI’s specifications and final engineering plans; and
the conditions of regulatory and siting approvals obtained for the Project.

Overall Project Schedule and Work Hours: Ul anticipates that the rebuilt 115-kV lines will be in
service in the third quarter of 2028. At that time, the existing 115-kV facilities are expected to have
been removed from the catenary structures; however, final restoration (e.g., site stabilization, reseeding,
landscaping as appropriate) is likely to extend into 2029.

Table 2 summarizes the proposed Project schedule.
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Table 2: Project Schedule

ACTIVITY 2020 2021 2022 2023 2024 2025 2026 2027 2028
Preliminary Engineering

Detailed Engineering|

Permitting

Procurement

Award POs

Elmwest - West River
Construction: Rebuild 115kV T-Lines
New 115kV T-Lines In-Service
Removals: Existing conductor and hardware
ROW Restoration

Allings - ElImwest
Construction: Rebuild 115kV T-Lines
New 115kV T-Lines In-Service
Removals: Existing conductor and hardware
ROW Restoration

Milvon - Woodmont
Construction: Rebuild 115kV T-Lines
New 115kV T-Lines In-Service
Removals: Existing conductor and hardware
ROW Restoration

Woodmont - Allings
Construction: Rebuild 115kV T-Lines i

New 115kV T-Lines In-Service

Removals: Existing conductor and hardware
ROW Restoration

Project construction work hours will be determined based on consultations with MNR, taking into full
consideration the necessary transmission line and railroad outages. Standard construction hours, for
work that will not require railroad or transmission line outages, will be 7 AM to 7 PM, Monday through
Saturday. However, Ul anticipates that nighttime construction shifts will be required for work that will
require railroad track outages (e.g., activities directly adjacent to the railroad tracks or on the catenary
structures to remove the existing 115-kV facilities). Further, for some critical Project activities (e.g.,
those that must be completed during scheduled transmission line or railroad outages), work will be
required 24 hours a day, on any day of the week.

Environmental Setting, Impacts, and Mitigation: The proposed 115-kV lines will extend along the
CT DOT railroad corridor for approximately 9.5 miles, traversing southwest-northeast from Milvon
Substation to West River Substation through southern New Haven County. The railroad was established
more than 150 years ago and, as a result, a range of land uses adjoin the linear CT DOT corridor

property.

Overall, the Project borders highly -developed suburban and urban areas, crossing 5.03 miles in the
City of Milford, 0.46 mile in the Town of Orange, 3.86 miles in the City of West Haven, and 0.10 mile
in the City of New Haven. Land in the vicinity of the CT DOT corridor include a mix of residential,
commercial, and industrial developments. The railroad corridor also crosses U.S. Route 1, State Routes
162 and 10, and Interstate 95 and transits various watercourses and wetlands, both tidal and freshwater.
The railroad and UI’s existing 115-kV lines span all watercourses, including the Wepawaug, Indian,
and West rivers.

To identify and evaluate the potential impacts of the Project, Ul revaluated existing environmental
features in the Project area and conducted studies of ecological, cultural, and visual resources within
and adjacent to the CT DOT corridor and specifically in the areas that would be affected by the proposed
Project. Information was compiled regarding ecological resources (geology, soils, groundwater, inland
and tidal wetlands and watercourses, floodplains, vegetation and wildlife, fisheries, federal and state
listed species), land uses (including recreational and community facilities), cultural resources, coastal
resources, visual resources, transportation and air quality
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UI’s analyses determined that the Project is consistent with the long-established use of the CT DOT
property for joint transportation and utility infrastructure purposes. The construction of the Project will
result in primarily short-term impacts, which will be localized to the vicinity of construction sites.
Potential impacts during construction will include temporary disturbance to subsurface and surficial
(soil) materials, as well as inland and tidal wetlands and watercourses; removal of vegetation, including
some mature trees; temporarily increased noise and air emissions associated with construction activities
(e.g., drilling for structure foundations) and the operation of construction equipment/vehicles; traffic
congestion due to the movement of construction equipment/vehicles on local roads leading to work
sites; and potential inconvenience to railroad operations when rail outages are required. .

The Project will result in long-term impacts stemming from UI’s acquisition of approximately 17.5
acres of new easement adjacent to the northern CT DOT property boundary, as well as the maintenance
of the easement in vegetation consistent with the safe and reliable operation of the overhead
transmission lines. Project construction will result in the removal of approximately 27 acres of forest
vegetation, of which about 22 acres will be within UI’s new permanent easement and thus will be
managed in low-growth species, consistent with the operation of overhead transmission lines. The
remaining forested areas affected by the Project construction are expected to revegetate naturally,
ultimately returning to pre-construction conditions.

Based on UI’s current plans, the Project also will affect water resources, resulting in approximately 0.3
acre of temporary impacts to small watercourses and approximately 4.7 acres of temporary impacts to
wetlands. In addition, some new monopoles and permanent access roads must unavoidably be situated
in water resources, resulting in an estimated 0.03 acre of permanent fill in watercourses and
approximately 0.7 acre of permanent fill in wetlands. In addition, 10 new monopoles will be located in
100-year floodplains.

The Project also will result in a long-term change to the visual environment in the vicinity of the Project.
Specifically, the proposed new double-circuit monopoles will be taller than then existing Ul facilities
on top of the catenary structures and thus will potentially be more visible from certain locations near
the railroad corridor. The operation of the 115-kV lines will not cause any change to the ambient noise
or air quality environment, coastal resources, or the transportation network,

To avoid or mitigate impacts associated with construction, Ul will adhere to the conditions or permits
and approvals from federal and state regulatory agencies, including the Connecticut Siting Council
(CSC or the Council), the Connecticut Department of Energy and Environmental Protection (CT
DEEP), U.S. Army Corps of Engineers (USACE), the U.S. Fish and Wildlife Service, and the
Connecticut State Historic Preservation Office. Accordingly, Ul will prepare Project-specific plans for
stormwater management and control; the protection of state and federally listed plant and wildlife
species; and the management of materials (e.g., excess spoil) generated during construction. Ul also
has been coordinating with and will continue to consult with the CT DOT and MNR to plan the Project
to minimize impacts to railroad operations.

Additional measures to avoid or minimize environmental effects may be identified as part of the
ongoing engineering design and constructability reviews and consultations with the municipalities
and/or regulatory agencies, as well as during the process of submitting applications to and obtaining
approvals for the Project from regulatory agencies such as the CSC, CT DEEP, and USACE.

Electric and Magnetic Fields: Ul commissioned a study to measure the electric and magnetic fields
(EMF) associated with the existing 115-kV lines and to model the anticipated EMF levels from the
rebuilt 115-kV facilities. All calculated EMF levels associated with the Project will be a small fraction
of those recommended for the general public by international health-based standards. The study found
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that compared to existing overall EMF levels on both the north and south sides of the CT DOT corridor,
the Project will generally result in a decrease in overall EMF levels. Compared to existing EMF levels,
the post-construction EMF value calculations demonstrate a decrease in the existing EMF levels at the
southern CT DOT corridor boundary and a generally minor increase at the northern CT DOT corridor
boundary/new Ul easement boundary. The Project design that Ul proposes reconfigures the
transmission lines to minimize magnetic fields and applies siting and design features that are consistent
with the CSC’s EMF Best Management Practices.

Alternatives: The proposed Project was selected as a result of a process whereby various alternatives
were identified and assessed. Ul first evaluated the portions of the railroad catenary structures
supporting existing 115-kV lines and then identified and analyzed a range of alternatives, including No
Action, line rebuild options both on and independent of the existing railroad catenary/bonnet structures,
underground cable systems, and 115-kV overhead configuration options.

UI first determined that the consequences of the “No Action” (i.e., “do nothing”) option would pose
unacceptable risks to the resiliency of the local and regional electric transmission system and the
provision of reliable service to customers (e.qg., the structural failure of the existing Ul support structures
could result in a significant failure of the 115-kV circuits and/or a loss of power to one or more of the
substations along the railroad corridor). The Company then considered rebuilding the existing 115-kV
lines entirely in an underground double-circuit cable configuration (either along the CT DOT corridor
or along roads); however, any underground cable system was found to be impractical because of
significantly higher costs (compared to an overhead line) and environmental/social impacts. Ul also
eliminated from consideration any alternative that would involve rebuilding the 115-kV lines on an
entirely new ROW, because of the lack of available space for such a corridor in the well-developed
urban/suburban Project area.

Ul then determined that continuing to co-locate the 115-kV lines predominantly within the CT DOT
property would be the most practical rebuild approach and thus next identified and investigated four
primary alternatives, including the proposed Project:

o Alternative 1. Install new double-circuit monopoles to support the 115-kV lines that are
presently located on both the north and south catenary structure bonnets, with the new
monopoles installed within and in some areas adjacent to the CT DOT property north of the
railroad tracks (preferred solution = proposed Project).

o Alternative 2: Install new single-circuit monopoles, to separately support the north and south
circuits and to be located on either side of the CT DOT railroad corridor.

e Alternative 3: Rebuild one 115-kV circuit on new single-circuit monopoles, making
structural modifications to the catenary structures / bonnets to allow the continued support of
the other circuit.

e Alternative 4. Rebuild the existing catenary structures / bonnets completely to correct all
structural deficiencies to continue to support both 115-kV lines.

UI’s analyses found that Alternatives 3 and 4 would involve significantly higher costs (approximately
200% more) than Alternatives 1 and 2, because of the more complicated construction process and
longer schedule associated with the extensive coordination with CT DOT/MNR regarding the catenary
structure rebuilds. Because of the overriding cost and schedule disadvantages, Alternatives 3 and 4
were eliminated from consideration. Alternatives 1 and 2 were evaluated further, taking into
consideration electric transmission line design criteria (required clearance between the railroad tracks
and adjacent public/private properties; conductor blowout specifications), the need for additional
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permanent easement versus alignment of the new structures on CT DOT property, cost, and schedule.
Based on these factors, Alternative 1 was selected.

Thereafter, Ul conducted more detailed engineering design studies of Alternative 1 to refine the Project
design, particularly the placement and configuration of the new monopoles. During this process, Ul
identified and assessed options for the alignment of the proposed double-circuit monopoles at various
locations, including areas where Ul recently installed new steel monopoles on the south side of the
railroad tracks (as part of reliability projects), at substation interconnections, and in areas of
environmental sensitivity (wetlands, land uses). For each of these locations, several options were
evaluated taking into consideration cost, constructability, environmental resources, real estate, and
future operation and maintenance requirements.

In summary, based on the results of the alternatives evaluation process, the proposed Project represents
the optimal solution for upgrading the 115-kV lines between Milvon and West River substations,
thereby maintaining the electric system to the benefit of Connecticut and New England consumers. The
proposed Project represents the least cost, least environmentally damaging alternative for UI’s 115-kV
transmission line upgrades, continuing the co-location of the proposed new double-circuit monopoles
primarily within the CT DOT property. Thus, the Project will be consistent with the historical use of
the linear railroad corridor for both utility and transportation uses and will maintain the interconnections
between the 115-kV lines to UI’s existing Milvon, Woodmont, Allings Crossing, Elmwest, and West
River substations.

Estimated Project Costs and Facility Service Life: The estimated capital cost for the siting, design,
and construction of the Project is approximately $230 million. The Project transmission facilities are
expected to have a service life of approximately 40 years.

Purpose of this Municipal Consultation Filing (MCF): In the first quarter of 2022, Ul plans to
submit to the CSC the Project’s Application for a Certificate of Environmental Compatibility and
Public Need (Application). At least 60 days prior to the submission of such an application, the Council
requires applicants to provide project information, in the form of a MCF, to the potentially affected
municipalities.

This MCF is a mechanism for informing municipal representatives about the proposed Project, for
providing information about the Project planning, and for soliciting comments about the Project.
Accordingly, Ul is providing this MCF, for review and comment, to representatives of the
municipalities of Milford, Orange, West Haven, and New Haven.

The MCF includes detailed information regarding UI’s proposed Project plans, as well as background
research regarding environmental, cultural, and visual resources and EMF. The MCF also includes a
map volume that contains aerial-based maps of the proposed Project route and nearby environmental
and other resources, as well as engineering drawings (cross-sections) of both the existing location of
the Ul facilities on the MNR catenary structures and the proposed location of the rebuilt 115-kV lines,
in a double-circuit configuration, north of the railroad tracks.

The MCF process extends for 60 days, during which time Ul will arrange to meet with municipal
personnel to obtain input regarding the Project. UT’s Project Application to the CSC, which will follow
a similar format to this MCF, will incorporate responses to comments received during the MCF process.
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1. PROJECT OVERVIEW AND NEED

1.1 PROJECT BACKGROUND, LOCATION, AND PURPOSE

1.1.1 Project Need and Location

The United llluminating Company (Ul or the Company) proposes to rebuild its existing two single-
circuit 115-kilovolt (kV) overhead lines that extend southwest-northeast within the Connecticut
Department of Transportation’s (CT DOT’s) Metro-North Railroad (MNR) Railroad corridor between
the Company’s existing Milvon Substation (located in the City of Milford) and its existing West River
Substation (located in the City of New Haven), all in New Haven County, Connecticut. The existing
115-kV lines are aligned on top of the northern and southern support columns of the existing railroad
catenary structures. The CT DOT owns in fee the corridor within which the MNR railroad lines operate
and the Ul 115-kV lines are located.?

Referred to as the Milvon to West River Railroad Transmission Line 115-kV Rebuild Project
(Project), UT’s proposed upgrades will relocate and rebuild the existing 115-kV lines from the railroad
catenary structures to new double-circuit self-supporting steel monopoles, located mostly along the
northern side of the railroad corridor. As part of the Project, Ul also will interconnect the rebuilt 115-
kV lines to five existing Ul substations (all located adjacent to the transmission lines); modify or
remove certain existing transmission line structures situated along both the north and south sides of the
MNR tracks (all within the CT DOT corridor); and decommission and remove the existing 115-kV

facilities from the railroad catenary structures. Figure 1-1 illustrates the general location of the Project.

UI’s existing 115-kV lines extend approximately 9.5 miles (19 circuit miles) between Milvon and West
River substations and traverse portions of southern Milford, Orange, West Haven, and New Haven.
The lines also connect UI’s Woodmont Substation (located adjacent to the railroad corridor in Milford),
as well as UI’s Allings Crossing and Elmwest substations (situated adjacent to the railroad corridor in
the West Haven).

2 CT DOT owns the corridor within which the rail lines are located and supports the operation of the MNR facilities, including
those on the New Haven Main Line (which extends from New Haven to the New York border). Amtrak operates rail service
in the Project area over the MNR tracks via an agreement with CT DOT; the service that Amtrak provides is an integral part
of the New England regional transportation system. Specifically, MNR is a “host railroad”, allowing Amtrak to operate its
Acela and Northeast Regional rail service over the tracks in the Project area. CT DOT also has agreements to allow freight
transportation to use the railroad tracks.
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Figure 1-1: Project Location
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Collectively, the distribution system provides electricity to approximately 57,000 Ul customers in

Milford, Orange, and West Haven.

The Project will enhance the reliability and resiliency of the electric transmission grid, both in
Connecticut and regionally, and is part of UI’s long-term plan for relocating its electric transmission
facilities from railroad catenary structures along the CT DOT corridor in Fairfield and New Haven
counties.®> The Project also is consistent with recent federal commitments to modernize and make

resilient the nation’s power grid to facilitate the delivery of clean energy to electricity consumers.

1.1.2 Project Background

Historical Overview: Ul Transmission Facilities and the Railroad Corridor

UI’s Milvon-West River 115-kV lines are currently located within the CT DOT railroad corridor, on
top of 186 catenary structures that span the railroad tracks. The railroad catenary structures consist of
heavy-duty steel lattice gantries (bridges) that extend above the railroad tracks and support overhead
wires that supply electricity to the trains. The catenary structures, which are owned by CT DOT and
operated by MNR, were originally built between 1912 and 1914 to support MNR signal and feeder
wires for the electric operation of the trains. These catenary structures also support an aerial ground
wire, which acts as a shield wire and provides lightning protection for the railroad’s signal and feeder

wires.

Ul attached 69-kV transmission lines to the catenary structures in the 1940s. At that time, Ul
constructed support columns, referred to as “bonnets”, on top of either end of the CT DOT catenary
structures, and then installed the 69-kV transmission lines on the bonnets, along with shield wires for
lightning protection. UT’s transmission lines were upgraded to 115-kV in the 1960s. Over the years, in
some locations, the original shield wire that was installed to protect the MNR signal and feeder wires

was removed or lowered.

One of the 115-kV lines is situated on the bonnets on the northern catenary support columns, while the
other line is located on bonnets on the south side of the catenary support columns. The 115-kV lines
between Milvon and West River substations are assigned different Ul circuit designations depending

on location in relation to substation connections. For ease of reference in this document, the lines are

3 To date, Ul has removed its 115-kV lines from catenary structures along 2.3 miles of the CT DOT railroad corridor from
Congress Substation in the City of Bridgeport to Baird Substation in the Town of Stratford (CSC Petition No. 1176) and along
approximately 1.9 miles of the CT DOT railroad corridor from Baird Substation to just west of the Housatonic River, also in
Stratford (CSC Petition No. 1304).
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referred to collectively by location on the catenary structure bonnets: that is, the “northern 115-kV line”

and the “southern 115-kV line” or, together, “the 115-kV lines”.

The bonnets and the transmission lines are owned by Ul. Specifically, pursuant to the lease agreement
between Ul and CT DOT/MNR?, the catenary structures support the Ul-owned bonnet/pole extensions,
along with conductors, shield wires, insulators, and insulator hardware. In all, these facilities typically
average 60 feet in height. Figures 1-2 and 1-3 provide, respectively, a representative illustration and

schematic of the catenary structures and the existing bonnets and 115-kV lines.

Figure 1-2: Representative View of Railroad Catenary Structure and Ul Bonnets with 115-kV Lines

Ul Owned

¥ N AW,

CTDOT Owned

4 UD’s lease agreement for the use of the railroad corridor is with CT DOT, whereas its maintenance agreement is with MNR.
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Figure 1-3: Schematic of Typical Railroad Catenary Structure and Components
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Over the past 40 years, UI’s transmission lines on the catenary structures have been modified and
railroad operations also have evolved. In the 1980s, Ul re-conductored the 115-kV lines (with no
increase in mechanical loading on the catenary structures). Since then, various modifications have been
made to the 115-kV lines, the railroad electrical system, and the catenary structures. For example, since
the 1980s, new trolley wires for the railroad, communications lines, pully tensioning system

components, and fiber were installed, increasing the mechanical loading on the catenary structures.

Taking into consideration the mechanical loading and the need to maintain conformance with national
electric reliability codes, within the past 15 years, Ul removed small portions of the 115-kV lines from
certain catenary structure bonnets and rebuilt lines on monopoles near the railroad tracks, within the
CT DOT corridor. Specifically, such monopoles were installed near Milvon and Allings Crossing
substations, as well as between UI’s Baird and Congress substations in Bridgeport, Milvon to Devon
Tie substation in Milford, and the Housatonic River Crossing to Baird Substation in Stratford. These

monopoles range in height from approximately 60 feet to 185 feet, with the tallest structures near the
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Housatonic River Crossing in Stratford. In addition, near Interstate 95 in West Haven, the 115-kV lines
are presently supported on lattice steel towers, which are 75 feet to 100 feet tall.

Milvon-West River and CT DOT Railroad Corridor Characteristics
The 115-kV transmission lines extend along the CT DOT railroad corridor through four municipalities

and are connected to UI’s five substations adjacent to this corridor, as summarized below:

Feature i Orange West Haven New Haven
Transmission Line Length 5.03 0.46 3.86 0.10
(Approximate Miles)
Substations Milvon N/A Allings Crossing West River
Woodmont Elmwest

The mileage between different Project segments (substation to substation) are approximately as follows:

Milvon — Woodmont: 4.05 miles
Woodmont — Allings Crossing: 2.91 miles
Allings Crossing — EImwest: 1.24 miles
Elmwest — West River: 1.25 miles

Between Milvon Substation and West River Substation, the width of the CT DOT-owned corridor
varies, as does the number of railroad tracks (three or four) within the corridor. In general, the CT DOT
corridor ranges in width from approximately 125 feet to 175 feet. From the northern catenary support
structures, the distance to the northern edge of the CT DOT property varies in width from 5 to 145 feet,

depending on location.

Rationale for the Project

In 2018, Ul conducted engineering analyses of the 115-kV lines between Milvon and West River
substations. The purpose of these analyses, which included field observations of the catenary support
structures, was to evaluate the asset condition of the portions of the existing catenary structures that
support the 115-kV lines, given the as-built railroad mechanical loadings, as well as the age of both the

bonnets and the steel catenary support system.

The analyses found that the existing structural support system for the Ul transmission lines exhibits
various physical limitations (e.g., age-related deterioration, corrosion). Ul then identified and evaluated

alternative solutions for upgrading the lines, ultimately determining that, to maintain the reliability of
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the bulk transmission grid, the 115-kV lines must be relocated off the bonnets on the catenary structures

and rebuilt using new galvanized steel monopoles, conductor, and optical ground wire (OPGW)°.

Specifically, Ul concluded that the 115-kV lines must be rebuilt to meet current National Electrical
Safety Codes (NESC) and Ul standards which includes the ability to withstand extreme weather
conditions (e.g., hurricane category 3 loads). After the 2018 evaluations established the need for the
Project, Ul commissioned additional, more extensive analyses to refine the design and the location of

the rebuilt 115-kV lines. These studies resulted in the identification of the proposed Project.

1.2 SUMMARY OF PROPOSED PROJECT FACILITIES
Along the approximately 9.5-mile railroad corridor between Milvon and West River substations, Ul
proposes to rebuild the 115-kV lines on primarily double-circuit monopoles, as well as to implement

related Project modifications. The principal Project components will include:

e Rebuild the two existing 115-kV lines between Milvon and West River substations in a double-
circuit configuration, supported on galvanized steel monopole structures, and including 72-
fiber OPGW shield wire. A total of 143 new double-circuit monopoles will be installed. In
addition, 16 new single-circuit monopoles will be installed to either maintain the existing 115-
kV line substation interconnections or to support one of the re-built 115-kV lines at locations
where existing single-circuit monopoles exist and will remain to support the second re-built
115-kV line. The new monopoles will be offset from the catenary structures based on the CT
DOT corridor width, clearance requirements specified by CT DOT / MNR, and electrical
clearance standards. This offset will vary based on location, but on average will be 25 feet. The
new structure heights will vary by location but will generally range from 70 to 170 feet.

e Remove, partially remove, or modify (e.g., replace hardware) certain existing steel monopoles
that were installed within the railroad corridor as part of previous Ul transmission upgrade
projects (i.e., UI’s 2015 Milvon Take-Off Structure Replacement Project; FAC-08 Project;
2011 West Haven Train Station Project).®

o Decommission and remove the existing 115-kV facilities on the railroad catenary structures.
Based on agreement with CT DOT / MNR, the bonnets on some of the southern catenary
support structures may remain for MNR’s use. Likewise, the UI shield wire may be lowered
onto the catenary structures to provide protection from lightning in locations where MNR does
not currently have its own shield wire. In such cases, the ownership of the bonnets and shield
wire is expected to be transferred to CT DOT.

> OPGW is a dual-functioning cable that provides shielding for lightning protection on overhead transmission
lines and also contains optical fibers that are used for telecommunication purposes. OPGW, which is placed above
the electrical conductors, can be used in lieu of traditional static/shield/earth wires.

6 After the removal of Ul infrastructure, pursuant to an agreement with CT DOT, Ul expects to transfer to CT
DOT ownership of the structures that are not otherwise removed.
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The new double-circuit monopoles will be located north of and parallel to the railroad tracks, mostly
on CT DOT property. However, in some locations, because of constraints within the CT DOT corridor
(e.g., Corridor width, presence of other facilities such as railroad spurs, terrain), Ul will be unable to
install and operate the new monopoles entirely within the CT DOT property while adhering to
appropriate clearance distances between the 115-kV conductors, the railroad tracks, and the edge of the

Ul easement.

Further, at specific locations south of the CT DOT railroad corridor (e.g., near UI’s substations), new
monopoles must be located outside of the CT DOT property. In such areas, Ul proposes to acquire new

permanent easements’ from the owners of properties adjacent to the CT DOT railroad corridor.

Based on UI’s current Project plans (which reflect the results of engineering and field studies conducted
to date), 10 of the new double-circuit monopoles and one new single-circuit monopole will be located
on properties adjacent to and north of CT DOT’s property. In addition, two new single-circuit
monopoles will be located on properties adjacent to and south of CT DOT’s railroad corridor.
Approximately 16.25 acres of new permanent easements are expected to be required to accommodate
these new structures (i.e., provide space for the monopoles; establish and maintain required conductor
clearances and access to the permanent easement from adjacent properties).

Similarly, based on current Project plans, Ul estimates that an additional approximately 1.25 acres of
permanent easements will be required from property owners in order to access the rebuilt Ul
transmission lines in locations where the new monopoles are installed fully within the existing CT DOT
corridor. Such access will be used both during construction and for ingress/egress to the 115-kV lines

for long-term operation/maintenance purposes.

To minimize line outages and potential conflicts with railroad operations, Ul proposes to rebuild the
115-kV facilities in four segments, extending from substation to substation. Along a segment, the new
115-kV facilities will be installed, connected to the substations on either end, and placed into service.
The Ul facilities on the northern catenary support columns will be removed in conjunction with this
work. After a segment is energized, the existing 115-kV facilities located on the southern catenary

support structures along that segment will be taken out of service, decommissioned, and removed.

7 UD’s standard permanent easements, as anticipated to be required for this Project, pertain to the transmission line structures,
wire clearances, access, vegetation management, limitations on structures that can be placed on the easement (e.qg., buildings,
pools,), and protection from excavation, all as needed for UI’s installation, maintenance, operation, and repair of the utility
infrastructure.
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1.3 ORGANIZATION AND PURPOSE OF THE MCF

The proposed Project is subject to the jurisdiction of the Connecticut Siting Council (Council or CSC)
and other state and federal regulatory agencies. In the first quarter of 2022, Ul plans to submit to the
Council the Project’s Application for a Certificate of Environmental Compatibility and Public Need
(Application). Prior to the submission of such an application, the Council requires applicants to provide
project information, in the form of a Municipal Consultation Filing (MCF), to the potentially affected

municipalities.

The MCF is an important mechanism for informing the municipal representatives about a proposed
project and for soliciting comments about the project. The comments received during the MCF process

then can be addressed in the project’s application to the Council.

To provide the municipal representatives with currently available data concerning this Project, the MCF
is formatted to include the same types of information that will be presented in the Project’s Application.

Accordingly, the MCF is organized in two volumes: This Volume 1:

e Describes the need for the proposed Project, as well as the general locations and characteristics
of both the existing and proposed rebuilt 115-kV transmission lines (Section 1);

o Provides technical specifications for the proposed rebuilt transmission lines, including structure
types and heights, as well as conductor and OPGW specifications and substation connections
(Section 2);

e Describes construction and operation / maintenance information for the proposed Project
facilities, including the anticipated permanent and temporary land requirements, as well as
methods for installing the new monopoles and conductors, modifying related existing 115-kV
facilities along the CT DOT corridor, and removing the existing 115-kV facilities from the
railroad catenary structures (Section 3);

o Identifies the proposed Project schedule and anticipated construction work hours (Section 4);

e Discusses existing environmental resources in the Project area, including inland and tidal
wetlands/watercourses, vegetation, wildlife, and fisheries, land uses, recreational and
community facilities, cultural resources, and visual resources (Section 5);

e Describes the Project’s potential environmental impacts and reviews measures designed to
avoid or mitigate such environmental effects during both the construction and operation /
maintenance of the 115-kV facilities (Section 6);

e Provides data concerning electric and magnetic fields (EMF) associated with the Project
facilities (Section 7);
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o Reviews the permits and approvals required for the Project and summarizes the consultations
with federal, state, and local agencies completed to date and expected to be performed in the
future for the Project (Section 8);

e Discusses the alternatives analyses that led to the selection of the proposed Project as the
preferred solution for upgrading the existing 115-kV facilities (Section 9); and
e Provides acronyms and a glossary of terms used in this MCF (Section 10).

Appendices include supporting information used in the preparation of this MCF, including copies of
agency correspondence (Appendix A) and environmental resource and other technical reports
(Appendices B-D).

Volume 2 provides detailed 11x17-inch Project maps, plans, and drawings, including:

e A Project location map and key index to the mapping.
o Aecrial-based maps, at a scale of both 1”’=400" and 1”=100".

e Cross-sections depicting the proposed typical locations of the new 115-kV double-circuit
monopoles and other Project modifications in relation to the CT DOT corridor, railroad
facilities, and adjacent properties (e.g., depictions of additional Ul permanent easement
widths).

e Plan and profile drawings of the proposed 115-kV line alignment.

The aerial-based maps illustrate the locations of the proposed 115-kV facilities, as well as the locations
of the railroad catenary structures from which UI’s existing 115-kV facilities will be removed and the
locations of other existing Ul structures along the CT DOT corridor that will be modified or removed
as part of the Project. The mapping also identifies the locations where Ul will remove legacy CT DOT
wood poles located along the north side of the railroad tracks. These 20-to-30-foot tall wood poles,
which must be removed to allow construction of the rebuilt 115-kV lines, were historically used to
support railroad communications wires that were decommissioned many years ago; since then, the

wood poles have been abandoned in place.

Further, the aerial-based maps illustrate the boundaries of the CT DOT railroad corridor property, UI’s
proposed permanent easement, areas where vegetation (including tree) clearing will be required, and
anticipated access roads and work areas. The maps also depict existing land uses and environmental
resources, including wetlands and watercourses, floodplains, the coastal boundary, and cultural

resources.
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2. TECHNICAL SPECIFICATIONS FOR THE PROJECT

The technical Project specifications contained in this section include information concerning:

e UD’s proposed transmission line rebuild facilities, by municipality, including new double-
circuit and single-circuit monopoles, as well as termination and connection points;

o Land requirements, including proposed permanent and temporary easements;
e Transmission line structure design, appearance, and heights;

e Conductor and OPGW sizes and specifications;

o Design voltages and capacities;

e Substations to which the rebuilt lines will connect, including proposed modifications within
the substations; and

o Estimated capital (construction) for the Project.

2.1 PROPOSED 115-KV TRANSMISSION LINE REBUILD FACILITIES

Transmission Lines

Along the approximately 9.5 miles between Milvon Substation and West River Substation, UI’s 115-
kV facilities are currently supported on 341 bonnets on top of the railroad catenary support structures
and, in certain locations where Ul previously removed the 115-kV lines from the bonnets, on
monopoles, lattice steel towers, and other structures. Table 2-1 summarizes the existing 115-kV line

support structures between Milvon and West River substations, by municipality.

Based on current Project plans, Ul proposes to remove its existing 115-kV lines from the bonnets on
top of both the north and south railroad catenary support columns. The Ul-owned bonnets also will be
removed from most of the catenary structures. ® In addition, Ul proposes to remove or modify other
structures (e.g., monopoles, lattice steel towers) that support the existing 115-kV lines. Table 2-2

summarizes the existing structures to be removed or modified.

8 Certain bonnets may remain on some of the southern catenary support structures, as requested by CT DOT/MNR. These
bonnets may be left in place to support the existing Ul shield wire, which may be relocated during the removal of the existing
115-kV conductor. Ul anticipates that the ownership of the shield wire, which would be used as lightning protection for the
railroad’s electrical facilities, would be transferred to CT DOT.
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Table 2-1: Summary of Existing 115-kV Line Characteristics by Type of Support Structure
Municipality | Length of Existing Conditions
Route Substation Bonnets on Top | Monopoles Lattice Other
(APPFOX- Connections of Catenary (No.) Towers Structures
Miles) Support (No.) (No.)**
Structures
(No.)*
Milford 5.03 Milvon 200 14 0 1
Woodmont
Orange 0.46 -0- 17 0 0 0
West Haven 3.86 Allings 122 13 10 4
Crossing
Elmwest
New Haven 0.10 West River 2 0 0
TOTAL 9.45 341 27 10 5

Notes: (refer to the Volume 2 maps for specific structure locations)
* Number of catenary support columns on which existing 115-kV lines are located on the north and south bonnets.
** Unique structures comprised of three steel w-flanges exist outside Woodmont, Allings Crossing, and Elmwest substations.

The locations where UI’s 115-kV lines are not positioned on the railroad catenary structures are: 3 monopoles outside of Milvon Substation and 2
monopoles outside of Woodmont Substation (90-100 feet tall); 3 steel monopoles at Allings Crossing Substation (60-75 feet tall; poles will be re-
used for the Project); West Haven Train Station vicinity (100-140 feet tall); lattice towers (75-120 feet tall); monopoles at various locations along

the railroad corridor installed as part of UI’s FAC-008 Project range from 75 to 100 feet in height.

Table 2-2: Summary of Existing 115-kV Facilities to be Removed or Modified

Municipality Length Removal and Modification of Existing Facilities
of Route Bonnets to be Monopoles | Monopolesto | Lattice Towers Other
(ADPTOX Removed from to be be Topped to be Removed | Structures to be
- Miles) Catenary Removed | and Capped or Modified Removed or
Support (No.) (No.)° (No.)® Modified
Structures (No.)? (No.)d
Milford 5.03 200 3 4 0 1
Orange 0.46 9 0 0 0 0
West Haven 3.86 87 5 2 5 3
New Haven 0.10 2 0 0 0 0
TOTAL 9.45 298 8 6 5 4

Notes: (refer to the Volume 2 maps for specific structure locations)
a) Number of catenary support columns on which the bonnets will be removed. Based on UI’s current plans and discussions with CT DOT to
date, an estimated 14 bonnets may be replaced with shorter bonnets to support a shield wire to protect the MNR signal and feeder wires and
an estimated 43 bonnets are expected to remain to support the existing Ul shield wire, the ownership of which will be transferred to CT DOT.
b) Number of existing monopoles on which the top section will be removed, while the bottom section will remain to support the attached

MNR signal wires.

¢) Three of the existing lattice towers will be removed and two will be modified (the tops of these towers will be removed, while the bottoms
will remain to support the attached MNR shield wire and signal / feeder wires ). The other five existing lattice towers will remain.

d) Two structures comprised of three steel W-flanges will be removed outside EImwest Substation. Most of the structure comprised of multiple
steel W-flanges located outside Woodmont Substation will be removed; a portion to support the MNR electrical facilities will remain. One
structure located outside Allings Crossing Substation on the south side of the railroad tracks will be partially removed, keeping the center
flange to support the existing Ul shield wire.
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The 115-kV lines will be rebuilt, primarily in a double-circuit configuration, on new monopoles
proposed for location parallel to and north of the existing railroad tracks, principally within the CT
DOT corridor. As summarized in Table 2-3, for the Project, Ul will install a total of 143 new double-

circuit monopoles and 16 new single-circuit monopoles.

Table 2-3: Summary of Proposed Project 115-kV Structures

Municipality Project Route Proposed Conditions
(Approximate Substation New Double-Circuit | New Single-Circuit
Miles) Connections Monopole Structures Monopole
(No.) Structures (No.)
Milford 5.03 Milvon 73 7
Woodmont
Orange 0.46 -0- 8 0
West Haven 3.86 Allings Crossing 61 6
Elmwest
New Haven 0.10 West River 1 3
Total 9.45 - 143 16

The new monopoles will typically be offset from the northernmost catenary support column by an
average of 25 feet. Along most of the approximately 9.5-mile Project route, the new 115-kV structures
will be aligned within the CT DOT corridor.

Specifically, 140 new double-circuit monopoles and six new single-circuit monopoles will be located
along the northern side of the CT DOT corridor. Three new double-circuit monopoles and 10 new
single-circuit monopoles will be located along the southern side of the CT DOT corridor. Of the
structures to be located north of the railroad tracks, all will be situated on CT DOT property except for
10 new double-circuit monopoles and one new single-circuit monopole, which must be located on
property directly north of the CT DOT corridor. Two new single-circuit monopoles will be located on

private property adjacent to the southern CT DOT railroad corridor property boundary.

In the locations where the CT DOT-owned corridor is not sufficiently wide to accommodate the new
monopoles, Ul proposes to acquire permanent easements on properties located adjacent to the railroad

corridor (refer to Section 2.2 and the Volume 2 maps for additional information).
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Substations

In addition to Milvon and West River substations, the 115-kV lines currently connect to UI’s
Woodmont, Allings Crossing, and EImwest substations. Except for West River (which is a 115-kV
switching station), the substations are 115-kV/13.8-kV facilities that step down power delivered from
the 115-kV lines to feed UI’s local electric distribution system, which serves customers in the Project

vicinity.

The rebuilt lines also will connect to these substations. These connections will require the installation
of single-circuit monopoles and will require the installation of new monopoles on the south side of the
existing railroad tracks to maintain the existing 115-kV line substation entrances and exits. No

expansion of the existing substations will be required for the Project.

However, the Project will include hardware modifications and new OPGW splice boxes will be
installed at the take-off structures within the switchyards at Milvon, Woodmont, Allings Crossing, and
West River substations. Further, at all five substations, new underground fiber optic cable will be
installed to connect the fiber at the OPGW splice box (either located within the substation or at a steel
monopole outside, but adjacent to, the substation fence) to the control enclosures within the substations.
In addition, two monopoles will be installed at West River Substation to support the new OPGW.

2.2 LAND REQUIREMENTS

2.2.1 Route Characteristics

Between Milvon Substation and West River Substation, the CT DOT corridor accommodates the MNR
rail tracks® and includes 186 catenary structures, which support UI’s existing 115-kV lines, as well as
infrastructure for the electric train operations. The width of the CT DOT railroad corridor varies
substantially, from a minimum width of 90 feet to a maximum width of 260 feet. However, the corridor
is generally between 125 and 175 feet wide. Within this corridor, the existing catenary support columns
(one north of the railroad tracks and another south of the railroad tracks) are typically separated by

approximately 60 feet.

However, because the railroad tracks and catenary structures are not uniformly centered in the middle
of the CT DOT corridor, the width of the CT DOT property on either side of the tracks and catenary

% From Milvon Substation east to near Old Gate Lane (Milford), the CT DOT corridor includes three railroad tracks. However,
extending east from near Old Gate Lane to West River Substation, four railroad tracks are located within the CT DOT corridor.
Whereas MNR and Amtrak are the predominant users of these rail lines, providing passenger service, the rails are also used
by freight trains, operating under agreements with CT DOT/MNR.
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structures varies. Along the northern portion of the corridor, the distance between the northernmost
catenary support column and the edge of the CT DOT property ranges from 5 to 145 feet. Along the
southern side of the corridor, the distance from the southernmost catenary support column to the edge
of the CT DOT property varies from 10 to 105 feet. The Volume 2 maps illustrate the CT DOT property
boundaries and the location of the railroad tracks within the CT DOT corridor.

Ul proposes to align most of the rebuilt 115-kV facilities north of the railroad tracks because of the
availability of undeveloped space within or directly adjacent to the CT DOT corridor, compared to the
generally narrower width of CT DOT property along most of the south of the railroad tracks. However,
13 new 115-kV monopole structures (10 single-circuit and3 three double-circuit) and will be located

on CT DOT property on the south side of the railroad tracks.

2.2.2 Permanent Easement Requirements

In the areas where the new 115-kV transmission line structures cannot be located on CT DOT property
(because the corridor on the north side of the railroad tracks is too narrow, because of conflicting uses
such as the presence of connecting rail spurs, or because of topographic constraints), Ul proposes to
install the new monopoles on properties adjacent to and north the CT DOT corridor. In these areas, Ul
will acquire permanent easements from the affected landowners. In addition, where the new 115-kV
structures will be located within, but near the northern edge of the CT DOT corridor, Ul also must
acquire additional permanent easements from adjacent property owners. The additional easements will
be required to maintain appropriate clearances from the new 115-kV conductors, as required by NERC
and Ul standards. Further, Ul proposes to acquire new permanent easement south of and adjacent to

the southern CT DOT property boundary near both EImwest and West River substations.

To operate and maintain the upgraded 115-kV lines, continuous linear access along the railroad corridor
will not be required. Ul anticipates that access to the new structures will involve a combination of the
use of the public road network, existing “pathways” (defined herein as existing gravel roads, paved
roads, or parking areas located on private property), and new permanent access roads extending from
the public road network to the CT DOT corridor. In addition, either temporary or permanent access

roads will be required within portions of the CT DOT corridor.

Table 2-4 identifies the locations, by municipality and structure number, where Ul anticipates that
permanent easements will be required to accommaodate the rebuilt 115-kV transmission lines. Overall,

based on current Project plans, Ul proposes to acquire approximately 17.5 acres of permanent
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easements (i.e., new right-of-way [ROW]) from property owners abutting the CT DOT railroad corridor

property). Of the estimated 17.5 acres of proposed new Ul easements:

e Approximately 16.25 acres are expected to be permanent easements (e.g., ROW required to
accommodate the new 115-kV structures, wire, blowout, and vegetation removal in accordance
with mandated electric transmission clearance standards®?).

e Approximately 1.25 acres are expected be permanent easements for access across adjacent
properties to reach the CT DOT corridor.

The locations of the areas in which additional permanent easements will be required are depicted on

the aerial-based maps in Volume 2.

Table 2-4: Proposed Permanent Easement Locations, by Structure and Municipality

Municipalit Structures for which New Permanent Easement Required Estimated
y (By Total Number, Structure Number) Permanent
Structures Located on CT DOT Property, but Requiring Structures Easement (Acres)
Easements on Adjacent Properties Outside of CT
DOT Property
Milford 22 7 9.5
P888S*, P914N, P916N, P918N, P919N, P920N, P921N, P915N, P934N, (9 acres =
P928N, P929N, P931N, P932N, P936N, P937N, P938N, P940N, | (CT State land) permanent ROW;
P942N, P949N, P950N, P953N, P954N, P955N, P956N P944N, P946N, 0.5 acre =
P947N, P948N, | permanent access)
P952N
Orange None 0 0.25
(0.01 acre =
permanent ROW,
0.24 acre =
permanent access)
West Haven 43 2 7.25
P972N, P973NN, P974N, P975EN, P995N, P996N, P997N, P1007EN (6.75 acres =
P998N, P999N, P1000N, P1001N, P1002N, P1003N, P1004N, P1025N permanent ROW;
P1005N, P1006N, P1007N, P1008NN, P1009NN, P1009N, 0.5 acre =
P1010N, P1011N, P1012N, P1013N, P1015N, P1017N, permanent access)
P1022N, P1023N, P1023AN, P1026N, P1027N, P1028N,
P1028S*, P1030N, P1031N, P1032N, P1033N, P1039N,
P1039EN, P1040N, P1043N, P1045N, P1047N
New Haven None 4 0.50
P1049N, (all permanent
P1049EN, ROW)
P1049S*,
P1049ES*
TOTAL 17.5

*= South side of CT DOT property.

10 The width of the required permanent easement is pursuant to Ul standards for transmission vegetation management.
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2.2.3 Temporary Access Road and Work Pad Requirements

In the Project area, the entire CT DOT corridor extends through an urban-suburban area where the
transportation network is fully developed. As a result, public roads provide access to the vicinity of the
CT DOT corridor; however, direct access to the railroad property is limited as the railroad tracks either
span roads or extend beneath road overpasses.

To construct the new 115-kV transmission lines, remove the existing 115-kV lines and facilities from
the railroad catenary support columns, and modify certain existing transmission line structures, Ul
proposes to use a combination of existing public roads, existing pathways, and new temporary or
permanent access roads extending from the public road network to the CT DOT corridor. Some of these
access roads will be on private property, while others will be within the CT DOT corridor. The Volume

2 maps identify the locations of UI’s proposed access roads for the Project.

For construction, access to each new monopole site will be required, as will a work pad from which the
installation of the new structure will be performed. To remove the existing 115-kV lines and facilities
from the railroad catenary structures, access also will be needed along both the north and the south
sides of the CT DOT corridor. Construction access to each site will be from the same side of the CT
DOT corridor in which the work will occur. Ul does not propose any construction access across the
MNR rail lines. Refer to Section 3 for additional details regarding Project construction.

Based on current Project plans, an estimated 20 acres of temporary construction easements from
adjacent landowners will be required for the Project. However, this estimate is subject to change as Ul
continues to refine Project designs and construction plans; the amount of temporary easement needed
for construction will be based on not only the final Project plans, but also future consultations with
potentially affected property owners. These easements will be for temporary access roads and work
pads for Project construction, including for the removals of bonnets and other infrastructure from the
south side of the CT DOT corridor.

Access and construction activities within the railroad corridor will be coordinated with CT DOT / MNR.

Refer to the Volume 2 maps for the proposed locations of temporary access roads and work pads.
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2.3 PROPOSED TRANSMISSION LINE UPGRADE SPECIFICATIONS

2.3.1 Conductor and Cable Size and Specification

The new 115-kV lines will consist of 1590 ACSS “Lapwing” conductors and 0.583-inch 72 count fiber
OPGW and shield wires. The new structures will be designed to support 2156 ACSS “Bluebird”
conductors and to meet the clearance requirements for such conductors, should such a future conductor

upgrade be needed.

2.3.2 Proposed Overhead Line Design, Appearance, and Height

The 115-kV lines will be rebuilt in a double-circuit configuration on galvanized steel monopolestt. The
conductors will be arranged vertically (refer to the cross-sections in Volume 2). In addition, the new
monopole design includes braced post insulators, which will limit conductor movement and blowout.
The new double-circuit, galvanized steel monopoles will be offset from the catenary support columns

based on clearances. This offset will vary based on location, but on average is 25 feet.

However, some of the new monopoles will be located more than 25 feet from the catenary support
columns, such as in areas where railroad spurs, railroad embankments or other existing infrastructure
must be avoided. For example, as a result of constructability reviews, the new monopoles will be located
on either the top or the bottom of slopes adjacent to the railroad tracks, thereby avoiding the alignment
of the new structures in mid-slope areas. The maximum new monopole offset from the catenary
structures will be approximately 70 feet; this offset is near the Indian River and allows the new structure

to be placed in an upland, rather than within the wetland complex associated with the river.

In some locations, the new structures will be sited in-line (with no offset) from the catenary support
columns, as needed to avoid conflicts with adjacent land uses (e.g., buildings). In such locations, the
MNR electrical facilities will be transferred from the existing catenary support columns and underbuilt

on the new steel monopoles.

The heights of the proposed monopole structures will vary by location, depending on span length. The
typical span length between structures ranges from approximately 300 and 400 feet. However, in some
locations, longer spans (up to 800 feet) were warranted to minimize impacts to environmental resources

(e.g., wetlands, culturally sensitive resources) and to nearby land uses (e.g., parking lots, roadways,

' In addition to the double-circuit monopoles, 16 new single-circuit monopoles will be built for the 115-kV lines, as
summarized in Table 2-3.
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railroad spurs, steep terrain). Based on UI’s current Project design information, the proposed pole

heights, by segment between substations, are:

e Milvon to Woodmont: 80-145 feet. The tallest structures (>125 feet) will be between the
Milford Train Station and the Milford Cemetery. Due to the existing surrounding built
environment at the Milford Train Station, proposed development plans near the Milford Train
Station, and the presence of unmarked graves and other headstones within 25 feet of the
existing catenary support structures at the Milford Cemetery, Ul proposes taller structures to
allow longer span lengths, thereby minimizing the number of structures near the train station
and cemetery.

¢ Woodmont to Allings Crossing: 75-115 feet.

e Allings Crossing to EImwest: 70-170 feet. The tallest structures (>120 feet) will be near the
West Haven Train Station. At this location, UI’s existing 115-kV lines are not located on the
railroad catenary structures but rather are supported on single-circuit steel poles (up to 140 feet
tall) to maintain electrical clearances over the train station and a proposed parking garage. The
existing single-circuit steel poles will be replaced with double-circuit steel poles, which must
be taller to maintain electrical phase-to-phase clearances. The span length between proposed
pole P1017N and P1018N also will be longer than the standard 300-foot distance (and will be
approximately 450 feet) due to constructability considerations along the presence of numerous
underground utilities in the area.

e Elmwest to West River: 70-130 feet. The tallest structures (>120 feet) are between 1%Avenue
and the 1-95 crossing, as required to support the MNR electrical facilities as underbuilds and to
allow the rebuilt 115-kV lines to effectively span the two 1-95 overpasses in places where 1-95
is elevated

2.3.3 Proposed Structure Locations

The anticipated locations of the new structures are illustrated on the maps and Plan and Profile
Drawings in Volume 2. In designing the rebuilt 115-kV lines, Ul took into consideration the constraints
associated with the varying widths of the CT DOT corridor; the need to maintain clearance between
the 115-kV conductors and the MNR electrical facilities, as well as between the conductors and
vegetation; and the location of the CT DOT corridor adjacent to various existing and planned land uses,

including residential, commercial, and industrial developments.

Potential locations for the rebuilt 115-kV structures were initially established using a baseline offset,
which positioned the monopoles 25 feet north of the existing catenary support columns and included
standard span lengths of approximately 300 feet. Placing the monopoles directly adjacent to the existing
catenary support columns would result in the shortest structure heights, and also the shortest span

length, but the greatest number of new monopoles. After conducting this baseline structure spotting,
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further analyses were performed that resulted in shifts to the initially identified structure sites. In

general, proposed structure locations were realigned to:

e Avoid conflicts with the surrounding built environment (i.e., rail spurs, buildings, adjacent
electric distribution lines, billboards, and roads).

¢ Avoid underground utilities identified during due diligence subsurface surveys.

¢ Eliminate constructability concerns (structures were positioned, where possible, to avoid side-
slopes and to accommaodate future vehicle access between the new monopoles and the railroad
catenary support columns).

e Avoid or minimize impacts to environmental features or sensitive land uses (e.g., monopoles
were shifted to provide an 800-foot-long span over the Milford Cemetery; 600-foot spans are
proposed to extend over tidal wetlands associated with the Indian and West rivers and to
minimize structure conflicts with surrounding land uses.)

Structure locations may be modified as the Project design process advances and Ul continues to
coordinate with CT DOT and the affected municipalities. For example, each proposed structure location
is being further evaluated based on the results of constructability reviews and environmental studies.
Future changes could occur based on information obtained from more detailed field studies (e.g.,
subsurface geotechnical investigations, final engineering and environmental surveys, constructability

reviews), as well as input from municipalities, regulatory agencies, and the public.

2.4 ESTIMATED PROJECT COSTS AND FACILITY SERVICE LIFE
The estimated capital cost for the siting, design, and construction of the Project is approximately $230

million.
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3. PROPOSED CONSTRUCTION AND OPERATION/MAINTENANCE
PROCEDURES

3.1 INTRODUCTION AND OVERVIEW

Ul will construct, operate, and maintain the rebuilt 115-kV lines in full compliance with the latest
revisions of standards of the NESC, the Institute of Electrical and Electronic Engineers (IEEE) and the
American National Standards Institute (ANSI); good utility practice; and UI’s technical specifications,
final engineering plans, and the conditions of regulatory and siting approvals obtained for the Project.
In addition, the Project will be constructed in accordance with the terms of UI’s agreement with CT
DOT. That agreement specifies certain non-standard construction methods and schedules, including

the performance of certain Project tasks to avoid or minimize conflicts with rail operations.

This section describes the procedures and methods that will be used to construct, operate, and maintain
the Project facilities, as well as UI’s protocols for the reliability, safety, and security of the transmission

system. The Project will consist of the following components:

¢ Rebuild the 115-kV transmission lines, in a double-circuit configuration, on galvanized steel
monopoles to be located north of the MNR railroad tracks, primarily within CT DOT property.
Install single-circuit and double-circuit monopoles at specific locations along the south side of
the railroad tracks.

e Interconnect the rebuilt lines to UI’s existing Milvon, Woodmont, Allings Crossing, Elmwest,
and West River substations.

e Remove the existing 115-kV facilities and related appurtenances (including most of the
bonnets) from the north and south railroad catenary support columns.

¢ Remove certain existing monopole, lattice tower, and W-flange structures from the CT DOT
corridor.

e Restore both the areas affected by construction and access roads to approximate pre-
construction conditions, to the extent practical, by regrading and, as appropriate, by seeding
and re-vegetating.
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In general, Ul currently plans to construct the Project in four segments, with each segment rebuilt and
placed into service prior to the initiation of most work on the next segment. UI’s proposed sequence
for segment construction, which reflects coordination with CT DOT?, is:

o Elmwest Substation to West River Substation (1.25 miles)
e Allings Crossing Substation to EImwest Substation (1.24 miles)
¢ Milvon Substation to Woodmont Substation (4.05 miles)

o \Woodmont Substation to Allings Crossing Substation (2.91 miles)

Along each segment, UI’s existing 115-kV facilities on the northern railroad catenary support columns
will be removed in conjunction with the construction of the rebuilt 115-kV lines. However, the majority
of the existing 115-kV facilities on the south side of the railroad tracks would not interfere with placing
a segment of the rebuilt 115-kV lines into service. As a result, the removal of the existing Ul facilities
located along the south side of the railroad tracks is expected to be performed as warranted to maximize
construction efficiency, potentially at the same time as work on the next segment. Restoration of the
areas affected by construction is expected to proceed by segment, after the new 115-kV facilities are

installed and the existing facilities are removed.

Sections 3.2 through 3.6 describe the construction procedures that will apply to the overall Project,
including both standard methods and protocols to be used to minimize environmental impacts (e.g.,
wetland and watercourse crossings, soil / groundwater management). Procedures are described for the
115-kV line rebuild work, interconnections of the rebuilt 115-kV lines to UI’s five substations, and the
removal of the existing 115-kV facilities from the railroad corridor. Operation and maintenance
procedures applicable to the 115-kV facilities are described in Section 3.7, while data regarding the
Project reliability, safety, and security is included in Section 3.8.

This section describes the construction, operation, and maintenance procedures that Ul currently
proposes. However, as required by the Council’s regulations, prior to the commencement of
construction activities, Ul will prepare and submit one or more Project-specific Development and
Management (D&M) Plans to the Council for review and approval. Project construction will be

performed in accordance with the procedures described in the D&M Plans, which will reflect

12 Segment construction will be sequenced to avoid conflicts with planned CT DOT highway projects (e.g., at the 1-95
crossing) and to minimize requirements for both railroad track and 115-kV line outages.
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conformance to the conditions of the Council’s approval of the Project, as well as compliance with
other regulatory requirements and Ul technical specifications. Ul will monitor and perform inspections

of Project construction activities for conformance to these requirements.

3.2 GENERAL CONSTRUCTION SEQUENCE AND SUPPORT AREAS

3.2.1 Typical Construction Sequence

The Project will be constructed in four segments, with work along each segment involving the same
general sequence of activities. The Project construction will be staged from one or more
laydown/material staging areas/contractor yards; multiple smaller, laydown areas also could be used at
points along the 115-kV line route (refer to Section 3.2.2). Table 3-1 summarizes the general sequence

of Project construction activities.

Table 3-1: General Project Construction Sequence

TYPICAL PRE-CONSTRUCTION ACTIVITIES BY SEGMENT

. Survey and stake construction work areas, including edge of CT DOT property and Ul easement
(where different) and proposed structure locations
. Confirm and re-flag environmental resource areas (e.g., wetland and watercourse boundaries) or
other sensitive areas to be avoided
° Mark vegetation clearing limits
° Locate and mark utilities
TYPICAL CONSTRUCTION ACTIVITIES BY SEGMENT

e  Establish laydown/material staging areas / contractor yard (s) to support the construction effort
e  Establish temporary erosion and sedimentation controls as needed
e Remove or mow vegetation, where necessary

e Install temporary matting in wetlands as needed; install temporary bridges to traverse small
watercourses

e  Establish or upgrade access roads to new monopole sites

e Remove abandoned CT DOT wood pole structures within Project construction areas.

e Create a level work pad at each monopole site, as well as at conductor pulling sites and if necessary,
at guard structure sites

¢ Install new structure foundations and assemble/erect new structures; remove some bonnets and 115-
kV facilities from north side catenary structures as necessary

e Install conductors, shield wire, and OPGW

o Install rebuilt 115-kV line connections to Ul substations

e  Place the rebuilt 115-kV lines in service (by segment)

o Remove the existing 115-kV line facilities from the catenary structures (i.e., existing shield wires,
conductors, hardware, steel bonnets). This activity will include establishing temporary construction
access and work pads at the locations of the facilities to be removed. Existing access, upgrades to
existing access, or new access roads will be required.

e Remove existing monopoles, lattice towers, and w-flange structures that are no longer required

e Remove temporary construction access and work pads along with associated matting and bridges

e Perform final clean-up and restore/stabilize areas affected by construction to pre-construction
conditions (e.g., by seeding and re-vegetating as needed).

e Maintain erosion and sedimentation controls until areas affected by construction are stabilized.
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Project construction activities are discussed in Sections 3.3 and 3.4. During construction, certain work
activities and sequences may vary, based on factors such as final Project design and the conditions of
the Council’s or other agencies’ regulatory approvals. Additional details regarding construction

procedures and sequencing will be provided in the Project’s D&M Plan(s).

3.2.2 Laydown/Material Staging Area/Contractor Yard(s), including Field Offices
To support the 115-kV line rebuild work, temporary construction laydown. /material staging
areas/contractor yards will be required. Typically, such sites are not identified until a few months prior

to the start of construction; Ul will seek Council approval of these sites prior to use.

A primary laydown/material staging area/contractor yard typically requires approximately 2-5 acres to
accommodate space for construction field office trailers and parking, as well as for storing Project
materials, staging construction equipment and supplies, fractionization tanks (used for temporarily
storing water removed from Project foundation excavations), and temporarily stockpiling materials
removed from the old 115-kV facilities (e.g., bonnets, 115-kV conductor, old monopole structures)
prior to appropriate off-site reuse or disposal. The laydown/material staging area/contractor yard also
will provide a site for marshalling construction crews, holding daily safety meetings, and assigning
daily work.

Since the Project will be constructed in segments, Ul anticipates that smaller temporary
laydown/material staging areas/contractor yards may be established at certain locations along the north
and south sides of the CT DOT corridor. These satellite laydown/material staging areas/contractor yards
would provide space to store materials, supplies, and equipment needed for the 115-kV rebuild work

along specific portions of the Project route.

The preferred location for Project laydown/material staging areas/contractor yards is within or in the
general vicinity of the railroad corridor, on Ul property, or at existing nearby commercial or industrial
sites. Establishing such areas within CT DOT property or otherwise near the railroad corridor will
improve construction efficiency and minimize the movement of equipment, manpower, and supplies to

and from the railroad corridor along public roads.
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3.3 STANDARD OVERHEAD TRANSMISSION LINE CONSTRUCTION
PROCEDURES

The Volume 2 maps identify the proposed Project construction areas, illustrating the width of the
CT DOT-owned property that constitutes the railroad corridor, locations where Ul proposes to
acquire additional permanent or temporary easements adjacent to the CT DOT property, areas of
planned vegetation clearing, locations of new 115-kV monopoles and the 115-kV facilities to be
removed, locations where abandoned CT DOT wood poles will be removed, and the anticipated
locations of access roads and work pads. The following subsections describe UI’s standard
construction procedures for rebuilding the 115-kV lines and removing the existing transmission
facilities. This information is based on UI’s current Project plans. Detailed construction

information will be provided in the Project’s D&M Plan(s).

3.3.1 Pre-Construction Survey and Vegetation Removal

Prior to the commencement of construction along a Project segment, Ul will perform surveys to mark
the boundaries of work areas, including new structure locations, as well as to clearly flag or otherwise
demarcate the boundaries of sensitive environmental resources (e.g., wetlands, watercourses). Ul also

will survey and appropriately mark areas of vegetation to be removed.

Existing vegetation will be removed from construction sites (including access roads and work pads)
and as required to provide access for construction equipment and to maintain clearance from the rebuilt
115-kV line conductors. As a result, vegetation clearing will be required along portions of both the
north and south sides of the railroad corridor.

The existing vegetation that must be removed for the Project consists of a mix of tall shrubs and mature
trees, along with low-growing herbaceous species. Overall, Ul estimates that approximately 27 acres
of trees™ will be cleared. (The Volume 2 maps illustrate the areas where forested vegetation removal

will be required for the Project.)

In certain areas, “danger trees” or “hazard trees”, which are trees deemed a potential risk to the overhead

115-kV lines, also may need to be trimmed or removed.* Such danger or hazard trees, which could be

13 Mature trees are defined herein to consist of tall-growing vegetation typically greater than 6 inches diameter breast height.
14 A danger tree is a tree that, due to its location and height, could cause a flashover or damage to the structures or conductors,
or violate the conductor zones, if it were to fall toward the transmission lines. A hazard tree is a tree that exhibits some type
of defect or damage (e.g., weakness, broken limbs, decay, infestation) that increases the risk of it falling into the transmission
lines.
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situated on private property, would typically be identified after the rebuilt lines are installed. If danger

or hazard tree trimming or removal is required, Ul would coordinate with the affected property owner.

Ul has coordinated with CT DOT regarding the vegetation clearing that will be required within the
railroad corridor. Ul also will consult with the owners of properties in those areas where permanent or
temporary easements must be obtained for the construction and operation/maintenance of the 115-kV

lines.

Clearing and grubbing will be accomplished by conventional methods, using a combination of chain

saws, hand labor, and mechanized equipment. Trees will be directionally felled to minimize impacts.

As currently planned, all vegetative materials cut on CT DOT property will be removed and disposed
of properly, outside of the Project area. Similarly, forested and shrub vegetation cut on easement areas
outside of the CT DOT corridor would be removed from the Project area, unless another disposition

method is requested by the property owner.

Matting, comprised of timber or composite materials, will be used to cross watercourses and to access
wetland areas where vegetation clearing is required. The mats will be cleaned prior to use to avoid the
spread of invasive wetland species. Cut vegetation will not be felled into watercourses. In wetlands,
trees and brush will be cut flush with the ground surface and the stumps will be left in place unless
removal is required for Project construction. All other cut vegetation will be removed from wetland

areas.

Typically, temporary erosion and sedimentation controls will be installed after initial vegetation
removal and in advance of earth disturbance activities, such as grubbing, stump removal, and the
establishment of access roads / work pads. All erosion and sedimentation controls will be installed
and maintained in accordance with Project-specific and Connecticut requirements, including the
2002 Connecticut Guidelines for Soil Erosion and Sediment Control; the Connecticut Department of
Energy and Environmental Protection (CT DEEP) General Permit for the Discharge of Stormwater
and Dewatering Wastewaters from Construction Activities (General Permit); and the Stormwater

Pollution Control Plan (SWPCP) that Ul will prepare for the Project, pursuant to the General
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Permit®®. (Refer also to the discussion regarding Erosion and Sediment Controls in Section 3.4.)
Erosion and sedimentation controls will be inspected and repaired or replaced as necessary until the
areas affected by the Project are stabilized.

3.3.2 Access Roads and Work Pads
The Volume 2 maps identify the locations of the access roads and work pads that Ul proposes for

the construction of the Project.

Access Roads

To access Project work sites, Ul will use a combination of public roads and proposed or existing access
roads within or adjacent to the CT DOT railroad corridor. Access will be required to each new
monopole site, as well as to reach the existing 115-kV facilities to be removed from the north and south
catenary support structures and other structures (monopoles, lattice towers, W-flange structures) that
either will be modified or will no longer be needed (most located south of the railroad tracks). The

Volume 2 maps identify UI’s proposed Project access roads.

Access roads may be permanent or temporary and will consist of materials appropriate to the different
characteristics of the Project areas traversed (e.g., upland, wetlands). To minimize or avoid the potential
for soil to be tracked from Project work sites onto public roads, rock “aprons” or equivalent stabilization

will be established at the entrances to work sites from public roads.

In wetlands, most access roads will be temporary and will be comprised of timber mats or equivalent.
Access roads in uplands typically will consist of gravel. In general, Project access roads will be
approximately 16 feet wide. However, in some areas, roads will be wider to accommodate equipment
turning and passing or to account for terrain. Ul will also use existing access (e.g., paved, or graveled
areas), where available. Existing paved access is not expected to require significant upgrades, whereas

existing non-paved access may require the addition of gravel or asphalt patch.

15 pursuant to CGS Section 22a-430b, construction activities, such as the Project, that will result in the disturbance of 1 or
more total acres of land area must comply with the CT DEEP’s General Permit. Pursuant to the requirements of the General
Permit, prior to the start of construction, Ul will submit to CT DEEP a Registration Form and will prepare a SWPCP that
details stormwater management and erosion/sedimentation control measures for the Project construction.
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Ul expects that permanent access roads will be required in certain inland wetlands and across some
small streams to provide ingress/egress for operations and maintenance work.*® Similarly, select access
roads in uplands will be permanent to facilitate access for the operation and maintenance of the rebuilt
115-kV transmission lines. Permanent access roads typically will consist of gravel and will be
approximately 12 to 16 feet wide.

Work Pads

Construction work pads will be required to install the new monopoles, as well as to remove the existing
115-kV facilities from the north and south catenary support structures and the existing structures
(monopoles, lattice towers, W-flange structures) that will no longer be needed. Accordingly, along
the rebuilt 115-kV line route, work pads will be required at each new structure location, as well as at
conductor and OPGW pulling sites, as well as at each location where existing 115-kV facilities will be

removed or modified. Work pads will consist of timber construction mats (or equivalent) or gravel.

The size of each work pad will vary based on location and space available within or adjacent to the CT
DOT railroad corridor. In general, the typical work pad for installing a new monopole will be
approximately 40 feet by 100 feet; however, specific work pad dimensions will vary by location. The
work pads will be used to stage structure components for final on-site assembly, to provide a safe, level
base for the construction equipment used to install foundations, and to erect the structures. In most

areas, minimal grading is expected to be required to establish work pads.

Pads for conductor pulling also will be required at various locations along the 115-kV line route. These
pull pads are expected to be approximately 40 feet by 300 feet. The specific dimensions of each work

pad and pull pad will be provided in the D&M Plan(s).

Temporary work pads will be required at the catenary structures on both sides of the CT DOT railroad
corridor where removals of existing 115-kV facilities will occur. The size of these work pads will vary

based on location, topography, and space available within or adjacent to the CT DOT railroad corridor.

In general, the typical work pad for 115-kV facility removals will be approximately 40 feet by 60 feet.
The work pads for the removal of the 115-kV facilities and bonnets along the north side of the railroad

tracks may be co-located with the work pads required for the installation of the new monopoles.

16 U1 will obtain appropriate federal and state regulatory approvals for permanent access roads that affect water resources.
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Ul anticipates that in upland areas, portions of the gravel work pads used during Project construction
will be left in place to provide a stable base for the performance of transmission line operation and
maintenance activities. Such work pads are estimated to be approximately 30 feet by 60 feet but may
vary by location.

3.3.3 Foundation and Structure Installation

Foundation Installation

The new monopoles are expected to be installed primarily on drilled pier foundations!’. Such
foundations will average 15-35 feet in depth, although some foundations may be almost 80 feet deep.
The depth of the foundations will depend on subsurface conditions and the type of structure. Spoils
generated from the drilling process will be managed pursuant to a Materials Management Plan that Ul

will prepare for the Project.

Auger drilling will be used to perform the excavations for the drilled pier foundations. The size of each
excavation typically will be 6-10 feet in diameter. Temporary or permanent vibratory casings, or
equivalent, may be used to provide soil support as needed to complete the excavation work and place
concrete. The temporary casing may be removed from the pier foundations as concrete is placed or soon
thereafter. For the installation of the new monopoles near the MNR lines, Ul will coordinate with CT
DOT / MNR to determine appropriate drilling methods to avoid any potential for impacts to the rail
bed.

Once the excavation is complete, steel reinforcing bars and an anchor bolt cage will be placed in the
excavation and encased in concrete. The concrete will be conveyed from the mixer to the place of the
final deposit by methods that will prevent the separation or loss of material. Any water displaced during

the concrete pour will be managed according to the Materials Management Plan.

Field tests of the concrete will be conducted regularly. In general, as an indication of other physical
properties, the quality of the concrete being produced will be judged by the compressive strength

developed within a given period.

17 Direct embed structures and structures supported by pile type foundations may be installed in certain locations, pending the
results of further engineering analyses.
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Structure Assembly and Installation

After the structure foundation is in place and the concrete is cured, the steel transmission monopole
will be assembled and erected. Structure components will be delivered to work pads and then assembled
on site. Structures will not be erected on the concrete piers for a minimum of 28 calendar days after the
concrete has been poured and until the compressive strength of the concrete has reached 4,500 pounds

per square inch (psi).

The galvanized steel monopole structures may be assembled on the ground and erected as a complete
unit or assembled in pieces with a crane. Once a structure is erected and framed with the support
insulators and hardware, it will be ready for the installation of the overhead lines. Conductor pulling
blocks, which are a required tool to install the new OPGWs, shield wires, and conductor, will also

typically be installed at this time.

Structure Grounding

Each transmission line structure will be grounded to provide a path for the energy from lightning
discharges to enter the earth and safely dissipate. The foundation of each transmission line structure
will provide some natural grounding through contact to the surrounding earth. However, to provide
further protection, a minimum of two ground rods, and associated ground conductor, will be buried
adjacent to each foundation. Typically, the ground rods will be installed after the completion of the
foundation and before the installation of the structure. The need for and location of additional ground

rods will be determined by the construction contractor.

In locations where the MNR signal and feeder wires will be underbuilt on the steel monopoles, a copper
wire will be installed underground between the ground system of the monopole and the ground system

of the nearest existing catenary structure.

3.3.4 Conductor and OPGW Installation

The installation of the overhead line conductors and shield wires will require the use of pulling and
tensioning equipment, as well as reels of conductor, which will be positioned at temporary pulling work
pads along the transmission line route. Helicopters may be used to install pulling ropes at the
commencement of the conductor/OPGW pulling process. To maintain clearance at road crossings

during conductor and OPGW installation, temporary guard structures or boom trucks will be positioned
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adjacent to the crossings. The proposed locations of temporary pulling work pad and guard structure

pads are illustrated on the VVolume 2 maps.

The conductors will be pulled under tension to avoid contacting the ground and other objects. The
remaining insulators and hardware will then be installed at strain and dead-end structures. Finally, the
conductors and shield wires will be pulled to their design tensions and attached to the hardware.

Linemen in bucket trucks will perform this operation.

3.3.5 Cleanup and Restoration

Cleanup and restoration activities will include the removal from Project areas of construction debris,
signs, flagging, and fencing, as well as temporary (i.e., timber mat or equivalent) work pads and access
roads. Areas affected by construction will be restored and stabilized, as appropriate, to approximate
pre-construction conditions (e.g., seeded, graveled, repaved as necessary). As discussed in Section
3.3.2, some gravel access roads are expected to remain in place permanently to facilitate future Ul

operations and maintenance activities (refer to the Volume 2 maps).

All temporary work pads and access roads will be removed from tidal and inland wetlands. Timber mat
bridges (or equivalent) used to provide construction access across small streams will similarly be
removed. Wetland areas affected by construction will be either allowed to revegetate naturally,
reseeded with a temporary annual seed mix (such as annual rye for inland wetlands) that will promote
stabilization, or reseeded with wetland seed mixes or in accordance with restoration plans approved for
such use by CT DEEP. In areas within the conductor clearance zones, wetland vegetation will be
managed to promote low-growing wetland species consistent with the operation of the overhead 115-
kV lines.

Materials used in work pad construction, as well as other construction debris, will be removed. Such
materials will either be properly disposed of or otherwise re-purposed. In areas subject to erosion,
temporary erosion and sedimentation controls will remain in place until permanent stabilization is
achieved, pursuant to the requirements of the CT DEEP General Permit and the Project-specific
SWPCP.

The existing 115-kV facilities that will be dismantled and removed initially may be stockpiled at Project

staging areas, prior to removal for proper disposal or recycling.
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3.3.6 Construction Inspection and Post-Construction Monitoring

Ul representatives will monitor construction activities for conformance to the conditions of approvals
from the CSC, including the D&M Plan(s), and other regulatory agencies, as well asto CT DOT / MNR
requirements. Prior to the start of Project construction, Ul will prepare and submit to CT DEEP a
Project-specific SWPCP, which will require inspections of Project areas both routinely and after heavy

rain events.

Pursuant to the SWPCP, monitoring is expected to be performed as required to verify the effectiveness
of stabilization measures. Such monitoring is expected to be conducted for one growing season
following the completion of stabilization (refer to Section 3.6.1 for additional information regarding

erosion and sedimentation control inspections and the SWPCP).

3.4 SUBSTATION CONNECTIONS

The rebuilt 115-kV lines will be connected to UI’s Milvon, Woodmont, Allings Crossing, Elmwest,
and West River substations. All activities involving the connection of the rebuilt 115-kV lines to the
substations will be performed within the existing fenced portion of each station or on the monopoles
directly outside of each substation.

The Project will include hardware modifications and new OPGW splice boxes will be installed at the
take-off structures within the switchyards at Milvon, Woodmont, Allings Crossing, and West River
substations. At all five substations, new underground fiber optic cable will be installed to connect the
fiber at the OPGW splice box (either located within the substation or at a steel monopole outside, but
adjacent to the substation fence) to the control enclosures. In addition, two monopoles will be installed

at West River Substation to support the new OPGW.

3.5 REMOVAL OR MODIFICATION OF EXISTING 115-KV FACILITIES
The existing Ul facilities to be removed from the CT DOT corridor or otherwise modified as part of

the Project are listed in Table 2-2 and illustrated on the Volume 2 maps*®.

The removal of the existing 115-kV facilities will be coordinated with the installation of the new
double-circuit lines, as well as with CT DOT / MNR. This work will typically proceed by substation-

to-substation segment, as described in Section 3.1.

18 The maps also illustrate the locations of the abandoned MNR wood structures (which supported the railroad’s
communications wires) that will be removed to facilitate Project construction.
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The schedule for these removals will depend on the type and location of the facilities. For example, the
existing 115-kV facilities located along the north side of the railroad tracks may be removed in parallel
with the construction of the new double-circuit monopoles. Certain of the existing 115-kV facilities
along the south side of the railroad tracks also may be removed at generally the same time as the new
115-kV lines are built. However, most of the existing 115-kV facilities along the south side of the tracks

will be removed after the new lines (by segment) are placed in service.

As illustrated on the Volume 2 maps, access will be required to reach each of the existing 115-kV

facilities to be removed or modified. Work pads also will be needed at each of these locations.

The construction activities required to remove the existing 115-kV facilities from the catenary support
structures will involve track or signal outages. As a result, Ul anticipates that this work will be
performed during non-standard construction shifts (e.g., during nighttime, on Sundays, etc.) that

correspond to non-peak rail use periods. The work will be closely coordinated with CT DOT / MNR.

In general, the conductors and OPGW will be removed first, followed by the removal of the steel
bonnets and other structures. Ul expects to recycle all the steel materials and to properly repurpose,
recycle, or dispose of other miscellaneous hardware and materials from the existing 115-kV lines and
bonnets. Removal activities will typically include dismantling the towers and recycling materials to the

extent practical. Materials that cannot be recycled or reused will be disposed of properly.

3.6 SPECIAL CONSTRUCTION AND BEST MANAGEMENT PROCEDURES

Ul will implement the procedures described in this section during construction in site-specific locations,
as required to respond to constructability issues or to avoid or minimize Project impacts. These
procedures may be modified to reflect the conditions of Project-specific approvals that will
subsequently be obtained from state and federal regulators. Final procedures will be included in the
Project D&M Plan(s).

3.6.1 Erosion/Sedimentation Control and Stormwater Management

Ul will install and maintain erosion and sedimentation control measures during the Project construction
to avoid or minimize the potential for surface water runoff, erosion, and sedimentation to occur outside
of the work limits. These measures will conform to any Project-specific permit conditions from CT

DEEP and the U.S. Army Corps of Engineers (USACE), as well as applicable regulations concerning
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soil and erosion/sedimentation control and stormwater management, including CT DEEP’s General
Permit, the 2002 Connecticut Guidelines for Sedimentation and Erosion Control, and the provisions of
the Project-specific SWPCP.

Ul also proposes to prepare a Materials Management Plan that will provide specifications for the
handling of excess soil, spoil, or groundwater generated during Project construction (e.g., from grading,

excavations for structure foundations).

3.6.2 Water Resource Crossings

As shown on the Volume 2 maps and summarized below, water resources (inland and tidal wetlands
and watercourses) are located in the Project area. Major waterbody crossings include the Wepawaug,
Indian, and West rivers. The Project facilities also will extend across 100-year and 500-year floodplains
as designated by the Federal Emergency Management Agency (FEMA). All crossings of water
resources and other construction activities in wetlands and watercourses will be performed in
accordance with the Council’s requirements, the conditions of USACE and CT DEEP regulatory

approvals, and Ul best management practices and technical specifications.

With respect to water resources, based on current construction plans, the Project will:

o Extend across 36 watercourses (13 perennial streams, including the Wepawaug, Indian, and
West rivers, and 23 intermittent streams):

v/ No new transmission line structures will be located in any watercourses or in ponds.

v During construction, temporary access, involving the installation of timber mats (or
equivalent), will be required across nine of these watercourses. In addition, temporary work
pads will be installed over 13 freshwater streams; the work pads will be installed to
maintain stream flow.

v Permanent access roads will extend across three streams, based on current Project plans.

e Require construction within 23 of the 41 wetlands within the Project area. The following work
activities will be performed in wetlands:

v' Forested vegetation will be removed within the rebuilt 115-kV conductor clearance zones
and as otherwise required for construction (refer to the vegetation removal limits illustrated
on the Volume 2 maps). Danger/hazard trees also will be removed, as necessary.
Temporary access routes, which will not necessarily be the same as temporary or
permanent access roads used for other aspects of construction, may be required for clearing
crews to cross and remove vegetation within wetlands. Approximately 3.1 acres of forested
wetlands (2.9 acres of inland wetlands and 0.2 acre of tidal wetland) will be converted to
scrub-shrub wetland habitat.

v" Temporary access roads and work pads, comprised of timber mats, will be located in
wetlands where no upland alternatives to reach Project work sites are available.
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Approximately 4.5 acres of inland wetlands and 0.27 acre of tidal wetlands will be
temporarily affected by such construction activities.

v Permanent access roads would be located in three inland wetlands (based on current Project
plans) to provide access to the new 115-kV transmission line structures. These permanent
access roads will result in approximately 0.7 acre of permanent fill in inland wetlands. No
permanent access roads will be located in tidal wetland as a result of the Project.

v Atotal of 10 new monopoles will be installed in wetlands (four of the new monopoles will
be located in wetlands along the route in Milford, while six will be located along the route
in West Haven). Cumulatively, the installation of these structures in wetlands will result in
approximately 0.01 acre of permanent fill.

Refer to Sections 5.2 and 6.3 for additional information regarding the locations and types of water
resources in the Project area and the water resources that will be affected by construction activities.

Watercourse Crossings

The Volume 2 maps identify the locations of watercourse crossings and indicate where temporary mat
bridges or equivalent will be installed along access roads and to allow work pads to span streams, as
well as the locations where permanent access roads will extend across three watercourses (one stream

in Milford and two in Orange).

The construction techniques to be used at each water crossing will be in accordance with the permits
obtained for the Project and also will depend on site conditions at the time of construction and whether
the crossing is permanent or temporary. Any temporary crossings will be placed or sized to maintain
water flows and minimize the potential for flooding. Appropriate erosion control measures will be
deployed to avoid and/or minimize impacts at watercourse crossings. The rebuilt 115-kV transmission
lines will span all the watercourses along the Project route. Ul will install any permanent water

crossings pursuant to the conditions of site-specific permits obtained from CT DEEP and/or USACE.

Wetland Crossings

Project construction activities will involve work in both inland and tidal wetlands. Ul has designed the
Project to avoid or minimize impacts to wetlands. The construction activities that must be performed

in wetlands are as follows:

o “Access Routes” across Wetlands for Vegetation Clearing Equipment Only. Where
needed, temporary access routes across wetlands will be created and used only by the
vegetation clearing crews and will be removed as clearing activities advance along the Project
route. Clearing crews must be able to access areas where vegetation removal is required not
only for construction activities, but also to remove trees within the clearance zones of the rebuilt
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115-kV line conductors and, as necessary, to reach danger or hazard trees located within or
outside of the CT DOT property / Ul easements.

The location and type of access routes used for vegetation clearing within each wetland will be
determined at the time of construction (based on site-specific conditions). However, timber, or
composite mats will typically be used for access in wetlands. In wetland areas where timber
mat access poses a challenge, vegetation clearing may be performed manually.

o New Temporary Construction Access Roads through Wetlands. New temporary
construction access roads across wetlands will be established using timber or composite mats.
The construction access roads, which are illustrated on the Volume 2 maps, may not correspond
to the temporary access routes for clearing crews described above. All temporary timber or
composite mat access roads in wetlands will be removed in their entirety after construction.

e Transmission Line Structures in Wetlands. 10 new monopoles and their associated work
pads (i.e., Structures P951N, P952N, P966AN, P968N, P987NN, P988N, P997N, P1043N,
P1045N, and P1047N) will be installed in wetlands. To install these structures, timber mats (or
equivalent) will be used to create temporary work pads for construction support.

o Work Pads in Wetlands. In some locations, work pads (or portions thereof) will be required
in wetlands, for structures that will be sited in uplands. In such areas, timber mats (or
equivalent) also will be used.

3.6.3 Wetland Invasive Species Control Methods

The inland and tidal wetlands in the Project area are, for the most part, characterized by invasive
wetland plant species. To minimize the further spread of such invasive wetland species, Ul will require
its contractors to implement standard procedures, such as ensuring that timber mats are cleaned prior
to being brought to Project work sites or transferred from one Project wetland to another. Details

regarding UI’s proposed wetland invasive species control methods will be provided in the Project D&M

Plan(s).

3.6.4 FEMA Flood Zones

The Project will extend across 100- and 500-year floodplains identified by the Federal Emergency
Management Agency (FEMA). Certain new monopoles will be located in these FEMA-designated
floodplains. However, no new monopoles are planned for location in FEMA-designated floodways and
the rebuilt 115-kV lines will span all major watercourses. Sections 5.2 and 6.3 provide additional

information about the Project location in relation to floodplains. Refer also to the Volume 2 maps.

In the locations where structures must unavoidably be located in FEMA-designated floodplains, Ul will

design and install the new monopoles to withstand any foreseeable major flood events. Ul also expects
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to coordinate with CT DEEP and the USACE to assure that the installation of the monopoles within the
floodplains will have no adverse effects on floodplain storage capacity.

3.6.5 Blasting

In some areas along the Project route, bedrock will be encountered at shallow depths. Ul currently
expects to use mechanical measures (e.g., hoe ramming, chipping) to remove bedrock as necessary to
create level work pads or access. However, based on the depth, extent, and type of bedrock identified

during detailed subsurface studies of the Project, it is possible that controlled blasting could be required.

If blasting is necessary, Ul will retain a licensed blasting contractor to develop a site-specific blasting
plan for the Project. The resulting blasting plan, which will be provided to the municipal fire marshal,
will comply with state and local regulations, and will take into consideration the site’s geologic
conditions, as well as the locations of nearby utilities and land uses. The blasting plan typically will
contain information about the blasting work to be performed, schedule, safety, noise and vibration
monitoring, pre- and post-blast inspections, and traffic control measures, as warranted. Detailed
information regarding the contents of a blasting plan, if required, will be included in the Project’s D&M
Plan(s). If the need for blasting is determined after the submission of the D&M Plan(s), Ul will provide
the blasting plan separately to the Council for approval.

3.6.6 Soils and Groundwater Testing and Management

As part of the Project planning process, Ul performed geotechnical and environmental characterization
studies to characterize soils along the 115-kV rebuild route. The objectives of these studies were to
assess subsurface conditions, not only for structure foundation design purposes, but also to determine

the appropriate methods for managing excavated soils during construction.

Materials excavated during the Project construction process will be managed in accordance with
Connecticut Guidelines for Solid Waste Management and the numeric criteria in the Connecticut
Remediation Standard Regulations. Based on the results of the Project-specific studies, Ul anticipates
that most excavated materials will be loaded directly into dump trucks and then transported for disposal

or management at an approved off-site location.

Topsoil or spoils (if any) that will be temporarily stockpiled at work sites will be contained within
appropriate erosion and sediment controls (e.g., straw bales, silt fence) and may be covered with

poly/plastic, pending off-site disposal. In areas where the characterization studies indicate that topsoil
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or spoil materials may be re-spread over work sites as part of restoration, stockpiles will be protected
with temporary erosion and sediment controls and as appropriate, reseeded for temporary stabilization

with an annual seed mix (e.g., annual rye or equivalent).

3.7 OPERATION AND MAINTENANCE PROCEDURES
Ul will operate, monitor, and maintain the rebuilt 115-kV facilities in accordance with standard

Company procedures, required industry standards, and good utility practice.

In general, the location of the upgraded 115-kV facilities on the new galvanized steel monopoles, rather
than atop the railroad catenary structures will facilitate Ul inspection and maintenance activities by
avoiding potential conflicts with railroad operations. For maintenance on the existing 115-kV facilities
atop the catenary structures, Ul must coordinate extensively with CT DOT / MNR to schedule the work,

which requires MNR feeder and/or signal track outages.

In contrast, Ul anticipates that the typical maintenance of the rebuilt lines, where the 115-kV monopoles
are offset from the catenary structures, will not require MNR feeder or signal track outages.

3.8 PROJECT FACILITIES RELIABILITY, SAFETY AND SECURITY
INFORMATION

The Project will be designed in accordance with sound engineering practices and constructed in

compliance with the standards of the NESC and good utility practice. The majority of the rebuilt 115-

kV lines will be situated within the CT DOT corridor, where access is already limited to prevent

unauthorized entry to the rail lines.

The Project design includes protective relaying equipment to automatically detect abnormal system
conditions and to send a protective trip signal to circuit breakers to isolate the faulted section of the
transmission system. The fiber optic cable installed on the rebuilt overhead transmission lines will
provide a robust and reliable communications path for the protective relaying systems. The protective
relaying and associated equipment, along with a SCADA system for 24/7 remote control and equipment

monitoring, will be housed at UI’s System Operations Center.
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4. CONSTRUCTION SCHEDULE AND WORK HOURS

4.1 CONSTRUCTION SCHEDULE

Ul has designed and planned the Project over several years, with initial engineering assessments of the
condition of the portion of the Milvon-West River railroad catenary structures that support Ul
infrastructure performed in 2018, followed by comprehensive analyses to define the preferred Project
design, categorize environmental and land use resources, and identify measures to avoid or mitigate
impacts. After the receipt of regulatory approvals, Ul plans to construct the Project in stages, over

multiple years.

Construction activities are expected to be organized into four segments (segments are comprised of the
areas between and connecting to substations), with most construction’® on one segment completed prior
to commencing rebuild construction on the next segment. As currently planned, the sequence of

segment construction will be:

Stage 1:  Elmwest Substation to West River Substation
Stage 2:  Allings Crossing Substation to EImwest Substation
Stage 3:  Milvon Substation to Woodmont Substation

Stage 4:  Woodmont Substation to Allings Crossing Substation.

Ul has planned the segment sequencing to avoid or minimize conflicts between the 115-kV
transmission line rebuild activities with planned CT DOT projects along 1-95 or the railroad corridor.
Ul also expects to schedule construction activities in conformance with regulatory approvals and permit
conditions (such as to avoid or minimize conflicts with wildlife designated by Federal or State

authorities).

In general, along each segment, the construction of the new 115-kV lines will proceed in a linear fashion
and will include separate work crews to perform vegetation removal, access roads/work pad

installation, structure foundation work, and structure/conductor/OPGW installation. Work will be

19 Some existing 115-kV facility removal work and restoration tasks on one segment may be performed when
construction of the new 115-kV lines commences on the next segment.
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performed to install both the new 115-kV double-circuit monopoles north of the railroad tracks, as well
as the new monopole structures required at specific locations south of the railroad tracks.

Concurrent with the installation of the new 115-kV lines, work crews will remove the existing Ul
facilities from the northern catenary structure support columns. The removal of the Ul facilities along

the south side of the railroad corridor will be performed separately.

Figure 4-1 illustrates UI’s anticipated schedule for the Project. All approximately 9.5 miles of the
rebuilt 115-kV lines are expected be in service in the third quarter 2028. At that time, the existing 115-

kV facilities also are expected to be removed from the catenary structure bonnets.

Full restoration of areas disturbed by construction activities (e.g., temporary access roads and work
pads, laydown/staging yards) will extend beyond the third quarter 2028 in-service date. Such final

restoration will include site stabilization, reseeding, and, as appropriate, landscaping.

Figure 4-1: Project Schedule
ACTIVITY 2020 2021 2022 2023 2024 2025 2026 2027 2028

Preliminary Engineering
Detailed Engineering|
Permitting
Procurement

Award POs

Elmwest - West River
Construction: Rebuild 115kV T-Lines
New 115kV T-Lines In-Service
Removals: Existing conductor and hardware
ROW Restoration

Allings - ElImwest
Construction: Rebuild 115kV T-Lines
New 115kV T-Lines In-Service
Removals: Existing conductor and hardware
ROW Restoration

Milvon - Woodmont
Construction: Rebuild 115kV T-Lines
New 115kV T-Lines In-Service
Removals: Existing conductor and hardware
ROW Restoration

Woodmont - Allings
Construction: Rebuild 115kV T-Lines
New 115kV T-Lines In-Service
Removals: Existing conductor and hardware
ROW Restoration

*Note: The Project schedule is subject to change based on the receipt of regulatory approvals or other factors.
More details regarding the schedule will be included in the Project D&M Plan(s).

4.2 CONSTRUCTION WORK HOURS
The work hours for the construction of the Project will reflect the results of UI’s coordination with CT
DOT and MNR, including transmission line and rail outage considerations. Work involving activities

within the CT DOT rail corridor, particularly the removal of the existing 115-kV lines and bonnets
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from the catenary structures, will be scheduled to avoid or minimize conflicts with rail operations.
Further, Project work hours will vary based on the location and type of construction activity being
performed. Specific work hours will be defined in the Project D&M Plan(s).

However, based on the results of consultations to date with CT DOT and MNR, Ul anticipates that

Project construction hours will be similar to the following:

1. Hours for the Performance of Construction Work Offset from the Railroad Tracks and
at_ Laydown/Material Staging Areas/Contractor Yards. Typical work hours for the new
115-kV line construction will be from 7 AM to 7 PM, Monday through Saturday. These work
hours will apply to locations where the new 115-kV structures will be offset from the railroad
tracks, as well as to the laydown/material staging areas/contractor yards (including areas where
temporary Project office trailers are established) that are required to support the construction.
Construction personnel may arrive and leave Project laydown/material storage areas and
contractor yards outside of these hours as need to prepare for construction (e.g., for meetings
in office trailers, holding safety tailboards).

2. Hours for the Construction of New Structures that Require Railroad Track Outages.
Where the new 115-kV lines are planned for location in-line with the catenary structures, close
to the railroad tracks, track outages will be required. Such outages, which will be defined based
on further consultations with CT DOT and MNR, typically will be during non-peak rail use
times. As a result, in these areas, 115-kV line construction is expected to be limited to weekend
or overnight periods. The same hours will apply to work at the laydown/material staging
areas/contractor yards required to support these activities.

3. Tasks Requiring 24/7 Work. Certain construction tasks will require work on Sundays or
beyond standard daily or nighttime work shifts, particularly when outages are required. For
example, to connect the rebuilt 115-kV lines to the Milvon, Woodmont, Allings Crossing,
Elmwest, and West River substations, certain transmission and/or distribution equipment will
have to be taken temporarily out of service. Ul will coordinate this work with the Connecticut
Valley Exchange (CONVEX) to obtain specific outage times. To complete such tasks as
efficiently as possible with minimal service disruptions, work may have to be performed
continuously (24 hours per day, for the number of days required).

4. Non-Standard Work Hours at Laydown/Material Staging Areas/Contractor Yards. The
laydown/material storage area/contractor yards are required to support construction activities.
As a result, yard work hours will be a function of the required work hours for different
construction activities. For example, laydown/material staging areas/contractor yards must be
available to support night-time removal of the 115-kV facilities and bonnets from the catenary
structures, as well as day-time construction activities that involve standard work hours. As a
result, depending on the specific construction tasks ongoing at a particular time, the Project
laydown/material staging areas/contractor yards may operate on a 24 hours per day, 7 day per
week basis.

5. Hours for Work to Remove the Existing 115-kV Lines and Bonnets from Railroad
Catenary Structures. Work on the railroad catenary structures will involve track outages and
will require specific work hours and restrictions, as defined by CT DOT / MNR. Such work,
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which will be subject to MNR conditions, may have to be performed seven days/week. The
specific work hours that are expected to apply to activities on the CT DOT property involve
night-time construction, as follows:

e Any work requiring MNR distribution outages will typically be performed between 9:30
AM and 3:30 PM or between 10:00 PM and 4:00 AM.

e Any work requiring high rail access will typically be performed between 9:00 PM and 7:00
AM.

e Work requiring the crossing of all railroad tracks will typically be performed between
10:00 PM and 5:00 AM, Friday through Sunday (actual working time is typically 2:00 AM
to 4:00 AM).
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S. EXISTING ENVIRONMENTAL CONDITIONS

This section describes the existing environmental, land use, and cultural resources in the Project area®,
including along the proposed route of the rebuilt 115-kV lines along the north side of the railroad tracks, at
Ul’s five existing substations, and to the south of the railroad tracks, where certain other Project
construction activities will be performed (e.g., the removal of UI’s existing 115-kV facilities [e.g., bonnets,
wires] from the southern MNR catenary supports, modifications or removals of certain other existing
structures, installation of new structures for substation connections). Environmental features, land uses,
and cultural resources also are described for the portions of Milford, Orange, West Haven, and New Haven

in the vicinity of the Project area.

This information was compiled from environmental, cultural, and land use data maintained by federal, state,
and local governments, as well as field investigations of the Project area commissioned by Ul and
completed to date. As part of the Project planning process, Ul also consulted with the affected municipalities
and various agencies concerning environmental resources in the Project area and vicinity. Ul will continue

such consultations, as the Project planning process evolves.

In addition to the information in this section, Appendix A includes correspondence between Ul and
federal/state agencies regarding the Project, while Appendices B through D contain the technical reports
commissioned by Ul to characterize the Project’s ecological resources, visual resources, and cultural
resources. The aerial-based maps in VVolume 2 illustrate the existing environmental conditions and land

use features in the Project area, including, but not limited to:

e CT DOT railroad corridor property (including CT DOT’s property boundaries, the locations of
MNR rail lines, existing catenary structures and the Milford and West Haven train stations, and
existing and proposed Ul 115-kV structures)

e Ul fee-owned property, including the Milvon, Woodmont, Allings Crossing, ElImwest, and West
River substations

20 For the purposes of the environmental analyses, the “Project area” generally refers to the CT DOT corridor within which most
of the proposed 115-kV transmission line rebuild work will be performed, as well as the additional areas outside the CT DOT
property where Ul proposes to acquire new permanent easement, temporary easement, and/or is relevant as a sensitive area of
concern.
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Locations of UI’s proposed permanent easement, adjacent to the northern CT DOT property
boundary

e Municipal boundaries and zoning classifications
o Topography

o Water resources, including federal and state jurisdictional freshwater and tidal wetlands and
watercourses, as well as ponds/lakes

e Special flood hazard areas, including floodplains, as designated by FEMA

e Areas generally identified by the CT DEEP Natural Diversity Data Base (NDDB) as potential
habitat for federal- and state-listed (protected) species

e Land uses, zoning, and coastal zone boundaries

e Designated public recreational areas

e Schools and community facilities

e Areas listed on the National or State Registers of Historic Places (NRHP, SRHP)

o Interstate and state highways, as well as local roads

5.1 TOPOGRAPHY, GEOLOGY, AND SOILS

Topography

The Project is located within the southern portion of the Western Upland and the Coastal Lowlands
physiographic provinces. The general terrain in this region is characterized by low ridges, beaches, and
harbors along and in the vicinity of Long Island Sound. In general, topography in the region exhibits slopes
of less than 8%. Topography along the proposed transmission line route within and adjacent to the CT DOT
corridor in general ranges from 5 to 85 feet above sea level (asl) in North American Vertical Datum of 1988
(NAVDS88). In areas of wetlands or other waterbodies (e.g., river crossings), the ground typically slopes
away from the railroad corridor to a lower elevation. The VVolume 2 maps illustrate the topography in the

Project area (the maps identify topographic contours at 2-foot intervals).

Overall, the topography in the Project area (i.e., within and adjacent to the CT DOT corridor) has been
influenced by both the development of the rail lines and nearby urban/suburban uses. The existing surface
conditions along the proposed 115-kV transmission line route north of the railroad tracks (and all other
areas adjacent to the railroad tracks where construction activities will be performed) are generally level and

characterized by minimal topographic variation, with the exception of localized areas near water crossings,
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and unique geological features, all of which are spanned by the railroad tracks, and road crossings, which

the railroad either extends beneath road overpasses or spans over via bridges.

In the immediate vicinity of the CT DOT corridor, the topography also varies, likely in part a reflection of
the original construction of the rail bed. For example, in some locations along the linear railroad corridor,
the topography slopes toward the railroad tracks, while in others it slopes away from the tracks . The
topography also is more pronounced near the Allings Crossing Road railroad overpass (in Orange), near

the Cove River crossing (in West Haven), and the 1st Avenue and 1-95 crossing overpasses (in West Haven).

Bedrock and Surficial Geology

Bedrock in the Project area generally consists of metamorphic rocks, such as schists, and sedimentary rock,
including New Haven arkose, locally known as brownstone . According to the USGS Bedrock Geological
Map of Connecticut (December 2010), the surficial geology in the Project area generally consists of glacial
meltwater deposits, including thin till (10-15 feet thick), thick till (greater than 10-15 feet thick), and
drumlins (where till depths can exceed 100 feet); tidal marsh deposits; and sand/gravel overlying other
surficial deposits. In general, the surficial materials in the Project area also have been modified by the
historical construction of the railroad corridor and other land use developments, resulting in the presence

of materials that are not native.

To assess subsurface conditions along the proposed route for the rebuilt 115-kV transmission lines, Ul
commissioned geotechnical analyses, including test borings.?* The results of these geotechnical studies
confirmed the published data regarding general bedrock and surficial conditions in the Project area.
Specifically, the test borings identified bedrock at varying depths, ranging from 2 feet below ground surface
to 34.5 feet below ground surface. Bedrock was generally described as highly weathered schist and

siltstone.

The test borings completed during the geotechnical studies confirmed that surficial materials had been
affected by historical developments along the railroad corridor. Specifically, the presence of fill materials
was documented in the majority of borings along the proposed transmission line route. In general, fill
material was observed at depths between 1.3 feet and 17 feet below ground surface. In most of the borings,
the fill was characterized as silty sand and poorly- graded sand, with varying amounts of silt and gravel.

However, organics and swamp deposits were observed in the area around the wetland feature associated

21 Approximately 130 test borings have been conducted to date; additional borings are scheduled to be performed prior to the end
of the year (2021).
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with West River at depths down to 30 feet below the ground surface. The swamp deposits are described as

silt, elastic silt with organics, and silt sand, with varying amounts of clays.

Glaciodeltaic and/or glacial till deposits and were observed throughout most of the test borings at varying
depths. Glaciodeltaic deposits are primarily described as silt sand, poorly graded sand with varying amounts
of silt, and sandy silt whereas the till encountered was primarily described as silt sand, poorly- graded sand,
clayey sand, well graded sand with varying amount of silt. Glaciolacustrine deposits also were observed in
Milford at depths of approximately 2 to 36 feet below ground surface. These materials are primarily

described as clayey silt with sand, and silt with varying amount of sand.

Soils

The CT DOT rail corridor and most of the uplands immediately adjacent to it have been subject to various
land use developments, including the creation and maintenance of the MNR railbed using crushed rock for
ballast. As a result, the U.S. Department of Agriculture, Natural Resources Conservation Service (NRCS)
identifies most soils along the CT DOT rail corridor as in the Urban Land or Udorthents-Urban land
complexes. Udorthents is a miscellaneous upland type used to denote moderately well to excessively
drained earthen material that has been so disturbed by cutting, filling, or grading that the original soil profile
can no longer be discerned.

The native soils remain intact in certain portions of the Project area, including areas mostly near freshwater
or tidal wetlands, watercourses (such as the Wepawaug, Indian, and West rivers), or areas of higher
elevation. In these areas, upland soil types include both glaciofluvial soil types (e.g., the Agawam and
Haven series) within areas derived from outwash surficial material along with glacial till derived soils of
the Canton and Charlton complex and Paxton and Montauk complex along till ridges and hills which
characterize the local elevation variances in the Project area and are not characteristic of the scenic
ridgelines that might be considered in a viewshed analysis. Many of the remaining wetland soil areas are
organic soils that are difficult to fill and develop. These include the Catden and Freetown complex, and the
Timakwa and Natchaug complex. Wetland soils influenced tidally consist of Westbrook mucky peat,
derived from shallow organic material associated within tidal wetlands. Non-tidally influenced wetland
soils were found to be Udorthent Urban land complex, derived primarily from urban influenced parent

material.

The Project area encompasses certain areas mapped as Prime Farmland or Statewide Important Farmland

soils. However, these soils are not presently used for agricultural purposes. Similarly, portions of the
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Project area include soils classified as erodible, although there are no soils classified as most susceptible

(highly) erodible soils.

5.2 WATER RESOURCES AND WATER QUALITY

Water resources within and in the vicinity of the CT DOT corridor include freshwater and tidal
wetlands, freshwater and tidal watercourses, waterbodies (ponds), floodplains, and groundwater
resources, including public water supplies. The CT DOT corridor extends through southern New
Haven County, generally paralleling the coast approximately 1 mile inland from Long Island Sound.
As a result, the CT DOT corridor, including UI’s existing 115-kV transmission lines, span both tidal

and freshwater water resources, including areas near Milford Harbor and New Haven Harbor.

Ul conducted both baseline research to define designated water resources (e.g., floodplains, drinking
water supply sources) and field investigations to delineate State and Federal jurisdictional water
resources (e.g., freshwater/tidal wetlands and watercourses, lakes and ponds) in the Project area. The
field investigations were conducted within the CT DOT railroad corridor, as well as in adjacent areas
where Ul proposes to acquire easements for the Project.

5.2.1 Drainage Basins and CT DEEP Water Quality Classifications

The Project area is located within the southern portion of two of Connecticut’s eight major drainage
basins. The western portion of the Project area in Milford lies within the Housatonic Drainage Basin,
while the remainder of the Project is within the South Central Coast Drainage Basin. Both basins
discharge to Long Island Sound. Within these two major drainage basins, the Project area crosses five
CT DEEP sub-regional basins: the Housatonic River sub-regional basin, the South Central Shoreline
sub-regional basin, the Wepawaug River sub-regional basin, the Indian River sub-regional basin, and

the West River sub-regional basin.

For each Connecticut drainage basin, CT DEEP maintains extensive water resource information and
promotes watershed management with the goal of improving water quality by protecting surface and
ground waters from degradation; restoring degraded surface waters to conditions suitable for fishing
and swimming; restoring degraded groundwater to protect existing and designated uses; and defining
priorities for pollution abatement. Accordingly, as summarized in Tables 5-1 and 5-2, CT DEEP
established Water Quality Standards and Classifications, for both groundwater and surface water, that

identify the water quality management objectives for each waterbody.
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Table 5-1: Summary of Connecticut Ground Water Use Goals

Groundwater Resource Designated Use Description
Class
Existing or potential public supply of water suitable for drinking without treatment; baseflow
GAA . -
for hydraulically connected surface water bodies.
GAAs Ground water that is tributary to a public water supply reservoir.
Existing private and potential public or private supplies of water suitable for drinking without
GA - -
treatment; baseflow for hydraulically connected surface water bodies.
GB Presumed not suitable for human consumption without treatment; industrial process water and

cooling waters; baseflow for hydraulically connected surface water bodies;

Assimilation of permitted discharges. Example: a lined landfill for disposal of ash residue from
GC a resource recovery facility. The GC hydrogeology and hydrologic setting provides the best
safeguard to adjacent resources.

Source: R.C.S.A, Section 22a-426-7.

Table 5-2: Summary of Connecticut Surface Water Use Goals

Surface Water Resource Designated Use Description
Class

Freshwater

AA Existing or proposed drinking water supply, fish and wildlife habitat, recreation, water supply
for industry and agriculture

A Potential drinking water supply, fish and wildlife habitat, recreation, navigation, industrial and
agricultural water supply.

B Fish and wildlife habitat, recreation, industrial and agricultural water supply, navigation

Coastal Marine

Habitat for marine fish, other aquatic life, and wildlife; recreation, industrial water supply,

SA direct shellfish consumption, navigation

Habitat for marine fish, other aquatic life, and wildlife; recreation, industrial water supply,

SB navigation. Commercial shellfish harvesting.

Source: R.C.S.A, Section 22a-426-4.

In most of the Project area, the CT DEEP classifies groundwater as GB, although areas classified as
GA are located along the route in western Milford, as well as in the eastern portions of Milford and in
Orange. The area in the immediate vicinity of Phipps Lake (West Haven) is classified as GA, potentially

not meeting current GAA standards.

A GA classification denotes groundwater that is “within the area of existing private water supply wells or

an area with the potential to provide water to public or private water supply wells.” In addition, a GA
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groundwater classification is presumed suitable for direct human consumption without treatment. A GB
classification denotes groundwater that is “located within highly urbanized areas of intense industrialization
and where public water supply is available.” In addition, as GB groundwater classification is presumed not
suitable for direct human consumption without treatment. However, the areas in the vicinity of the Project
are served by public water, provided by the South Central Connecticut Regional Water Authority.

Surface waters in the Project area are classified as SB for the tidally-influenced portions of the

Wepawaug, Indian, and West rivers), and A for freshwater watercourses traversed.

5.2.2 Surface Water Resources (Freshwater and Tidal)

The CT DOT corridor encompasses or extends across various freshwater and tidal surface water resources
(e.g., wetlands and watercourses, as well as ponds and lakes). The Project area’s water resources were
identified based on the results of desktop studies and research, followed by field surveys (conducted in

2018 to 2021??) to delineate water resources that meet federal and state jurisdictional criteria.

The methods used to field-delineate federal and state jurisdictional water resources are summarized in the
Ecological Assessment Report and in the Wetland Identification and Delineation Reports (presented by
Project segment), all included in Appendix B. As noted in the Appendix B reports, state jurisdictional
wetlands and waterbodies are defined solely on the presence of poorly drained, very poorly drained,
alluvial, or floodplain soils and submerged land. Watercourses are defined as rivers, streams, brooks,
waterways, lakes, ponds, marshes, swamps, bogs and all other bodies of water, natural or artificial,
vernal or intermittent, public or private, which are contained within, flow through or border upon the

state or any portion thereof.

Federal jurisdiction of wetlands and waterbodies are established as “Waters of the United States”,
which includes lakes, rivers, and streams, as well as vegetated wetlands. In the Project area, federal
jurisdictional waters and wetlands, which are regulated by the U.S. Army Corps of Engineers
(USACE), were delineated in accordance with the Regional Supplement to the Corps of Engineers
Wetland Delineation Manual Northcentral and Northeast Region ([Manual], Version 2.0, January
2012). To qualify as a Federal jurisdictional wetland, three parameters must be present: dominant

hydrophytic vegetation, hydric soils, and hydrological conditions. The Volume 2 maps identify the

22 Water resource field surveys were performed by a Professional Wetlands Scientist (PWS) and a Certified Professional Soil
Scientist (CPSS).
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specific locations of both freshwater and tidal water resources in the Project area. This section summarizes

the results of the water resource studies and is shown in Table 5-3.

Table 5-3: Wetlands and Watercourse Classification Key

National Wetlands Inventory (NWI) Classification of Wetlands and Deepwater Habitats Classification Key
Classification Designation Classification Description
E1UBL estuarine, subtidal unconsolidated bottom subtidal
E1UBL3 estuarine, subtidal unconsolidated bottom subtidal mixohaline (brackish)
E2EM1Pd estL_Jarlne,' intertidal emergent persistent irregularly flooded, partly
drained/ditched
E2EM5 estuarine intertidal emergent Phragmites australis
estuarine intertidal scrub-shrub broad-leaved deciduous irregularly
E2SS1P
flooded
PEM palustrine emergent
PEML/SSLE palustrine emergent persistent and scrub-shrub broad-leaved deciduous
seasonally flooded/saturated
PEMS5E palustrine emergent Phragmites australis seasonally flooded/saturated
PFO palustrine forested
PFO1E palustrine forested broad-leaved deciduous seasonally flooded/saturated
PSS palustrine scrub-shrub
PSSi1C palustrine scrub-shrub, broad-leaved deciduous, seasonally flooded
palustrine  scrub-shrub broad-leaved deciduous  seasonally
PSS1E
flooded/saturated
PSS1ER palustrine scrub-shrub broad-leaved deciduous seasonally
flooded/saturated diked/impounded
PUBHXx palustrine unconsolidated bottom permanently flooded excavated
R4SBC riverine, intermittent streambed seasonally flooded
R4SBCh riverine, intermittent streambed seasonally flooded diked/impounded
R4SBE1 riverine, intermittent seasonally flooded/saturated streambed watercourse
R4UBC riverine, intermittent unconsolidated bottom seasonally flooded
RAUBCh riverine,  intermittent unconsolidated bottom seasonally flooded
diked/impounded
R5UBH riverine, unknown perennial unconsolidated bottom permanently flooded
R5UBhO riverine, unknown perennial unconsolidated bottom diked/impounded
riverine, unknown perennial unconsolidated bottom diked/impounded,
R5UBh1
cobble-gravel

As illustrated on the Volume 2 aerial-based maps and referred to in this section, delineated wetlands and

watercourses along the proposed transmission line rebuild route are identified sequentially, from southwest

to northeast, by municipality. For ease of reference, each water resource was assigned a Project-specific

alpha-numeric label. For example, watercourse M-WC4 is the third watercourse along the route in Milford,;

wetland WH-W11 is the eleventh wetland delineated along the proposed transmission line route in West

Haven. Tidal wetlands and watercourses are demarcated by a “T” in this classification system. On the facing
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page text associated with the 1" = 400’ maps in Volume 2, wetlands and watercourses are listed by NWI
classification and type (inland, tidal); these aerial maps also generally illustrate the locations of the water
resources. The 1”=100" maps in Volume 2 provide a clearer view of each wetland and watercourse, by

Project-specific number.

Watercourses and Waterbodies

The Project area extends across 36 watercourses, including 13 perennial and 23 intermittent streams.
Of these watercourses, five, including the Wepawaug, Indian, and West rivers are tidally influenced.
In addition, one waterbody — Phipps Lake — is located directly south of the CT DOT corridor in West
Haven. Table 5-4 summarizes the major characteristics of these water resources from the Connecticut

Environmental Conditions Online (CT ECO) Water Quality Classifications database.

The majority (28) of these watercourses are minor streams that parallel the railroad and are the result
of the historic development and elevation of the railroad, they serve as important storm drainage but
do not provide robust biodiversity function. However, eight of the watercourses including the
Wepawaug, Indian, Oyster, Cove, and West rivers, are traversed by the railroad corridor.

With the exception of the Wepawaug, Indian, and West rivers, all of the watercourses in the Project
area are generally less than 50 feet wide. In contrast, the Wepawaug River is approximately 70 feet
wide, the Indian River is approximately 150 feet wide, and the West River is approximately 170 feet
wide. The existing 115-kV lines (and the railroad tracks) currently span all watercourses along the

route from Milvon Substation to West River Substation.

Neither the U.S. Department of the Interior National Park Service nor the National Wild and Scenic

Rivers System designate any of the watercourses in the Project as state or federal scenic rivers.

Only one pond — Phipps Lake — is directly adjacent to the CT DOT corridor between Milvon
Substation and West River Substation. Phipps Lake, a 26-acre reservoir, is located south of the
railroad corridor in West Haven. The lake is surrounded by single-family residential development and
is separated from the CT DOT railroad corridor by an approximately 100 to 400-foot-wide vegetated
buffer.
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Table 5-4: Watercourses and Waterbodies along the Proposed Transmission Line Route

Municipality / Volume Watercourse / Flow Type Freshwater (F) Water Quality Classification
2,100/ 400-Scale Waterbody Name Intermittent (1) or or Tidal (T) within Project Area**
Mapsheet Nos. (Number)* Perennial (P)
Milford
1/1 M-WC1 | F AlIAA
1/1 M-WC2 | F A
6/2 Wepawaug River P T A/SB
10/3 Indian River P T SB
10/3 M-TWC2 P T SA
10/3 M-TWC3 P T SA
13/4 M-WC4 | F A
13/4 M-WC5 P F A
15/4 M-WC6 | F A
16/5 M-WC7 P F SA
16/5 M-WC8 P F A/AA
18/5 M-WC9 | F A/AA
18/5 M-WC10 | F A/AA
Orange
19/5 0-WC1 | F A/AA
20/5 0-WC2 | F A/AA
20/5 0-WC3 | F A/AA
20/6 Oyster River P F A
West Haven
20/6 WH-WC1 | F A
21/6 WH-WC2 | F A
21/6 WH-WC3 | F A
21/6 WH-WC4 | F A
2216 WH-WC5 P F A
22/6-7 WH-WC6 | F A
22/6 WH-WC7 P F A/AA
25/7 WH-WC8 | F A/AA
25/7 WH-WC9 P F A/AA
25/7 WH-WC10 | F A/AA
25/7 WH-WC11 | F A/AA
25/7 WH-WC12 | F A/AA
25/7 WH-WC14 | F A/AA
25/7 WH-WC15 | F A/AA
2517 WH-WC16 | F AIAA
26/7 WH-WC17 | F AIAA
2717 WH-WC18 | F AIAA
2717 Cove River P F SA
West Haven/New Haven
34/9 | West River [ P T SB

*Refers to Project-specific number given to the water resource during field investigations and shown on the VVolume 2 aerial-based maps.
**Watercourses not specifically classified are considered as Class A or Class AA, per Connecticut’s Water Quality Standards.
Shading indicates tidal watercourse.
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Wetlands

A total of 41 wetlands were delineated within and adjacent to the CT DOT corridor. Of these, nine are
tidal. These tidal wetlands are located along the proposed transmission line route adjacent to the Indian and
West rivers. Table 5-5 lists the delineated wetlands, identifying each wetland based on the National Wetland

Inventory (NWI1) classification regarding habitat type.?

Table 5-5: Wetlands along the Proposed Transmission Line Route

Municipality / Project 100/400 Wetland Number* NWI Classification Inland (1) or Tidal (T)
Scale Mapsheet Nos.
(Volume 2)

Milford
1/1 M-W1 PFO |
1/1 M-W2 PFO |
2/1 M-W3 PEM |
712 M-W4 PSS1C |
9/3 M-W5 PFO |
9/3 M-W6 PFO |
10/3 M-TW1 E2EM1Pd T
10/3 M-TW?2 E2EM1Pd T
10/3 M-TW3 E2EM1Pd T

12/3-4 M-W7 PEM |

13-14/4 M-W8 PSS |

13-14/4 M-W9 PFO |
15/4 M-W10 PEM |
16/5 M-W11 PSS |
16/5 M-W12 PFO |

16-17/5 M-W13 PSS |
17/5 M-W14 PFO |
17/5 M-W15 PEM1/SS1E |
18/5 M-W16 PSS1E |
18/5 M-W17 PSS |

Orange
20/6 0O-w1 PEM |
20/6 0O-w2 PFO |

West Haven

21-22/6 WH-W1 PEM |
23/6 WH-W2 PSS |
2417 WH-W3 PEM |
25/7 WH-W4 PEM |

23 The Volume 2 maps (Section VV2.1) provide a full key to NWI classifications. The principal classifications are: PFO = palustrine
forested; PSS = palustrine scrub-shrub; PEM = palustrine emergent march; PUBHx = palustrine unconsolidated bottom
permanently flooded excavated; ELUBL = estuarine, subtidal, unconsolidated bottom subtidal.
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Municipality / Project 100/400 Wetland Number* NWI Classification Inland (1) or Tidal (T)
Scale Mapsheet Nos.
(Volume 2)
25/7 WH-W5 PSS1E |
26/7 WH-W6 PSS1E |
26/7 WH-W7 PFO1E |
2717 WH-W8 PSS1Eh |
2717 WH-W9 PFO1E |
29/8 WH-W10 PUBHx |
32/9 WH-W11 PEMS5E |
32-33/9 WH-W12 E2EM5/SS1P |
32-33/9 WH-W13 E2EM5/SS1P |
33-34/9 WH-TW1 E2EM5/E2SS1P T/
33-34/9 WH-TW?2 E2EM5/E2SS1P T
33-34/9 WH-TW3 E2EM5/E2SS1P T
33-34/9 WH-TW4 E2EM5/E2SS1P T/
New Haven
34/9 NH-TW1 E1UBL T
34/9 NH-TW2 E1UBL T

*Refers to Project-specific number given to the water resource during field investigations and shown on the Volume 2 aerial-based
maps.

Shading indicates a tidal wetland.

5.2.3 Flood Zones

Subsequent to Hurricanes Irene (2011) and Sandy (2012) and similar storm events in 2020-2021, coastal
Connecticut communities, including the municipalities in the Project area, have become increasingly aware
of the heightened potential for more frequent and more severe flooding. After Hurricane Irene and Storm

Sandy, the FEMA reclassified flood zones in much of the state’s coastal area.

FEMA classifies Special Flood Hazard Areas for insurance and floodplain management purposes and has
prepared maps designating certain areas according to the frequency of flooding. An area mapped within
the 100-year flood designation has a 1% chance of flooding each year or is expected to flood at least once
every 100 years. Areas designated “AE” indicate a base floodplain where base flood elevations have been
determined by FEMA. An area within the 500-year FEMA-designated flood zone has a 0.2% chance of
flooding each year. Such areas (between the 100-year and 500-year flood zones) are considered to have a

moderate flood hazard; a Zone “X” on FEMA mapping refers to these areas.

FEMA defines a “regulatory floodway” as a “channel of a river or other watercourse and the adjacent land

areas that must be reserved in order to discharge the base flood without cumulatively increasing the water
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surface elevation more than a designated height”.  Specifically, the existing railroad corridor spans
floodways at Beaver Brook (encompasses watercourse M-WC1), Wepawaug River, and Indian River in
Milford; Oyster River in Orange/West Haven; streams WH-WC5, WH-WC6, and WH-WC7, and Cove
River in West Haven; and the West River in West Haven/New Haven.

FEMA defines a “floodplain” as “any land area susceptible to being inundated by floodwaters from any
source”. In other words, a floodplain is the area that includes the floodway, as defined above, and the
floodway fringes which are the remaining areas on either side of the floodway that comprise of the
floodplain. FEMA and state regulations allow communities to allow the floodway fringes to be modified

and developed if certain requirements are met.

The CT DOT railroad corridor is located in the very southernmost portions of the Housatonic and South
Central Coast major drainage basins. Sub-regionally, the aforementioned floodways fall within the
southernmost portions of the South Central Shoreline, Wepawaug River, Indian River, and West River
basins. Thus, the Project area, including floodway conditions, is in close proximity to and drains to the
Long Island Sound.

As illustrated on the Volume 2 maps, the CT DOT corridor traverses several FEMA-designhated 100-year
and 500-year flood zones in all four municipalities along the 9.5-mile route between Milvon and West River
substation. The railroad corridor also spans several FEMA-designated floodways. In these FEMA-
designated flood zones, the existing 115-kV lines are located on top of the MNR catenary structures.
Except for Milvon Substation, none of UI’s other existing facilities in the Project area are located within
floodplains. Milvon Substation and the adjacent monopoles that support the connections to the 115-kV
lines located within the railroad corridor are within the 100-year floodplain associated with the Beaver
Brook.

Overall, within the Project area, the potential for flooding is a concern. For example, as a coastal
community, Milford’s Hazard Mitigation Plan identifies flooding as the city’s primary natural hazard.
Furthermore, the work of Connecticut Institute for Resiliency and Climate Adaptation (CIRCA) has
specified likely projected sea level rise which must be accounted for given the location of the Project. Based
on a review of the FEMA Flood Insurance Rate Maps and the FEMA National Flood Hazard Layer Viewer
for the Project area, the proposed rebuilt transmission lines will extend across FEMA-designated 100 and

500-year flood zones as listed above.
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5.2.4 Groundwater Resources, Public Water Supply, and Aquifer Protection Areas

As part of the subsurface investigations of the proposed 115-kV rebuilt transmission line route, Ul also
compiled information regarding depth to groundwater. Based on the results of that testing, the depth to
groundwater in the Project area is estimated to range from approximately 2 feet to 20 feet or more below
grade. Groundwater was not encountered in all test borings. Further, groundwater levels can be expected to
fluctuate seasonally.

As noted in Section 5.2.1, based on CT DEEP’s Water Quality Classifications map data (October 2018),
most groundwater in the Project area is classified as GB or GA. GA classified waters, which are found near
the railroad corridor in eastern Milford and Orange, are designated as suitable for drinking without
treatment. GB-designated groundwater is found beneath other portions of the Project area in Milford and
West Haven, as well as in New Haven. Water with a GB classification includes industrial process and
cooling waters and base flow for hydraulically connected water bodies. Such water is presumed not suitable
for human consumption without treatment. However, adjacent to Phipps Lake, which abuts the southern
boundary of the railroad corridor in West Haven, groundwater is classified as “GA, GAA may not meet

current standards”.

According to CT DEEP data, no designated Aquifer Protection Areas are located near the Project area.

5.3 BIOLOGICAL RESOURCES

5.3.1 Vegetation

Vegetative communities in the general vicinity of the Project area are characteristic of the southern New
England urban/suburban region. Typical vegetative habitats found in the vicinity of the Project area include
suburban lawns, trees, and landscaping; narrow buffer strips of vegetation; and freshwater and tidal

wetlands.

Within the CT DOT corridor, vegetation is generally sparse immediately adjacent to the railroad tracks and
overall is dominated by non-native invasive species, as well as escaped ornamental vegetation associated
with residential landscaping. Scattered areas of shrubs and mature trees characterize portions of the CT
DOT property farther from the railroad tracks. In addition, in a limited number of locations, mature trees

characterize areas adjacent to the CT DOT property boundary.

Trees, which are found along the boundaries of the CT DOT property, are primarily deciduous hardwoods

common to Connecticut, including oak (Quercus var.), red maple (Acer rubrum), black cherry (Prunus
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serotina), and quaking aspen (Populus tremuloides). Due to the historical development and maintenance
activities within the railroad corridor, disturbed areas also include a complex of common introduced native
species and many invasives, such as Autumn olive (Elaeagnus umbellata), Tree-of-Heaven (Ailanthus
altissima) and Asiatic bittersweet (Celastrus orbiculatus).

In the Project area, the Indian River and West River wetland systems are exceptions to the non-native
vegetative communities that dominate other wetlands in the Project vicinity. For example, the Indian River
wetland is largely dominated by native tidal marsh vegetation (i.e., Spartina alterniflora and Spartina
patens). The tidal wetland complex that borders the West River also is characterized by tidal vegetation
including smooth cordgrass (Spartina alterniflora), hightide bush (lva frutescens), and sea lavender
(Limonium nashi) found at or below the Connecticut coastal jurisdictional line (CIL)?* elevation, with
common reed (Phragmites australis) and hightide bush (lva frutescens) found in the wetland areas above
the CJL elevation.

With the exception of these two tidal riverine habitats, wetlands within the Project area are typically
characterized as of low quality and disturbed, often dominated by invasive species, including common reed
(Phragmites australis var. australis) and Purple Loosestrife (Lythrum salicaria L.).

5.3.2 Wildlife

The wildlife that may inhabit the Project area can be expected to be typical of that found near
residential/commercial/industrial developments in coastal areas. The Project area supports wildlife
associated with urbanized environs. Such habitats are of low significance in the State of Connecticut (the
State), as they tend to support disturbance-dependent wildlife, which are often species subsidized by human

activities (e.g., rats, skunks, racoons).

The Project area is situated within a densely developed landscape with high traffic roadways and railways
that present significant barriers to the movement of terrestrial wildlife, including mammals, amphibians,
and reptiles. For the same reasons, the Project area provides limited habitat for birds. In some locations,
near the CT DOT railroad corridor, small remnant habitat “islands” may provide support for migratory birds

passing through during seasonal movements along the Connecticut coastline. However, there are no areas

24 Connecticut’s Coastal Jurisdiction Line refers to the location of the topographical elevation of the highest predicted tide
referenced to the most recent National Tidal Datum Epoch as published by the National Oceanic and Atmospheric Administration
and described in terms of feet of elevation above the North American Vertical Datum of 1988.
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of large core forests of greater than 250 acres in the vicinity and thus long-term habitat for birds along the

CT DOT corridor is restricted to disturbance-tolerant species.

During UT’s biological field investigations of the Project area, an osprey (Pandion haliaetus) nest was
observed on a catenary structure near the Indian Rivers. In Connecticut, osprey return from southern
wintering grounds in late March, with eggs laid in April and the young typically making a fledgling flight
60 days after hatching (typically August). Osprey readily use a variety of available sites for nesting,
including utility poles. For the 2021 survey work along the CT DOT corridor, Ul consulted with CT DEEP
regarding the osprey nest. Depending on the status of this or other osprey nests that may be established
along the CT DOT corridor in the future, Ul expects coordinate further with CT DEEP regarding this species

and proposed Project activities.

5.3.3 Vernal Pools
Ul conducted field surveys of the Project area to determine if vernal pools were present. The vernal pool
surveys were performed in early spring of 2021, the optimum time-of-year to identify vernal pool species,

while water levels are high and signs of amphibian breeding visibly evident.

Although a preliminary wetlands review conducted in the Spring 2018 identified one location as a potential
vernal pool, additional field studies were conducted in Spring 2021 and this area was determined not to
contain any of the obligate species that characterize vernal pool habitat. These investigations found no
vernal pool habitat within or proximate to the Project. The lack of vernal pools in the Project area is not
unexpected given that amphibian species dependent on vernal pools rely on upland forest surrounding the
breeding pools for primary habitat during the non-breeding season. Upland forest is lacking in the Project
area, which is characterized by infrastructure and dense urban/suburban development. Furthermore,
observed hydroperiods? for wetlands in the Project area were generally found to be inappropriate for vernal
pool amphibians. Specifically, most wetlands were either saturated or permanently flooded, and few

possessed the seasonal flooding required by vernal pool indicator species.

5.3.4 Fisheries
The Project area traverses various perennial watercourses that are either known to support or have the

potential to support warm water and other fisheries habitats. These include but are not limited to the

% The period in which a soil area is waterlogged. Hydroperiod determines not only the length of time that amphibian larvae have
for developing to the point where they can leave the water for land, but also the number and types of predators to which they are
exposed.
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Wepawaug, Indian, Oyster, Cove, and West rivers. Warm-water fisheries are generally less sensitive than

cold-water, and more tolerant of habitat disturbance and modifications to water quality.

Certain cold-water species (trout) have been stocked in the past in some of the Project area watercourses;
however, none of the reaches of these watercourses along the railroad corridor support self-sustaining trout
populations. Similarly, no state-designated or wild trout management areas are located in the vicinity of the
CT DOT railroad corridor.

The American eel, the only catadromous fish?® in Connecticut, is found in all waterbodies in the state. North

of the Project area, West River Memorial Park in New Haven provides access for crabbing opportunities.

The Project area also is near areas that support anadromous fish (i.e., fish species that spend most of their
adult lives at sea but return to freshwaters to spawn). Indian River, Wepawaug River, and Quirks Pond
Creek in Milford and the Oyster River in Milford/West Haven support alewife anadromous fish runs, while
the West River supports alewife and sea lamprey. These anadromous species migrate to the first barrier on
each waterway.?’ Striped bass and gizzard shad, also anadromous species, also feed in many coastal rivers
in Connecticut and may periodically be found in the larger watercourses in the Project area.

5.3.5 Federal and State-Listed Threatened, Endangered, or Special Concern Species

To evaluate the potential for federal or state-listed species to occur in the Project area, Ul conducted
research, evaluated potential habitats during field investigations of the Project area, and consulted with
representatives of both the U.S. Fish and Wildlife Service (USFWS) and the CT DEEP NDDB program.

Federally-Listed Species

To determine whether the Project area coincides with the known habitat of species identified by the Federal
government as threatened, endangered or species of concern, Ul also consulted with the USFWS’s New
England Ecological Services Field Office using the online Information for Planning and Consultation
(iPaC). The iPaC system identified two species, each listed as “threatened”, as potentially occurring within
the Project Area. (Refer to Appendix A for the USFWS’s iPaC review, data September 14, 2021).

o Northern long-eared bat ([NLEB]; Myotis septentrionalis): No critical habitat has been designated
by the USFWS for this species. The Project area is not located within 150 feet of a known occupied
maternity roost tree or within 0.25 mile of a known NLEB hibernaculum. There are currently no

% According to CT DEEP, catadromous fish live most of their adult lives in freshwater but must return to saltwater to spawn.
27 https://portal.ct.gov/-/media/DEEP/fishing/fisheries_management/Migratory-Fish-Runs.pdf
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documented NLEB maternity roost trees in Connecticut. The nearest NLEB habitat resource to the
proposed Project is located in North Branford, over 6 miles from the eastern end of the Project area.

o Red knot (Calidris canutus rufa): The red knot is a shorebird typically found along the Connecticut
coastline during northbound and southbound migration. These birds spend most of their time
foraging along the waterline within the intertidal zone. The proposed Project is within highly
developed areas that provide no suitable foraging habitat for red knot. The only intertidal habitats
in the Project area are the West River and Indian River tidal embankments. However, both locations
are inland tidal habitats (rather than coastal), and both lack broad intertidal flats that could support
feeding. Elevation changes along both rivers are abrupt, resulting in only a narrow exposed
intertidal zone (consisting of fine sand and organic Westbrook mucky peat material) before
transitioning to the bordering tidal marsh habitat. Based on these factors, Ul does not anticipate
construction activities associated with the Project would have any effect on red knot habitat.

e Monarch Butterfly (Danaus plexipus): The Monarch Butterfly is Federally listed as a candidate but
not yet listed or proposed for listing. No critical habitat has been designated for this species.

State-Listed Species

The CT DEEP NDDB performs hundreds of environmental reviews each year to determine the impact of
proposed development projects on state listed species and to help landowners conserve the state’s
biodiversity. In furtherance of this endeavor, the DEEP also developed maps to serve as a pre-screening

tool to help determine if there is the potential for project-related impact to state-listed species.

The NDDB maps represent approximate locations of (i) endangered, threatened and special concern species
and, (ii) significant natural communities in Connecticut. The locations of species and natural communities
depicted on the maps are based on data collected over the years by CT DEEP staff, scientists, conservation
groups, and landowners. In some cases, an occurrence represents a location derived from literature, museum
records and/or specimens. These data are compiled and maintained in the NDDB. The general locations of
species and communities are symbolized as shaded (or cross-hatched) polygons on the maps. Exact
locations have been masked to protect sensitive species from collection and disturbance and to protect

landowner’s rights whenever species occur on private property.

A review of CT DEEP NDDB mapping revealed that NDDB polygons are present along and adjacent to
the CT DOT corridor. As a result, Ul initiated consultation with NDDB in 2017 and requested a preliminary
assessment review in order to gain an early understanding of what State-listed species may be present in

the Project vicinity.

The NDDB determined that there are known extant populations of one endangered, one threatened, and five

special concern species potentially present in the vicinity of the Project, including:
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Endangered Eriocaulon parkeri (Parker's pipewort)

Threatened Ammodramus maritimus (seaside sparrow)

Special Concern Ammodramus caudacutus (saltmarsh sharp-tailed sparrow)
Special Concern Rana pipiens (northern leopard frog)

Special Concern Terrapene carolina (eastern box turtle)

Special Concern Malaclemys terrapin (northern diamondback terrapin)
Special Concern Bolboschoenus novae-angliae (Salt marsh bulrush)

As Project plans evolved, Ul reached out to NDDB again in 2020. The NDDB’s most recent determination
letter (“Determination” No. 2020073487, dated December 27, 2020) confirmed that no additional species
had been added to its initial listing and provided recommendations both for pre-construction surveys and
for protective measures to be implemented during construction (refer to Appendix A: NDDB Determination
Letter). The Determination is valid for two years. If the Project scope of work changes or work is not
initiated by December 27, 2022, Ul will submit a new request to CT DEEP NDDB. Ul will maintain a valid
NDDB determination through the full duration of the Project.

A summary of the listed species identified by NDDB is provided below. Detailed information regarding
these species and their habitat preferences is provided in the Ecological Assessment Report (refer to
Appendix B).

e State Endangered Plant Species — Parker’s pipewort — and State Special Concern Plant — Salt
marsh bulrush: As its common name suggests, salt marsh bulrush grows in tidally influenced salt
marshes. Parker’s pipewort grows in freshwater habitats. Botanists familiar with these species
conducted preliminary field surveys in September 2020 and 2021, when both plants were
identifiable. The timing of the surveys coincided with end of the flowering period of Parker’s
Pipewort and the fruiting period of New England tuber-bulrush. The September 2020 survey was
completed when Project plans were in a preliminary design stage with the intent of inspecting these
habitats to document the vegetative conditions during the late summer season and determine if
suitable tidal wetlands habitat is present within proposed construction areas that can support
Parker’s pipewort and saltmarsh bulrush. In September 2020, neither species were observed.
Follow-up botanical surveys were conducted in September of 2021 at these confirmed tidal wetland
locations. Consistent with the prior surveys, no target species are present.

e State Threatened - Seaside sparrow and State Special Concern - Saltmarsh sharp-tailed sparrow:
These two tidal wetland dependent bird species nest in salt marshes and are most susceptible to
human disturbance during the breeding season (approximately April through August). CT DEEP
records indicate the presence of these birds in the salt marshes surrounding the Indian River in
Milford. CT DEEP recommends protective measures during Project construction to avoid
unintended encounters and mitigate potential adverse effects.

e State Special Concern - Eastern box turtle: Eastern box turtles can be found near ponds, fields,
meadows, and woodlands throughout Connecticut. Ul has received information from the City of

The United Illuminating Company 5-19 October 2021



Milvon-West River Rebuild Project Municipal Consultation Filing

Milford’s Inland Wetlands Compliance Officer regarding known areas where eastern box turtles
have been found to be active.

o State Special Concern Northern Diamondback Terrapin: The Northern diamondback terrapin
inhabits salt marshes and associated salt or brackish tidal creeks and ditches. They can also be
found in mud flats, shallow bays, coves, and tidal estuaries. Adjacent sandy dry upland areas are
required for nesting, which takes place in June and July on salt marshes and adjacent beach areas.
Peak hatching periods can occur between April and June and September and November. This
species overwinters in depressions in the bottom of estuaries, creeks, and salt marsh channels. CT
DEEP maintains records of this turtle in Gulf Pond and Indian River in Milford.

e State Special Concern northern leopard frog: The northern leopard frog prefers open, grassy
habitats either along the floodplain of a large stream or river, in wetlands around the margins of
large lakes, or in meadows adjoining tidal wetlands. Leopard frogs are active from late March to
mid-October. Historic records of leopard frog from the New Haven and East Haven represent
populations now believed to be extirpated. Furthermore, these records are believed to represent the
newly discovered Atlantic coast leopard frog (Rana kauffeldi).

5.4 COASTAL RESOURCES

Connecticut’s Coastal Management Act is administered by CT DEEP and approved by the National
Oceanic and Atmospheric Administration (NOAA) pursuant to the Federal Coastal Zone Management Act.
Connecticut’s Coastal Management Program is designed to ensure “balanced growth along the coast,
restore coastal habitats, improve public access, protect water-dependent uses, public trust waters and

submerged lands, and promote harbor management”, according to CT DEEP.

Except for the crossings of tidally-influenced water resources, the CT DOT corridor does not traverse
coastal water resources. The railroad corridor is located inland, parallel to and generally approximately 1
mile north of the Long Island Sound coast. The closest coastal access points (as identified by CT DEEP) to
the Project area are the Milford Landing Marina, located at the head of Milford Harbor approximately 0.23
miles south of the railroad span of Indian River and Wilcox Park, a Milford park situated on the opposite
side of Milford Harbor from the marina. State Route 162 spans the river/harbor between these coastal access

points and the railroad crossing.

However, a total of approximately 2.52 miles of the Project area along the CT DOT corridor extends across
the designated coastal boundary, including in Milford (1.8 miles), West Haven (0.61 mile), and New Haven
(0.11 mile). Within these coastal boundary areas, the railroad corridor traverses mostly upland areas, except
for tidal wetlands and waterbodies associated with the Indian River and West River (refer to the Volume 2
maps for the location of the Project area in relation to the coastal boundary).

The CCMA includes both coastal resource policies, which pertain to all uses occurring in or affecting any

resource category identified in the CCMA, and coastal use policies, which apply to major uses and activities
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subject to the coastal management program. Coastal resources identified by the CCMA include the

following:
Beaches and Dunes Bluffs and Escarpments
Coastal Hazards* Coastal Waters and Estuarine Embayments*
Developed Shorefronts Intertidal Flats*
Island Rocky Shorefronts
Shellfish Concentration Areas Submerged Aquatic Vegetation
Tidal Wetlands* Landscape Protection and Visual Impacts
Shorelands*

*Applicable to the Project area.

In addition to policies regarding the identified coastal resources, the CCMA also includes coastal use
policies pertaining to a range of activities, including general development, transportation, energy facilities,

and water dependent uses, among others.

The CT DOT corridor spans tidal wetlands, intertidal flats, and estuarine embayments associated with tidal
watercourses and wetlands, such as the Indian River and West River. Most of the Project areas within the
coastal boundary are considered “shorelands”, defined as those areas, exclusive of coastal hazard areas, that
are not subject to dynamic coastal process and that consist of typical upland features. Generally, these areas

contain no tidal wetlands, FEMA flood or erosion hazard areas, or other sensitive resources.

In addition, the CT DOT corridor crosses designated “Coastal ‘Flood” Hazard Areas”. As defined in the
CCMA, such areas are lands inundated during coastal storm events or subject to erosion induced by such
events, including flood hazard areas as defined and determined by the National Flood Insurance Act and all
erosion hazard areas as determined by the Commissioner of the CT DEEP. Initiatives are to be taken to
address the requirements of Public Act 12-101, which apply “in the planning process the potential impact
of a rise in sea level, coastal flooding and erosion patterns on coastal developments so as to minimize
damage to the destruction of life and property and minimize the necessity of public expenditure and

shoreline armoring to protect future new developments from such hazards (CGS Section 11a-92(a)(5)).”

Pursuant to the CCMA, projects proposed in the coastal boundary are to be designed to avoid, or if
unavoidable, minimize adverse impacts to coastal resources and future water-dependent development
opportunities and activities. Specifically defined in the CCMA are eight adverse impacts to coastal

resources, which are as follows.
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o Degrading water quality through the significant introduction into either coastal waters or
groundwater supplies of suspended solids, nutrients, toxics, heavy metals or pathogens, or through
the significant alteration of temperature, pH, dissolved oxygen or salinity.

e Degrading existing circulation patterns of coastal waters through the significant patterns of tidal
exchange or flushing rates, freshwater input, or existing basin characteristics and channel contours,

o Degrading natural erosion patterns through the significant alteration of littoral transport or
sediments in terms of deposition or source reduction.

e Degrading natural or existing drainage patterns through the significant alteration of groundwater
flow and recharge and volume of runoff.

e Increasing the hazard of coastal flooding through significant alteration of shoreline configurations
or bathymetry, particularly within high velocity flood zones.

e Degrading visual quality through significant alteration of the natural features of vistas and
viewpoints.

e Degrading or destroying essential wildlife, finfish or shellfish habitat through significant alteration
of the composition, migration patterns, distribution, breeding or other population characteristics of
the natural species or significant alteration of the natural components of the habitat.

e Degrading tidal wetlands, beaches and dunes, rocky shorefronts, and bluffs and escarpments
through significant alteration of their natural characteristics or function.

Additionally, the CCMA includes adverse impacts on future water-dependent development opportunities
and activities, which are as follows.

e Locating a non-water-dependent use at a site that (i) is physically suited for a water-dependent use
for which there is a reasonable demand, or (ii) has been identified for a water-dependent use in the
plan of development of the municipality or the zoning regulations.

o Replacement of a water-dependent use with a non-water-dependent use.

e Siting of a non-water-dependent use which could substantially reduce or inhibit existing public
access to marine or tidal waters.

The closest known shellfish resources to the Project are near the Indian and West Rivers in Milford and
West Haven/New Haven respectively. At the Indian River, the closest shellfish area is approximately 600
feet south of the New Haven Avenue bridge crossing. At the West River, the closest shellfish area is

approximately 2,500 feet south of the railroad bridge crossing of the river.
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5.5 LAND USE, RECREATION, AND COMMUNITY FACILITIES
5.5.1
The Project area is characterized by lands zoned and used for various residential, recreational, commercial,

Existing Land Uses and Zoning

and industrial purposes, as well as transportation and utility corridors . The Volume 2 maps illustrate the
dominant land uses in the general vicinity of and adjacent to the Project area. Mileages along different

Project segments (between substations) and typical land use features are summarized in Table 5-6.

Table 5-6: Summary of Land Use Features

Allings Crossing
substations)

Municipality
Feature Milford Orange West Haven New Haven

Miles 5.03 0.46 3.86 0.10
(Total)
Substations Milvon Substation None Allings Crossing Substation West River

Woodmont Substation Elmwest Substation Substation
Miles (By e 4.05 miles 0.46 o 1.47 miles 0.10
Segment, (Milvon-Woodmont | (Woodmont- (Woodmont-Allings (Elmwest -West
between substations) Allings Crossing Crossing substations) River substations)
Substations) substations)

e 0.98 mile o 1.24 miles

(Woodmont to (Allings Crossing — Elmwest

substations)

e 1.15 miles
(Elmwest-West River
substations)

(tidal wetlands)
Milford Train Station

Nearby Beaver Brook wetlands | Oyster River Phipps Lake West River
Environmental | and trails Yale University Yale University West Campus (boundary with
& Other Milford Harbor West Campus West Haven Train Station West Haven, tidal
Features Indian River/Gulf Pond West River (boundary with wetland)

New Haven, tidal wetland)

5.5.2 Open Space and Recreational Areas

The Project does not cross and is not located in the immediate vicinity of any national wildlife refuges or

parks, or state parks, forests, wildlife management areas or state greenways.

The Project also will not traverse any municipal open space or designated public hiking trails. However,
several municipal recreational areas (parks, open space, trails, and recreational areas) are in the vicinity of
the CT DOT corridor. These municipal open space and recreational areas are illustrated on the VVolume 2
maps and described below. In addition to municipal specific open space and recreational areas, the Project

as a whole does not feature any CFPA “Blue-Blazed Hiking Trails” within vicinity of the Project area.
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The major watercourses traversed by the railroad corridor generally support recreation. For example,
Beaver Brook, Wepawaug River, Indian River, Oyster River, Cove River, and West River are all designated
as supporting recreational purposes such as fishing, swimming, boating, and aesthetic appreciation.

The following summarizes primary recreational use areas, by municipality (refer to Table 5-7 for a list of

recreational areas and the distance from the proposed Project area to each):

e Milford. According to the City of Milford Plan of Conservation and Development 2012,
approximately 12.43% of land area is designated as miscellaneous open space or public park. These
areas generally surround significant waterbodies, forming corridors like the Beaver Brook,
Wepawaug River, and Stubby Plain Brook/Indian River Open Space Corridors. Recreational areas
and parks found within Milford and within 2,000 feet of the proposed Project area include Beaver
Brook Trails, Washington Field/Alexander Jordan Jamieson Memorial Skate Park,
Playground/Park (located at 1-11 Hill Street), Milford Green, James Park, Wasson Field, Wilcox
Park, McCann Natatorium/Athletic Fields, and Richard Conklin Field.

e Orange. According to the Town of Orange Plan of Conservation and Development 2015,
approximately 21% of land area is designated open space. However, there are no existing
recreational areas, parks, or open spaces within vicinity of the proposed Project.

e West Haven. According to the City of West Haven Plan of Conservation and Development
2004 approximately 12.6% of land area is designated open space. The only recreational area or
park found within West Haven and within 2,000 feet of the proposed Project area is Shingle Hill
Park.

e New Haven. According to the City of New Haven Plan of Conservation and Development 2015,
approximately 15% of land area is designated as park or open space. The large majority of open
space is comprised of Edgerton Park, Lighthouse Point, Edgewood, West Rock Nature Center, and
East Rock. Recreational areas and parks found within New Haven and within 2,000 feet of the
proposed Project area include Kimberly Field, Washington Playground, and Galvin Playground.

5.5.3 State, Regional, and Local Land Use Plans

To evaluate the consistency of the proposed Project with State, regional, and local land use plans, Ul
reviewed published information available from each of the four municipalities in the Project area, as well
as regional policy documents and the State’s Conservation and Development Policies: The Plan for
Connecticut (C&D Plan).

State and Regional Plans
The goal of Connecticut’s C&D Plan is to guide and balance response to human, environmental, and

economic needs in a manner that best suits the state’s future, taking into account risks associated with
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increased coastal erosion, anticipated due to sea level changes. The current C&D Plan (2018-2023) remains
in draft form, pending legislative approval. However, based on a review of the draft C&D Plan, the Project
is consistent with the Plan’s overall objectives and is particularly relevant to the Plan’s Growth Management
Principle #1: Redevelop and Revitalize Regional Centers with Existing or Currently Planned Physical
Infrastructure. The Project will serve a public need by ensuring that the existing 115-kV lines are rebuilt to
continue to provide reliable electric service to the region. Moreover, the Project will conform to the C&D
Plan’s recommendation to “ensure the safety and integrity of existing infrastructure over its useful life

through the timely planning and budgeting for maintenance, repairs, and upgrades”.

The four municipalities in the Project area are among the 15 communities that form the South Central
Region of Connecticut (SCRCOG), which “brings together local governments to coordinate land use and
transportation planning” on a regional basis. SCRCOG has published a Plan of Conservation and
Development 2018-2028 (POCD) as a guidance document for regional policies regarding a range of land
use, housing, natural resource preservation, coastal resilience, transportation, and other policies, including
the goal of focusing future development in existing corridors that provide transportation and utility
infrastructure. The proposed Project will be consistent with these policies, particularly because it will be
co-located within the CT DOT corridor, which has historically been used for both transportation and

electricity transmission purposes.

Local Land Use Plans

To evaluate the consistency of the proposed Project with municipal land management objectives, various
local plans and land use information were reviewed. All of the municipalities in the Project area have
published Plans of Conservation and Development (POCDs). Generally, the plans anticipate that the
railroad corridor and adjacent, already developed land use patterns, will remain in the future. None of the
plans identify local land use policies that would be inconsistent with the proposed Project. The following

summarizes the land use plans reviewed, by municipality.

Milford

Based on its POCD (issued December 2012), land use throughout Milford is diverse. Industrial and
manufacturing areas are primarily located along the interstate highway, rail lines, U.S. Route 1 and the
Housatonic River. Retail, medical and civic land use is centered in Downtown Milford but has spread
along the length of Boston Post Road (U.S. Route 1). A mix of industrial, retail and manufacturing
facilities have also grown between U.S. Route 1 and Interstate 95. Ultility generation and distribution
facilities are located in the western area of the city, along the Housatonic River.
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The area along the Project is densely urbanized, following the path of the rail corridor. Historic buildings
and train stations are found within this area, and the City recognizes the importance and heavy use of the
rail.

The Milford POCD emphasizes and takes pride in the fact that the City is a host of major utility facilities.
The City recognizes that these utility companies have become “good industrial neighbors”, as their
facilities typically feature low traffic generation and are clean, well run industries. Milford plans to
provide continuing support to the utility corridor that has developed, and to support future developments
of the utility facilities.

Throughout the city are city owned parks and open spaces. There are both city and state owned beaches.

Orange

According to the Orange 2015 POCD, Orange contains approximately 11,190 acres of land.
Approximately 83% is developed or committed to a specific use, including open space or agriculture.
The town foresees the remaining 1,900 acres of land may be used in the future for residential, business,
institutional or open space use.

The area surrounding the Project is primarily used as industrial and community facilities. Transit-
Oriented development is also being encouraged by the Town. A small Transit Oriented District is zoned
to the north of the Project, extending to the south of Interstate 95. This includes investigation by the
Connecticut Department of Transportation regarding the establishment of a train station in the town along
the existing Metro-North rail line. The idea of a high density, mixed use development was proposed in
2009, however it was firmly tied to the construction of this proposed train station.

The Town underlines the importance of the availability of utility infrastructure, and the significant
influence on overall public health, safety, welfare, and quality of life that it provides. Thus, the Town
plans to continue the protection of existing utility infrastructure, including electric transmission lines, and
the development of utilities to ensure adequate provisions for community needs.

Orange will continue to promote development along Route 1, located to the north of the Project.

Per the 2017 West Haven POCD, parts of West Haven were developed before the existence of zoning
and some of these patterns are still apparent today. Commercial land use is most densely located in the
downtown area near the Green and follow old streetcar routes along Campbell Avenue and EIm Street.
Industrial facilities are located along rail lines. Residential areas are between these spaces, with duplexed
and multi-family homes concentrated in the southeast portion of the City.

West Haven recognizes community facilities and utilities as an important component to the conservation
and development of the City. Specifically, the need to have reliable distribution, availability, condition,
and capacity to utilities; the ability to develop infrastructure to align with the projected and desired growth
of the City.

West Haven’s Train Station, which was developed in 2013 and is located on the MNR line, has made
West Haven a more desired place to live and work, and as such Transit-Oriented Development zoning
regulations have been implemented. These include promoting adaptive reuse of existing structures and
mixed-use development. A controlled amount of commercial and civic uses is also located in this area.
The City plans to continue working on improving connections between this area and the Downtown
neighborhood. The zoning in this area was expanded in 2018 to create a more walkable village-like
environment.
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New Haven

Based on the New Haven Vision 2025, A Plan for a Sustainable, Healthy and Vibrant City, New Haven
is a densely populated city, however single family homes make up 18% of the City’s land area, and parks
and open spaces account for another 15%. Yale and Southern Connecticut State University account for
10% of the land area. Commercial and industrial uses occupy only a small percentage of the land but are
generally concentrated to certain neighborhoods. Only 484 acres of vacant land are within the City, and
111 acres of that is considered undevelopable. Some of these are under-utilized and/or contaminated
brownfields. With minimal land available for development and a large share of tax-exempt properties,
infill development and high density developments are a priority.

Continued protection for open spaces and parks is planned. Land clearing and development within the
floodplain will continue to be restricted to address soil erosion, sediment control and wetland ordinances.
Some sites are prone to repetitive flooding and funds at the state or federal level may be available for
flood mitigation measures. Bulkheads and seawalls should be repaired or rebuilt. These measures also
include items like salt marsh restoration. Protection of salt marshes, tidal wetlands, inland wetlands and
other riparian assets will continue to be protected from development.

5.5.4 Community Facilities
The CSC defines community facilities as public and private schools, licensed daycare centers, licensed
youth camps, public playgrounds, hospitals, group homes, and recreational areas. The community facilities

within 2,000 feet of the Project area are listed in Table 5-7 and shown on the Volume 2 maps.

Table 5-7: List of Community Facilities within 2,000 Feet (0.38 mile) of the Project Area

Community Facility Address Distance from Proposed
Type/Name Project Area
(miles, direction)
Medical Facilities
Milford Hospital 2037 Bridgeport Ave, Milford ‘ 0.08, South
Daycare Facilities
Great Beginnings Preschool 100 Washington St, Milford 0.07, North
Duck Pond Day Care Preschool 132 New Haven Ave, Milford 0.05, South
Gingerbread House of Milford 61 River St, Milford 0.03, North
Sand Castle Learning Center 301A Brewster Rd, Milford 0.12, South
Bright Horizons at Yale West Campus 230 West Campus Dr, Orange 0.30, North
Day Care 37 George St, West Haven 0.05, South
West Haven Community House 227 Elm St, West Haven 0.19, South
Trusted Care 215 York St, West Haven 0.21, North
Discovery Family Daycare 104 Wood St, West Haven 0.05, South
Natalie’s Daycare 585 1%t Ave, West Haven 0.07, South
WeEduCare 562 15t Ave, West Haven 0.11, South
Small Beginnings Daycare, LLC 101 Spring St, West Haven 0.31, North
Butterfly Child Care 64 Plymouth St, New Haven 0.11, West
Recreational Areas/Parks
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Community Facility Address Distance from Proposed
Type/Name Project Area
(miles, direction)
Beaver Brook Trails 631 West Ave, Milford 0.05, North
Wi;:?gstg: Sg::g?iﬁxgagti r;g:ﬁlan 53 Washington St, Milford 0.20, North
Playground/Park 1-11 Hill St, Milford 0.08, North
Milford Green Broad S (Generally bounded by Facoy Ln 0.8, South
James Park 5 Edgewood Ave, Milford 0.13, South
Wasson Field 116 W Main St, Milford 0.25, North
Wilcox Park 1-5 Shipyard Ln, Milford 0.15, South
McCann Natatorium / Athletic Fields 70 Park Circle, Milford 0.19, South
Richard Conklin Field 1-13 Columbia Dr, Milford 0.17, South
Shingle Hill Park 36 Allings Crossing Rd, West Haven 0.14, South
Kimberly Field 150 Kimberly Ave, New Haven 0.24, South
Washington Playground 745 Washington Ave, New Haven 0.16, North
Galvin Playground 426 Greenwich Ave, New Haven 0.19, East
Schools
J F Kennedy School 436 West Ave, Milford 0.32, West
Meadowside School 98 Seemans Ln, Milford 0.28, South
Harborside Middle School 175 High St, Milford 0.11, North
Milford Public School 140 Gulf st, Milford 0.07, South
Saint Mary’s School 72 Gulf St, Milford 0.09, North
Academy of Our LagZ|?f Mercy, Lauralton 200 High St, Milford 0.16, North
Harry M Bailey Middle School 156 Morgan Ln, West Haven 0.38, South
Clarence E Thompson School 165 Richards St, West Haven 0.14, North
Edgar C Stiles School 567 Main St, West Haven 0.16, South
Truman School 114 Truman St, New Haven 0.29, South
Betsy Ross Arts Magnet 150 Kimberly Ave, New Haven 0.24, South
Group Homes
Marrakech 7 Lyda Dr, Milford 0.22, South
Kennedy Center 11 Wayne Rd, Milford 0.29, South
West Haven Community House 228 Elm St, West Haven 0.19, South
Youth Camps
Milford Arts Council 40 Railroad Ave, Milford 0.01, South
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5.6 VISUAL AND AESTHETIC CHARACTERISTICS

Established in the 1940s, and upgraded several times since, the Ul transmission lines and supporting
infrastructure occupy areas along both the north and south sides of the railroad corridor. The shared railroad
and electrical corridor are visually distinctive as a result of the catenary structures and UI’s bonnets and
existing 115-kV lines that are supported on top of the catenary structures and, in several areas, on free-
standing lattice structures and monopoles. The visual environment adjacent to the railroad corridor varies
but is generally characterized by a mix of industrial and commercial areas. Some areas along the railroad
corridor within Milford and West Haven also include single-family residences and town house

developments.

In general, views of Ul’s infrastructure along the CT DOT corridor consist of extensions to the railroad’s
catenaries and, in some locations, independent steel monopoles. Existing structures along the railroad
corridor range in height from approximately 55-60 feet agl — for the Ul transmission lines/bonnets on top
of the catenary structures - to approximately 140 feet agl — for monopole structures located adjacent to the

West Haven Train Station.

For the majority of the Project area, the current visibility of the Ul infrastructure (including the catenary
extensions, bonnets, independent poles and wires) extends to areas within approximately 0.5 mile of the
railroad corridor, with the primary features being the taller support structures used to span existing
overpasses. The existing viewshed is governed by the combination of relatively level topography
throughout the Project area and dense, urban development. The few exceptions to this are in areas adjacent

to waterbodies and open marsh, where direct views can be achieved up to 1 mile or more away.

The five Ul substations in the Project area, all abutting the railroad corridor, also contribute to the existing
visual environment. All the substations are well-established with significant visible electrical infrastructure,

including steel monopoles that interconnect to the 115-kV transmission system along the railroad.

Appendix C provides additional information about the visual analyses conducted of the Project area,
including representative views of the existing visual character near the Project area. These views are

illustrative of the position of the Ul facilities on both the north and south MNR catenary structures.

The Project is not near any designated national scenic areas, National Heritage Corridors, or state heritage
areas, as designated in July 2009 pursuant to Connecticut Public Act No. 09-221 (CGS § 23-81). Federal

and state heritage areas are places where historic, recreational, cultural, natural, and scenic resources
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combine to form landscapes that are recognized as important, either from a national or Connecticut

perspective.

Similarly, no CT DOT Scenic Land Strips are located near the Project area.?

5.7 CULTURAL (ARCHAEOLOGICAL AND HISTORIC) RESOURCES
To evaluate archaeological and historic resources in and near the Project area, Ul commissioned Heritage
Consultants LLC (Heritage) to perform a Phase 1A Cultural Resources Assessment Survey. The objectives

of this survey were to:

e Gather and present data regarding previously identified cultural resources in the vicinity of the
Project;

e Investigate the Project area in terms of natural and historic characteristics; and

e Evaluate the need for additional cultural resource investigations, based on the potential
archaeological or historic sensitivities of the area.

Accordingly, Heritage researched existing information related to the Project and its immediate
surroundings, including historical mapping, aerial imagery, soils data, railroad history, and published
literature regarding the locations of historic and archaeological resources. In addition, Heritage performed
a field (pedestrian) survey of the Project area, focusing in particular on areas where proposed construction
activities would occur (i.e., locations where — based on current plans — Ul proposes to install the new 115-
kV transmission structures and to create access roads and work pads to support other Project work, such as
the removal of the bonnets and existing 115-kV lines along both sides of the railroad tracks). Appendix C

includes Heritage’s complete report; key findings of the report are summarized as follows.

Research shows that the Project area has a long history of development, with Milford, West Haven, and
New Haven all settled in the mid-1600s; Orange was originally part of Milford and New Haven. The
following reviews the results of Heritage’s findings regarding the history of the railroad corridor,

archaeological resources, and historic resources in the Project area.

28 CT DOT Scenic Land Strips are roadside properties, located primarily outside of highway ROWs, that were purchased by CT
DOT pursuant to a program under the 1965 Federal Highway Beautification Act. The purpose of this program was to control the
proliferation of billboards and other unsightly views along federally designated highways. In Connecticut, there are 33 such parcels
located along seven highways in eight towns; however, none are in the Project area.
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Railroad History. In addition, the CTDOT railroad corridor has a historic context. The railroad history in
Fairfield and New Haven counties, including the CT DOT corridor along which the Project is proposed,
dates to the 1840s, when Connecticut’s third railroad, the New York & New Haven Railroad, was
incorporated. The NY&NH rail line extended from New Haven west into New York State. In 1872, the
NY& NH Railroad merged with the Hartford & New Haven Railroad to become Connecticut’s largest
transportation company, renamed as the New York, New Haven & Hartford Railroad (NYNH&HRR). The
NYNH&HRR owned electric generation facilities and in 1907 began to use alternating current (AC)
electricity to power a segment of the railroad between New York and Stamford. Between 1911 and 1914,
the entire rail corridor east to New Haven was converted to run on electricity. At that time, the transmission
of electricity to the railroad using the catenaries and wires was developed; electric signaling, and
communications were added later. This basic system has remained in place and in operation for more than
100 years and thus lends to the current MNR railroad and associated infrastructure an historical context
related to railroad history, transportation, and the 19"/20" century development of the Connecticut

shoreline.

Archaeological Resources. To assess the archaeological sensitivity of the Project area, Heritage reviewed
previously recorded archaeological sites on file with the Connecticut State Historic Preservation Office
(SHPO). This review revealed that four previously recorded archaeological sites are located within 500 feet
of the proposed centerline of the rebuilt 115-kV transmission line structures.

However, three of these sites are situated in areas that would not be directly impacted by the Project. The
remaining archaeological site borders a proposed Project access road. This site was identified by
Archaeological and Historical Services, Inc. (AHS) in 2010 during a Phase 1B cultural resources
reconnaissance survey related to the then-proposed upgrade of the Orange Train Station. Despite a small
amount of data recovered during the survey, AHS suggested that the site may have been eligible for listing
on the National/State Registered Historical Places (NRHP). To eliminate the potential for impacts to this
site, Heritage recommends that Ul implement mitigation measures during Project construction to avoid any

potential ground disturbance in the site vicinity.

Other archaeological and environmental data demonstrates the remainder of the Project area along the
railroad corridor appears to have been largely disturbed. As a result, the area retains little, if any, potential

to contain intact archaeological deposits.
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Historic Resources (NRHP/SRHP). Data on file with the SHPO determined that five NRHP
properties/districts, all in Milford, are located in the vicinity of the CT DOT corridor. No NRHP properties
are located adjacent to the portions of the Project area in Orange, West Haven, or New Haven. The five
identified NRHP-listed resources in Milford are discussed below and illustrated on the Volume 2 maps:

e The Academy of Our Lady of Mercy — Lauralton Hall is a 30-acre independent high school that
is situated at 200 High Street, one block northwest of the CT DOT corridor (0.16 miles North to
Lauralton Hall; 0.09 miles North to closest boundary of property). The Academy, which was added
to the NRHP in 2011, is considered significant in the areas of architecture, education, and social
history for the period of significance between 1864 and 1960.

o River Park Historic District, which was listed on the NRHP in 1986, encompasses the residential
and municipal center of Milford, south of the MNR railroad lines. The district is located between
Boston Post Road to the north and Milford Harbor to the south and is situated adjacent to the
railroad corridor at Prospect Street (0.00 miles North to the closest point of the district; 0.25 miles
North to approximate center of the district). The district includes 192 buildings and sites (including
municipal open space comprised of three parks, four bridges, and two dams), of which168 are
considered contributing elements to the historic district.

e U.S. Post Office — Milford Main is located at 6 West River Street and was listed on the NRHP in
1986. The historic building was built in 1931 and is situated one block north of the Project corridor
(0.12 miles North to the Post Office). The Post Office is considered significant in the areas of
architecture and community planning.

e St. Peter’s Episcopal Church is a Gothic Revival church located at 61, 71, and 81 River Street.
Added to the NRHP in 1979, the church was constructed between 1850 and 1851 and is located
near the Post Office discussed above. The church is situated one block north of the Project corridor
(0.12 miles North to the Church), and embodies the distinctive characteristics of a type, period, or
method of construction, and represents the work of a master.

e Taylor Memorial Library is a historical building located at 5 Broad Street. The library, which
was constructed in 1894-1895, is considered significant historically due to its architect, distinctive
architecture, and association with the prominent citizen (H.A. Taylor, a railroad executive) who
funded its construction. The building, which was added to the NRHP in 1979, is located one block
south of the Project corridor (0.04 miles South to the Library).

5.8 TRANSPORTATION, UTILITIES, AND ENERGY FACILITIES

5.8.1 General Transportation and Utility Network

The Project area is characterized by a well-developed transportation network, consisting of local roads,
state/interstate highways (e.g., 1-95, U.S. Route 1, State Routes 162, 44, and 122), and the CT DOT corridor
containing the railroad lines. In the Project area, the CT DOT corridor includes three-four rail tracks, as
well as railroad stations at Milford and West Haven. The Project area also is served by a full complement

of utilities (electric, natural gas, sewers, public water, telephone, cable). In addition, Milford, West Haven,
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and New Haven border Long Island Sound and include harbors that provide marine transportation access

for a variety of watercraft.

Entities operating within the CT DOT corridor include MNR, Amtrak, and the Shore Line East rail lines.
The MNR-operated New Haven Line extends between New Haven and Grand Central Terminal in New
York City and includes interconnecting rail lines to other areas in Connecticut (via the New Canaan,
Danbury, and Waterbury Branch Lines). MNR, Amtrak, and Shore Line East operate daily rail passenger

service within the Project rail corridor, including weekends and holidays.

According to the New Haven Line Capacity and Speed Analysis conducted by the CT DOT, the New Haven
Line has a peak ridership period between the 6:00 AM and 10:00 AM. During this time, MNR operates a
total of 53 westbound trains and 12 commuter trains, in addition to 32 eastbound trains and 15 commuter
trains. During the same period, Amtrak operates three westbound and four eastbound trains. This combined
total of 119 trains during the four-hour peak period is matched by only a few locations globally. The
cumulative result of the rail traffic is that scheduling track or signal outage events requires intricate
construction scheduling, often preferentially placed in off-peak nighttime hours.

Within the railroad corridor, UI’s existing 115-kV transmission lines span all local, state, and interstate
highways, as well as rivers that provide opportunities for marine transportation or use (e.g., recreational

boating, other). The Volume 2 maps illustrate the transportation network in the Project area.

No airports are in the immediate Project area. The nearest airports are Tweed New Haven Airport, which
is in New Haven approximately 3.2 miles southeast of West River Substation and Sikorsky Airport, a
general aviation facility that is situated along Long Island Sound in the Town of Stratford, approximately

4 miles southwest of Milvon Substation.

5.8.2 Description of the CT DOT Railroad Corridor

As summarized in Section 5.7 and described further in the Cultural Resources Assessment Report
(Appendix D), the CT DOT / MNR railroad corridor, referred to as the New Haven Line, dates to the mid-
1800s. The New Haven Line extends from the City of New Haven, through southern New Haven and
Fairfield counties, to the New York border, where ownership of the rail line transitions to the Metropolitan
Transit Authority (MTA).
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CT DOT owns the tracks and stations along the New Haven Line and its branch lines to New Canaan,
Danbury, and Waterbury, while MNR operates the rail system. In addition to the MNR trains, Amtrak’s
Northeast Regional and Acela Express use the tracks between New Haven and New York. The New Haven
Line is part of the electrified Northeast Corridor rail system, which is among the busiest commuter lines in
North America in terms of ridership and service frequency.

CT DOT is in the process of performing ROW/track improvements along the New Haven Line. These
improvements include upgrading the power supply system to meet future electrified rail system demands

(for both MNR and Amtrak), replacing main line bridges, and buttressing the catenary system.

In the Project area, the western 2.8 miles of the rail corridor (all in Milford) includes three tracks, whereas
the eastern 6.7 miles (in Orange, West Haven, and New Haven) encompasses four tracks. Two train stations
are located along the rail corridor in the Project area: Milford and West Haven (refer to the Volume 2

maps). Both stations include associated parking areas.

5.8.3 Energy Facilities

Pursuant to RCSA 8§16-50j(59)(15), energy facilities within a 5 mile radius of the Project area that are
owned or operated by a public service company are listed in Table 5-8. Energy facilities in the immediate
vicinity of the Project area (including UT’s five substations) are visible on the Volume 2 maps.

Table 5-8: Energy Facilities within 5-Mile Radius of Transmission Line Route

Facility Name Address Facility Type Distance &
Direction from
Project Route
Milford POLV[% Company 55 Shelland Street, Milford Natural Gas Power Plant 1.1 miles NW
Bloomli?ffri?lléD'g'tal 80 Nutmeg Boulevard, Trumbull | Natural Gas Power Plant 3.9 miles NW
Sikorsky Aircraft CHP 6900 Main Street, Stratford Natural Gas Power Plant 2.7 miles N
Ul RCP New Haven Fuel 481 East Shore Parkway, New Natural Gas Power Plant 21 miles E
Cell Haven
New Haven Harbor 600 Connect:ali/teﬁvenue, New Natural Gas Power Plant 2 miles E
Devon Power LLC 700 Naugatuck Avenue, Milford Petroleum Power Plant 1.25 miles W
GenConn Devon LLC 700 Naugatuck Avenue, Milford Petroleum Power Plant 1.25 miles W
West River 255 Ella Grasso Blvd, New Haven Substation 0.1 miles E
Allings Crossing 260 Frontage Road, West Haven Substation 0.1 miles N
Woodmont 324 Woodmont Ave, Milford Substation 0.1 miles N
Elmwest 329 Elm Street, West Haven Substation 0.1 miles S
Milvon 772 Bridgeport Avenue, Milford Substation 0.1 miles S
East Devon 0 Shelland Street, Milford Substation 1 mile NW
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Facility Name Address Facility Type Distance &
Direction from
Project Route
Milford Power 55 Shelland Street, Milford Substation 1 mile NW
Devon Power 700 Naugatuck Ave, Milford Substation 1.25 miles W
New Haven Harbor Waterfront St, New Haven Substation 1.8 miles E
Grand Ave 520 Grand Ave, New Haven Substation 2.0 miles NE
Water St 520 Grand Ave, New Haven Substation 2.0 miles NE
Baird Barnum Ave Cut-Off, Stratford Substation 2.1 miles W
June St 4 Hazel Terrace, Woodbridge Substation 2.5 miles N
Congress St 1770 Stratford Ave, Stratford Substation 3.7 miles W
Quinnipiac 1100 Quinniapac Ave, New Haven Substation 3.8 miles NE
Trap Falls 102 Armstrong Road, Shelton Substation 4.2 miles N
Trumbull 7 Wildflower Lane, Trumbull Substation 4.2 miles NW
Branford RR 100 Hosley Ave, Branford Substation 4.8 miles E
Transmission Line Scovill Rock substation to New Electric Transmission Line 1.8 miles E
Haven Harbor substation >=345 kV )

.. . Unknown133278 substation to Electric Transmission Line .
Transmission Line New Haven Harbor substation >=345 kV 1.8 miles E

.. . Water St substation to West River | Electric Transmission Line .
Transmission Line substation <345 KV 0.1 miles E
Transmission Line West River substation to EIm West | Electric Transmission Line 0.1 miles E

substation <345 kV )

.. . West River substation to EImwest | Electric Transmission Line .
Transmission Line substation <345 KV 0.1 miles E

. . Allings Crossing substation to Electric Transmission Line .
Transmission Line Elmwest substation <345 KV 0.1 miles N
Transmission Line Woodmont substation to Allings Electric Transmission Line 0.1 miles N

Crossing substation <345 kV '
Transmission Line Milvon substation to Woodmont Electric Transmission Line 0.1 miles S
substation <345 kV '
Transmission Line Devon substation to East Devon Electric Transmission Line 1 mile NW
substation <345 kV
Transmission Line Devon substation to Milford Electric Transmission Line 1 mile NW
Power substation <345 kV
Transmission Line Milford Power substation to Electric Transmission Line 1 mile NW
Congress St substation <345 kV
Transmission Line Milford Power substation to Electric Transmission Line 1 mile NW
Milvon substation <345 kV
Transmission Line No. Wall substation to East Devon | Electric Transmission Line 1 mile NW
substation <345 kV
Transmission Line Unknown140857 substation to Electric Transmission Line 1 mile NW
East Devon substation <345 kV
Transmission Line Unknown140857 substation to Electric Transmission Line 1 mile NW
Milford Power substation <345 kV
Transmission Line Devon substation to Devon Power | Electric Transmission Line 1.95 miles W
LLC substation <345 kV )
Transmission Line Devon substation to Devon Power | Electric Transmission Line 1.95 miles W
LLC substation <345 kV )

- . June St substation to Devon Electric Transmission Line .
Transmission Line substation <345 KV 1.25 miles W
Transmission Line New Haven Harbor substation to Electric Transmission Line 1.8 miles E

Water St substation <345 kV )
Shoreham Power Station Electric Transmission Line
Transmission Line substation to New Haven Harbor 1.8 miles E
. <345 kV
substation
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Facility Name Address Facility Type Distance &
Direction from
Project Route
Transmission Line Grar!d A\{e substatiqn to Electric Transmission Line 2.0 miles NE
Quinnipiac substation <345 kV
Transmission Line Grand Ave substati_on to Water St | Electric Transmission Line 2.0 miles NE
substation <345 kV
Transmission Line Sackett substatiop to Water St Electric Transmission Line 2.0 miles NE
substation <345 kV )
Transmission Line Water St substatipn to Sackett Electric Transmission Line 2.0 miles NE
substation <345 kV
- . Bridgeport Energy substation to Electric Transmission Line .
Transmission Line %:opngress Stgzubstation <345 kv 3.7 miles W
- . Bridgeport Energy substation to Electric Transmission Line .
Transmission Line %Zopngress Stg;/ubstation <345 KV 3.7 miles W
Transmission Line North Hz?\v'en substati'on to Electric Transmission Line 3.8 miles NE
Quinnipiac substation <345 kV

5.9 SOIL AND GROUNDWATER AREAS OF POTENTIAL ENVIRONMENTAL
CONCERN

The Project will be situated along and adjacent to the CT DOT corridor, through certain areas that have
historically been developed for railroad and other commercial and industrial purposes. As a result, Ul
conducted research and field investigations concerning potential areas of environmental concern with
respect to the presence of soil and groundwater contamination. Results from field studies and online
environmental database queries suggest soil and groundwater conditions are typical of a highly developed
urban/suburban development with a mixture of commercial, industrial, and waste management.
Additionally, Ul expects to sample the soil for disposal characterization at every monopole location. The

soil and groundwater handled during the Project construction will be managed in accordance with UI’s

Project-specific Materials Management Plan.

As described in Section 5.1, the geotechnical investigations conducted thus far of the proposed Project route
determined that fill materials are located at most of the planned new 115-kV transmission structure sites.
Samples of the fill materials were collected, analyzed, and found to contain elevated concentrations of
petroleum and select heavy metals. The substances detected in soil at concentrations above the applicable
Connecticut Remediation Standard Regulations (RSR) criteria were also attributed to the regional presence
of polluted fill material in many locations near the Project area, which CT DEEP recognizes as generally a

widespread condition near coastal Connecticut.

Based on the analytical results of soil samples collected during the geotechnical studies, the soils along the
Project route were characterized into one of the following four categories: clean, polluted, contaminated,

and potentially hazardous. A classification of “clean” refers to soil in which the analytical constituents are
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not detected above laboratory reporting limits or that the concentrations of the detected constituents are
indicative of background conditions. Clean soil is available for unrestricted reuse. If the clean material is
not reused onsite, the material will need to be transported to an approved reuse and/or disposal facility.

A classification of “polluted” refers to soil that may contain detected constituents above background
concentrations, but below the baseline CT DEEP RSR soil standards. Background conditions are defined
as naturally occurring constituents that have been detected at similar concentrations throughout the
proposed alignment. Polluted soil may be reused onsite at the work location from which it was generated.

Otherwise, the material will be transported to an approved reuse and/or disposal facility.

A classification of “contaminated” refers to soils that have an exceedance of the baseline CT DEEP RSR

soil criteria. Contaminated soil will need to be disposed of at a licensed disposal facility.

A classification of “potentially hazardous” includes soils that have an exceedance of the Resource
Conservation and Recovery Act (RCRA) hazardous soil standards, possibly meeting the definition of

hazardous waste.

During the geotechnical investigation conducted of the Project area, groundwater was encountered and
measured in 99 of the approximately 130 borings completed to date at depths ranging from less than 1 foot
below the ground surface to 22 feet below ground surface. Based on analytical results of the samples
collected during the geotechnical investigations, heavy metals and petroleum were detected above
background concentrations in many of the groundwater samples. Settleable solids will be managed at

locations where dewatering is required.

510 AIRQUALITY, NOISE, AND LIGHTING

5.10.1 Air Quality

Ambient air quality is affected by emissions from mobile sources (e.g., vehicles) and stationary sources
(e.g., manufacturing facilities, gasoline stations, power plants). Naturally occurring pollutants, such as
radon gas, also affect air quality. Ambient air quality in Connecticut is monitored by CT DEEP and air
guality conditions are assessed based on compliance with the National Ambient Air Quality Standards
(NAAQS) for six criteria pollutants (sulfur dioxide, carbon monoxide, nitrogen dioxide, particulate matter,

lead, and ozone).

The United Illuminating Company 5-37 October 2021



Milvon-West River Rebuild Project Municipal Consultation Filing

The state is in attainment for all criteria pollutants except ozone. CT DEEP data shows that measured ozone
levels in southern Connecticut (including in New Haven County) exceed the NAAQS on several days each
summer, depending on weather conditions. Ambient air quality in the Project area can generally be
expected to mirror these conditions in the state.

The U.S. Environmental Protection Agency (EPA) has determined that carbon dioxide (CO,) is a pollutant
and has included CO: in its list of criteria pollutants. Areas of non-attainment have not yet been established

for CO; or other greenhouse gases.

In an effort to reduce particulate emissions, the CT DEEP has promulgated regulations (RCSA § 22a-174-
18) that prohibit unnecessary idling for more than 3 minutes. Exceptions are made for weather extremes

and certain service vehicles.

5.10.2 Noise

Existing noise levels in the Project area are representative of a developed urban/suburban setting and are
dominated by train movements along the railroad corridor and 1-95, as well as by commercial uses. Table
5-9 lists the typical sound levels associated with different types of land use conditions and activities, as
defined by sound pressure level (decibels on the A-weight scale [dbA] — an expression of the relative
loudness of sounds in air as perceived by the human ear).

Prominent sources of existing noise in the Project limits include rail, vehicular, aviation, residential,
commercial, and industrial noise, and seasonally includes natural sources such as insect and bird noise. Of
these sources, the most dominant noise is related to the rail, including rail car transit and horn noises.
Typical rail-related noise levels are shown in Figure 5-1. As this figure illustrates, the noise from certain
rail-related activities is comparatively higher than sound levels associated with various activities typical of

urban/suburban areas, including from construction.
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Table 5-9: Typical Noise Levels Associated with Different Indoor and Outdoor Activities

SOUND PRESSURE j SUBJECTIVE COMMON OUTDOOR COMMON INDOOR
LEVEL, dBA EVALUATION ENVIRONMENT OR SOURCE J ENVIRONMENT OR SOURCE
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0

Deafening
Threshold of pain
Threshold of
feeling

Extremely loud

Very loud

Very loud

Moderately loud

Loud

Moderate

Quiet

Quiet

Very quiet

Just audible

Threshold of
hearing

Jet aircraft at 75 ft

Jet aircraft during takeoffat a
distance of 300 ft

Elevated train

Jet flyover at 1000 ft

Power mower, motorcycle at
25 ft, auto horn at 10 ft

Propeller plane flyover at
1000 ft, noisy urban street

Diesel truck (40 mph) at 50 ft

B-757 cabin during flight

Air-conditioner condenser at
15 ft, near highway traffic

Farm field with light breeze,
birdcalls

Quiet residential
neighborhood

Hard rock band

Inside propeller plane

Full symphony or band, food
blender, noisy factory

Inside auto at high speed,
garbage disposal, dishwasher

Close conversation, vacuum
cleaner, electric typewriter

General office

Private office

Soft stereo music in
residence

Bedroom, average residence
(without TV and stereo)

Human breathing

Source: Adapted by Black & Veatch from Architectural Acoustics, by David M. Egan (1988) and Architectural
Graphic Standards, by Ramsey and Sleeper (1994).
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Figure 5-1: Typical Noise Levels Associated with Railroad and Other Activities

Rail Sources dBA Mon-Hail Sources
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Air Conditioner
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Ajr Conditioner
50
Refrigarator
40
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Source: Danbury Branch Improvement Program Task 5: Section 2: Noise and Vibration
(https://www.dotdata.ct.gov/DanburyBranchStudy/documents/Impact%20Reports/02%20Noi
se%?20and%20Vibration%20Impact%20Report_FINAL.pdf)

Roads local to the corridor feature typical noise due to vehicle traffic that is variable throughout the day.
The nature and frequency of town and city emergency responses (i.e., police, fire, ambulance) can
periodically have a localized impact on sound conditions in the corridor. The CT DOT railroad corridor
generally parallels 1-95; vehicular movements on this highway will have a greater effect on noise levels in

the Project area in locations where the interstate is closer to the railroad corridor.

Residential areas include seasonal noise from outdoor power equipment (including lawn equipment, snow
blowers, etc.) and outdoor activities. Typical noise levels associated with commercial and industrial uses
are related to vehicle movements and equipment operations, depending on the type of facility. The majority
of the Project area is adjacent to commercial buildings, with comparably fewer adjacent industrial and
residential areas. The ambient noise environmental also will vary based on time-of-year. For example,
portions of the Project traverse wetland and tidal areas, where insects and birds may be the primary sources

of ambient noise during the spring-fall months.
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Noise Ordinances: State and Local

The State noise regulations (RCSA 88 22a-69-1 to 22a-69-7.4, 2015) prescribe the A-weighted maximum
sound pressure levels, based on land use at the noise emitter and receptor. These regulations define
daytime vs. nighttime noise periods, classify noise zones based on land uses, and identify noise standards
for each zone, specifying that noise emitters must not cause the emission of excessive noise beyond the

boundaries of their noise zone so as to exceed the allowable noise levels on a receptor’s land.

Table 5-10 lists the Connecticut noise zone standards, by emitter (source) and receptor (receiver) noise

classification.

Table 5-10: State of Connecticut: Maximum Sound Pressure Level Noise-Control Levels

(By Emitter and Receptor Land Use)

Noise Emitter Land Use Noise Receptor Land Use

Industrial Commercial Residential (Day) Residential (Night)
Residential 62 dBA 55 dBA 55 dBA 45 dBA
Commercial 62 dBA 62 dBA 55 dBA 45 dBA
Industrial 70 dBA 66 dBA 61 dBA 51 dBA

Notes:

The State of Connecticut defines “day” as the hours from 7:00 AM to 10:00 PM, and night from 10:00 PM to 7:00 AM all days of the week.

In accordance with CGS Section 22a-73, municipalities also may adopt noise control ordinances, which
must be approved by the Commission of the CT DEEP and be consistent with the state noise regulations.
Orange, West Haven, and New Haven have enacted noise ordinances that mirror those of the state (i.e.,
with the same A-weighted maximum sound pressure levels, based on land use at the noise emitter and

receptor). Milford does not have a specific noise ordinance; accordingly, the state noise ordinance applies.

The State and municipal ordinances all exempt construction related noise from the regulations during

specified daytime hours, defined as follows:
e State of Connecticut (and Milford) daytime hours are 7:00 AM to 9:00 PM Monday through
Saturday, and 9:00 AM to 9:00 PM Sunday;

e Orange defines daytime hours as 7:00 AM to 9:00 PM Monday through Saturday, and 9:00 AM
to 9:00 PM on Sunday;

e \West Haven defines daytime hours as 7:00 AM to 10:00 PM Monday through Sunday; and

e New Haven defines daytime hours as 7:00 AM to 10:00 PM Monday through Saturday, and 9:00
AM to 9:00 PM Sunday.
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Construction activities are permitted under both State and local noise ordinances. The areas surrounding
the project corridor consist mostly of commercial and industrial zones where existing ambient noise levels

include traffic, office, industries, and rail related noise.

5.10.3 Lighting

The CT DOT corridor traverses well-developed urban/suburban areas that are typically well-lit from a
variety of sources, including public street lighting as well as lighting on individual buildings and
commercial/retain signs. Lighting levels vary based on the types of land uses found along the railroad
corridor. Industrial and commercial land uses will typically feature higher levels of light, as such facilities

commonly include building and parking lot lighting.
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6. POTENTIAL ENVIRONMENTAL EFFECTS AND MITIGATION MEASURES

The Project, which will continue the long-established co-location of the 115-kV transmission lines along
the CT DOT railroad corridor, will have a positive long-term effect on the reliability of the electric system
in the southern New Haven County area and in the region. Specifically, the Project will improve the
reliability of the electric grid by upgrading the 115-kV lines to current electrical industry standards and by
designing the new structures to address resiliency challenges associated with climate change. The rebuilt
115-kV structures will also be built to accommodate, as needed, future increased demand for electricity
from clean energy sources, such as the wind farms presently being planned in the Atlantic Ocean off

southern New England.

Because the Project activities will be predominantly within previously disturbed areas within or directly
adjacent to the railroad corridor, overall environmental effects are expected to be minor and highly localized
to the Project vicinity. Moreover, most effects will be short-term, lasting only during the Project
construction phase.

Ul has designed the Project to avoid or minimize adverse impacts to the extent practical. The Company
also will mitigate impacts by coordinating closely with CT DOT and MNR railroad operations, performing
specialized construction procedures for work along the railroad corridor, implementing standard
construction best management practices, and conforming to the conditions of Project permits and approvals
from state and federal agencies, including the CSC, CT DEEP, and USACE.

The anticipated impacts and proposed mitigation measures identified in this section are based on UI’s
historical experience in constructing/rebuilding, operating, and maintaining electric transmission lines
(including those along this and other segments of the CT DOT railroad corridor in New Haven and Fairfield
counties), as well as on the results of the Project-specific environmental and cultural resource studies, visual
impact analyses, EMF evaluations, engineering, geotechnical, and constructability reviews, and agency
consultations conducted to date. Additional measures to avoid or minimize environmental effects may be
identified as the Project’s engineering design is finalized and further constructability and environmental

investigations are performed.
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Further, the Project plans will be refined as appropriate based on the input provided during the MCF
process; the CSC’s application review; further consultations with regulatory agencies, stakeholders, and the
general public; and the conditions of Project-specific regulatory and siting approvals. Ul will incorporate
such mitigation measures in the final Project design and in the Project D&M Plan(s).

6.1 TOPOGRAPHY AND GEOLOGY

The construction of the Project will have minimal adverse effects on topography and geology. In general,
limited grading is expected to be required to establish construction access roads and work pads. At locations
where grading is required, temporary soil erosion controls will be installed as necessary to avoid or

minimize the potential for off-site erosion.

The Project will be constructed in accordance with the conditions contained in the CT DEEP General
Permit for the Discharge of Stormwater and Dewatering Wastewaters from Construction Activities and the
Project-specific SWPCP. In most wetlands, construction matting is expected to be used to avoid the need
for topographic modifications. As the final phase of Project construction, temporary matting will be
removed and, in most areas where grading was required, the topography will be returned to the extent

practical to approximate pre-construction conditions.

Based on the results of the geotechnical investigations conducted by Ul along the transmission line route,
bedrock is likely to be encountered during excavations for certain structure foundations. Rock is expected
to be removed using mechanical methods (such as excavators, drilling, or pneumatic hammers). Rock
removal activities will generate dust and vibration / noise temporarily in the immediate vicinity of work
sites. Given the proximity of the Project facilities to the CTDOT/MNR infrastructure, in certain locations,
Ul may require that Project activities causing vibration to be closely monitored to avoid potential impacts
to the railroad. Ul expected to coordinate the methods used for rock removal at structure foundations near
the railroad tracks with CT DOT.

Blasting is not expected to be required to remove rock. However, if blasting is required, Ul would develop
a Blasting Control Plan in compliance with industry, State, and Ul procedures. The plan would be provided

to the CSC for approval, as well as to the appropriate fire marshal(s).

Any excess soils or rock generated by from grading or structure foundation excavation activities will be
either temporarily stockpiled at construction work sites or loaded directly into dump trucks for off-site

disposal or management in accordance with applicable regulations. These materials will be managed in
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accordance with UI’s Project-specific Materials Management Plan and the SWPCP, both of which will be

prepared as part of the D&M Plan phase of the Project.

6.2 SOILS, GROUNDWATER, AND STORMWATER MANAGEMENT

The construction of the Project will result in localized and minor impacts to soils as a result of activities
such as grading (to be performed as needed to establish work pads and access roads) and excavations for
new structure foundations. In addition, minor impacts to soils could potentially occur at laydown/material
staging sites and contractor yards, if these temporary work areas are not located on paved or graveled

properties

Ul recognizes that soils disturbed by construction activities could be subject to erosion from stormwater,
and thus will prepare and implement a Project-specific SWPCP, pursuant to the CT DEEP’s General Permit.
The SWPCP will be implemented by Ul and its construction contractor(s) to avoid, minimize, or eliminate
potential adverse environmental effects during transmission line construction, and will identify measures
to reduce the likelihood of sediment migration from construction sites. After the completion of the 115-kV
line work, the sites affected by Project activities will be restored and permanently stabilized. As a result,
the operation of the rebuilt 115-kV lines will not result in long-term adverse effects to soils.

Similarly, neither the construction nor the operation of the Project facilities will adversely affect any
groundwater resources (e.g., Aquifer Protection Areas, public water supplies, private groundwater wells).
In the Project area, groundwater is not used for direct potable water supply. However, based on the results
of test borings conducted along the proposed route of the rebuilt 115-kV lines, groundwater will be

encountered during the excavation of the transmission structure foundations.

The following subsections describe UI’s approach for appropriately managing soils, groundwater, and

stormwater during Project construction.

6.2.1 Soil Erosion Control

At Project work sites where soils will be disturbed and construction activities could potentially lead to
erosion or sedimentation (as a result of mechanized vegetation clearing equipment, grading, excavation for
structure foundation, general soil / spoils stockpiling), temporary erosion controls will be installed and
maintained as needed. Such controls will be deployed in accordance with the procedures defined in the
SWPCP and Ul best management practices. The types of erosion controls used will be appropriate to the

urban/suburban areas and environmental resources in the Project area, and may include hay/straw bales,
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coir logs, catch basin protection, silt fence, or equivalent. In addition, Ul will prepare a detailed SWPCP,
pursuant to the CTDEEP General Permit for Stormwater from Construction Activities, and in accordance
with the General Permit will require weekly and other inspections by an independent inspector.

Temporary erosion controls will remain in place and will be maintained, as necessary, throughout the period
of active Project construction until disturbed sites are appropriately restored, using stabilization methods to
match existing conditions along the CT DOT corridor and as required on UI’s new permanent easement.

Soils will be pre-characterized and subsequently managed in accordance with CT DEEP remediation
standard regulations, solid waste regulations, and (where applicable) hazardous waste regulations. The
Project-specific Materials Management Plan will describe soil and groundwater management procedures

applicable to Project work sites.

Based on the results of the analyses conducted to date, Ul has grouped soils along the proposed 115-kV
transmission line route into four categories: clean soil, polluted soil, contaminated soil, and potentially
hazardous soil. The category of soil at each work site will determine the applicable soil management
approach. For example, except for soils categorized as clean, Ul anticipates that soils excavated during
Project construction will be loaded directly into dump trucks and transported to pre-determined and
approved off-site disposal facilities. Appropriate disposal facilities will be identified based on the soil
designation from the pre-characterization; the handling, manifesting, transport, and ultimate disposal of the

soil material will be in accordance with the regulatory requirements governing the soil characteristics.

Project construction is expected to generate only limited (if any) amounts of excess soil that can be reused
during restoration. However, any such soils will be temporarily stockpiled in areas within UI’s Project work
sites, away from water resources. The soil stockpiles will be appropriately protected from wind and
stormwater erosion and temporarily stabilized (e.g., by seeding, mulching), in accordance with UI’s best

management practices and the procedures defined in the Project-specific SWPCP.

6.2.2 Dust Control

Fugitive dust may be generated from Project construction activities such as vegetation removal,
construction vehicle and equipment movements on non-paved access roads and work pads, and structure
foundation excavation. Dirt from unpaved access roads also may be tracked onto adjacent paved surfaces.
To minimize the amount of dust generated by Project construction, standard dust minimization practices
will be implemented. For example, access roads may be sprayed with water to minimize dust. Paved road

surfaces affected by construction will be regularly inspected and swept as necessary by UI’s contractors to
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remove excess accumulations of dirt. Crushed stone (or equivalent) anti-tracking pads also will be installed,

as necessary, where unpaved Project access roads intersect with paved public roads.

6.2.3 Groundwater

Ul collected and analyzed groundwater samples at locations where groundwater was encountered during
Project geotechnical investigations. Based on the results of this sampling and analysis process, Ul
characterized the groundwater along the Project route into one of the following two categories: (1) treatment

not required; or (2) containment, treatment, and/or disposal required.

In general, groundwater encountered during Project construction will be dewatered in accordance with the
Project-specific SWPCP and Materials Management Plan. Proposed management activities for
groundwater dewatered during the Project may include but will not be limited to the use of vacuum trucks
and off-site management at an approved facility, temporary storage at Project work sites in fractionization
(frac) tanks prior to off-site disposal, and/or discharge to sanitary sewers and/or surface waters. All
dewatering activities will be conducted in accordance with applicable local and/or state permitting

requirements.

Sediment and erosion controls will be deployed during the Project, as needed, and typically will include
hay/straw bales, silt fence, straw wattles, coir logs, diversion swales, track pads, hay bale corrals for
management of spoils or concrete washout areas, and erosion control blankets. Ul will routinely perform
monitoring and inspections to verify the effectiveness of the erosion and sedimentation controls and will

modify such measures as required during different construction phases.

6.3 WATER RESOURCES AND WATER QUALITY

The Project will involve both temporary and permanent impacts to water resources (wetlands and
watercourses). However, these impacts will be limited and localized to the Project area. The Project will
not affect vernal pools and will not result in adverse effects to Connecticut’s water quality goals. Similarly,
the Project will not affect Phipps Lake, although some vegetation along the CT DOT corridor adjacent to
the lake will be removed to provide access for construction equipment to remove UI’s existing 115-kV

facilities from the southern MNR catenary support structures.

The Project will require the installation of some new monopoles in 100- and 500-year floodplains.
However, the addition of these structures will have a negligible, if any, adverse effect on floodplain storage

capacity. Through Project design and construction planning, Ul has and will continue to attempt to avoid
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or minimize the potential for adverse direct and indirect effects to water resources. For effects that are
unavoidable, Ul will implement mitigation measures, including the performance of construction and
restoration in accordance with the conditions of approvals received from the CSC, CT DEEP, and USACE,
as well as in accordance with the Project SWPCP and Ul best management practices.

The following sections summarize the Project’s anticipated impacts to water resources. These impacts are
estimated based on UI’s current engineering design and construction plans for the Project. As the Project
engineering design and planning process continues and federal / state regulatory reviews proceed, Ul
anticipates that Project plans would be refined to further minimize impacts to water resources. The Project
D&M Plans and other construction specifications will incorporate the conditions of permits received from
the USACE and the CT DEEP relating to the protection of water resources.

6.3.1 Watercourses

The Project extends across 36 watercourses. However, the Project will span the Wepawaug, Indian, and
West rivers. Smaller watercourses, including the narrow streams that parallel the railroad tracks within the
CT DOT corridor, will be crossed using temporary construction mats or equivalent. Construction equipment
will be prohibited from directly fording through streams.

Watercourses adjacent to the Project area will be protected using various best management practices. None
of the proposed new 115-kV transmission line structures will be located in a watercourse. Erosion and
sedimentation controls (e.g., silt fence, straw wattles, straw/hay bales) will be installed around work sites
(e.g., access roads and work pads) as appropriate to limit the potential for erosion and sedimentation outside
designated construction work areas, thereby avoiding siltation and turbidity into watercourses. These
measures and controls will be installed and inspected regularly pursuant to the Project SWPCP and the
conditions of the General Permit. Anti-tracking pads at the intersections of Project access roads and public
roads, as well as the use of dust control measures (such as applying water to exposed soils/gravel areas)
also will serve to minimize the potential for the deposition of soils disturbed by Project activities into nearby

waterbodies.

Table 6-1 summarizes the anticipated Project impacts to watercourses, by municipality and watercourse
designation. These estimated impacts are based on UI’s current Project plans. The Project will not affect

any tidal watercourses, all of which will be spanned by the new 115-kV overhead wires.
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Table 6-1: Summary of Estimated Project Impacts to Inland Watercourses

Volume 2 Mapsheet Watercourse No. & Estimated Project Impact, by Type (Acres)
No. (1007400 scale) | Flow Type Temporary Impacts Permanent Access
ntsgglr;[;eiglt ((;’)) or A Road Impacts
ccess Roads Work Pads
City of Milford
171 M-WC2 (1) 0.02 0.03 -
13/4 M-WC4 (1) 0.01 0.01 -
13/4 M-WC5 (P) 0.01 - -
15/4 M-WC6 (1) - 0.01 -
16/5 M-WC7 (P) - 0.02 -
16/5 M-WCS8 (P) 0.01 0.01 -
18/5 M-WC9 (1) - 0.01 0.01
18/5 M-WC10 (1) 0.01 - -
Subtotal Impacts 0.06 0.09 0.01
Town of Orange
19/5 O-WCL1 (1) - 0.02 0.01
20/5 0-WC2 (1) - - 0.01
Subtotal Impacts - 0.02 0.02
City of West Haven
21/6 WH-WC2 (1) 0.01 0.01 -
21/6 WH-WC3 (1) 0.01 0.01 -
21/6 WH-WC4 (1) - 0.01 -
22/6-7 WH-WCE6 (1) 0.01 0.01 -
25/7 WH-WC9 (P) - 0.01 -
25/7 WH-WC10 (1) 0.01 - -
257 WH-WC11 (1) - 0.01 -
25/7 WH-WC14 (1) - 0.04 -
Subtotal Impacts 0.04 0.10 -
Total Impacts 0.10 0.21 0.03

Note: All numbers rounded for preliminary impact estimation purposes. The Project will not affect any watercourses in New Haven.

To minimize the potential effects of Project construction on water resources, Ul anticipates that the

following types of measures (or equivalent) will be implemented:

o Small streams will be spanned with timber matts or equivalent to maintain water flows.

e Concrete (used for structure foundations) will be mixed, placed, and disposed of to avoid or
minimize the risk of concrete materials entering a watercourse.

o Installation of new culverts, if required, will be in accordance with the measures recommended in
the CT DEEP Stream Crossing Guidelines as appropriate.
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o Existing riparian vegetation within 25 feet of watercourse banks would be maintained or cut
selectively, to the extent practical.

6.3.2 Wetlands

The Project will involve both short- and long-term impacts to tidal and freshwater wetlands. As summarized
in Table 6-2, the Project will cause temporary impacts to 28 of the 41 wetlands in the Project area. Short-
term impacts will result from the installation of temporary construction access roads and work pads, while
permanent impacts will stem from the unavoidable placement of certain monopoles and permanent access
roads in wetlands. Further, vegetation in forested wetlands will be removed during Project construction and
thereafter managed in low-growth species, consistent with the operation of overhead transmission lines.

This will change the wetland vegetation type but will not cause a loss of wetland acreage.

During Project construction, Ul will implement measures to protect wetlands. Accordingly, Ul will install
erosion and sediment controls and will perform environmental inspections, pursuant to the SWPCP and the
General Permit. The following types of wetland mitigation measures are expected to be used during the
Project work:

e Conform to the requirements of USACE and CT DEEP permits and Council conditions concerning
work in wetlands.

e Install appropriate erosion controls as needed to prevent or minimize the potential for sedimentation
into wetlands. Use straw bales instead of hay bales to prevent the spread of seeds.

e Implement procedures for petroleum product management to avoid or minimize the potential for
spills into wetlands (e.g., to the extent possible, store petroleum products in uplands more than 25
feet from wetlands, refuel construction equipment, except for equipment that cannot be practically
moved, in upland areas only).

e Cut forested wetland vegetation without removing stumps except over the cable trench or in areas
where the intact stumps pose a concern for the installation of timber mat access/workspace and the
safety of construction personnel.

e Install timber construction mats (or equivalent) for access and work pads in wetlands.

e Stabilize affected wetland areas with temporary seeding or an appropriate wetland seed mix. Do
not apply woodchip mulch and fertilizer within wetlands. Use straw as mulch for stabilization near
wetlands, as necessary.

Additional wetland mitigation measures may be identified as Ul continues to perform engineering analyses,
constructability reviews, and environmental studies of the proposed Project, as well as during the regulatory

review of the Project by the CSC and other agencies.
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Shading = Tidal Wetland

Table 6-2: Summary of Estimated Project Impacts to Wetlands

Volume 2 Wetland No. Estimated Project Impact, by Type (Acres)
Mapsheet No. Temporary Impacts Permanent Wetland Vegetation
(Eor el Impacts Clearing*

Access Roads Work Pads P g
City of Milford
1/1 Wetland M-W2 - 0.11 - -
712 Wetland M-W4 - 0.07 - 0.09
9/3 Wetland M-W6 - 0.28 - 0.45
10/3 Tidal Wetland M- - 0.01 - 0.01
TW1
10/3 Tidal Wetland M- - 0.01 - 0.01
TW2
10/3 Tidal Wetland M- 0.13 0.10 - 0.14
TW3
13-14/4 Wetland M-W8 0.62 0.28 - 0.32
13-14/4 Wetland M-W9 0.18 0.26 0.002 (pole 0.21
foundation) &
0.25 (access
road)
15/4 Wetland M-W10 - 0.02 - 0.01
16/5 Wetland M-W12 - 0.03 - 0.02
16-17/5 Wetland M-W13 0.09 0.43 0.002 (pole 0.76
foundation)
17/5 Wetland M-W14 - 0.02 - 0.01
18/5 Wetland M-W16 0.02 0.03 - -
18/5 Wetland M-W17 - 0.01 - 0.12
Subtotal Inland Wetland Impacts 0.91 1.54 0.254 1.99
Subtotal Tidal Wetland Impacts 0.13 0.12 - 0.16
Town of Orange
20/6 Wetland O-W1 0.01 - - 0.01
Subtotal Inland Wetland Impacts 0.01 - - 0.01
City of West Haven
21-22/6 Wetland WH-W1 0.19 0.47 0.002 (pole 0.61
foundation)
23/6 Wetland WH-W2 0.01 0.11 0.001 (pole 0.09
foundation)
2417 Wetland WH-W3 0.02 0.02 0.03 (access 0.08
road)
25/7 Wetland WH-W4 - 0.08 - -
25/7 Wetland WH-W5 - 0.01 - -
29/8 Wetland WH- - - - 0.06
W10
32/9 Wetland WH- 0.02 - - -
W11
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Volume 2 Wetland No. Estimated Project Impact, by Type (Acres)
Mapsheet No. Temporary Impacts Permanent Wetland Vegetation
(Eor el Impacts Clearing*

Access Roads Work Pads P g
32-33/9 Wetland WH- 0.36 0.26 - 0.03
W12
32-33/9 Wetland WH- 0.06 0.41 0.003 (pole 0.05
w13 foundation) &
0.41 (access
road)
33-34/9 Tidal Wetland - 0.01 - -
WH-TW1
Subtotal Inland Wetland Impacts 0.66 1.35 0.45 0.92
Subtotal Tidal Wetland Impacts - 0.01 - -
Total Inland Wetland Impacts 1.58 2.89 0.704 2.92
Total Tidal Wetland Impacts 0.14 0.13 - 0.17

*Refers to long-term change in wetland vegetation type (e.g., forested to shrub-scrub), but not a net reduction in wetland function or size.
**There are no tidal wetlands within the Project limits in the Town of Orange. The Project will not affect any wetlands in the City of New Haven.
Note: Numbers rounded for preliminary impact estimation purposes.

6.3.3 Flood Zones

The proposed rebuilt 115-kV transmission lines will extend across FEMA-designated 100 and 500-year
flood zones. As illustrated on the Volume 2 maps, these zones are associated with Beaver Brook
(encompasses watercourse M-WC1), the Wepawaug River, and the Indian River in Milford; Oyster River
in Orange/West Haven; watercourses WH-WC5, WH-WC6, and WH-WC7 and the Cove River in West
Haven; and the West River in West Haven/New Haven. In total, 10 new monopoles will be located in 100-
year floodplains and an additional 6 new monopoles will be located in FEMA-designated 500 year
floodplains. The location of the new monopoles within these floodplains cannot be avoided, due to the

extent of each floodplain along the CT DOT corridor.

Table 6-3 identifies the new monopoles that must be located in floodplains, by structure number and
municipality. The table also estimates the anticipated (negligible) impact, in terms of square-foot loss of

flood storage capacity, due to the installation of the monopoles.

During construction, access roads will be required to reach the monopoles within these floodplains and a

work pad will be needed at each structure site. Some access roads may have to be permanent.
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Table 6-3: Project Monopoles within FEMA-Designated 100- and 500-Year Flood Zones

Volume 2 Mapsheet Floodplain Proposed Structure | Within 100-year or Estimated Impact
No. (100/400 scale) Number 500-year Flood Area (SF)*
Zone
Milford
1/1 Beaver Brook P888S 100-year 79
(encompasses M-
WC1)
6/2 Wepawaug River P914N 100-year 51
6/2 Wepawaug River P915N 100-year 51
10/3 Indian River P934N 100-year 39
17/5 Un-named Tributary P968N 500-year 79
17/5 Un-named Tributary P969N 500-year 79
West Haven
2216 Un-named Tributary P993N 500-year 39
2216 Un-named Tributary P994N 500-year 39
2216 Un-named Tributary P996N 500-year 39
2717 Cove River P1017N 500-year 51
32/9 West River P1042N 100-year 39
32-33/9 West River P1043N 100-year 64
33/9 West River P1045N 100-year 39
33/9 West River P1047N 100-year 39
New Haven
34/9 West River P1049N 100-year 79
34/9 West River P1049S 100-year 51

*Impact area pending final engineering design of structure foundations. Additional impacts will occur if permanent access roads
are required in these floodplains; such potential access road impacts are not included in this table.

The anticipated impact of the installation of the new monopoles in the floodplains was estimated based on

the following structure design information. Specifically, each monopole in a flood zone is expected to have

a foundation base that ranges in diameter from approximately 7 to 10 feet (with some exceptions).

Consequently, the installation of the monopoles in the floodplains will permanently remove only the small

amount of flood storage capacity associated with the structure foundation. Based on the structure foundation

dimensions, the potential impacts to the floodplains, per monopole foundation, will range from

approximately 39 square-feet to 79 square-feet.

The anticipated permanent impacts to each floodplain as a result of the monopole installations are estimated

as follows:

o Beaver Brook Floodplain: 79 square feet (SF) total impact

o \Wepawaug River Floodplain: 102 SF total impact

The United Illuminating Company

6-11

October 2021



Milvon-West River Rebuild Project Municipal Consultation Filing

o Indian River Floodplain: 39 SF total impact

e Un-named Milford Tributary Floodplain: 158 SF total impact

e Un-named West Haven Tributary Floodplain: 117 SF total impact
e Cove River Floodplain: 51 SF total impact

e West River Floodplain: 311 SF total impact

Overall, the loss of flood storage capacity in these floodplains will be negligible, compared to the total flood
storage capacity of each drainage basin. As a result, Ul does not anticipate that the Project will have any
adverse effects on flood dynamics and will not alter the floodplains or chances for flooding. Ul will
coordinate with CT DEEP regarding any further analyses of the Project’s potential effects on floodplains,
as well as the need for mitigation (if any) to compensate for the small amount of flood storage capacity
impact in each floodplain.

Existing roads or temporary construction matting (or equivalent) are expected to be used for construction
access in floodplains. Temporary matting (or equivalent) also is generally expected to be used for work
pads, as needed, in floodplains. If appropriate, such temporary matting may be secured to avoid movement
in the event of flooding. After Project work activities are completed, temporary work pads and access
roads will be removed, and the affected areas returned to approximate pre-construction grade. Permanent
access, as required, will remain; Ul will coordinate with CT DEEP to assess the impacts of permanent

access roads in the floodplains.

6.3.4 Groundwater Resources and Public Water Supplies
Groundwater within the Project area is not used for direct potable water supply. Neither the construction
nor the operation of the Project will adversely affect groundwater resources (e.g., Aquifer Protection Areas,

public water supplies, private groundwater wells).

6.4 BIOLOGICAL RESOURCES

The Project will extend along the CT DOT railroad corridor, adjacent to densely developed urban/suburban
areas. As a result, neither the construction nor the operation of the Project is expected to result in significant
adverse effects to vegetation, wildlife, or fisheries resources. No vernal pool species habitat will be affected

by the Project.

However, the Project will require vegetation removal within and adjacent to the CT DOT corridor, including

within the areas that Ul proposes for new permanent easement and as necessary to maintain appropriate
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clearance between the rebuilt 115-kV conductors and vegetation. The need to maintain low-growing
vegetation near the rebuilt 115-kV lines will, in certain areas, represent a long-term change in vegetative
community type.

6.4.1 Vegetation

The construction of the Project will result in both short- and long-term, but minor effects on vegetation,
including mature trees, narrow strips of primarily non-native, shrub/scrub species, and plants common to
freshwater and tidal wetlands. Based on current Project plans, Ul identified the areas where vegetation
removal will be required on CT DOT property, within the new Ul permanent easement, and/or along access
roads leading to work sites. Likewise, Ul determined the extent of clearing to be required in both wetland

and upland habitats.

Vegetation in some areas (e.g., where clearing is required for the removal of the 115-kV lines from the
southern catenary structures) will be removed during construction, but subsequently will be allowed to
completely revegetate. However, in areas along the rebuilt 115-kV transmission line route, vegetation will
be permanently managed to promote low-growing species consistent with the operation of the overhead

transmission lines, pursuant to industry and Ul standards for conductor clearance.

The Volume 2 maps identify the Project areas where upland and wetland vegetation will be removed. As
summarized in Table 6-4, approximately 5.3 acres of vegetation will be removed and then allowed to
revegetate naturally, while approximately 22 acres of vegetation will be removed and then permanently
managed in low-growth species. Ul is committed to minimizing clearing to ensure only trees that present a

realistic threat to the resiliency of the system post-construction are removed.

Table 6-4: Vegetation Removal, by Municipality

Municipality Temporary Vegetation Removal* Permanent Vegetation Removal**
(Ac) (Ac)
Milford 2.63 12.55
Orange 0.44 2.15
West Haven 2.17 6.87
New Haven 0 0.02
TOTAL 5.24 21.58

*Temporary vegetation removal includes clearing necessary for temporary off-CT DOT corridor access roads and work pads; and
clearing associated with Project activities on the south side of the railroad tracks (e.g., work pads and access roads required for the
removal of the southern catenary structures on the south side of the railroad tracks).

**Permanent vegetation removal refers to areas where vegetation will be cleared during construction (i.e., within CT DOT property
and on UI’s new Ul permanent easement areas) and subsequently managed, during the operation of the 115-kV lines, in low-
growing species.
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Converting forest to shrubland, open field, or old field vegetation along the rebuilt 115-kV lines will modify
habitat, representing a long-term, but not a necessarily adverse, affect. The creation of additional shrubland
and early successional habitat (and the preservation of such existing habitat) may represent a long-term
benefit for many species because shrubland habitat is otherwise declining in New England. This decline is
a result of various factors (e.g., conversion of farms, suburban / urban development, ecological succession,
absence of fires). In Connecticut, transmission line ROWSs are a major source of shrubland habitat,
providing early successional habitats characterized by a mixture of grasses, flowering plants, shrubs, and
saplings. Such communities within ROWSs provide a variety of wildlife habitat functions (e.g., food, cover

and nesting habitat for birds and small mammals).

6.4.2 Wildlife, including Birds

The construction of the Project will result in temporary impacts to the wildlife species found in the Project
area’s urban/suburban environment along the CT DOT corridor. Some habitats will be permanently lost as
a result of the removal of both upland and wetland vegetation within the Project area along and adjacent to
the railroad corridor. However, most of this existing habitat supports generalist species and similar
conditions exist in nearby areas. Because wildlife can be expected to avoid construction zones, negligible
direct impacts to wildlife are expected to occur as a result of Project activities. Further, Ul expects to
minimize impacts to certain species, such as box turtle and osprey (which currently have a nest on a railroad
catenary structure), by timing construction to the extent possible to avoid critical periods (e.g., nesting,

fledgling of young birds) in the species’ lifecycles.

After the completion of construction, temporary work areas on CT DOT property will be allowed to
revegetate in accordance with CT DOT specifications. To the extent that CT DOT allows revegetation,
wildlife species can be expected to repopulate such habitats. Similarly, within UI’s new permanent
easements where vegetative regrowth will be managed pursuant to the Company’s ROW standards, wildlife

using those vegetative communities can be expected to repopulate the easement areas over time.

6.4.3 Fisheries
The Project will not affect either freshwater or marine fisheries because the rebuilt transmission lines will

span all watercourses that have been identified as potential fisheries habitat.

To the extent possible, existing riparian vegetation at stream crossings along the Project route will be
maintained. Riparian zones are conducive to fish habitats, as these zones preserve shaded areas along

waterbodies, reduce stream bank erosion during flood events, and act as natural filters to nutrients,
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pollutants, and sediments. In areas where riparian vegetation must be removed, Ul will implement erosion
and sedimentation control procedures to avoid the potential for sedimentation; such procedures will be
defined in the SWPCP. These controls will prevent disturbances to existing fisheries within waterbodies
along the Project. Furthermore, these controls will be maintained throughout construction and will remain
in place until the areas are revegetated and stabilized. Inspections will be performed pursuant to the Project
SWPCP to verify the protection of water quality and fisheries.

6.4.4 State-Listed Threatened, Endangered, or Special Concern Species
Ul will implement appropriate measures to protect the species identified by the CT DEEP NDDB and the
USFWS as potentially inhabiting the Project site. Appropriate protection plans for those species determined

to be present in the Project area will be defined in conjunction with CT DEEP.

Ul performed field investigations to assess the presence of two state-listed plants identified by NDDB as
potentially inhabiting the Project area. However, neither of the two state-listed, tidal wetland-dependent
plant species - Parker’s pipewort and saltmarsh bulrush - were found to be present within the Project area.
As a result, Ul does not anticipate a requirement for protective measures for these species during

construction.

CT DEEP records indicate the presence of two tidal wetland dependent bird species in the salt marshes
surrounding the Indian River in Milford. These species are most susceptible to human disturbance during
the breeding season (approximately April through August). Provided Project construction occurs outside
of the breeding season, either prior to May 1 or after August 31%, CT DEEP indicated that active nests
would be avoided, and no additional precautions would be required. This includes preventing the
introduction of any new excessive noise between April 15" and August 15%. If construction activities must
occur during these periods, Ul will perform surveys to determine if active nests are present that could be
impacted by the Project work. If a nest is discovered, construction activities in the immediate vicinity would

be postponed until after August 31°.

In the Project area, CT DEEP recommended the implementation of certain best management practices to
protect the eastern box turtle (refer to the NDDB correspondence in Appendix A). These measures include
avoiding the use of crushed stone to the extent practicable (and installing temporary matting in its place)
and the use of wood chips in upland habitat. Although potential impacts from the Project on box turtle

habitat is not anticipated to be significant given the work locations immediately adjacent to the rail lines,

The United Illuminating Company 6-15 October 2021



Milvon-West River Rebuild Project Municipal Consultation Filing

Ul will adhere to the agency’s recommendations during construction. Similar avoidance/protection

measures will be employed for the Northern Diamondback Terrapin.

For work within or near leopard frog habitat, Ul also will adhere to the NDDB recommendations for
protection as detailed in its December 27, 2020 correspondence (refer to Appendix A).

To avoid potential impacts to bats, Ul will attempt to limit tree removal for the Project during the NLEB
maternity roosting season, which is from June 1 to July 31. In some cases, Ul may utilize a trained specialist
to identify trees with the bark suitable for roosting as a means to ensure trees with active roosts are not
disturbed.

6.5 COASTAL RESOURCES

Approximately 2.52 miles of the Project extends through the designated coastal boundary in Milford, West
Haven, and New Haven. However, within the coastal boundary, the rebuilt 115-kV transmission lines will
continue to be aligned along the railroad corridor, maintaining the decades-long co-location of
transportation and energy infrastructure. Based on the CT DEEP’s Connecticut Coastal Management
Manual and the Coastal Site Plan Review Checklist, the Project will not adversely affect any designated

coastal resources or uses.

Specifically, the Project will not adversely affect beaches and dunes, rocky shorefronts, coastal bluffs and
escarpments, or coastal waters, and will not result in any changes in the circulation of coastal waters.
Sediment and erosion best management practices will be implemented to avoid the potential for degradation
of existing drainage patterns and shoreline erosion, and to protect existing wildlife, finfish, and shellfish.

No existing or proposed waterfront coastal uses or recreational areas will be affected by the Project.

UD’s current Project plans reflect the use of taller new structures, allowing longer conductor span lengths,
to minimize the number of rebuilt 115-kV line structures in coastal resource areas. For example, Ul has
designed longer span lengths to extend across the Indian River, as well as to minimize the number of

structures in the vicinity of the West River.

6.6 LAND USE, RECREATION, AND COMMUNITY FACILITIES
The proposed rebuilt 115-kV transmission lines will continue to be collocated within or directly adjacent
to the long-established CT DOT corridor, which has been dedicated to both transportation and electric

transmission use for approximately 100 years. The Project will improve the reliability of the 115-kV lines
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and will be consistent with various state, regional, and local land use plans. As a result, except for the areas
where Ul must acquire new easement to accommodate the rebuilt transmission lines, the Project will result

in generally limited and temporary impacts on land uses, mostly during the construction phase.

Based on its existing Project plans, Ul proposes to acquire approximately 17.5 acres of new permanent
easements from the owners of properties located directly adjacent to the CT DOT property boundary (refer
to Table 2-4 for a list of locations where permanent easement is expected to be required, as well as to the
Volume 2 maps). Most of the required new permanent easements will be adjacent to the northern CT DOT

property boundary. Of the estimated 17.5 acres of proposed new Ul easements:

o 16.25 acres will be permanent easements (e.g., for the ROW required to accommodate the new
115-kV structures, wire, blowout, and vegetation removal in accordance with electric transmission
clearances).

e 1.25acres will be permanent easements for access across private properties to reach the rebuilt 115-
kV lines within the CT DOT corridor.

All the areas in which Ul proposes to acquire new easement either adjoin or provide access to the CT DOT
railroad corridor. In some of the areas where Ul proposes to acquire new easement, existing sheds and
debris, etc. will have to be removed for the construction of the Project. Future land uses within the new
easements will be restricted to those compatible with overhead transmission line operation. In general, UI’s

easement will prohibit the construction of buildings, pools, and structures.

In addition, in some locations on CT DOT property, existing encroachments (e.g., sheds, debris) are within
the Project area and will have to be removed prior to Project construction. Ul will coordinate with CT DOT

/ MNR regarding these encroachments and the plans for removal.

The Project is consistent with the overall state, regional, and local objectives for continuing to provide a
reliable resilient electrical transmission system to assist in serving existing customers and promoting
economic growth. All four municipalities traversed by the Proposed Route have published POCDs. In
general, these plans indicate that the linear CT DOT corridor would continue as a
transportation/infrastructure asset and that land uses in the areas near the railroad corridor in the future will
reflect the current well-established pattern of land uses (e.g., railroad stations, commercial / industrial
development, residential areas). None of the plans identify local land use policies that would be inconsistent

with the Project.
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The Project is located near but would not traverse any designated recreational areas (refer to Table 5-7).
The Beaver Brook Trail system, located in Milford near Milvon Substation, extends to within
approximately 260 feet of the northern CT DOT corridor boundary and is the closest recreational area to
the Project. No designated scenic areas are located in the Project vicinity. As a result, neither the
construction nor the operation of the proposed transmission line would have adverse effects on the

recreational uses or scenic areas.

The Project area extends through a well-developed urban/suburban area that includes a variety of
community facilities, such as daycare centers, schools, group homes, and youth camps (refer to Table 5-6).
The closest such facility to the Project is the Milford Arts Council, located in the Milford Train Station,
which borders the south side of the MNR lines. Other community facilities within 500 feet of the Project
area include Milford Hospital, three preschools in Milford and three preschools in West Haven, and St.
Mary’s School and a public school in Milford. None of these facilities will be directly affected by the

Project.

6.7 VISUAL AND AESTHETIC CHARACTERISTICS

To evaluate views of the Project from nearby locations, Ul completed a Preliminary Visibility Assessment,
which is provided in Appendix C. This analysis incorporated a combination of three-dimensional computer
modeling and field evaluations to predict the extent of visibility and present representations of the character
of those views. The assessment includes viewshed analysis mapping, select photographs of existing

conditions and corresponding photo-simulations that portray scaled renderings of the Project structures.

The proposed 115-kV transmission line structures will be aligned primarily on CT DOT property, north of
and adjacent to the long-established railroad corridor, eliminating most of UI’s southernmost infrastructure.
Similar to current conditions, the heights of the proposed monopoles vary throughout the Project corridor
but will generally be taller than the existing catenary structures but not create a substantial change in the
visual and aesthetic characteristics of the Project area. The new structures will range in heights from 70 feet

170 feet above ground level.

The viewshed maps in Appendix C demonstrate that the zone of visibility associated with the Project will
not expand significantly. Although some locations will experience changes from existing conditions due to
the relocation and modified heights of new structures, Project visual effects may be balanced by the removal

of bonnets and other supporting infrastructure, particularly along the southern side of the CT DOT corridor.
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The corridor has historically been, and continues to be, an unmistakable landmark throughout the Project
area. The proposed modifications may alter the character of several existing near views, but as is the case
today, at distances of approximately 0.75 mile and beyond, the tops of the new structures and transmission
circuits will not be prominent features, particularly with the amount of intervening existing infrastructure
common to the area. One change from existing to proposed structure heights will occur at the West River
crossing, where four 120-foot-tall monopoles will be required to replace the 89-foot-tall catenary bonnets,

which will then be removed.

Historic resources are limited to the western portion of the Project area, within the City of Milford. Due to
their proximity to the existing railroad and electrical corridor, the rebuilt monopoles will have a visual effect
on these resources, albeit to varying degrees. The potential indirect visual effects to historic resources are

discussed in Section 6.8.

Photographic locations 1 through 8 in Appendix C provide views of existing and proposed conditions along
the Project corridor. The photo-simulations depict visual representations of the rebuilt 115-kV lines from
vantage points near the railroad corridor, including the train stations in Milford and West Haven, and the
West River crossing. The simulations depict the proposed replacement monopoles and circuits, and the
removal of MNR catenary structures, existing Ul bonnets, and 115-kV facilities.

6.8 CULTURAL (ARCHAEOLOGICAL AND HISTORIC) RESOURCES

As described in the Phase 1A Cultural Resources Assessment Survey (Appendix D) prepared by Heritage,
the Project is not expected to adversely affect archaeological resources (based on the use of recommended
mitigation measures described below) or to directly impact standing historic structures. However, because
the rebuilt electric transmission line structures will be taller than those now aligned on the railroad catenary
structures, Heritage determined that the Project would have indirect (visual) impacts to NRHP/SRHP-listed

districts / structures located in Milford.

Heritage also concluded that the CTDOT railroad facilities are themselves historic and relevant to railroad
history. However, the removal of the 115-kV facilities from the catenary structures will have no adverse

effects (direct or visual) to the character-defining features of the railroad or its infrastructure.
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As described in Heritage’s cultural resources assessment survey, the Project is located near one documented
archaeological site and five historic structures/districts listed on the NRHP/SRHP.* The five NRHP/SRHP
sites are The Academy of Our Lady of Mercy (Lauralton Hall), River Park Historic District, U.S. Post
Office — Milford Main, St. Peter’s Episcopal Church, and Taylor Memorial Library. Heritage’s cultural
resources report was submitted to the SHPO on September 10, 2021. Ul expects to coordinate with the

SHPO and Heritage to minimize the Project’s potential effects on cultural resources, as described below.

Preliminary Viewshed Analysis and NRHP/SRHP Properties

Based on a preliminary viewshed analysis of the Project components, Heritage determined that the Project
— specifically views of the monopole structures for the rebuilt 115-kV lines — will result in indirect visual
effects on the context of the NRHP/SRHP properties. Specifically, to support the rebuilt 115-kV lines,
monopoles in the viewsheds of the NRHP/SRHP structures are proposed be approximately 125 to 140 feet
tall.

However, the indirect visual effect will differ for each of the historic properties. For example, of the five
locations, Heritage estimated that the Project’s visual effect to The Academy of Our Lady of Mercy
(Lauralton Hall) will be the least noticeable. Because this NRHP property is largely screened from the
existing CT DOT corridor by intervening vegetation and buildings, the visual effect of the taller monopole
structures will be limited to less than half of The Academy of Our Lady of Mercy—Lauralton Hall property;
specifically, the structures will be most visible from the open athletic fields in the eastern portion of the
property. Similarly, the Project’s visual effect to the River Park Historic District is also expected to be
partial, limited to the southern portion of the historic district that encompasses the municipal center of
Milford. The remaining three NRHP/SRPH resources (U.S. Post Office — Milford Main, St. Peter’s
Episcopal Church, and Taylor Memorial Library) are anticipated to have year-round views of the Project’s

monopole structures.

Ul has designed the Project to minimize overall environmental and social impacts, while targeting the
overarching objective of improving the reliability of the electric system. UI’s engineers have determined
that the monopoles are necessary for engineering and public safety reasons, with the proposed height of the
monopoles directly correlated with minimizing both the number of new transmission line structures
required and impacts to sensitive areas. Accordingly, Heritage recommended that Ul work in consultation

with the SHPO to mitigate the visual impacts of the Project on the five NRHP/SRHP properties.

2% While the review indicated that there are no individually listed SRHP in the vicinity of the Project, all the NRHP properties /
districts also are included in the SRHP.
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Archaeological Resources

Heritage’s review concluded that the proposed Project will be located in areas that have been highly
modified by previous development. As a result, the Project area no longer has the potential to encompass
locations that could produce intact archaeological deposits, except near Milford Cemetery and in the
vicinity of a proposed access road in Orange, where a known archaeological site is documented.

However, UD’s Project design already reflects measures (longer spans between structures) to avoid
construction in the vicinity of the Milford Cemetery. To avoid the potential for impacts to the known
archaeological site in Orange (if the proposed access road is to be used for Project construction), Heritage
recommends the use of best management practices to avoid any ground disturbance, including clearing
vegetation manually, leaving tree stumps in place (no grubbing), and the use of timber matting (or

equivalent).

Although unlikely given the past modifications to the railroad corridor and vicinity, buried archaeological
materials potentially could be encountered during excavation activities performed during Project
construction. To address this contingency, Ul will include in the Project D&M Plan(s) protocols for

implementation if unanticipated cultural materials are unearthed during construction.

6.9 TRANSPORTATION, UTILITIES, AND ENERGY FACILITIES

The construction and operation of the proposed Project will not result in any significant adverse effects on
transportation or municipal utility systems. The Project is not located near any airports or flight paths, and
the proposed new monopole heights were reviewed by the FAA, which issued Determinations of No
Hazard, indicating that no special lighting or markers will be required on the rebuilt 115-kV lines to

maintain aviation safety.

In general, the rebuilt 115-kV lines will span all roads and will not affect buried infrastructure or overhead
distribution lines. The final design of the Project will reflect the results of UI’s detailed investigations of
existing utility facilities, including MNR signal and communications wires, as well as consultations with
CT DOT and MNR. The Project’s D&M Plan(s) will include specifications regarding the measures that

will be implemented to avoid or minimize impacts to existing transportation and utility infrastructure.

Ul conducted a review of all the proposed structures in coordination with the FAA’s Obstruction Evaluation
Group (OE) and submitted applicable Project information to the OE for aeronautical studies under the
provisions of 49 U.S.C., Section 44718 and if applicable Title 14 of the Code of Federal Regulations, Part
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77. In all cases, the FAA OE issued a “Determination of No Hazard to Air Navigation” indicating the
aeronautical studies revealed that the structures do not exceed obstruction standards and would not be a
hazard to air navigation. Additional consultation with FAA will be conducted if Project design
modifications require an increase in monopole heights that would exceed obstruction standards and as

required to update or extend the FAA’s 2021 determinations regarding the Project.

6.9.1 CTDOT and MNR

To properly plan and construct the proposed Project within the CT DOT corridor, Ul has been consulting
with and will continue to coordinate with representatives of CT DOT/MNR. For example, CT DOT/MNR
representatives reviewed UI’s 50% engineering design information for the Project, which forms the basis

for the analyses included in this document.

Both construction and pre-construction activities are subject to CT DOT/MNR Right-of-Entry Permits
which are secured by Ul. This preconstruction coordination included the obtaining of a permit from CT
DOT and MNR. Permission was granted by MNR and CT DOT with the approved entry permit for
preconstruction activities on October 2, 2020. Permit terms include measures that the Contractor must
follow, including but not limited to adhering to all MNR rules and regulations, and schedule.

The subsequent Right-of-Entry permit related to construction activities contemplates all the detailed
information necessary for the safe removal of legacy bonnets and the repositioning of any CT DOT/MNR
assets necessary for the safe and effective operation of the rail corridor. Following the measures discussed
and provided by CT DOT and MNR, and with the comprehensive previous experience Ul possesses from
similar transmission line rebuilds, appropriate actions will be taken to preserve the safety of all stakeholders
involved. Any maintenance activities would be coordinated with CT DOT personnel and conducted to avoid

effects to rail operations.

6.9.2 Public Roads and Proposed Access

The Project area is readily accessible from the local and regional highway network. During construction,
equipment and vehicles will use this road network, as well as temporary and permanent access roads
established for the Project, to reach work sites. At locations where construction access along public roads
could interfere with traffic flow patterns, Ul will coordinate with municipal police departments and CT
DOT (for state roads) to assure that appropriate construction warning zone signs are erected and that

flaggers and/or police are on site to direct traffic.
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Some construction activities could result in minor and short-term effects to vehicular traffic on the local
roads leading to Project work sites. For example, localized traffic congestion may occur when heavy
construction equipment or large components are transported to the work sites, when construction personnel
travel to and from the Project sites. However, these effects will be minor and short-term. To the extent
practical, Ul will coordinate work with impacted landowners and the relevant municipality to minimize
potential impacts to traffic on local roads. In addition, Ul will obtain encroachment permits from CT DOT
for the proposed transmission line spans across Boston Post Road (U.S. Route 1) in Milford, Saw Mill Road
(State Route 162) in West Haven, 1-95 in West Haven, and Ella T. Grasso Boulevard (State Route 10) in
New Haven. The construction contractor will be required to obtain appropriate permits related to the

transportation of oversized loads and equipment to and from the Project site.

6.9.3 Utilities
The Project area is served by public water, sewer, and storm sewer systems, as well as other utilities. Neither

the construction nor the operation of the Project will affect any existing municipal utilities.

Ul will coordinate with the relevant stakeholders regarding utility crossings and will design the Project to
try to avoid impacts to existing utility systems, including the electrification, communications, and signaling
systems used by MNR along the railroad corridor. As necessary, Ul will temporarily or permanently
relocate existing infrastructure outside of construction zones. In addition to Call Before You Dig
procedures, Ul utilizes a comprehensive program of advanced due diligence including archival research,
ground penetrating radar, and the use of soft dig to minimize any potential for interruption of existing utility

systems.

6.9.4 Energy Facilities

The proposed Project will not result in any adverse impacts to existing energy facilities and will
significantly benefit the Connecticut energy system by maintaining the reliability and resiliency of UI’s
facilities, in accordance with applicable national and regional electric standards and criteria. The rebuilt
115-kV lines will be integral to the development of new energy infrastructure opportunities in surrounding
locations. These upgrades will maintain and improve system reliability, preserve safety within and adjacent

to the transmission line facilities, and provide technological enhancements to legacy system equipment.

6.10 AIRQUALITY, NOISE, AND LIGHTING

The Project will have minimal, short-term, and highly localized effects on air quality, noise, and lighting.
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Air Quality

The development of the Project will result in short-term and localized effects on air quality because of
emissions from construction equipment and vehicles, as well as from fugitive dust emissions generated
during earth-moving and drilling activities. The operation of the Project facilities will not result in adverse
impacts to air quality.

To minimize emissions from construction equipment and vehicles, Ul will require Project contractors to
properly maintain equipment and to adhere to Connecticut’s anti-idling requirements (RCSA § 22a-174-
18). In addition, Ul will require its contractors to control dust emissions at work sites, as necessary, per
guidance provided in the SWPCP. To minimize tracking of dirt from Project construction areas onto paved
roads, as necessary, Ul will direct its Project construction contractor to install crushed stone (or equivalent)

anti-tracking pads and will require contractors to sweep roads at Project ingress/egress points.

Noise

The construction of the Project will result in minor and short-term increases in noise associated with
construction activities, such as the movement and operation of construction equipment (e.g., earth movers,
jackhammers, drilling rigs, cranes). However, the operation of the rebuilt transmission lines is not expected

to cause any long-term change to the sound environment.

Further, the Project will not result in modifications that would change the sound output from any of the five
substations. There will be associated temporary construction noise related to the work required to connect
each of the substations to the rebuilt 115-kV transmission lines. However, there will be no long-term change

to the operation of the substations.

During Project construction, noise impacts will be concentrated in the immediate vicinity of work sites on
either side of the MNR rail lines. Any construction related noise will temporarily raise ambient sound levels
near work sites. However, this increase will be short-term, lasting only for the duration of Project activities
in a particular location. Moreover, all Project construction activities will be within or adjacent to the CT
DOT railroad corridor and near major highways (e.g., 1-95, U.S. Route 1) and urban/suburban areas. In
such areas, the existing ambient sound environment is affected by train and vehicular traffic. As a result,
the short-term noise increases associated with Project work are expected to be a minor component of the

background noise environment.
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In general, the extent of a noise effect to humans is dependent upon a number of factors, including the
change in noise level from ambient, the duration and nature of the noise, the presence of other noise sources,
people’s attitudes, the number of people exposed to the noise, and the type of activity affected by the noise
(e.g., sleep, recreation, conversation). UI’s schedule for the construction of the proposed Project is expected
to vary, depending on the type and location of work tasks. As described in Section 4, to the extend practical,
typical construction work hours are expected to be 7:00 AM to 7:00 PM, Monday through Saturday.

However, all work on the catenary structures and near the rail lines must be closely coordinated with CT
DOT / MNR, recognizing the need to maintain rail operations. As a result, Ul expects that such construction
activities will occur during non-peak railroad use periods, including at night and on Sundays, as required
to minimize impacts to the rail system. Further, 24/7 work will be required during certain critical periods
requiring electrical outages on the Ul system. The specific Project work hours will be identified in the D &
M Plan(s).

Although construction noise is exempt under the Connecticut regulations for the control of noise, (RCSA
8 22a-69-1.8(h)), Ul is aware that Orange, West Haven, and New Haven have adopted noise control
ordinances, which identify typical hours for construction activities. Ul will coordinate with the Council and
the municipalities regarding the construction schedule. To assure that the public is aware of the Project
work activities, Ul will inform the involved municipalities and stakeholders of the Project schedule

regarding when nighttime construction activities are anticipated.

Ul also investigated the potential effect on noise of removing vegetation buffers, such as will be required
along the northern boundary of the CT DOT corridor for the installation and operation of the rebuilt 115-
kV lines. Research indicates that thick forest and shrub areas, 100 feet wide or more, need to exist between
a noise emitter and noise receptor for vegetation to provide a substantial natural buffer to sound. The
proposed Project will require vegetation removal within the CT DOT corridor and the proposed Ul
permanent easement. However, the existing vegetated areas that will have to be removed for the Project are
less than 75 feet wide. Additionally, most of the existing vegetation within and along the CT DOT corridor
is deciduous, providing very little sound buffer ability during the months when leaves are off the trees. As

a result, the removal of any existing vegetation is not expected to change the nearby sound environment.

Lighting
Lighting will be required for Project construction activities that must occur during nighttime hours, which

will be necessary to avoid conflicts with train movements. For such work, temporary portable lighting will
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be needed. However, Ul will require its contractors to install temporary lighting such that the illumination
is directed solely on work sites. As a result, lighting-caused glare outside of the approved construction work
zones is not anticipated. The operation of the Project will not require any lighting along the new 115-kV

transmission line route or at the five existing Ul substations.
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7. ELECTRIC AND MAGNETIC FIELD CONSIDERATIONS

To assess the alternating current (AC) electric and magnetic fields (EMF) associated with the Project, Ul
retained Exponent, a company with specialized expertise in such evaluations. To perform the EMF analyses,
Exponent measured EMF levels associated with the existing 115-kV lines located on top of the railroad

catenary structures between UI’s Milvon and West River substations.

Exponent also modeled the proposed EMF levels that would be associated with the operation of the rebuilt
115-kV lines, consisting mainly of double-circuit monopoles located mostly along the north side of the

railroad tracks, principally within the existing CT DOT-owned railroad corridor.

As summarized below, Exponent’s assessment is that the proposed rebuild of the existing 115-kV
transmission lines will generally result in a decrease in overall EMF levels compared to the existing EMF
levels on both the north and south sides of the CT DOT corridor. This decrease will be due to the Project
design that configures the transmission lines to minimize magnetic fields, UI’s implementation of Project
siting and design features consistent with the CSC’s EMF BMPs, and - in select locations - UI’s acquisition
of permanent easement to maintain appropriate clearance between conductors and the edge of easement.
With respect to the overall decrease in total post-construction EMF levels, the assessment calculations
indicate a decrease in post-construction EMF levels at the southern CT DOT corridor boundary and a
generally minor increase in post-construction EMF levels (that decreases rapidly with distance) at the

northern CT DOT corridor boundary/new Ul easement boundary.

All calculated EMF levels associated with the Project will be a small fraction of those recommended for

the general public by international health-based standards.

7.1 OVERVIEW
EMF surrounds anything that generates, transmits, or uses electricity. As a result, people living in modern
communities are surrounded by various sources of EMF on a daily basis. Figure 7-1 depicts typical EMF

levels in residential and occupational environments, as well as on or at the edges of transmission line ROWSs.
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Figure 7-1: EMF Levels in the Environment
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Magnetic fields and electric fields are described as follows:

e Magnetic Fields: The current flowing on the conductors of a substation bus-line or an overhead
transmission line generates a magnetic field near the conductor. The strength of Project-related
magnetic fields is expressed as magnetic flux density in units of milligauss (mG) where 1 Gauss
(G)=1,000 mG. The AC carried by transmission lines (and thus magnetic fields) varies in direction
and magnitude in a continuous cycle that repeats 60 times per second, i.e., at a frequency of 60-
Hertz (Hz). The level of the magnetic field around conductors varies with the circuit loading. Line
loadings are expressed in units of amperes (A). Because of variations in line loadings,
measurements or calculations of the magnetic field present a snapshot of the magnetic field at only
one moment in time. On a given day, throughout a week, or over the course of months and years,
the magnetic-field level can change depending upon the patterns of power demand on the bulk
transmission system.

o Electric Fields: The voltage on the conductors of transmission lines generates an electric field in
the space between the conductors and the ground. Electric fields are blocked by many objects that
are conductive, including fences, shrubbery, and buildings, and thus shield electric fields. The
electric fields from equipment within UI’s Milvon, Woodmont, Allings Crossing, Elmwest, and
West River substations therefore were not calculated since they would be attenuated to insignificant
levels by the substation fence and any surrounding vegetation. Electric-field levels are expressed
in units of kilovolts per meter (kV/m), where 1 kV/m = 1,000 volts per meter (V/m).

7.2 EMF MEASUREMENTS AND MODELING
To assess EMF from existing sources under pre-Project conditions, Exponent took measurements of the
existing Ul transmission lines along the CT DOT railroad corridor. The purpose of these measurements was

to characterize existing EMF levels along the existing transmission lines and adjacent areas.

Field levels were measured at a height of approximately 3.28 feet (ft) (1 meter [m]) above ground using
instruments meeting IEEE Standard 1308-1994% for obtaining accurate field measurements at power line
frequencies and calibrated by EMDEX, LLC, using methods like those described in IEEE Standard 644-
2019.3' The measurements were taken and reported as the root mean square value of the field in accordance
with IEEE Standard C95.3.1-2010% and IEEE Standard 644-2019. EMF measurements were obtained
within the CT DOT railroad corridor (as close to the edges of the railroad tracks as could be safely

measured) and at or near the boundaries of adjacent properties.

30 Institute of Electrical and Electronics Engineers (IEEE). IEEE Recommended Practice for Instrumentation: Specifications for
Magnetic Flux Density and Electric Field Strength Meters - 10 Hz to 3 kHz. (IEEE Std. 1308-1994, Reaffirmed 2010). New
York: IEEE, 1994.

81 Institute of Electrical and Electronics Engineers (IEEE). IEEE Approved Draft Standard Procedures for Measurement of Power
Frequency Electric and Magnetic Fields from Alternating Current Power Lines (IEEE Std. P644/D7, . New York: IEEE, 2019.

32 Institute of Electrical and Electronics Engineers (IEEE). IEEE Recommended Practice for Measurements and Computations
of Electric, Magnetic, and Electromagnetic fields with respect to Human Exposure to Such Fields, 0 Hz to 100 kHz. (IEEE
Std. C95.3.1-2010). New York: IEEE, 2019.
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Measured magnetic-field levels within the CT DOT corridor averaged between 20 and 23 mG. Measured
electric-field levels within the CT DOT railroad corridor varied between approximately 0.2 and 0.3 kV/m
with a maximum measured level of 0.5 kV/m. EMF measurements in other areas within approximately
300 ft (91 m) of the CT DOT corridor were generally lower, consistent with the rapid decrease in EMF
levels with distance. The average measured magnetic field in these areas (outside the CT DOT corridor)
varied from approximately 0.2 mG to 8.7 mG, and all electric-field levels were generally less than 0.1
kV/m.

To assess post-Project conditions, Exponent modeled the EMF levels from the existing and proposed
configurations of the 115-kV lines, assuming peak and peak daily average loading in 2021 and projected

peak and peak daily average load anticipated after the Project is scheduled to be completed in 2028.

The assumptions used in the modeling are consistent with CSC guidelines, as summarized in Section 7.4.

7.3 ASSESSMENT CRITERIA

Neither the federal government nor the State has enacted standards for EMF from power lines or other
sources at power frequencies; however, the CSC has developed BMPs for siting new transmission lines, as
summarized in Section 7.4. Several states have statutes or guidelines that apply to fields produced by new
transmission lines, but these guidelines are not health based. For example, New York and Florida have
limits on EMF that were designed to limit fields from new transmission lines to levels characteristic of the

fields from existing transmission lines.

More relevant EMF assessment criteria include the exposure limits recommended by health and scientific
organizations. These exposure limits are included in guidelines developed to protect health and safety and

are based on reviews and evaluations of relevant health research.

The guidelines include exposure limits for the general public recommended by the International Committee
on Electromagnetic Safety (ICES) and the International Commission on Non-lonizing Radiation Protection
(ICNIRP) to address health and safety issues.®* In a June 2007 Factsheet, the World Health Organization

33 International Committee on Electromagnetic Safety (ICES). IEEE Standard for Safety Levels with Respect to Human Exposure
to Electric, Magnetic, and Electromagnetic Fields, 0 Hz to 300 GHz, Standard IEEE C95.1-2019, Oct. 2019; International
Commission on Non-ionizing Radiation Protection (ICNIRP). Guidelines for limiting exposure to time-varying electric and
magnetic fields (1 Hz to 100 kHz). Health Phys 99: 818-836, 2010.
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recommended that policy makers adopt international exposure limit guidelines, such as those from ICNIRP

or ICES (refer to Table 7-2), for occupational and public exposure to EMF.%*

Table 7-2: ICNIRP and ICES guidelines for EMF exposure at 60 Hz

Exposure (60 Hz)

Electric Field Magnetic Field
ICNIRP
Occupational 8.3 kVim 10 G (10,000 mG)
General Public 4.2 kV/m 2 G (2,000 mG)
ICES
Occupational 20 kV/m 27.1 G (27,100 mG)
General Public 5 kV/m* 9.040 G (9,040 mG)

*Within power line ROWSs, the guideline is 10 kV/m.

7.4 CONSISTENCY WITH CSC BEST MANAGEMENT PRACTICES

The CSC has adopted EMF Best Management Practices for the Construction of Electric Transmission Lines
in Connecticut (EMF BMPs) based upon a consensus of health and scientific agencies that the scientific
evidence “reflects the lack of credible scientific evidence for a causal relationship between MF [magnetic
field] exposure and adverse health effects” (CSC, 2014, p. 3). Nevertheless, the CSC concluded that
precautionary measures for the siting of new transmission lines in Connecticut are appropriate and
advocated that “the use of effective no-cost and low-cost technologies and management techniques on a
project-specific basis to reduce MF [magnetic field] exposure to the public while allowing for the

development of efficient and cost-effective electrical transmission projects” (CSC, 2014, p.4).

The CSC’s EMF BMPs formed the basis for Exponent’s review of the Project’s consistency with the CSC
guidelines. The Project does not involve the development of new transmission lines, but rather the

rebuilding existing 115-kV transmission lines, almost entirely within the same CT DOT corridor.

Exponent considers the Project consistent with the CSC’s EMF BMPs for “no cost/low-cost” design

recommendations for reasons that include:

e Distance: The removal of the transmission line from the southern railroad catenary structures
significantly increases the distance between the transmission line and adjacent properties on the
south side of the CT DOT railroad corridor. Additionally, in locations where the rebuilt double-

3 World Health Organization (WHO). Fact Sheet No. 322: Electromagnetic Fields and Public Health — Exposure to Extremely
Low Frequency Fields. Geneva, Switzerland: World Health Organization, 2007.
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circuit 115-kV lines cannot be aligned within the CT DOT corridor (because of constraints such as
narrow corridor width, existing land uses, or terrain) or where additional area is required to maintain
appropriate clearance from conductors, Ul proposes to acquire permanent easements adjacent to
the northern boundary of the CT DOT property.

e Height of Support Structures: The taller monopole structures will allow the conductor heights of
all the proposed 115-kV transmission lines to be far greater than the heights of the existing 115-kV
lines on the catenary structures and minimum clearances required by the National Electrical Safety
Code.

e Line Consolidation and Conductor Configuration: The proposed transmission line structures
are dual-circuit vertical structures, with conductors arranged vertically, which greatly reduces the
distance between lines compared to the existing configuration (where the two transmission lines
are on bonnets on opposite sides of the railroad catenary structures). The proposed line
configuration will result in substantial mutual-cancellation of EMF from the two transmission lines,
resulting in lower overall EMF levels.

¢ Optimum Phasing: Related to the consolidation of the lines and their configuration and separation,
Ul has selected the phasing of the dual-circuit vertical structures to be optimal, minimizing Project-
related EMF levels.

7.5 CONCLUSIONS

EMF calculations were performed using methods that are accepted within the scientific and engineering
community and that have been found to match well with measured values. The results of these studies
determined that post-construction magnetic-field levels at the edge of the easement are calculated to
decrease by 16 mG to 62 mG over the majority of the transmission line route, with an increase of 8 mG at
the northern easement boundary in one modeling configuration. Existing electric-field levels at the edge of
the CT DOT railroad corridor boundary and post-construction EMF levels at the edge of the CT DOT

railroad corridor / Ul easement boundary are calculated to be low (0.6 kV/m or less).

Compared to existing EMF levels on both the north and south sides of the CT DOT corridor, the Project
will generally result in a decrease in overall EMF levels. These decreases will be due to the Project design
that configures the transmission lines to minimize magnetic fields, UI’s implementation of Project siting
and design features consistent with the CSC’s EMF BMPs, and - in select locations - UI’s acquisition of
permanent easement to maintain appropriate clearance between conductors and the edge of easement. With
regard to the overall decrease in total post-construction EMF levels, the post-construction EMF levels
calculated at the northern CT DOT corridor boundary/new Ul easement boundary are generally expected
to increase (and then decrease rapidly with distance) compared to the existing EMF values. Additionally,
the post-construction EMF levels calculated at the southern CT DOT corridor boundary are generally

expected to decrease compared to the existing EMF values.
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In summary, the calculated EMF levels resulting from the Project will be a small fraction of those
recommended for the general public by international health-based standards (i.e., ICES and ICNIRP). The
engineering design and other activities initiated by Ul will achieve compliance with the CSC’s EMF BMPs.
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8. PROJECT PERMITS, APPROVALS AND CONSULTATIONS

During the Project planning process to date, Ul consulted with representatives of CT DOT, MNR, the
USFWS, and FAA, as well as with officials from CT DEEP, the SHPO, and the four involved
municipalities. Appendix A includes correspondence with federal and state regulatory agencies regarding

the Project.

Ul expects to continue to consult with the involved regulatory authorities and municipalities as the planning
for and development of the Project continues. This section identifies the permits and approvals required for
the construction and operation of the Project and summarizes the agency and municipal consultations that

Ul has conducted thus far.

8.1 FEDERAL AND STATE AGENCY APPROVALS REQUIRED AND
CONSULTATIONS

In addition to authorization from the Council, the Project will require certain approvals from other state

agencies, as well as federal regulators. Table 8-1 summarizes the permits and approvals expected to be

required for the Project, along with the status of UI’s consultations to date with the involved agencies and

organizations.

8.2 MUNICIPAL CONSULTATION FILING AND OUTREACH

As part of the Project planning process, Ul communicated with and/or met with officials from the affected
municipalities along the Project route and coordinated with representatives of the involved regulatory
agencies. In addition, during various regularly scheduled meetings regarding regulated utility projects in

the city, Ul briefed New Haven officials regarding this Project.

Further, Ul meets with CT DOT and MNR on a bi-weekly basis. The purpose of these meetings is to
maintain close communication with CT DOT and MNR throughout the Project planning and design process.
Ul expects to continue to coordinate with CT DOT and MNR during both the finalization of Project plans
and throughout Project construction. The project is subject to an entry permit which will be secured from
MNR and includes a letter of “No Objection” from CT DOT
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The purpose of the meetings with municipal officials was both to inform them about the Project and to
solicit input for UI’s use in developing Project plans. On the municipal level, starting in February 2021, Ul
held meetings with representatives of Milford, West Haven, and Orange. Ul has shared information about
the Project with the City of New Haven on a frequent basis but was not able to schedule a meeting. Overall,
Ul maintained communication with the municipalities to inform local representatives of Project activities

(e.g., geotechnical borings along the CT DOT corridor, drone flights to compile aerial photography).

In addition, the Council’s MCF process, pursuant to which this document has been prepared and is being
provided to the municipalities, represents a formalized mechanism both for informing the public and elected
officials about the proposed Project and for soliciting comments on the Project from local leadership and

the interested public.

During the formal 60-day municipal consultation period, UI will offer to meet with each municipality’s
chief elected official to review the proposed Project and this MCF, as well as to present an overview of the
Council’s siting process and the methods available for the municipalities to provide input in that process.
Comments provided by the municipalities will be reflected in the Application that Ul submits to the Council

for the Project.
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Table 8-1: Primary Permits and Approvals Expected to be Applicable to the Project

e Land and Water
Resources
Division
(LWRD)

e NDDB

Water quality certification per Section 401 of the
Clean Water Act; pertains to inland and tidal water
resource crossings

Tidal Wetlands Act:

LWRD Temporary Authorization for Access and
Geotechnical Due Diligence in Tidal Wetlands at
Indian River Location (90 day limit)

Structures Dredge & Fill (SDF) Permit, Tidal
Wetlands Permit and/or 401WQC (tidal / coastal
zone) (as may be needed per CT DEEP guidance)

State threatened and endangered species; special
concern species and significant natural communities’
consultation, survey, and review

Expected filing prior to
construction

Application Submitted July 1,
2021 and was resubmitted
August 31, 2021

Consultation submitted
October 29, 2020;

Preliminary State-listed Plant
Survey Results Report
completed January 13, 2021

Agency Potential Permit/Approval Required / Activity Application Submitted or Status
Regulated Consultation (Date)
FEDERAL
USACE Clean Water Act Section 404 (inland and tidal water Expected Permit required to be
resource crossings) determined
The Project may fall under GP-6, for which a Self-
Verification Notification (SVNF) or Pre-Construction
Notification (PCN) will be filed. There is a potential
that an Individual Permit may be required.
USFWS Consultation per Section 7 of the Endangered Species Consultation submitted To be resubmitted as
Act January 26, 2021 & necessary
September 14, 2021
US Coast Guard Notification
FAA Form 7460-1: Notice of Proposed Construction or Consultation submitted by Consultation with FAA
Alternation project segment: March 5, complete. No lighting or
2021, March 19, 2021, April marking required. FAA
6, 2021, and May 11, 2021 coordination may be
required for contractor
cranes
STATE
CsC Municipal Consultation Filing October 2021 Ongoing
To be submitted at least 60
Certificate of Environmental Compatibility and Public | Expected filing: January days after submission of
Need under C.G.S. § 16-501(a)(1) 2022 MCF.
Development and Management Plan (after issuance of | Anticipated late 2022-early Prepared after CSC
certificate and prior to Council’s approval to start 2023 approval of Application
construction)
CT DEEP

Pending

Determination response
letter from CT DEEP
received December 27,
2020

Wetlands and Vernal Pool
field verification
completed; Ecological

State-listed Plant Species Report (October 2021);
Survey Report, September 22, | State-Listed Plant Species
2021 Report (October 2021)
o Stormwater & General Permit for the Discharge of Stormwater and To be submitted after CSC
Dewatering Dewatering Wastewaters from Construction Activities | approval of the Application;
(DEEP-WAPED-GP-015) and SWPCP anticipated May 2023
The United Illuminating Company 8-3 October 2021




Milvon-West River Rebuild Project

Municipal Consultation Filing

Wildlife Division

e Coastal
Management
Program

Will be considered with any CT DEEP SDF or
USACE permitting process

Prior to construction

Agency Potential Permit/Approval Required / Activity Application Submitted or Status
Regulated Consultation (Date)
General Permit for the Discharge of Groundwater
Remediation Wastewater (DEEP-WPED-GP-027), if
necessary
e Bureau of Osprey Consultation February 2021 and updated
Natural May 2021
Resources,

CT DEEP, PURA

Approval of method and manner of transmission line
construction and energization per CGS Section 16-243

Anticipated filing after or in
conjunction with D&M Plan

Change Planning
and Resiliency

CT DOT Easement / license for work within MNR corridor Anticipated 2023
(Right of Entry Permit)
Encroachment permits for state highway crossings (I-
95)
MNR Right of Entry Permit Full Construction Permit: Permit for Investigation
Anticipated submittal March Phase: Completed October
2022 2,2020
CT SHPO Cultural Resource Consultation under C.G.S. § 16- Consultation Submitted Pending
50I(e) January 22, 2021
Phase IA Cultural Resources
Report submitted September
10, 2021
CGA Climate Public Act 18-82 Sea Level Rise N/A In flood zones where there

is a potential for future sea
level rise (20 inches), the
tops of foundation
elevations were designed to
be at least 1” above the 100
year flood elevation mark
plus the 20 inches to
account for sea level rise.
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9. ALTERNATIVES

9.1 INTRODUCTION AND SUMMARY OF THE ALTERNATIVES EVALUATION
PROCESS

The Project represents UI’s preferred solution for assuring that the 115-kV lines co-located within the CT
DOT railroad corridor between Milvon and West River are upgraded to adhere to current NESC standards,
conform to Ul criteria which includes withstanding hurricane category 3 loads. This preferred solution was
selected as a result of an iterative process whereby Ul first evaluated the structural condition of the portion
of the railroad catenary structures that support the existing 115-kV lines and then identified and analyzed
a range of alternatives, including the no action option, line rebuild options both on and independent of the
existing railroad catenary/bonnet structures, and 115-kV overhead configuration options.

Initially, Ul performed an engineering assessment of the current condition of the portion of the railroad
catenary structures that support the transmission assets (e.g., supports, transmission equipment along the
approximately 9.5-mile CT DOT railroad corridor between Milvon and West River). The purpose of this
assessment was first to analyze the structural integrity of the portion of the catenary/bonnet structures that
presently support the 115-kV Milvon-West River 115-kV lines, including the transmission line mechanical
loading and then to identify long-term solutions for supporting the Ul facilities in accordance with national

standards and Company technical specifications.

UI’s assessment found that the portion of the existing catenary/bonnet structures that support Ul equipment
exhibited structural deficiencies (e.g., age-related deterioration) that jeopardize the long-term integrity of
the UI lines. Thus, UI determined that the consequences of the “No Action” (i.e., “do nothing”) option
would pose unacceptable risks to the resiliency of the electric transmission system and the provision of
reliable service to customers, since the structural failure of the existing Ul support structures could result
in a significant failure of the 115-kV circuits and/or a loss of power to one or more of the substations along

the railroad corridor.

With the “No Action” option eliminated from consideration, Ul next identified and investigated four
primary alternatives, including the preferred solution, for upgrading the structural integrity of the 115-kV

lines. These alternatives, all located along the railroad corridor, included:
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e Alternative 1: Install new double-circuit monopoles to support the 115-kV lines that are presently
located on both the north and south catenary structure bonnets, with the new monopoles installed
within and in some areas adjacent to the CT DOT property predominantly north of the railroad
tracks (preferred solution = proposed Project).

o Alternative 2: Install new single-circuit monopoles, to separately support the north and south
circuits and to be located on either side of the CT DOT railroad corridor.

e Alternative 3: Rebuild one 115-kV circuit on new single-circuit monopoles, making structural
modifications to the catenary structures / bonnets to allow the continued support of the other circuit.

e Alternative 4: Rebuild the existing catenary structures / bonnets completely to correct all
structural deficiencies to continue to support both 115-kV lines.

UI’s analyses found that Alternatives 3 and 4 would involve significantly higher costs (approximately 200%
more) than Alternatives 1 and 2. These costs were attributable to the more detailed construction process
and longer schedule attributable to the need for extensive coordination with CT DOT/MNR regarding the
catenary structure rebuilds. Because of the overriding cost and schedule disadvantages, Alternatives 3 and

4 were eliminated from consideration.

Alternatives 1 and 2 were evaluated further, taking into consideration electric transmission line design
criteria (such as clearance between the conductors and the railroad tracks and adjacent public/private
properties; conductor blowout specifications); the need for additional permanent easements compared to
the alignment of the new structures on CT DOT property; cost; and schedule. Based on these factors,

Alternative 1 was selected as the preferred solution.

Thereafter, Ul conducted more detailed engineering design studies of Alternative 1. The purpose of these
studies was to further refine the Project design, taking into consideration the placement and configuration
of the new monopoles. During this process, Ul identified and assessed options for the alignment of the
proposed double-circuit monopoles at various locations, including areas where Ul recently installed new
steel monopoles on the south side of the railroad tracks (as part of reliability projects), at substation
interconnections, and in areas of environmental sensitivity (wetlands, land uses). For each of these
locations, several options were evaluated, factoring in cost, constructability, environmental resources, real
estate, and future operation and maintenance requirements. The proposed Project incorporates the results

of these analyses.
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In summary, based on the results of the alternatives evaluation process, the proposed Project represents the
optimal solution for upgrading the 115-kV lines between Milvon and West River, thereby maintaining the
electric system to the benefit of Connecticut and New England consumers. The proposed Project represents
the least cost, least environmentally damaging alternative for UI’s 115-kV transmission line upgrades. It
also will continue the long-established co-location of the proposed new double-circuit monopoles primarily
within CT DOT property. Thus, the Project will be consistent with the historical use of the linear railroad
corridor for both utility and transportation uses and will maintain the interconnections between the 115-kV

lines to UT’s existing Milvon, Woodmont, Allings Crossing, Elmwest, and West River substations.

9.2 ALTERNATIVES REVIEWED BUT ELIMINATED
Ul reviewed but eliminated two general alternatives for the Project: No Action and an All-Underground
Configuration®. These alternatives were found to be inconsistent with UI’s objectives for cost-effectively

maintaining the reliability of the electric system, while minimizing environmental and social impacts.

The following sections summarize each alternative, along with the rationale for UI’s decision to eliminate

it from consideration.

9.2.1 No Action Alternative
Under the No Action Alternative, UT’s existing 115-kV lines between Milvon and West River would
continue in-service on the bonnets atop the railroad catenary structures. No improvements would be made

to correct structural issues to conform to the current NESC and Ul requirements.

The No Action Alternative was rejected because it would not resolve the asset condition issues, including
mechanical loading, associated with the alignment of the existing 115-kV lines on top of the railroad
catenary structures, and thus would not allow conformance industry codes and Company standards. As a
result, the 115-kV lines would continue to be at risk for structural failures associated with mechanical
loadings or stress associated with major weather events (e.g., hurricanes) that could lead to extended

duration outages affecting customers and the bulk power system.

35 Because the rebuilt 115-kV lines must necessarily connect to the UI’s five existing substations located adjacent to the railroad
corridor in Milford, West Haven, and New Haven, Ul did not consider an alternative that would involve rebuilding the 115-kV
lines in an overhead configuration on an entirely new ROW, not located along the railroad corridor. Such an alternative is not
practical not only because of the need to connect the 115-kV lines to the five existing substations, but also because of the dense
urban/suburban land development in the area. For example, a new overhead ROW for a double-circuit 115-kV in a vertical
configuration would require a 70-foot-wide permanent easement width. Assuming a direct 9.5-mile route for such a new ROW
between Milvon and West River substations, this alternative would require Ul to acquire and remove any incompatible uses (e.g.,
buildings) from approximately 81 acres of land. Refer to Section 9.2.2 for a discussion of an all-underground configuration that
was reviewed and eliminated from consideration as an alternative for rebuilding the 115-kV lines.
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9.2.2 115-kV Underground Configuration Alternatives
Underground 115-KV Lines within CT DOT Corridor
Ul reviewed the potential for rebuilding the 115-kV circuits underground, within the railroad corridor

(primarily on CT DOT property).

Using an underground configuration, Ul estimated that the cable system would consist of two cross-linked
polyethylene (XLPE) cable circuits, contained within several polyvinyl chloride (PVC) conduits placed in
a concrete-encased duct bank. For each circuit, the system also would require buried concrete splice vaults,
where the underground cable sections would be spliced together. The splice vaults would be spaced at
intervals of approximately 1,800 to 2,500 feet along the Milvon-West River substation alignment. Thus,
for the approximately 9.5-mile route along the railroad corridor between Milvon and West River

substations, a minimum of 50 splice vaults would be required.

Underground cable installation requires the excavation of a continuous trench, typically approximately 8-
10 feet deep and 5 feet wide. This typically requires a minimum of a 30-foot-wide work area for the cable
duct bank construction. In addition, excavations of approximately 12 feet wide by 12 feet deep and 28 feet
long are typically required for each splice vault. The cable trench also must be backfilled with a flowable
fill material (concrete) that serves to disperse the heat generated by the cables.

As a result, for an underground configuration between Milvon Substation and West River Substation,
trenching would be required across both inland and tidal wetlands and smaller watercourses, as well as
within the railroad ballast. Trench excavation also would be required near Milford Cemetery, as well as in

the vicinity of numerous underground utilities and public infrastructure (e.g., water, sewer lines).

In addition, to avoid open cutting the larger watercourses spanned by the railroad corridor and existing 115-
kV lines (e.g., the Wepawaug, Indian, and West rivers), a trenchless technology, such as horizontal
directional drilling [HDD] would be required). Such trenchless technologies typically require

approximately 1 acre of land on either side of the crossing for equipment set-up and material staging.

Further, where the railroad corridor spans roads (which would be spanned by the proposed double-circuit
overhead 115-kV lines), the underground cable system would have to diverge from the CT DOT property

and be trenched beneath the roads.
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Given the varying width of the CT DOT property on both the north and south sides of the railroad tracks,
in some locations, Ul would have to acquire additional easements from property owners to install the cable
system. Ul anticipates that both permanent easements and temporary (construction) easements would be
required from adjacent property owners. These easements are estimated to be approximately the same
acreages as expected to be needed for the rebuilt double-circuit overhead lines.

Apart from these land use, real estate, and environmental issues, aligning the 115-kV lines underground
within the CT DOT railroad corridor would require studies to assess whether the trench and splice vault
excavations would be compatible with the maintenance of rail safety and the structural integrity of the
catenary system. Moreover, even if such studies determined that the cable could be installed and maintained
safely, CT DOT would have to agree to the underground colocation within the railroad corridor. Further,
each of the five Ul substations would have to be re-configured to support underground 115-kV line

connections.

The construction schedule for an underground cable installation also would have to be closely coordinated
with train schedules and, to avoid conflicts with train traffic. As a result, Ul estimates that approximately
9-10 years could be required to install an underground double-circuit 115-kV system, using a segment-by-
segment approach as planned for the proposed Project.

Overall, rebuilding the existing 115-kV lines in an all-underground configuration would be significantly
more costly than the proposed overhead line construction. In general, underground construction is

approximately 10-15 times more expensive than overhead construction.

Thus, compared to available overhead options, Ul determined that an underground transmission line
configuration between Milvon-West River substations would be cost-ineffective and inefficient. As a result,
this option was eliminated from consideration due to the significantly higher construction costs and longer

construction schedule, as well as substantial impacts to land uses and environmental resources.

Underground 115-kV Lines within Road ROWSs

Ul briefly considered, but quickly eliminated, an alternative that would involve aligning the 115-kV cables

underground primarily within road ROWSs between Milvon and West River substations. Any such route
must necessarily link the Milvon, Woodmont, Allings Crossing, EImwest, and West River substations,
which all border the CT DOT railroad corridor.

The United Illuminating Company 9-5 October 2021



Milvon-West River Rebuild Project Municipal Consultation Filing

However, because there are no straight-line roads that would provide a direct path between all five
substations, any underground in-road route would have to follow numerous state and local highways. For
example, from Milvon Substation to Woodmont Substation (in Milford), an underground route within road
ROWs would likely extend south of the CT DOT corridor along US Route 1, State Route 162 (Bridgeport
Avenue / New Haven Avenue), and Pepes Farm Road. In this area, these roads generally are aligned parallel
to and within approximately 200-600 feet south of the railroad corridor. However, east of Woodmont
Substation, there are no roads that parallel the CT DOT corridor for long distances and consequently, any
underground 115-kV route would have to be aligned along a network of local roads on both sides of the CT

DOT corridor, including through residential areas in West Haven.

Trenchless crossings, involving HDD or an equivalent method, would be required to extend the cable
system beneath the Wepawaug River, Indian River, and West River. Further, open cut trenching would be

required through the large wetland area located in West Haven, west of the West River.

As a result, Ul estimated that an underground route aligned within roads would be a minimum of
approximately 2 miles longer than the proposed overhead route along the CT DOT railroad corridor.
Compared to other options, such an alignment would be cost-ineffective and more time-consuming to
construct and would result in extensive social, environmental, and land use disruptions in terms of traffic

congestion, noise, direct adverse effects on water resources, and other impacts.

9.3 OVERHEAD TRANSMISSION LINE REBUILD ALTERNATIVES

During the Project’s conceptual engineering, Ul identified and evaluated four primary overhead
transmission alternatives for resolving the structural integrity issues associated with the location of the
existing 115-kV lines on top of the railroad catenary structures/bonnets between Milvon and West River.
These four alternatives, which would involve rebuilding the 115-kV lines along the CT DOT railroad

corridor, included:

e Alternative 1: Install new double-circuit monopoles to support the 115-kV lines that are presently
located on both the north and south catenary structure bonnets, with the new monopoles installed
within or directly adjacent to CT DOT property primarily north of the railroad tracks (preferred
solution = proposed Project).

o Alternative 2: Install single-circuit monopoles, to separately support the north and south circuits
and to be located on either side of the railroad tracks.

e Alternative 3: Rebuild one 115-kV circuit on new single-circuit monopoles, making structural
modifications to the catenary structures / bonnets to allow the continued support of the other circuit.
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e Alternative 4: Rebuild the existing catenary structures / bonnets completely to correct all
structural deficiencies to continue to support both 115-kV lines.

UI’s analyses determined that to implement either Alternative 3 or Alternative 4, extensive structural
modifications to upgrade the existing railroad catenary structures and bonnets would be required. Compared
to Alternatives 1 and 2, either of these options would involve significantly higher costs (on a 200% order-
of-magnitude), as well as an extensive construction program, which would have to be coordinated with CT
DOT / MNR.

These costs would be a consequence of the more detailed construction process and longer schedule
attributable to the need for extensive coordination with CT DOT / MNR regarding the catenary structure
rebuilds. For example, Ul estimated that approximately 17 years and $315 million®® would be required to
upgrade the 115-kV lines using Alternative 3, whereas the 115-kV upgrades pursuant to Alternative 4 would
entail about 15 years and $291 million. These overriding cost and schedule disadvantages are the reasons
why Alternatives 3 and 4 were eliminated from consideration after the conceptual review phase.

Ul conducted more detailed analyses of both Alternatives 1 and 2. These analyses evaluated the available
clearance between the railroad tracks, proposed monopoles, and existing catenary structures, as well as the
overall width of the CT DOT corridor. The need for Ul to acquire additional permanent ROW for both
Alternative 1 and Alternative 2 was determined based on the juxtaposition of the width of the CT DOT
corridor, specified clearances for the 115-kV conductors on the proposed monopoles (assuming spans of
300 feet to minimize conductor blowout), and adjacent land uses. Ul vegetation management standards

dictate a minimum clearance distance. Construction clearance was also considered.

Figures 9-1 and 9-2 provide representative cross-sections of the proposed (rebuilt) 115-kV structures along

the railroad corridor under Alternatives 1 and 2, respectively.

36 Costs from UI’s 2018 engineering report.
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Figure 9-1: Alternative 1 (Conceptual Double-Circuit Monopole, North Side of Railroad Corridor):
Typical Cross-Section of ROW Pursuant to Ul Clearance Standards
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Figure 9-2: Alternative 2 (Conceptual Single-Circuit Monopoles, Both Sides of Railroad Corridor):
Typical Cross-Section of ROW Pursuant to Ul Clearance Standards
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Based on clearance distances and the existing width of the railroad corridor owned by CT DOT,
Ul estimated the additional permanent easement (ROW) that would have to be acquired to rebuild
the 115-kV lines using either Alternative 1 or Alternative 2. This information is summarized in
Table 9-1. These estimates applied conceptual engineering design and baseline assumptions to
generally compare the alternatives in terms of anticipated easement acquisition requirements and

cost.

Table 9-1: Conceptual Estimates: Additional ROW (Permanent, Acres) Required: Comparison of
Alternatives 1 and 2*

Alternative 1 (DCT Alternative 2
Monopoles) Acres (SCT Monopoles) Acres
Line Segment North Side of Railroad North of Railroad South of Railroad Total
Corridor Only Tracks Tracks
Milvon- 1.25 0.18 211 2.29
Woodmont
Woodmont- 0.14 0.02 1.54 1.56
Allings Crossing
Allings Crossing- 0.61 0 1.23 1.23
Elmwest
Elmwest-West 0.74 0.38 0.99 1.37
River
TOTAL 2.74 0.58 5.87 6.45

*Information based on 2018 conceptual engineering design and baseline assumptions in UI’s analyses of alternatives
for rebuilding the 115-kV lines between Milvon and West River substations. Note that between Milvon and West River
substations, the railroad tracks are not uniformly centered within the CT DOT property; thus, in many locations, the
width of the CT DOT property on the south side of the railroad tracks is not sufficiently wide to accommodate the
Alternative 2 monopoles.

Using the information available at the conceptual engineering design stage, Alternative 1 was
estimated to entail the acquisition of approximately 2.7 acres of permanent easement outside the
CT DOT property, whereas Alternative 2 was anticipated to require approximately 6.5 acres. Thus,
Alternative 2 (rebuilding the existing 115-kV lines on single-circuit monopoles — with one 115-
kV line alignment parallel to and north of the tracks and the other parallel to and south of the
tracks) would require Ul to acquire approximately 2.5 times more permanent easement from the

owners of properties adjacent to the CT DOT corridor than would Alternative 1.

The evaluation of Alternatives 1 and 2 was based on conceptual design information. As the Project
planning process has continued, site-specific details regarding the CT DOT corridor have been

determined, new Ul and industry standards have been developed, and more detailed Project

The United Illuminating Company 9-10 October 2021



Milvon-West River Rebuild Project Municipal Consultation Filing

engineering designs have been completed. As a result, Ul now estimates that Alternative 1 (i.e.,
the Project) will require approximately 17.5 acres of permanent easement — seven times more than
estimated in the conceptual report. Ul expects that the amount of permanent easement required for

Alternative 2 would also increase commensurately.

In the 2018 engineering study, Ul also compared Alternatives 1 and 2 based on conceptual
construction schedules and estimated costs. These analyses showed that Alternative 1 could be
constructed for approximately $197 million, over an 8-year period, while Alternative 2 would

require about $245 million over an 11.5-year time-period.

Based on these evaluations, Ul selected Alternative 1 for the proposed Project. Compared to other
alternatives, Alternative 1 represents the most technologically feasible, lowest cost option. It will
allow the 115-kV lines to be rebuilt on independent monopoles within less than 10 years, while
minimizing both the amount of permanent easement that Ul must acquire outside of the CT DOT

corridor and environmental impacts.

9.4 SITE-SPECIFIC ROUTE AND CONFIGURATION VARIATIONS

After selecting Alternative 1 as the preferred solution for rebuilding the 115-kV Milvon-West
River transmission lines, Ul performed more detailed engineering design and environmental
evaluations of the proposed route and line configuration, conducted outreach to representatives of
the involved municipalities, investigated environmental resources, and performed real estate
analyses to verify property boundaries between the CT DOT railroad corridor and adjacent
public/private landowners. As a result of these studies and consultations, Ul identified specific
locations along the proposed route (i.e., Alternative 1) that merited further analyses of structure-
specific transmission line routing or configuration options. Table 9-2 identifies each of these
locations, by municipality and structure number; describes the rationale for the additional analyses;
compares the options considered; and describes the preferred solution. The proposed Project

incorporates the preferred options, as identified for each of these variations.

As shown in Table 9-2, seven of the route configuration variations involved analyses of whether
Ul should optimally re-use existing single-circuit monopoles that were installed as part of
reliability projects (i.e., 2015 Milvon Take-Off Structure Replacement Project [CSC Petition No.
1151]; FAC-08 Project; 2010 West Haven Train Station Project [CSC Petition No. 940]). The

remaining variations were identified to avoid or minimize impacts to environmental resources
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(e.g., wetlands, watercourses) and land uses adjacent to the railroad tracks and to optimize the

connections of the rebuilt 115-kV lines to UI’s existing substations.

UI’s analyses regarding whether to reuse any of the single-circuit monopoles that were installed
in conjunction with other projects were based on engineering design and constructability
considerations. Avoiding the need for additional 115-kV line spans of the railroad tracks was a
key consideration. Table 9-2 summarizes the rationale for UI’s selection of a preferred option in

each of these cases.

Other variations, such as those involving options for the alignment of the rebuilt 115-kV lines
across the Indian and West rivers and near train stations, involved analyses not only of engineering

and constructability considerations, but also environmental, land use, and real estate factors.
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Table 9-2: Summary of Route and Configuration Variations

south side of the railroad tracks near Bridgeport Avenue, as
part of its FAC-08 project.

(but additional land
would be required for

south side of the railroad tracks for a short segment, and installing three new single-circuit
monopoles (two to the west and one to the east of Structure P898AS) before re-crossing the

Municipality / Reason for Variation Within CT DOT Options Considered Recommendation
Variation Corridor (Y or N)

Milford

Structure P887N Existing steel monopole P887N, which is located adjacent Y Option 1: Retain Structure P887N and add one new monopole on the south side of the tracks to Option 1. This option

(Milvon to the railroad tracks north of Milvon Substation, was support the rebuilt southern 115-kV circuit. This option allows the existing conductors comprising minimizes the number of

Substation) installed as part of UI’s Milvon Take-Off Structure the north circuit to remain as-is in the span crossing the tracks. conductors required to cross the
Replacement Project in 2015 to support the northern 115- Option 2: Replace existing Structure P887N with a new monopole that will support both the tracks.
kV line. It was not designed to support a double-circuit northern and southern circuits.
configuration.

Structure P898AS Ul installed Structure P898AS, which is located on the Y Option 1: Continue to use existing Structure P898AS, crossing the southern 115-kV circuit to the Option 2: This option will

avoid new easement acquisition
and the need for two crossings

(east of Woodmont
Substation)

project. It currently supports only the northern 115-kV
circuit.

support only the southern 115-kV line. This new single-circuit monopole would also support MNR
signal and/or feeder wires.

Option 1) southern circuit to the north side of the tracks. Because of development directly adjacent to the of the railroad tracks.
railroad corridor on the south side in this location, Ul would have to acquire new easements.
Option 2: Remove Structure PB98AS and maintain the proposed DCT configuration on the north
side of the railroad tracks.
Milford Cemetery During Project consultations, Ul was informed that there Y Option 1: Continue standard transmission line structure spacing every 300 feet. Two structures Option 2: This option will
are unmarked graves in the Milford Cemetery near the would be adjacent to the cemetery. minimize new structure
cemetery boundary with the CT DOT corridor. Option 2: Increase pole heights to accommodate longer 800-foot spans to avoid installation of a new | footprints adjacent to the
pole adjacent to the cemetery. cemetery.
Milford Train A new mixed-use building is planned for the corner of Y Option 1: Alignment ensures no conductors would span over buildings by routing around the Option 3: This option will
Station Railroad Avenue and River Street ticketing building. minimize impacts to all future
Option 2: Alignment spans over ticketing building but does not interfere with possible future development planned north of
development in what is currently a parking lot adjacent to and north of the Train Station. the train station.
Option 3: Keeps the proposed alignment as close to the existing catenary structures as possible to
minimize impacts to both the future development noted in Option 2 and a proposed mid-use
building at the corner of Railroad Avenue and River Street.
Structure P930AS This structure, which is located between Wampus Lane and Y Option 1: Continue to use existing Structure P930AS, crossing the southern 115-kV circuit to the Option 2: This option will
the Indian River, was installed south of the railroad tracks south side of the railroad tracks for a short segment and installing 2 new SCT monopoles (1 to the avoid the need for two
as part of UI’s FAC-08 project. west and 1 to the east of Structure P930AS) before re-crossing the tracks to the north. crossings of the railroad tracks.
Option 2: Remove Structure P930AS and maintain the proposed DCT configuration on the north
side of the railroad tracks.
Indian River Effort to minimize environmental impacts. N Option 1: Continue standard transmission line structure spacing every 300°. Option 2: This option will
Crossing Option 2: Increase pole heights to accommodate longer 600’ spans to avoid installation of a new minimize new structure
pole in the Indian River tidal wetlands. footprints in the Indian River
tidal wetlands.
Structure P959AN | Structure P959AN was installed as part of UI’s FAC-08 Y Option 1: Retain Structure P959AN and install a second monopole, adjacent to this structure, to Option 2: Remove Structure

P959AN and install a
monopole to support the DCT
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Municipality /
Variation

Reason for Variation

Within CT DOT
Corridor (Y or N)

Options Considered

Recommendation

Option 2: Replace existing Structure P959AN with a new double-circuit monopole to support both
the northern and southern 115-kV circuits. This will allow the continued separation of Ul and MNR
infrastructure facilities.

configuration on the north side
of the railroad tracks.

Structure P968AS
(between Heenan
Drive and Marble
Lane)

Structure P968AS is a single-circuit monopole (which
supports the southern 115-kV circuit) that was installed as
part of UI’'s FAC-08 project.

Option 1: Reuse Structure P968AS in a single-circuit configuration to the southern 115-kV circuit.
This would require crossing the southern 115-kV circuit to the south side of the railroad tracks for a
short segment and installing two new single-circuit monopoles (1 to the west and 1 to the east of
Structure P968AS) before re-crossing the tracks to the north. Due to the proximity to wetlands and
existing buildings south of the railroad tracks, the new structures on the southern side of the tracks
would have to be built in-line and the MNR signal wires would have to be transferred to the new
monopoles.

Option 2: Remove Structure P968AS and maintain the proposed double-circuit configuration on the
north side of the railroad tracks.

Option 2: This option will
avoid the need for two
crossings of the railroad tracks.

West Haven

Structure P1015AS
(near Lake Phipps)

Structure P1015AS is a single-circuit monopole (which
supports the southern 115-kV circuit) that was installed as
part of UI’s FAC-08 project.

Y (but additional land
would be required for
Option 1)

Option 1: Reuse Structure P1015AS in a single-circuit configuration to support the southern 115-
kV circuit. This would require crossing the southern 115-kV circuit to the south side of the railroad
tracks for a short segment and installing two new single-circuit monopoles (1 to the west and 1 to
the east of Structure P1015AS) before re-crossing the tracks to the north. Because of the narrow
width of the CT DOT corridor south side of the tracks, additional ROW would have to be acquired
near Lake Phipps.

Option 2: Remove Structure P1015AS and maintain the proposed DCT configuration on the north
side of the railroad tracks.

Option 2: This option will
avoid the need for two
crossings of the railroad tracks.

West Haven Train
Station

Structures TP1019S and TP1020S are single-circuit
monopoles (which support the southern 115-kV circuit) that
were installed as part of the 2010 West Haven Train Station

Y
(but additional land
would be required for

Option 1: Reuse Structures TP1019S and TP1020S in a SCT configuration to support the southern
115-kV circuit. This would require crossing the southern 115-kV/-circuit to the south side of the
railroad tracks for a short segment and installing three new single-circuit monopoles (1 to the west

Option 2: This option will
avoid the need for two
crossings of the railroad tracks.

(west of Elmwest
Substation)

supports the southern 115-kV circuit) that was installed as
part of UI’s FAC-08 project.

(but additional land
would be required for
both options)

kV circuit. This would require crossing the southern 115-kV circuit to the south side of the railroad
tracks at Catenary Structure 1025 and installing 3 new single-circuit monopoles (1 to the west and 1
to the east of Structure P1026AS) until the northern 115-kV circuit crosses the tracks at Catenary
Structure 1028 in order to enter EImwest Substation, which is located on the south side of the tracks.
Due to the proximity to existing buildings on the southern side of the railroad tracks, the new
structures on the southern side of the tracks would have to be built in-line and the MNR signal wires
would have to be transferred to the new monopoles. In addition, additional ROW would have to be
acquired on the south side of the railroad tracks.

Option 2: Remove Structure P1026AS and maintain the proposed double-circuit configuration on
the north side of the railroad tracks.

Project. As part of this project, 4 additional single-circuit Option 1) of Structure TP1019S and two to the east of Structure TP1020S) before re-crossing the tracks to the
monopoles (Structures TP1017N, TP1018N, TP1019N, north. This option would allow the re-use of existing structures TP1019N and TP1020N.
TP1020N) were also installed to support the northern 115- Option 2. Remove all existing single-circuit monopoles and maintain the proposed DCT
KV circuit. configuration on the north of the tracks.
Structure P1026AS | Structure P1026AS is a single-circuit monopole (which Y Option 1: Reuse Structure P1026AS in a single-circuit configuration to support the southern 115- Option 2: This option will

avoid the need for two
crossings of the railroad tracks.
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Municipality / Reason for Variation Within CT DOT Options Considered Recommendation
Variation Corridor (Y or N)
West Haven Train Multiple existing single-circuit steel poles are located both Y Option 1: Maintain the proposed double-circuit configuration on the north side of the railroad Option 1: Reduce impact to

Station to EImwest
Substation

north and south of the railroad tracks and along the south
side of the tracks between the West Haven Train Station
and Elmwest Substation, which is located south side of the
tracks. Thus, both circuits would have to cross the tracks to
connect the proposed double-circuit lines (to be located
north side of the railroad tracks) to the substation.

(but additional land
would be required for
both options)

tracks.

Option 2: Reuse of existing single circuit monopoles located between Structures
TP1019N/TP1019S and Elmwest Substation by crossing the southern 115-kV circuit to the south
side of the railroad tracks at Catenary Structure 1018. This option would increase the construction
impacts to residential properties adjacent to the south side of the tracks.

residences and maintain a
double-circuit configuration on
the north side of the tracks.

West Haven / New
Haven

West River
Crossing

The West River is bordered to both the east and west by
extensive wetlands. Ul identified and evaluated various
options, all located in a double-circuit configuration on the
north side of the railroad tracks, for minimizing impacts to
these wetlands

Option 1: Install new double-circuit monopoles with a 25-foot offset from the existing catenary
support columns.

Option 2: Install new double-circuit monopoles in line with the existing catenary support columns.

Option 3: Install new, taller double-circuit monopoles to allow longer spans between structures
(about 600 feet), thereby minimizing the placement of pole foundations in the wetlands.

Option 3: This option will
minimize new structure
footprints in the wetlands
around West River.

Note: No variations were identified along the proposed route in the Town of Orange.
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9.5

JUSTIFICATION FOR THE SELECTION OF THE PROPOSED PROJECT

After considering various options for rebuilding the 115-kV lines between the Milvon and West River

substations, Ul concluded that the proposed double-circuit overhead configuration, to be aligned

primarily within the CT DOT railroad corridor best met the Company’s objectives for providing a

cost-effective solution for maintaining the reliability and resiliency of the transmission grid, while

avoiding or minimizing impacts to environmental resources, cultural resources, and land uses. In

particular, the proposed Project:

Maximizes the use of CT DOT’s long-established linear railroad corridor and minimizes
the need to acquire additional property for utility use. The continued co-location of the
115-kV lines within the railroad corridor also will be consistent with federal policies regarding
linear energy facility siting.

Minimizes environmental and land use impacts. Although unavoidable temporary effects
and minor long-term impacts to site-specific environmental resources will occur as a result of
the construction and operation of the rebuilt 115-kV transmission lines, the development of
the Project along existing utility and transportation corridors will be consistent with state and
local land use policies, long-term goals for upgrading the electric transmission grid, and will
minimize long-term adverse environmental impacts to the maximum extent practical.

Achieves a Cost-Effective Solution. The proposed Project represents a cost-effective
solution for accomplishing the required 115-kV rebuilds in the densely developed Milford,
Orange, West Haven, and New Haven areas.
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10. ACRONYMS AND GLOSSARY OF TERMS

Acronym Description

115-kV: 115-kilovolts or 115,000 volts

ACSR: Aluminum conductors with steel reinforcement, a common type of overhead conductor

ACSS: Aluminum Conductor with Steel Support, a common type of overhead conductor

ANSI: American National Standards Institute

APE Area of Potential Effect (for cultural resources)

Application: Applicati_on to the Connecticut Siting Council for a Certificate of Environmental Compatibility
and Public Need

BMP: Best Management Practices

Certificate: Certifi_cate of Environmental Compatibility and Public Need (from the Connecticut Siting
Council)

C.GS.: Connecticut General Statutes

ggtér)]?" (or Connecticut Siting Council

CT DEEP: Connecticut Department of Energy and Environmental Protection

CTDOT Connecticut Department of Transportation

CT DOT Property owned by CT DOT encompassing the railroad tracks and areas both north and south of

Corridor the tracks

D&M Plan: Development and Management Plan (required by the Connecticut Siting Council)

dBA: Decibel, on the A-weighted scale

dbh: Diameter breast height (tree trunk measurement)

EMF: Electric and magnetic field

EMF BMP Electric and Magnetic Fields Best Management Practices for the Construction of Electric

Document: Transmission Lines in Connecticut prescribed by the Connecticut Siting Council

FAA Federal Aviation Administration

FEMA: Federal Emergency Management Agency

FIRM Flood Insurance Rate Map

ICES International Committee on Electromagnetic Safety

ICNIRP International Commission on Non-lonizing Radiation Protection

IEEE Institute of Electrical and Electronics Engineers

kV: kilovolt Equals 1,000 volts

LiDAR Light detection and ranging (remote sensing technology)

MCF: Municipal Consultation Filing, part of the Connecticut Siting Council Application process

MNR Metro-North Railroad

NAAQS: National Ambient Air Quality Standards

NAVD88 North American Vertical Datum 1988

NDDB: Connecticut Natural Diversity Data Base (CT DEEP)

NERC: North American Electric Reliability Council, Inc. (initially, the National Electric Reliability
Council)

NESC: National Electrical Safety Code

NPCC: Northeast Power Coordinating Council

NRCS: Natural Resources Conservation Service (United States Department of Agriculture)

NRHP: National Register of Historic Places
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Acronym Description
OPGW: Optical groundwire (a shield wire containing optical glass fibers for communication purposes)
Pertains to the transmission line structures, wire clearances, access, vegetation management,
Permanent limitations on structures that can be placed on the easement (e.g., buildings, pools,), and
Easement protection from excavation, all as needed for UI’s installation, maintenance, operation, and repair
of the utility infrastructure
Project: Milvon-West River Railroad Transmission Line 115-kV Rebuild Project

Project Area:

Collectively, the location of the work both within and north/south of the CT DOT corridor

RCSA:

Regulations of Connecticut State Agencies

ROW: Right-of-way

SCADA: Supervisory Control and Data Acquisition System

SHPO: State Historic Preservation Office

SRHP: State Register of Historic Places

SWPCP: Stormwater Pollution Control Plan

Ul, Company: The United llluminating Company

USACE United States Army Corps of Engineers

USGS: United States Geological Survey (U.S. Department of the Interior)
WHO World Health Organization

XS: Cross-section (drawing)
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