
100 Marsh Hill Road / Orange, CT 06477 / uinet.com

January 12, 2025

Ms. Melanie Bachman, Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: Docket No. 508: Milvon to West River Railroad Transmission Line 115kV Rebuild Project
Quarterly Construction Status Report – Q4 2025

Dear Ms. Bachman,

Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as described
in the Milvon to West River Railroad Transmission Line 115kV Rebuild Project Decision & Order
(D&O) dated August 28, 2022, The United Illuminating Company hereby provides to the Connecticut
Siting Council (“Council”) this Construction Progress Report for the fourth quarter of 2025.

Should you or the Council members have any questions regarding this submission, please do not
hesitate to contact me via e-mail at pkenline@uinet.com.

Sincerely,

______________

Paul Kenline
Senior Project Manager
pkenline@uinet.com

Enclosure



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD
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QUARTERLY CONSTRUCTION STATUS REPORT

CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD
TRANSMISSION LINE 115 KV REBUILD PROJECT SUMMARY

Segment 2: Allings Crossing Substation to Elmwest Substation
(Structures P1008N-P1029WNS)

Pre-Construction Activities

Pre-construction activities completed in Segment 2 to support removals work on the south side
vegetation clearing limits demarcation, confirmation/reflagging of environmental resources on an
as-needed basis, the installation and/or maintenance of E&S controls, and utility
location/marking.

Construction Activities

Construction activities conducted in Segment 2 included vegetation clearing, the establishment
and/or maintenance of work pads, the establishment and maintenance of temporary access
roads, and bonnet removals work.

Post-Construction Activities

Restoration activities have been significantly completed in Segment 2, including, but not limited
to, work pad removals and temporary and/or final soil stabilization. Inspections will be continued
as specified in the Connecticut Department of Energy and Environmental Protection (CTDEEP)
General Permit for the Discharge of Stormwater and Dewatering Wastewaters from
Construction Activities (SWCGP) and the Stormwater Pollution Control Plan (SWPCP) until final
stabilization is achieved.
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Segment 3: Allings Crossing Substation to Woodmont Substation
(Structures P959WS-1007N)

Pre-Construction Activities

Pre-construction activities completed in Segment 3 included survey/staking of construction work
areas, vegetation clearing limits demarcation, confirmation/reflagging of environmental
resources on an as-needed basis, the installation of E&S controls, and utility location/marking.

Construction Activities

Construction activities conducted in Segment 3 included vegetation clearing, the establishment
and/or maintenance of work pads, the establishment and maintenance of temporary or
permanent access roads, soft-digging, pole setting, foundation/grounding installation, and
overhead electrical work.

Post-Construction Activities

Restoration activities have begun in several areas of Segment 3, including, but not limited to
work pad removals and temporary and/or final soil stabilization. Permanent seeding occurred
between April 1st through June 15th, and August 15th through October 1st, as needed.
Inspections will be continued as specified in the CTDEEP General Permit for the Discharge of
Stormwater and Dewatering Wastewaters from Construction Activities (SWCGP) and the
Stormwater Pollution Control Plan (SWPCP) until final stabilization is achieved.
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Segment 4: Milvon Substation to Woodmont Substation
(Structures P888S-958ES)

Pre-Construction Activities

Pre-construction activities completed in Segment 4 included survey/staking of construction work
areas, vegetation clearing limits demarcation, confirmation/reflagging of environmental
resources on an as-needed basis, the installation of E&S controls, and utility location/marking.

Construction Activities

Construction activities conducted in Segment 4 included vegetation clearing, the establishment
and/or maintenance of work pads, the establishment and maintenance of temporary or
permanent access roads, soft-digging, and foundation/grounding installation.

Post-Construction Activities

Restoration activities have begun in several areas of Segment 4, including, but not limited to
work pad removals and temporary and/or final soil stabilization. Permanent seeding will occur
between April 1st through June 15th, and August 15th through October 1st, as needed.
Inspections will be continued as specified in the CTDEEP General Permit for the Discharge of
Stormwater and Dewatering Wastewaters from Construction Activities (SWCGP) and the
Stormwater Pollution Control Plan (SWPCP) until final stabilization is achieved.
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D & M Deviations

Significant D&M Deviations completed in the fourth quarter of 2025 are as follows;

 UI requested shifting structure P903N on October 22, 2025, due to encroachment
conditions. The CSC granted approval on October 27, 2025.

Minor D&M Deviations in the fourth quarter of 2025 did not occur.

Construction Stormwater General Permit

The General Permit for the Discharge of Stormwater from Construction Activities was issued on
January 1, 2026. Interim permit coverage has been provided by the CTDEEP, provided a
renewal application is received by April 1, 2026. As required, the Project will apply for permit
renewal by April 1, 2026 and continue to maintain compliance under the interim permit
coverage.
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Photo 1: Vegetation clearing, typical. Associated with access point for bonnet removal at
Catenary 1011S. (Segment 2).

Photo 2: Temporary matted access road, typical, associated with structures P983N to P986N
(Segment 3).
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Photo 3: Foundation drilling, typical, associated with P931N (Segment 4).

Photo 4: Spin off bin, typical, located at P961N (Segment 3).
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 Photo 5: Rebar cage setting, typical, associated with P918N (Segment 4).

Photo 6: Pole setting, typical, associated with structure P980N (Segment 3).
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Photo 7: Overhead work, typical, from Structures P959N-991N (Segment 3).

Photo 8: Bonnet removal activities, typical, associated with Catenaries B967N to B970N
(Segment 3).
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Photo 9: Conductor work, typical, associated with structure ranges P991N-P959N (Segment 3).

Photo 10: Restoration (matting removal, typical) at Structures P952N to P950N (Segment 4).


