
 

100 Marsh Hill Road / Orange, CT 06477 / uinet.com 

 
July 14th, 2025
 
 
Ms. Melanie Bachman, Executive Director 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT 06051 
 
RE: Docket No. 508: Milvon to West River Railroad Transmission Line 115kV Rebuild Project 
Quarterly Construction Status Report – Q2 2025 
 
Dear Ms. Bachman, 
  
Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as described 
in the Milvon to West River Railroad Transmission Line 115kV Rebuild Project Decision & Order 
(D&O) dated August 28, 2022, The United Illuminating Company hereby provides to the Connecticut 
Siting Council (“Council”) this Construction Progress Report for the second quarter of 2025. 
 
Should you or the Council members have any questions regarding this submission, please do not 
hesitate to contact me via e-mail at pkenline@uinet.com. 
 
 
Sincerely, 
  
  
  
______________ 
  
Paul Kenline 
Project Manager 
pkenline@uinet.com  
 
Enclosure 
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CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD 
TRANSMISSION LINE 115 KV REBUILD PROJECT SUMMARY 

 

Segment 1: Elmwest Substation to West River Substation 

Pre-Construction Activities 

Pre-Construction activities were not conducted. 

Construction Activities 

Construction activities were not conducted. 

Post-Construction Activities 

Restoration activities in Segment 1 have been completed. The final stormwater stabilization 
inspection for Segment 1 was completed on June 24, 2025. Segment 1 will no longer be 
considered “active” from a stormwater stabilization perspective and not be included in the 
quarterly reporting moving forward. Inspections will cease as specified in the CTDEEP General 
Permit for the Discharge of Stormwater and Dewatering Wastewaters from Construction 
Activities (SWCGP) and the Stormwater Pollution Control Plan (SWPCP). Following the end of 
all construction activities for the Project, the Segment 1 final stabilization inspection date will be 
submitted to the CTDEEP on the Notice of Termination form.  

Segment 1 will be included in the (a) Project’s Operation Report within three (3) months after 
the conclusion of the first year of operation of all facilities (Segments 1-4) and (b) the Project’s 
Electric and Magnetic Field (EMF) Monitoring Plan, which shall be provided to the Council within 
12 months of the Project in-service date of all facilities (Segments 1-4).  
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Segment 2: Allings Crossing Substation to Elmwest Substation 

Pre-Construction Activities 

Pre-construction activities completed in Segment 2 to support removals work on the south side 
included survey/staking of construction work areas, vegetation clearing limits demarcation, 
confirmation/reflagging of environmental resources on an as-needed basis, the installation 
and/or maintenance of E&S controls, and utility location/marking. 

Construction Activities 

Construction activities conducted in Segment 2 included vegetation clearing, the establishment 
and/or maintenance of work pads, the establishment and maintenance of temporary access 
roads, and bonnet removals work.  

Post-Construction Activities 

Restoration activities have begun in several areas of Segment 2, including, but not limited to, 
work pad removals and temporary and/or final soil stabilization. Permanent seeding occurred 
between April 1st through June 15th, and will occur again August 15th through October 1st, as 
needed. Inspections will be continued as specified in the CTDEEP General Permit for the 
Discharge of Stormwater and Dewatering Wastewaters from Construction Activities (SWCGP) 
and the Stormwater Pollution Control Plan (SWPCP) until final stabilization is achieved. 
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Segment 3: Allings Crossing Substation to Woodmont Substation 

Pre-Construction Activities 

Pre-construction activities completed in Segment 3 included survey/staking of construction work 
areas, vegetation clearing limits demarcation, confirmation/reflagging of environmental 
resources on an as-needed basis, the installation of E&S controls, and utility location/marking. 

Construction Activities 

Construction activities conducted in Segment 3 included vegetation clearing, the establishment 
and/or maintenance of work pads, the establishment and maintenance of temporary or 
permanent access roads, soft-digging, pole setting, foundation/grounding installation, and 
overhead electrical work. 

Post-Construction Activities 

No activities completed. 
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Segment 4: Milvon Substation to Woodmont Substation 

Pre-Construction Activities 

Pre-construction activities completed in Segment 4 included survey/staking of construction work 
areas, vegetation clearing limits demarcation, and confirmation/reflagging of environmental 
resources on an as-needed basis. 

Construction Activities 

Construction activities conducted in Segment 4 included vegetation clearing, the establishment 
and/or maintenance of work pads, the establishment and maintenance of temporary or 
permanent access roads, soft-digging, and foundation/grounding installation. 

Post-Construction Activities 

No activities completed. 
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D & M Deviations 

Significant D&M Deviations approved and completed in the second quarter of 2025 include the 
following: 

 UI requested shifting structures P931N and P932N on April 10th, 2025. The CSC 
granted approval on April 14th, 2025.  

 
 UI requested the shifting of P966AN due to unstable conditions on April 24, 2025. The 

CSC granted approval on April 25, 2025.  

Minor D&M Deviations completed in the second quarter of 2025 are as follows; 

 Two hazard trees were identified adjacent to catenary 985 and were removed. Changes 
in soil disturbance did not occur. 

 
 Following conductor line pulls adjacent to P997N, seven (7) hazard trees were 

identified. These trees are located in wetland WH-2. To avoid wetland disturbance and 
conversion, only the top ~10-15’ of the trees were removed. Existing work pad matting 
was utilized to reach the hazard trees.  

 
 To access the conductor attachment point at 8904B terminal structures located at the 

Woodmont Substation, the temporary removal of guy wires was necessary. The guy 
wires were removed during the active shift and re-installed following the end of each 
shift.  
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Photo 1: Fence post installations, typical, located at Elm West Substation (Segment 2).  
 

 

Photo 2: Drilling activities, typical, associated with P978N (Segment 3). 
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Photo 3: Spin-off bin, typical, associated with P898N (Segment 4). 
 

 

Photo 4: Casing setting, typical, associated with structure P895N (Segment 4).  
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Photo 5: Permanent access road, typical, with mat bridge over watercourse O-W1 (Segment 3).   

 

 

Photo 6: Permanent road installation, typical. Associated with access road for structures 
P936N- P942N (Segment 4). 
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Photo 7: Matting removal activities, typical, associated with structure P1028S (Segment 2). 
 
 

 
 
Photo 8: Matting removal activities, typical, located at P959S (Segment 3). 
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Photo 9: Side bonnet and conductor removal, typical, associated with B1023S, B1023AS, and 
B1024S (Segment 2). 

 

Photo 10: Conductor sagging and jumper installation, typical, associated with P991N (Segment 
3). 

 

 


