
100 Marsh Hill Road / Orange, CT 06477 / uinet.com

April 14th, 2026

Ms. Melanie Bachman, Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: Docket No. 508: Milvon to West River Railroad Transmission Line 115kV Rebuild Project
Quarterly Construction Status Report – Q1 2026

Dear Ms. Bachman,

Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as described
in the Milvon to West River Railroad Transmission Line 115kV Rebuild Project Decision & Order
(D&O) dated August 28, 2022, The United Illuminating Company hereby provides to the Connecticut
Siting Council (“Council”) this Construction Progress Report for the first quarter of 2026.

Should you or the Council members have any questions regarding this submission, please do not
hesitate to contact me via e-mail at pkenline@uinet.com.

Sincerely,

______________

Paul Kenline
Senior Project Manager
pkenline@uinet.com

Enclosure
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QUARTERLY CONSTRUCTION STATUS REPORT

CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD
TRANSMISSION LINE 115 KV REBUILD PROJECT SUMMARY

Segment 2: Allings Crossing Substation to Elmwest Substation
(Structures P1008N-P1029WNS)

Pre-Construction Activities

Pre-construction activities completed in Segment 2 to support removals work on the south side
vegetation clearing limits demarcation, confirmation/reflagging of environmental resources on an
as-needed basis, the installation and/or maintenance of E&S controls, and utility
location/marking.

Construction Activities

Construction activities conducted in Segment 2 included vegetation clearing, the establishment
and/or maintenance of work pads, the establishment and maintenance of temporary access
roads, bonnet and lattice tower removals work.

Post-Construction Activities

Restoration activities have been significantly completed in Segment 2, including, but not limited
to, work pad removals and temporary and/or final soil stabilization. Inspections will be continued
as specified in the Connecticut Department of Energy and Environmental Protection (CTDEEP)
General Permit for the Discharge of Stormwater and Dewatering Wastewaters from
Construction Activities (SWCGP) and the Stormwater Pollution Control Plan (SWPCP) until final
stabilization is achieved.
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Segment 3: Allings Crossing Substation to Woodmont Substation
(Structures P959WS-1007N)

Pre-Construction Activities

Pre-construction activities completed in Segment 3 included survey/staking of construction work
areas, vegetation clearing limits demarcation, confirmation/reflagging of environmental
resources on an as-needed basis, the installation of E&S controls, and utility location/marking.

Construction Activities

Construction activities conducted in Segment 3 included vegetation clearing, the establishment
and/or maintenance of work pads, the establishment and maintenance of temporary or
permanent access roads, bonnet and conductor removals, pole setting, foundation/grounding
installation, and overhead electrical work.

Post-Construction Activities

Restoration activities have begun in several areas of Segment 3, including, but not limited to
work pad removals and temporary and/or final soil stabilization. Permanent seeding occurred
between April 1st through June 15th, and August 15th through October 1st, as needed, and
remains an on-going activity. Inspections will be continued as specified in the CTDEEP General
Permit for the Discharge of Stormwater and Dewatering Wastewaters from Construction
Activities (SWCGP) and the Stormwater Pollution Control Plan (SWPCP) until final stabilization
is achieved.
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Segment 4: Milvon Substation to Woodmont Substation
(Structures P888S-958ES)

Pre-Construction Activities

Pre-construction activities completed in Segment 4 included survey/staking of construction work
areas, vegetation clearing limits demarcation, confirmation/reflagging of environmental
resources on an as-needed basis, the installation of E&S controls, and utility location/marking.

Construction Activities

Construction activities conducted in Segment 4 included vegetation clearing, the establishment
and/or maintenance of work pads, the establishment and maintenance of temporary or
permanent access roads, soft-digging, overhead electrical work, pole setting, and
foundation/grounding installation.

Post-Construction Activities

Restoration activities have begun in several areas of Segment 4, including, but not limited to
work pad removals and temporary and/or final soil stabilization. Inspections will be continued as
specified in the CTDEEP General Permit for the Discharge of Stormwater and Dewatering
Wastewaters from Construction Activities (SWCGP) and the Stormwater Pollution Control Plan
(SWPCP) until final stabilization is achieved.
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D & M Deviations

Significant D&M Deviations completed in the first quarter of 2026 are as follows;

 UI requested shifting structure P916N on February 26, 2026. The CSC granted approval
on March 2, 2026

 UI requested elimination of access roads and changes to matting in wetlands on March
5, 2026. The CSC granted approval on March 6, 2026.

Minor D&M Deviations in the first quarter of 2026 are as follows;

 The temporary access road extending from 55 Connair Road to Cat B981N was
eliminated due to updated property infrastructure.

 Upland trees in the vicinity of structures P1005N, 1006N, P976N-P978N, and structures
P980N-P982N were removed as they were determined to be a hazard to the new UI
overhead lines.

Construction Stormwater General Permit

The General Permit for the Discharge of Stormwater from Construction Activities was issued on
January 1, 2026. Interim permit coverage has been provided by CTDEEP, provided a renewal
application is received by April 1, 2026. As required, the Project applied for permit renewal prior
to April 1, 2026, and continues to maintain compliance under the interim permit coverage until
renewal is granted.
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Photo 1: Matted access road, typical. Associated with catenary 981S (Segment 3).

Photo 2: Temporary matted access road removal, typical, associated with structures P959N-
963N (Segment 3).
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Photo 3: Bonnet removal, typical, associated with catenary B985S (Segment 3).

Photo 4: Lattice tower removal, typical, located at B1007ES to B1008ES (Segment 2).



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q1 2026 Report #11

QUARTERLY CONSTRUCTION STATUS REPORT

 Photo 5: Structure removal, typical, associated with Structure B at Allings Crossing SS
(Segment 3).

Photo 6: Pole setting, typical, associated with structure P932N (Segment 4).
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Photo 7: Pole setting, typical, associated with structure P890N (Segment 4).

Photo 8: Overhead work, typical, associated with Allings Crossing SS (Segment 3).


