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CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q3 2025 Report #9

QUARTERLY CONSTRUCTION STATUS REPORT

CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD
TRANSMISSION LINE 115 KV REBUILD PROJECT SUMMARY

Segment 2: Allings Crossing Substation to Elmwest Substation

Pre-Construction Activities

Pre-construction activities completed in Segment 2 to support removals work on the south side
included survey/staking of construction work areas, vegetation clearing limits demarcation,
confirmation/reflagging of environmental resources on an as-needed basis, the installation
and/or maintenance of E&S controls, and utility location/marking.

Construction Activities

Construction activities conducted in Segment 2 included vegetation clearing, the establishment
and/or maintenance of work pads, the establishment and maintenance of temporary access
roads, and bonnet removals work.

Post-Construction Activities

Restoration activities have begun in several areas of Segment 2, including, but not limited to,
work pad removals and temporary and/or final soil stabilization. Permanent seeding occurred
between April 1st through June 15th, and again occurred again August 15th through October 1st,
as needed. Inspections will be continued as specified in the CTDEEP General Permit for the
Discharge of Stormwater and Dewatering Wastewaters from Construction Activities (SWCGP)
and the Stormwater Pollution Control Plan (SWPCP) until final stabilization is achieved.



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q3 2025 Report #9

QUARTERLY CONSTRUCTION STATUS REPORT

Segment 3: Allings Crossing Substation to Woodmont Substation

Pre-Construction Activities

Pre-construction activities completed in Segment 3 included survey/staking of construction work
areas, vegetation clearing limits demarcation, confirmation/reflagging of environmental
resources on an as-needed basis, the installation of E&S controls, and utility location/marking.

Construction Activities

Construction activities conducted in Segment 3 included vegetation clearing, the establishment
and/or maintenance of work pads, the establishment and maintenance of temporary or
permanent access roads, soft-digging, pole setting, foundation/grounding installation, and
overhead electrical work.

Post-Construction Activities

Restoration activities have begun in several areas of Segment 3, including, but not limited to
work pad removals and temporary and/or final soil stabilization. Permanent seeding occurred
between April 1st through June 15th, and August 15th through October 1st, as needed.
Inspections will be continued as specified in the CTDEEP General Permit for the Discharge of
Stormwater and Dewatering Wastewaters from Construction Activities (SWCGP) and the
Stormwater Pollution Control Plan (SWPCP) until final stabilization is achieved.



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q3 2025 Report #9

QUARTERLY CONSTRUCTION STATUS REPORT

Segment 4: Milvon Substation to Woodmont Substation

Pre-Construction Activities

Pre-construction activities completed in Segment 4 included survey/staking of construction work
areas, vegetation clearing limits demarcation, and confirmation/reflagging of environmental
resources on an as-needed basis.

Construction Activities

Construction activities conducted in Segment 4 included vegetation clearing, the establishment
and/or maintenance of work pads, the establishment and maintenance of temporary or
permanent access roads, soft-digging, and foundation/grounding installation.

Post-Construction Activities

No activities completed.



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q3 2025 Report #9

QUARTERLY CONSTRUCTION STATUS REPORT

D & M Deviations

Significant D&M Deviations completed in the third quarter of 2025 are as follows;

 UI requested shifting structure P940N on September 4, 2025, due to unsuitable drilling
conditions. The CSC granted approval on September 5, 2025.

Minor D&M Deviations completed in the third quarter of 2025 are as follows;

 Three hazard trees were identified and removed at the Milford Train Station due to line
interference following property owner approval. Changes in soil disturbance did not
occur.

 To avoid the need for an additional easement, the temporary access road leading to
P900N, previously through 34 Clark Street, Milford, was shifted to 155 Hill Street,
Milford following property owner approval. Changes in soil disturbance did not occur.

 Due to work pad and construction constraints, one tree was removed for the
construction crew to safely reach catenary 977S for bonnet removal. Changes in soil
disturbance did not occur.



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q3 2025 Report #9

QUARTERLY CONSTRUCTION STATUS REPORT

Photo 1: Restoration (seeding and temporary mulching) at Cat. 1010-1012 S (Segment 2).

Photo 2: Soft dig, typical, associated with P922N (Segment 4).



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q3 2025 Report #9

QUARTERLY CONSTRUCTION STATUS REPORT

Photo 3: Spin-off bin, typical, associated with P936N (Segment 4).

Photo 4: Rebar cage setting, typical, associated with structure P888N (Segment 4).



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q3 2025 Report #9

QUARTERLY CONSTRUCTION STATUS REPORT

Photo 5: Permanent access road, typical, associated with P922N-932N (Segment 4).

Photo 6: Temporary road installation, typical. Associated with access road for structures P951-
P954N (Segment 4).



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q3 2025 Report #9

QUARTERLY CONSTRUCTION STATUS REPORT

Photo 7: Completed foundation, typical, associated with structure P959N (Segment 3).

Photo 8: Pole setting activities, typical, located at P960N (Segment 3).



CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115 KV
REBUILD

Quarter: Q3 2025 Report #9

QUARTERLY CONSTRUCTION STATUS REPORT

Photo 9: Transfer of conductors to new structure, typical, associated with P958ES (Segment 3).

Photo 10: Circuit taps installation, typical, associated with Woodmont Substation (Segment 3).


