
 

100 Marsh Hill Road / Orange, CT 06477 / uinet.com 

 

April 21ST, 2025 
 
 
Ms. Melanie Bachman, Executive Director 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT 06051 
 
RE: Docket No. 508: Milvon to West River Railroad Transmission Line 115kV Rebuild Project 
Quarterly Construction Status Report – Q1 2025 
 
Dear Ms. Bachman, 
  
Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as described 
in the Milvon to West River Railroad Transmission Line 115kV Rebuild Project Decision & Order 
(D&O) dated August 28, 2022, The United Illuminating Company hereby provides to the Connecticut 
Siting Council (“Council”) this Construction Progress Report for the first quarter of 2025. 
 
Should you or the Council members have any questions regarding this submission, please do not 
hesitate to contact me via e-mail at pkenline@uinet.com. 
 
 
Sincerely, 
  
  
  
______________ 
  
Paul Kenline 
Project Manager 
pkenline@uinet.com  
 
Enclosure 
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QUARTERLY CONSTRUCTION STATUS REPORT  
 

CSC DOCKET #508 MILVON TO WEST RIVER RAILROAD 
TRANSMISSION LINE 115 KV REBUILD PROJECT SUMMARY 

 

Segment 1: Elmwest Substation to West River Substation 

Pre-Construction Activities 

Pre-Construction activities were not conducted. 

Construction Activities 

Construction activities were not conducted. 

Post-Construction Activities 

Restoration activities in Segment 1 were conducted. The final stormwater stabilization 
inspection for Segment 1 is expected to be completed in Q2 2025. Until this inspection is 
completed, Segment 1 will be considered “active” from a stormwater stabilization perspective. 
Inspections will continue as specified in the CTDEEP General Permit for the Discharge of 
Stormwater and Dewatering Wastewaters from Construction Activities (SWCGP) and the 
Stormwater Pollution Control Plan (SWPCP) until final stabilization is achieved.  
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Segment 2: Allings Crossing Substation to Elmwest Substation 

Pre-Construction Activities 

Pre-construction activities completed in Segment 2 to support removals work on the south side 
included survey/staking of construction work areas, vegetation clearing limits demarcation, 
confirmation/reflagging of environmental resources on an as-needed basis, the installation 
and/or maintenance of E&S controls, and utility location/marking. 

Construction Activities 

Construction activities conducted in Segment 2 included vegetation clearing, the establishment 
and/or maintenance of work pads, the establishment and maintenance of temporary or 
permanent access roads, foundation/grounding installation, pole setting, and overhead electrical 
work.  

Post-Construction Activities 

Restoration activities have begun in several areas of Segment 2, including, but not limited to, 
work pad removals and temporary and/or final soil stabilization. Permanent seeding shall occur 
between April 1st through June 15th, or August 15th through October 1st. Inspections will be 
continued as specified in the CTDEEP General Permit for the Discharge of Stormwater and 
Dewatering Wastewaters from Construction Activities (SWCGP) and the Stormwater Pollution 
Control Plan (SWPCP) until final stabilization is achieved. 
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Segment 3: Allings Crossing Substation to Woodmont Substation 

Pre-Construction Activities 

Pre-construction activities completed in Segment 3 included survey/staking of construction work 
areas, vegetation clearing limits demarcation, confirmation/reflagging of environmental 
resources on an as-needed basis, the installation of E&S controls, and utility location/marking. 

Construction Activities 

Construction activities conducted in Segment 3 included vegetation clearing, the establishment 
and/or maintenance of work pads, the establishment and maintenance of temporary or 
permanent access roads, soft-digging, pole setting, and foundation/grounding installation. 

Post-Construction Activities 

No activities completed. 
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Segment 4: Milvon Substation to Woodmont Substation 

Pre-Construction Activities 

Pre-construction activities completed in Segment 4 included survey/staking of construction work 
areas, vegetation clearing limits demarcation, and confirmation/reflagging of environmental 
resources on an as-needed basis. 

Construction Activities 

Construction activities conducted in Segment 4 included vegetation clearing, the establishment 
and/or maintenance of work pads, and the establishment and maintenance of temporary or 
permanent access roads. 

Post-Construction Activities 

No activities completed. 
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D & M Deviations 

Significant D&M Deviations approved and completed in the first quarter of 2025 include the 
following: 

 UI requested the shift of structure P1005N on January 24, 2025. The CSC granted 
approval on January 27, 2025. 

 
 UI requested a matting modification associated with structure P982N on March 18, 

2025. The CSC granted approval on March 19, 2025. 

 
 On March 27, 2025, UI requested to construct a permanent access road within the 

CTDOT ROW, located off Marsh Hill Road in Orange, CT, to avoid the need for an 
additional easement. The CSC granted approval on March 28, 2025. 

 

Minor D&M Deviations completed in the first quarter of 2025 are as follows; 

 The temporary access road associated with structure P914N, located off River Street in 
Milford, CT, was shifted approximately 20’ north to allow vehicles a safe turning radius 
around the adjacent building. Changes in disturbance or clearing did not occur. Property 
owner approval was obtained by UI prior to this change. 

 
 The access road located off Heffernan Drive in West Haven, CT and upgradient from 

P990N was eliminated, which in turn eliminated the need for an easement. Access to 
P990N will be accomplished through the Project’s nearby laydown yard, located along 
Heffernan Drive. Changes in disturbance or clearing did not occur.  

 
 Due to a limited turning radius and accessibility to the work pad associated with 

structure P962N, the work pad entrance, located off Heenan Drive in West Haven, CT, 
was expanded. An additional 260 sq.ft. of clearing was conducted. Changes in 
disturbance did not occur. Property owner approval was obtained by UI prior to this 
change. 

 
 At the request of the property owner, the access route located on the western side of 

the property located at 430 Island Lane was eliminated. An access route from Island 
Lane onto the property at 420 Island Lane was implemented. Changes in clearing and 
disturbance did not occur.  
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Photo 1: Mat road removal, typical, at structure P1023N. 
 

 

Photo 2: Matted work pad, typical. Work pad associated with structure removal TP1019N. 
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Photo 3: Drilling activities, typical, associated with P986N.  

 

Photo 4: Drilling activities, typical, associated with structure P986N.  
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Photo 5: Spoils spin-off bin, typical, associated with structure P973AN. 
 

 

Photo 6: Permanent road construction, typical, associated with P979N-P983N. 
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Photo 7: Permanent road construction, typical, associated with P979N-P983N. 

 

Photo 8: Permanent road construction with temporary exclusionary fencing, typical. Permanent 
access road associated with P979N-P983N. 
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Photo 9: Pole setting, typical, of structure P1029WNS. 
 

 

Photo 10: Overhead utility work, typical. Facing south and structure P1022N. 
 


