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Civil/Site/BuildingsCivil/Site/BuildingsCivil/Site/BuildingsCivil/Site/BuildingsCivil/Site/BuildingsCivil/Site/Buildings
O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.

OGPWPM0600 Major Earthwork/Blasting Complete 17-Oct-08 A 18-Aug-08 -44
OGPWPM8010 HRSG & Aux Eqpt FNDNs Complete 24-Oct-08 A 26-Nov-08 22
OGPWPM0220 Pipe Rack FNDNs Complete 24-Nov-08 A 05-Nov-08 -14
OGPWPM1010 CTG & Aux Eqpt FNDNs Complete 08-Jan-09 A 03-Dec-08 -23
OGPWPM0390 Access Road Ready for Heavy Haul Eqpt 16-Jan-09 A 31-Oct-08 -50
OGPWPM5010 STG FNDN Complete 24-Mar-09 A 09-Dec-08 -72
OGPWPM0700 Power House Bldg FNDNs & Grade Beams Complete 15-Apr-09 A 18-Nov-08 -102

O & G Bldg DivisionO & G Bldg DivisionO & G Bldg DivisionO & G Bldg DivisionO & G Bldg DivisionO & G Bldg Division
OBPWOBA300 Warehouse/Maint Bldg Complete 21-Nov-08 A 24-Nov-08 0
OGPWPM3000 Turbine Building Bridge Crane Operational (1-13 Line) 20-May-09 A 15-May-09 -4
OGPWPM3010 Turbine Building Bridge Crane Operational (13-15 Line) 14-Sep-09 A 03-Aug-09 -43
ROGPWPM3020 Turbine Building Bridge Crane Operational (Post Event) - (8-15 Line) 25-May-10 A
ROGPWPM3010 Turbine Building Bridge Crane Operational (Post Event) - Full Range 13-Sep-10 41
OGPWPM3030 Power House Bldg Complete 29-Sep-10 10-Nov-09 -226 104

Berlin SteelBerlin SteelBerlin SteelBerlin SteelBerlin SteelBerlin Steel
OGPWPM3025 Power House Bldg Structural Steel Erection Complete 25-Sep-09 A 30-Jun-09 -62
OGPWPM3035 Power Block Pipe Rack Structural Steel Erection Complete 16-Oct-09 A 03-Aug-09 -63
ROGPWPM3025 Power House Bldg Structural Steel Repairs Complete 03-Sep-10 119

Underground Electrical/MeUnderground Electrical/MechanicalUnderground Electrical/MechanicalUnderground Electrical/MechanicalUnderground Electrical/MechanicalUnderground Electrical/Mechanical
Keystone PipingKeystone PipingKeystone PipingKeystone PipingKeystone PipingKeystone Piping

OGPWPM7100 U/G Mechanical Piping Complete 24-Jul-09 A 12-Nov-08 -176
U/G Electric (Ducci)U/G Electric (Ducci)U/G Electric (Ducci)U/G Electric (Ducci)U/G Electric (Ducci)U/G Electric (Ducci)

OGPWPM1400 U/G Electrical Ductbank (Power Block) Complete 24-Jul-09 A 12-Nov-08 -176
OGPWPM1410 U/G Electrical Ductbank (to Fuel Gas Bldg) Complete 24-Jul-09 A 30-Apr-09 -59

McPhee (Ductbank ExtraMcPhee (Ductbank Extras)McPhee (Ductbank Extras)McPhee (Ductbank Extras)McPhee (Ductbank Extras)McPhee (Ductbank Extras)
OGPWPM1390 U/G Electrical Duct Bank (Access Road) Complete 17-Oct-08 A 25-Aug-08 -39

Combustion Turbine GenerCombustion Turbine GeneratorsCombustion Turbine GeneratorsCombustion Turbine GeneratorsCombustion Turbine GeneratorsCombustion Turbine Generators
Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)

OGPWPM5435 Combustion Turbine #1 on Fndn 26-Jan-09 A 26-Jan-09 -1
OGPWPM5445 Combustion Turbine #2 on Fndn 30-Jan-09 A 30-Jan-09 -1
OGPWPM5425 Combustion Turbine Generator #2 on Fndn 18-Feb-09 A 19-Feb-09 0
OGPWPM5415 Combustion Turbine Generator #1 on Fndn 23-Feb-09 A 26-Feb-09 2
OGPWCM5520 Combustion Turbine Generator #2 Installation Complete 12-Aug-09 A 21-Aug-09 6
OGPWCM5405 Combustion Turbine Generator #1 Installation Complete 13-Aug-09 A 14-Aug-09 0
OGPWCM5420 CTG #1 Auxilliary Eqpt Complete 06-Nov-09 A 11-Sep-09 -41
OGPWCM5521 CTG #2 Auxilliary Eqpt Complete 06-Jan-10 A 11-Sep-09 -81
ROGPWCM5531 CT/CTG #2 Repairs Complete 22-Dec-10 10
ROGPWCM5430 CT/CTG #1 Repairs Complete 30-Dec-10 5

ContechContechContechContechContechContech
OGPWPM5045 CTG #1 Lube Oil Flush Complete 19-Dec-09 A 02-Nov-09 -47
OGPWPM5040 CTG #2 Lube Oil Flush Complete 04-Jan-10 A 02-Nov-09 -63

Heat Recovery Steam GeneHeat Recovery Steam GeneratorsHeat Recovery Steam GeneratorsHeat Recovery Steam GeneratorsHeat Recovery Steam GeneratorsHeat Recovery Steam Generators
Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)

OGPWPM6165 C/L Set HRSG #2 Structure/Modules on Fndn 01-Jun-09 A 01-May-09 -21
OGPWPM6155 C/L Set HRSG #1 Structure/Modules on Fndn 15-Jun-09 A 22-Jun-09 4
OGPWCM6150 Hydrotest HRSG #1 Complete 28-Dec-10 05-Jan-10 -251 6
OGPWCM6250 Hydrotest HRSG #2 Complete 28-Dec-10 05-Jan-10 -251 6
OGPWCM6215 HRSG #2 Installation Complete 30-Dec-10 20-Oct-09 -432 24
OGPWCM6115 HRSG #1 Installation Complete 30-Dec-10 20-Nov-09 -282 16
OGPWPM6075 HRSG #2 Steam Blows Complete 09-Feb-11 01-Apr-10 -309 2
OGPWPM6070 HRSG #1 Steam Blows Complete 11-Feb-11 18-Mar-10 -325 0
OGPWPM6080 Combined HRSG Steam Blows Complete 12-Feb-11 0

Keystone A/G MechanicalKeystone A/G MechanicalKeystone A/G MechanicalKeystone A/G MechanicalKeystone A/G MechanicalKeystone A/G Mechanical
OGPWCM6257 A/G Mech Complete HRSG Blowdown Sys (AG Mech Scope Only) - ... 29-Sep-09 A 18-Aug-09 -29

Steam Turbine GeneratorSteam Turbine GeneratorSteam Turbine GeneratorSteam Turbine GeneratorSteam Turbine GeneratorSteam Turbine Generator
O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.
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OGPWPM7040 STG Initial Roll Complete 24-Feb-11 20-Apr-10 -305 0
Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)

OGPWCM5225 Surface Condenser Pre-Assembly Complete 07-Jul-09 A 11-Mar-09 -82
OGPWPM5236 Surface Condenser Set on Fndn (STG) 08-Jul-09 A 24-Apr-09 -52
OGPWPM5225 Steam Turbine Generator Set (HP. IP & Gen) on FNDN 28-Jul-09 A 05-Jun-09 -36
OGPWCM5015 ST Drain Tank Installation Complete 14-Aug-09 A 30-Apr-09 -74
OGPWCM5227 Surface Condenser Installed - Connected to STG 03-Nov-09 A 10-Jul-09 -82
OGPWPM5216 Set Steam Turbine (Complete) on Fndn 28-Jan-10 A 27-May-09 -171
OGPWCM5210 STG Auxilliary Eqpt Complete 15-Nov-10 22-Sep-09 -293 56
OGPWCM5205 Steam Turbine Generator Complete 17-Nov-10 20-Nov-09 -302 65

Mechanical InstallationsMechanical InstallationsMechanical InstallationsMechanical InstallationsMechanical InstallationsMechanical Installations
Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)Frank Lill (Centerline)

OGPWSM3130 All High Energy Piping Complete 11-Jan-11 17-Feb-10 -229 9
Keystone A/G MechanicalKeystone A/G MechanicalKeystone A/G MechanicalKeystone A/G MechanicalKeystone A/G MechanicalKeystone A/G Mechanical

OGPWCM8533 Aux Boiler Interconnecting Piping Complete 03-Sep-09 A 23-Oct-09 36
OGPWSM4220 Complete Aux. Boiler Installation 03-Sep-09 A 02-Oct-09 20
OGPWCM5085 A/G Mech Complete FG Compressor/Conditioner Skids Installation 10-Sep-09 A 13-Oct-09 33
OGPWSM5110 A/G Mech Complete Fuel Oil Sys - 562 (Power Block) 16-Sep-09 A 06-Jan-10 77
OGPWCM7095 A/G Mech Complete Fire Pumps/Ppg - 572 16-Sep-09 A 01-Sep-09 -10
OGPWSM4310 Hydrotest Aux Boiler 10-Nov-09 A
OGPWCM6680 Fuel Gas System Complete - Milestone #1  (Finish Milestone) 25-Jan-10 A
OGPWCM6370 Fuel Gas Sys Complete - Milestone #2  (Finish Milestone) 29-Jan-10 A
OGPWCM7120 A/G Mech Condensate Sys Complete - 516 26-Aug-10 06-Nov-09 -204 97
OGPWSM4200 A/G Mech Complete Instrument & Compressed Air Sys - 544 02-Sep-10 10-Sep-09 -250 84
OGPWCM5990 A/G Mech Complete Ammonia Sys Installation - 541 01-Nov-10 26-Oct-09 -259 66
OGPWCM7125 A/G Mech Complete Demin Water/Chem Feed Sys - 513 17-Nov-10 06-Nov-09 -262 28
OGPWCM7115 A/G Mech Complete Closed Cooling Water Sys - 464 18-Nov-10 03-Dec-09 -245 35
OGPWSM3110 All BOP Systems & Piping Complete Except Waste Water 07-Jan-11 17-Feb-10 -226 21

Chicago Bridge & Iron TChicago Bridge & Iron Tank ErectorChicago Bridge & Iron Tank ErectorChicago Bridge & Iron Tank ErectorChicago Bridge & Iron Tank ErectorChicago Bridge & Iron Tank Erector
OGPWAG0980 Raw/Fire Water Tank Available 09-Nov-09 A
OGPWAG0970 Demin Water Tank Available 11-Jan-10 A
ROGPWAG0970 Demin Water Tank Available (Post Event) 13-Sep-10 75

River Water Intake SystemRiver Water Intake SystemRiver Water Intake SystemRiver Water Intake SystemRiver Water Intake SystemRiver Water Intake System
O & G Bldg DivisionO & G Bldg DivisionO & G Bldg DivisionO & G Bldg DivisionO & G Bldg DivisionO & G Bldg Division

OBWRPM284 Collector Well Access Rd-Retaining Wall #1 Complete 11-Jul-08 A 08-Jan-08 -133
OBWRPM274 Collector Well Access Rd-Retaining Wall #2 Complete 09-Sep-08 A 07-Feb-08 -152
OBWRPM294 Collector Well Access Rd-Retaining Wall #4&4a (Well 2) 17-Aug-09 A 23-Apr-09 -79
OBWRPM304 Collector Well Access Rd-Retaining Wall #3 Complete 18-Aug-09 A 08-Jan-08 -411
OBWRB00170 Raw Water Available (with Temp Eqpt) 28-Sep-09 A 15-Jul-09 -75
OBWRPM164 Well #1 Pmphouse- Complete 05-Feb-10 A 18-Jul-09 -202
OBWRPM174 Well #2 Pmphouse- Complete 05-Feb-10 A 18-Jul-09 -202
OBWR680 IWTP Bldg Complete 16-Jun-10 A 04-Jun-09 -263
OBWRPM627 Booster Pmp Bldg Complete 04-Aug-10 21-Jun-09 -286 122
OGPWSU3030 Raw Water Available (Permanent Pmps/Temp Electric) 04-Aug-10 18-Jan-10 -196 244
OBWR664 IWTP Processed Water Available 03-Sep-10 31-Jul-09 -396 152
OGPWSU3050 Raw Water Available (Permanent Electric) 24-Sep-10 29-Sep-10 5 131

Ranney WellsRanney WellsRanney WellsRanney WellsRanney WellsRanney Wells
OGWRPM1471 Collector Well #2 Caissons Complete 10-Oct-08 A 15-Oct-08 5
OGWR1514 Collector Well #1 Caissons Complete 30-Jan-09 A 22-Dec-08 -28
OGWRPM1483 Collector Well #2 Ready for Pump Testing 25-Mar-09 A 12-Mar-09 -11
OGWRPM1514 Collector Well #1 Ready for Pump Testing 12-Jun-09 A 12-Mar-09 -78

NatgunNatgunNatgunNatgunNatgunNatgun
OBWRPMA240 Booster Pmp 0.5MG Tank Complete 03-Dec-08 A 03-Dec-08 0
OBWRPM565 IWTP 2.5MG Water Tanks Complete 15-Jan-10 A 04-Jun-09 -156

Circulating Water SystemCirculating Water SystemCirculating Water SystemCirculating Water SystemCirculating Water SystemCirculating Water System
Keystone A/G MechanicalKeystone A/G MechanicalKeystone A/G MechanicalKeystone A/G MechanicalKeystone A/G MechanicalKeystone A/G Mechanical

OGPWCM3522 A/G Mech Complete Circ Water Water Sys - 461 28-Dec-10 13-Oct-09 -307 12
Fuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil System
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O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.
OGFTPM1026 Fuel Oil Available to Use 14-Dec-10 12-Oct-09 -424 76

UNI Engineering (Fuel TaUNI Engineering (Fuel Tank Farm)UNI Engineering (Fuel Tank Farm)UNI Engineering (Fuel Tank Farm)UNI Engineering (Fuel Tank Farm)UNI Engineering (Fuel Tank Farm)
OGFT000070 Fuel Oil Tank Farm Engineering Complete 02-Jul-09 A 23-Apr-08 -435

O & G Bldg DivisionO & G Bldg DivisionO & G Bldg DivisionO & G Bldg DivisionO & G Bldg DivisionO & G Bldg Division
OGFTPM1036 Fuel Oil Tank Farm Ready for Oil Delivery 16-Jan-10 A 07-Oct-09 -102

Fuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas System
O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.

OGPWPM1046 Fuel Gas Sys Installation Complete 29-Jan-10 A
OGPWPM1036 Fuel Gas Commissioned & Available 15-Nov-10 02-Oct-09 -407 80

Electrical InstallationsElectrical InstallationsElectrical InstallationsElectrical InstallationsElectrical InstallationsElectrical Installations
Ducci A/G Pwr Blck ElecDucci A/G Pwr Blck Electric (incl I&C)Ducci A/G Pwr Blck Electric (incl I&C)Ducci A/G Pwr Blck Electric (incl I&C)Ducci A/G Pwr Blck Electric (incl I&C)Ducci A/G Pwr Blck Electric (incl I&C)

OGPWPM8026 Instl Pwr Block Emgcy Diesel Gen Complete 26-Aug-09 A 28-Jul-09 -22
OGPWPM8100 Pwr Blk Elec Complete 6.9kV Eqpt 16-Oct-09 A 02-Nov-09 10
OGPWPM3020 Instl Cooling Tower PDC Complete 06-Nov-09 A 19-Jun-09 -99
OGPWPM5020 Instl CEMS/HRSGs PDCs Complete 11-Nov-09 A 08-Jul-09 -89
OGPWPM8025 DC Electrical System Complete (Batteries, Chargers, UPS) 23-Nov-09 A 09-Jun-09 -118
OGPWPM1080 Pwr Blk Elec Complete Power House Electric Installations 23-Nov-09 A 31-Jul-09 -80
ROGPWPM3040 Repair Cooling Tower PDC Complete 20-Aug-10 99
OGPWPM8090 FO Tank Farm- Pull & Term Power & Ctrl Cables Complete 20-Sep-10 10-Nov-09 -219 113
OGPWPM1070 Pwr Blk Elec Complete 480V Eqpt 15-Nov-10 01-Nov-10 -10 95
ROGPWPM8133 Pwr Blk Elec Complete Distributed Ctrl Sys (DCS) 08-Dec-10 23-Nov-10 -10 6
ROGPWPM5030 Instl Replacement HRSG PDC's Complete 09-Dec-10 23
OGPWPM1090 Pwr Blk Elec Complete All Heat Tracing Installations 19-Jan-11 31-Dec-09 -267 48
OGPWPM1120 Pwr Blk Elec Complete All Heat Trace Testing 27-Jan-11 51
OGPWPM1100 Pwr Blk Elec Complete All Instr & Ctrl Installations 08-Feb-11 15-Jan-10 -271 43
OGPWPM1110 Pwr Blk Elec Substantial Completion 08-Feb-11 15-Mar-10 -230 43

Switchyards/SubstationsSwitchyards/SubstationsSwitchyards/SubstationsSwitchyards/SubstationsSwitchyards/SubstationsSwitchyards/Substations
Northeast UtilitiesNortheast UtilitiesNortheast UtilitiesNortheast UtilitiesNortheast UtilitiesNortheast Utilities

OGPWPM9020 Convex Jurisdictional Control - Critical Items Testing Complete 14-Nov-09 A 28-Oct-09 -17
O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.

OGPWPM1030 Back Feed Power Available 07-Dec-09 A 10-Nov-09 -28
ROGPWPM1040 Back Feed Power Available (Post Event) 03-Oct-10 11-Sep-10 -22 100

Ducci A/G Pwr Blck ElecDucci A/G Pwr Blck Electric (incl I&C)Ducci A/G Pwr Blck Electric (incl I&C)Ducci A/G Pwr Blck Electric (incl I&C)Ducci A/G Pwr Blck Electric (incl I&C)Ducci A/G Pwr Blck Electric (incl I&C)
OGPWCE7250 Instl CTG #2 Step-Up (GSU) Xfmr Complete 14-Jul-09 A 12-Oct-09 89
OGPWCE7330 Instl STG Step-Up (GSU) Xfmr Complete 17-Jul-09 A 08-May-09 -67
OGPWCE7230 Instl CTG #1 Step-Up (GSU) Xfmr Complete 27-Jul-09 A 12-Oct-09 76
OGPWPM8730 Instl CTG Circuit Breakers Complete 12-Aug-09 A 08-May-09 -67
OGPWPM8750 Instl STG Circuit Breaker Complete 12-Aug-09 A 08-May-09 -67
OGPWPM7140 6.9 kV Switchgear Complete 21-Aug-09 A 22-Jun-09 -44
OGPWPM7020 Instl Med Voltage PDCs Complete 11-Sep-09 A 19-Jun-09 -59
OGPWPM1075 Pwr Blk Elec Complete 18kV Eqpt 06-Nov-09 A 01-Sep-09 -47
OGPWPM8310 Instl Generator Isophase Bus Duct Complete 22-Dec-10 12-Oct-09 -306 75

Siemens/NUSiemens/NUSiemens/NUSiemens/NUSiemens/NUSiemens/NU
OGPWSU1045 Siemens Switchyard Energized 21-Nov-09 A 11-Nov-09 -11
ROGPWSU1055 Siemens Switchyard Energized (Post Event) 11-Sep-10 11-Sep-10 0 109

General/ProjectwideGeneral/ProjectwideGeneral/ProjectwideGeneral/ProjectwideGeneral/ProjectwideGeneral/Projectwide
O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.O & G Industries, Inc.

OGPWPM5065 Plant First Fire 07-Feb-11 26-Jan-10 -372 0
OGPWPM5075 Initial Sycronization 11-Feb-11 28
OGPWPM7099 Mechanical Completion 03-Mar-11 22-Jan-10 -284 26
OGPWPM1060 Performance & Demonstration Tests Complete 23-Mar-11 01-Jun-10 -291 16
OGPWPM1125 Substantial Completion / Plant Turnover 08-Apr-11* 01-Jun-10 -307 0
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