Tower Construction Schedule — City of Danbury, Margerie Reservoir

Schedule includes engineering and long lead material procurcment

Task Name

Overall Schedule - 15 Weeks

Geotech Survey

Foundation Design

Finalize Tower Design

Major Component Selection

Towar Procurement

Order Site Material

FAA 7460-2 Notice

Foundation Install & Site Prep.

Electrical Install

Public Safety Shelter Install

Carrier Telco & Electric Runs

Tower Erection

Public Safety Antenna Install =

Complete Site Prep.

Carrier Installation
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* If applicable City of Danbury Telecommunications Facility
Peck Road




