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P.O. Box 270 
Hartford, CT 06141-0270 
 

Kathleen M. Shanley 
Manager – Transmission Siting 
Tel:  860-728-4527 

 

 

March 15, 2019  

 

 

 

James Murphy, Jr., Acting Chairman 

Connecticut Siting Council 

Ten Franklin Square 

New Britain, CT 06051 

 

Re: Docket No. 466:  Frost Bridge to Campville 115-kV Project – Final Report 

 

Dear Mr. Murphy: 

 

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) hereby 

provides its Final Report for the Frost Bridge to Campville 115-kilovolt (kV) Project (Project) to the 

Connecticut Siting Council (Council).  The Project consisted of the construction of a new 

approximately10.4-mile 115-kV transmission line between Frost Bridge Substation and Campville 

Substation, all within existing Eversource rights-of-way (ROWs) in the Litchfield County towns of 

Watertown, Thomaston, Litchfield, and Harwinton, as well as related modifications to Eversource’s 

existing Frost Bridge Substation (Town of Watertown) and Campville Substation (Town of Harwinton). 

 

This Final Report is submitted in accordance with the Regulations of Connecticut State Agencies 

(RSCA), Section 16-50j-62(c); the Council's Decision and Order regarding the Project; and the 

Council's approval of the Development and Management Plans for the Project.  Pursuant RSCA Section 

16-50j-62(c), the Final Report identifies the following: 

 

1. All agreements with abutters or other property owners regarding special maintenance 

precautions; 

 

2. Significant changes to the D&M plans that were required because of the property rights of 

underlying and adjoining owners or for other reasons; 

 

3. The location of construction materials which have been left in place including, but not limited to, 

culverts, erosion control structures along watercourses and steep slopes, and corduroy roads in 

regulated wetlands; 

 

4. The locations of areas where special planting and reseeding have been performed; and 

 

5. The actual construction cost of the facility, including, but not limited to, the following costs: 

 

a.  Clearing and access; 

b.  Construction of the facility and associated equipment; 

c.  Rehabilitation; and 

d.  Property acquisition for the site or access to the site. 



 

 

Acting Chairman Murphy 

March 15, 2019 
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In accordance with the Council’s requirements, this Final Report is being provided within 180 days 

after the completion of all Project site construction and rehabilitation.  Specifically, whereas the 

Project’s new transmission facilities were placed in service on December 16, 2017 and work at 

Campville Substation was completed in May 2018, Eversource continued to perform Project restoration 

activities until August 31, 2018.  Thereafter, Eversource monitored the areas affected by construction 

and, in mid-December 2018, verified that all restoration is effective.  Accordingly, on January 8, 2019, 

Eversource submitted to the Council notice of Project construction completion.   

 

Along with this filing, Eversource is submitting a motion for a Protective Order regarding the provision 

of certain Project cost information. 

 

Should you or other Council members have any questions regarding this Final Report, please do not 

hesitate to contact me via e-mail at kathleen.shanley@eversource.com or telephone at (860) 728-4527. 

 

 

 

Sincerely, 

 

 

 

 

Kathleen M. Shanley 

Manager, Transmission Siting 

 

 

 

Encl. 
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ATTACHMENT 1 

 
AGREEMENTS WITH ABUTTERS OR OTHER PROPERTY OWNERS  

REGARDING SPECIAL MAINTENANCE PRECAUTIONS 
 
 
For the construction of the Frost Bridge to Campville 115-kilovolt (kV) Project (Project) facilities, The 
Connecticut Light and Power Company doing business as Eversource Energy (Eversource) used its existing 
easements and fee-owned properties and, as necessary, entered into real estate agreements with property 
owners for use of private properties.  In addition, for the installation of the sections of the new 10.4-mile 
115-kV transmission line (i.e., 1854 Line) across the Mattatuck State Forest (towns of Watertown and 
Thomaston) and Black Rock State Park (Town of Watertown), Eversource obtained a Special Use License 
from the Connecticut Department of Energy and Environmental Protection (CT DEEP), which manages 
these public properties.   
 
The only landowner/abutter agreements for the Project regarding right-of-way (ROW) maintenance are 
those that pertain to permanent access roads, as shown on the Project’s Development and Management 
(D&M) Plan maps, and the installation of gates or other barriers across on- or off-ROW access roads.  Table 
1-1 lists the locations where gates/barriers were installed.  

 
Table 1-1:  Gates/Barriers Installed along ROW or off-ROW Access Roads 

 
Line List No. / 

Town 
D&M 
Plan 

Map No. 

Vicinity of 
Structure 

No. 

Gate/Barrier 

Watertown         

40003, 40006  1  2  Gate at access road entrance from Echo Lake Road to Structures 2, 1911, and 3080 

40019  6  16  Gate along access road to Structure 16  

40035, 40036  8  22  Pole barrier installed across ROW on the north side of Nova Scotia Hill Road 

Thomaston       

41023, 41024  17  47  Gate at access road entrance from State Route 109 (per request of CT DOT) 

41024, 41025  17  48  Gate at access road entrance from State Route 109 (per request of CT DOT) 

41030  20  56  Two gates along access road to Structure 56 through 51 

41031  20  57  Gate replaced along access road to Structure 57 

Litchfield       

42014, 42015  26  73  Gate replaced across access road on the south side of Mason Hill Road 

42014, 42015  26  73  Pole barrier installed across ROW on the south side of Mason Hill Road 
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Line List No. / 
Town 

D&M 
Plan 

Map No. 

Vicinity of 
Structure 

No. 

Gate/Barrier 

42049, 42050  29  83  Gate replaced along access road to Structure 83 

42054  30  85  Gate at access road entrance from State Route 8 (per request of CT DOT) 
 

42054  31A  86, 3236, 
3171 

Gate at access road entrance from State Route 8 (per request of CT DOT) 

Harwinton       

42062, 42064  32  87, 3174, 
3235 

Gate along access road from Valley Road (per request of Town of Harwinton). 

42062, 42064  32  87, 3174, 
3235 

Pole barrier installed across ROW on north side of Valley Road (per request of 
Town of Harwinton) 

42074  34  94  Gate replaced across access road entrance from Wildcat Hill Road 

42072  34  93  Gate replaced along access road to Structure 93 

43000  35  97  Gate at access road off Wildcat Hill Road leading to Structures 96 97 and rear 
entrance to Campville Substation 
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ATTACHMENT 2 
 

SIGNIFICANT CHANGES TO THE D&M PLANS 
 
 
During the construction of the Project, Eversource requested and the Connecticut Siting Council (Council 
or CSC) approved various changes to the Project’s D&M Plans.  Table 2-1 summarizes these changes, 
including the rationale for the change, date requested, and date approved by the Council.  The majority of 
these D&M Plan changes pertained to the property rights of underlying and adjoining owners or for other 
reasons in order to facilitate the completion of defined construction tasks.   
 

Table 2‐1:  Significant D&M Plan Changes 
 

Description Of D&M Plan Change  Date 
Approved 
by CSC 

D&M Plan Volume 3 was re‐issued in its entirety to reflect changes due to final engineering design (2‐4‐foot 
change in above‐ground heights of direct embed structures; need for temporary 3‐pole structures during the 
installation of the new 115‐kV lines across the Naugatuck River), modifications to limits of disturbance to 
account for spoil spreading and some additional grading/fill in areas of rugged terrain, and modifications to 
limits of vegetation removal (mostly narrowing, except as required to maintain conductor clearances).  
 

1/18/2017 

A shift of Structure 3236 on the adjacent 1921 Line approximately 75 feet to the north as required to provide 
additional access and room to establish a work area for this new structure.  This shift enabled work to be 
sequenced between Structure 3236 and the adjacent Structure 3171, as required to adhere to the Project’s 
designated outage sequence.  
 

4/7/2017 

Modified location of access road between Structures 60 and 61 to avoid a steep slope.  Modified access road is 
on‐ROW, replacing a section of off‐ROW access road.  The revised on‐ROW access is approximately 100 feet 
shorter than the segment of the road to be replaced. 
 

4/12/2017 

Revisions to access roads to provide ingress/egress to structures following elimination of a proposed pull pad 
between Structures 16 and 17.  Access modifications included the upgrade and utilization of an existing spur 
access road to Structures 16 and17.   

5/12/2017 

Installation of temporary guy wires/anchors on 12 vertical tangent direct embed structures (Structures 5‐10, 
15‐17, 19‐20, 22 all in Watertown) during necessary backfill replacement/remediation. 

6/21/2018 
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ATTACHMENT 3 

 
LOCATION OF CONSTRUCTION MATERIALS LEFT IN PLACE 

 
 
Table 3-1 lists the locations where construction materials were left in place along the transmission line 
ROW and adjacent to the Frost Bridge and Campville substations.  All of the construction materials 
left in place pertain to long-term ROW/site access and stabilization, consistent with Eversource’s best 
management practices (BMPs) for permanent erosion/sedimentation control, including the use of 
sedimentation basins, drainage swales, and water bars.   
 
In addition, as shown on the D&M Plan maps, in most upland areas of the ROW, gravel roads and work 
pads at structure sites remain in place to provide access to facilitate Eversource’s future transmission 
line maintenance, vegetation management activities, and emergency repairs.  Construction materials 
were left in place only in uplands and, with the exception of the permanent culvert and rock stream 
fjord installed to facilitate ROW access in Harwinton, no permanent access roads were left in place in 
wetlands. 
 

Table 3-1:  Locations where Project Construction Materials Remain in Place 
 

Line List 
No./Town 

D&M Plan 
Map No. 

Vicinity of 
Structure 

No. 

Materials Left in Place 
(Water bars, plunge pools, riprap, culverts) 

Watertown         

40000  1  1A  Water bar and plunge pool along access road to Structure 1A; riprap berm along 
northeast corner of work pad; stone runoff swales within work pad 

40006  2  3‐4  Water bar along access road between Structures 3 and 4 

40009  3  7‐8  Riprap slope and runoff swale on west side of Structure 7 work pad; three water 
bars and plunge pools along access road between Structures 7 and 8 

40009  3A, 3B  ‐  Water bars and plunge pools along access road from Echo Lake Road to ROW 

40009  4  8‐9  Three stone fords along permanent access road crossings of wetland WA‐8/WA‐9 
(including Turkey Brook [Stream S‐A6] and un‐named Stream S‐A5 

40025  7  18  Riprap slope on east side of Structure 18 work pad; two water bars along access 
road leading to work pad 
 

40025  8  20  Riprap armored slope on north‐northeast border of Structure 20 work pad 

41000, 
41002, 41007 

10‐11  26‐29  Four water bars with plunge pools along access road between Structures 26 and 
27; stone swale within work pad for Structures 27/28; three water bars and stone 
ford along access road between Structures 28 and 29 
 

41010  11  30  Two water bars and plunge pool, as well as stone swale, along access road to 
Structure 30 
 

41010, 41012  11  31  Two stone swales and three water bars with plunge pool along access road west 
of Structure 31 
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Line List 
No./Town 

D&M Plan 
Map No. 

Vicinity of 
Structure 

No. 

Materials Left in Place 
(Water bars, plunge pools, riprap, culverts) 

41013  11  32  Stone swale along east side of access road adjacent to Structure 32 work pad; 
water bar adjacent to work pad, stone swale on north side of work pad; water bar 
and plunge pool on access road to north of Structure 32 work pad 
 

41013  12  33‐34  Two water bars and plunge pool along access road to Structure 33; riprap slope 
runoff protection and stone berm along east side of Structure 33 work pad; stone 
swale and plunge pool along east side of access road between Structures 33 and 
34; water bars along access road to Structure 34 work pad; riprap berm and 
runoff protection along east side of Structure 34 work pad; water bar and riprap 
protection along access road immediately north of Structure 34 work pad 
 

41013, 41014  12  34‐35  Three areas of stone swales with water bars/plunge pool along access road 
between Structures 34 and 35; stone berm along east side of Structure 35 work 
pad; riprap runoff protection on Structure 35 work pad; stone swale, and three 
water bars with plunge pools along access road to north of Structure 35 
 

41013  13  36‐38  Stone swales along main access road and access road spur leading to and north of 
Structure 36 and 37, as well as to Structure 38; 10 water bars with plunge pools 
along main access road and access road spur; riprap berm and riprap runoff 
protection along east side of Structure 38 work pad 
 

41013  14  39  Three water bars and plunge pools along access road leading to Structure 39; 
riprap berm and plunge pool along east side of Structure 39 work pad; vegetated 
berm across work pad; three water bars and plunge pools along access road to 
north of Structure 39 

41013  14  40‐41  Four water bars along main access road between Structures 40 and 41; armored 
slope along access road spur to Structure 41, with water bar and plunge pool 
 

41013  15  42‐44  Seven water bars, three plunge pools along main access road, including curtain 
drain swale and riprap curtain drain along access road between Structures 42 and 
43; armored slope along east side of Structure 42 work pad and spur access road; 
water bar with plunge pool along spur access road to Structure 44; stone ford of 
area near Wetland W‐C22 
 

41013  16  45‐46  Armored slope along north side of Structure 45 work pad; water bars/dips along 
access roads to Structures 45 and 46; water bar and plunge pool along access 
road to Structure 46; two berms with natural rock plunge pools across Structure 
46 work pad 
 

Thomaston       

41023, 41024  17  47  Four water bars with plunge pools along access road to Structure 47; riprap berm 
along west side of structure work pad 

41024, 41025  17  48  Water bar; water bar with plunge pool along access road to Structure 48 

41025  17  49  Riprap berm along southern and eastern portions of Structure 49 work pad; riprap 
runoff in southeast corner of work pad 

41025  18  50  Riprap berm along eastern portion of Structure 50 work pad; riprap slope and 
berm along north side of work pad and access road spur to work pad; three water 
bars and plunge pools; stone swale along access road to north to Structure 51 
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Line List 
No./Town 

D&M Plan 
Map No. 

Vicinity of 
Structure 

No. 

Materials Left in Place 
(Water bars, plunge pools, riprap, culverts) 

41026  18  51  Riprap berms within work pad to protect Wetland W‐D3.  Water bar and stone 
swale along access road leading to spur access road 
 

41025,  
41026, 41028 

18  51‐52  Nine water bars with plunge pools, as well as stone swale along access road 
between Structures 51 and 52 
 

41031  20  57  Riprap runoff protection on northeastern portion of Structure 57 work pad 
 

41033  20A, 21  58  Water bar along access road to Structure 58  
 

41035  20A, 21  59  Riprap swale, drainage ditch and plunge pool along access road to Structure 59 

41037  21  60  Natural rock curtain drain underneath northern portion of Structure 60 work pad 
 

42003  23  65  Water bars along spur access road to Structure 65 

42005  23  68  Water bar along access road north of Structure 68 work pad 

42005, 42006  24  69  Four water bars with plunge pools and stone berm along access road to Structure 
69 work pad; stone berm along eastern portion of work pad, with riprap runoff 
protection and plunge pool 
 

42009  25  70  Water bars and plunge pool along access road to Structure 70 (from Structure 71).  
Stone berm with plunge pool and riprap runoff protection along southern and 
eastern sides of work pad 
 

Litchfield       

42010, 42014  25  72  Riprap berm and natural rock armored slope with riprap runoff protection along 
west side of work pad and riprap berm along the south side of work pad; water 
bar and plunge pool along access road spur to the north of work pad 
 

42014  26  73  Plunge pool with water bars and stone drainage swales along access road 
extending north to Structure 73 work pad; water bar and plunge pool along 
access road spur leading to the work pad; stone berms within work pad 
 

42016, 42017  26  74, 75  Riprap drainage swale with culvert pipe across Structure 74 work pad; berm and 
drainage swale along the east side of Structure 75 work pad 
 

42019  27  76  Drainage ditch (vegetated) along the eastern side of Structure 76 work pad 
 

42050  29  83  Four water bars and plunge pools along access road to work pad; riprap berm 
along the southern and eastern portions of work pad 
   

42054  30  85  Stone berm with riprap runoff protection within work pad 
 

42054  31A  86, 3236, 
3171 

Rock swale under portion of access road near State Route 8 (directs runoff to 
plunge pool); remaining portions of new permanent access road to structures are 
lined with rock swales and water bars that direct flows to multiple plunge pools.  
Entire slope to the north is armored with rock.  Riprap berms and rock swales 
along the east and south sides of Structure 3171 work pad and along the west 
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Line List 
No./Town 

D&M Plan 
Map No. 

Vicinity of 
Structure 

No. 

Materials Left in Place 
(Water bars, plunge pools, riprap, culverts) 

side of Structure 86 work pad; stone runoff outlets adjacent to Structures 86, 
3171 and 3236 work pads 
 

Harwinton       

42063, 
42064, 42069 

32  87, 3174, 
3235 

Six riprap water bars and five plunge pools (two with stone runoff swales) along 
access road to Structure 87 from Valley Road; new culvert bridge over Stream S‐
E10; stone berm along east side of work pad; riprap water bars within work pad; 
riprap slope between Structures 87 and 3235 
 

42069  32, 33  88  Riprap runoff protection; riprap water bar with plunge pool; riprap berms.  Riprap 
berm along east side of work pad 
 

42069, 42070  33  3176/3233 
‐ 91 

Nine water bars with five plunge pools; two dips; riprap berm along access road 
between Structures 3176/3233 and 91 
 

42070  34  93  One water bar along access road 

43000  35  97  Drainage pipe beneath access road adjacent to Campville Substation; riprap 
drainage swale on east side of access road to Structure 97; stone berm with riprap 
runoff protection, as well as water pool with plunge pool within/adjacent to 
Structure 97 work pad.   
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ATTACHMENT 4 

 
LOCATIONS OF AREAS OF SPECIAL PLANTINGS AND RESEEDING 

 
 
Eversource restored the areas affected by Project construction in accordance with the standard protocols 
identified in the D&M Plans.  In addition, as listed in Table 4-1, in certain areas affected by the Project, 
Eversource installed special plantings or performed reseeding, per landowner requests.   
 

Table 4-1:  List of Locations of Special Plantings or Reseeding along the Project ROW 
 

Line List 
No./Town 

Structure 
No. 

(Vicinity) 

Plantings / Seeding 

Watertown     

40000  1B  Installed landscape plantings between Frost Bridge Road and substation fence (per CSC D&O 
Condition 2.d). 

40012  11 – 14  Removed stone and restored agricultural areas for hay (Timothy, Brome and Orchard mix).  

Thomaston     

41033, 
41035 

58, 59  Restored grass along driveway and access road.  Seeded stone work pads. 

41037, 
41038 

60 – 62  Seeded stone work pads. 

41037  62  Installed arborvitaes off‐ROW for screening. 

41038  62  Installed evergreen plantings along restored access road entrance. 

41047  63  Restored lawn areas. Installed spruce trees. 

42003, 
42005 

65 – 67  Restored grass along access roads and work pads. 

42004   65  Installed evergreen plantings.  Access road removed from Walnut Hill Road to barn and 
reseeded with lawn mix. 

42005  66  Evergreen plantings installed along ROW for screening.   
 

42009 ‐  
42014 

70 – 73  Seeded stone work pads.   

42010, 
42011 

 

71  Evergreen plantings installed along ROW for screening.   

Litchfield     

42021  77  Restored lawn areas and all previously landscaped areas.  Removed work pad, stone, and 
brush piles, per landowner request.  Re‐established trail from shed to back yard on the east 
side of Structure 77.  Installed plantings for visual mitigation to re‐establish buffer between 
the house and Hopkins Road.  Compatible species were planted between a parking area and 
the driveway, as well as on the opposite side of the driveway. 

42032  79 to 80  Installed evergreen plantings for screening.  
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Line List 
No./Town 

Structure 
No. 

(Vicinity) 

Plantings / Seeding 

Litchfield 

42034  80  Installed evergreen and flowering trees for screening.  

42035  80 to 81  Installed plantings of shrubs and evergreens for screening. 
Restored lawn area. 

42035, 
42038 

80 to 81  Installed shrubs to restore vegetative buffer between properties. 

42038  80 to 81  Restored lawn area.  Seeded wildflower seed mix in cleared area.  Installed plantings of 
shrubs, evergreens, and flowering trees for screening. 

42038, 
42040 

81  Removed all stone from work pad and restored area with a lawn seed mix. 

42040  81  Restored lawn area and installed trees for screening 

42042  81 to 82  Restored area with lawn seed. 
Installed evergreen and flowering trees for screening. 

42047  82  Removed all stone from work pad and restored with lawn seed mix.  Installed shrubs to 
restore vegetative buffer removed for access. 

42050  83 and 84  Restored grass along driveway. 

Harwinton 

42066  87  Installed evergreen plantings to provide visual screening from Valley Road.  

43014  93  Installed evergreen and flowering trees for screening. 

42074  94  Installed shrubs along edge of access road, restored work pad and cleared area behind home.  
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ATTACHMENT 5 
 

ACTUAL CONSTRUCTION COST OF THE FACILITY 
 
 
The actual construction cost of the Project is as follows: 
 

Cost Categories 
 

Total ($1,000) 

a. Clearing and Access * 

b. Construction of the Facility and Associated Equipment  

 Overhead Transmission Line Construction * 

 Substation Modifications: Construction * 

c. Rehabilitation * 

d. Property Rights Acquisition $0.00 

TOTAL $48,041 

 
 
*This cost data is proprietary information that is subject to Eversource’s proposed protective order. 
 




