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May 8, 2026 
 
 
Ms. Melanie Bachman, Executive Director 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT 06051 
 
 
RE: Docket No. 3B – Derby Junction to Ansonia 115-kV Transmission Line Rebuild Project, 
Quarterly Construction Status Report – Q1 2026 
 
Dear Ms. Bachman, 
  
Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as described 
in the Derby Junction to Ansonia 115-kV Transmission Line Rebuild Project Decision & Order dated 
October 27, 2022, The United Illuminating Company hereby provides to the Connecticut Siting 
Council (“Council”) this Construction Progress Report for the first quarter of 2026. 
 
Should you or the Council members have any questions regarding this submission, please do not 
hesitate to contact me via e-mail at c.auer@uinet.com or telephone at (860) 202-8762. 
 
 
 
 
 
Sincerely, 
  
  
  
 
Correne Auer 
 
Manager of Environmental & Permitting 
 
Enclosure 
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PROJECT SUMMARY 

Pre-Construction Activities 

Pre-construction activities have been completed.  

Construction Activities 

Construction activities have been completed. 

Post-Construction Activities 

Inspections continued to be conducted as specified in the CTDEEP General Permit for the 
Discharge of Stormwater and Dewatering Wastewaters from Construction Activities and the 
Stormwater Pollution Control Plan. 

Notifications 

No notifications were submitted for the first quarter of 2026. 

D & M Deviation 

No deviations were submitted for the first quarter of 2026 
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Project Photos: 
 

 
Photo 1: STR 356 
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Photo 2:. STR 359 
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Photo 3: STR 360 
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Photo 4:. STR 2B 
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Photo 5: STR 7 
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Photo 6: STR 10 
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Photo 7: STR 11 
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 Photo 8: STR 16 
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Photo 9: STR 18A & 18B 



CSC DOCKET # 3B 
DERBY JUNCTION TO ANSONIA 115KV TRANSMISSION LINE REBUILD PROJECT 

QUARTERLY CONSTRUCTION STATUS REPORT 
 
Quarter: Q1 2026 Report #9 

 

 
 Page 11 of 11 

 

 

 
Photo 10: STRs 19A & 19B 

 

 
 




