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June 7, 2023 
 
 
Ms. Melanie Bachman, Executive Director 
Connecticut Siting Council 
Ten Franklin Square 
New Britain, CT 06051 
 
 
RE: Petition No. 483: Pequonnock Substation Rebuild Project 

 Monthly Construction Status Report – May 2023 
 
 
Dear Ms. Bachman, 
 
Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as 
described in the Pequonnock Substation Rebuild Project D&M Plan approval, dated August 
28, 2020, The United Illuminating Company hereby provides to the Connecticut Siting 
Council (“Council”) this Construction Progress Report for the month of May 2023. 
 
Should you or the Council members have any questions regarding this submission, please 
do not hesitate to contact me via e-mail at jvan@uinet.com or telephone (860) 634-4934. 
 
 
Sincerely,  
 
 
 
 
Jasun Van Horn 
 
 
Enclosure 
 

mailto:jvan@uinet.com
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PROJECT SUMMARY 

Substation 

GIS/Control Building construction continues with the installation of the interior services 
and equipment.  Additionally in the GIS Hall Siemens LCC and GIB equipment continues 
to be installed.  Substation transformers were delivered, assembly has commenced and 
is expected to be complete by the end of June.  

Underground Transmission 

HPGF civil contractor completed the first phase of installation of the HPGF cable pipes.  
Contractor has demobilized and will be returning to complete installation in Q2 2024. 

Overhead Transmission 

No activities scheduled  

D & M Deviations 

            No deviations to the D&M Plan during this time. 

 

Photo 1: Broadview of project site with GIS/Control and PDC building exteriors completed. 


