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January 30, 2023

Ms. Melanie Bachman, Executive Director
Connecticut Siting Council

Ten Franklin Square

New Britain, CT 06051

RE: Petition No. 483: Pequonnock Substation Rebuild Project
Monthly Construction Status Report — December 2023

Dear Ms. Bachman,

Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as
described in the Pequonnock Substation Rebuild Project D&M Plan approval, dated August
28, 2020, The United llluminating Company hereby provides to the Connecticut Siting
Council (“Council”) this Construction Progress Report for the month of December 2023.

Should you or the Council members have any questions regarding this submission, please
do not hesitate to contact me via e-mail at jvan@uinet.com or telephone (860) 634-4934.

Sincerely,

Van Hown

Jasun Van Horn

Enclosure

The United llluminating Company

100 Marsh Hill Road, Orange, CT 06477
www.uinet.com AVANGRID

An equal opportunity employer |nterna| Use
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CSC DOCKET # 483
PEQUONNOCK SUBSTATION REBUILD PROJECT
MONTHLY CONSTRUCTION STATUS REPORT

Month: December 2023 Report #27

PROJECT SUMMARY
Substation

GIS/Control Building construction continues with the installation of the interior services
and equipment. Additionally in the GIS Hall Siemens LCC and GIB equipment continues
to be installed and commissioned.

Underground Transmission

Contractor will remobilize in Q2 of 2024 to complete Phase Il - installation of HPGF
cable piping.

Outside XLPE steel installation is approximately 50% complete.

Overhead Transmission

No Activities Scheduled.

D & M Deviations

No deviations to the D&M Plan during this time.
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