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January 3, 2025

Ms. Melanie Bachman, Executive Director
Connecticut Siting Council

Ten Franklin Square

New Britain, CT 06051

RE: Petition No. 483: Pequonnock Substation Rebuild Project
Monthly Construction Status Report — November 2024

Dear Ms. Bachman,

Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as
described in the Pequonnock Substation Rebuild Project D&M Plan approval, dated August
28, 2020, The United llluminating Company hereby provides to the Connecticut Siting
Council (“Council”) this Construction Progress Report for the month of November 2024.

Should you or the Council members have any questions regarding this submission, please
do not hesitate to contact me via e-mail at jvan@uinet.com or telephone (860) 634-4934.

Sincerely,

Van 7%4}1/

asun Van Horn

Enclosure

The United Illluminating Company

100 Marsh Hill Road, Orange, CT 06477
www.uinet.com AVANGRID

An equal opportunity employer |nte rnal Use
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CSC DOCKET # 483
PEQUONNOCK SUBSTATION REBUILD PROJECT
MONTHLY CONSTRUCTION STATUS REPORT

Month: November 2024 Report #38

PROJECT SUMMARY

Substation
GIS/Control Building and PDC Building relay and equipment testing and commissioning
efforts continue. Distribution feeder cut-overs from old Pequonnock to new Pequonnock

are complete with the exception of the back-up service to Bridgeport Energy, scheduled
to be complete Q1 2025.

Underground Transmission

HPGF cables have been cut over to new Pequonnock and are in service.
XLPE cutover is scheduled to begin in April 2025 and completed in June of 2025.

Overhead Transmission

Work complete in this phase of construction with the exception of some bonnet
removals on metro north catenaries.

D & M Deviations

No deviations to the D&M Plan during this time.
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