
 

100 Marsh Hill Road / Orange, CT 06477 / uinet.com 

VIA ELECTRONIC MAIL 
 
April 30, 2026 
 
Ms. Melanie Bachman, Executive Director 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT 06051 
 
RE: Docket No. 483: The United Illuminating Company Pequonnock Substation Rebuild Project 
(Decommissioning) Monthly Construction Status Report – April 2026 
 
Dear Ms. Bachman, 
  
Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as 
described in the Pequonnock Substation Rebuild Project Development and Management (D&M) 
Plan Decision and Staff Report, dated August 28th, 2020, The United Illuminating Company 
hereby provides to the Connecticut Siting Council (“Council”) this Construction Progress Report 
for the month of April 2026. 
 
Should you or the Council members have any questions regarding this submission, please do not 
hesitate to contact me via e-mail at klehoux@uinet.com.  
 
 
Respectfully Submitted, 
  
   
______________________________ 
  
Kay Lehoux 
Environmental Permitting & Compliance Specialist 
klehoux@uinet.com 
 
ENCLOSURE 
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MONTHLY CONSTRUCTION STATUS REPORT  
 

Pre-Construction Activities 

Pre-construction activities completed included mobilization of equipment, training, and kick-off 
meetings with contractors. 

Construction Activities 

No activities completed. 

Post-Construction Activities 

No activities completed. 

D & M Deviations 

There were no deviations associated with work completed in April 2026. 


