
 

100 Marsh Hill Road / Orange, CT 06477 / uinet.com 

VIA ELECTRONIC MAIL 
 
July 10th, 2026
 
Ms. Melanie Bachman, Executive Director 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT 06051 
 
RE: Docket No. 483: The United Illuminating Company Pequonnock Substation Rebuild Project 
(Decommissioning) Monthly Construction Status Report – June 2026 
 
Dear Ms. Bachman, 
  
Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as 
described in the Pequonnock Substation Rebuild Project Development and Management (D&M) 
Plan Decision and Staff Report, dated August 28th, 2020, The United Illuminating Company 
hereby provides to the Connecticut Siting Council (“Council”) this Construction Progress Report 
for the month of June 2026. 
 
Should you or the Council members have any questions regarding this submission, please do not 
hesitate to contact me via e-mail at klehoux@uinet.com.  
 
 
Respectfully Submitted, 
  
   
______________________________ 
  
Kay Lehoux 
Environmental Permitting & Compliance Specialist 
klehoux@uinet.com 
 
ENCLOSURE 
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Pre-Construction Activities 

Pre-construction activities completed included mobilization of equipment and trailers, as well as the 
establishment of erosion and sediment controls. 

Construction Activities 

Construction activities included the removal of relay panels, breakers, control conduits, cabling, and other 
ancillary equipment, as well as abatement of interior building materials.  

Post-Construction Activities 

No activities completed. 

D & M Deviations 

There were no deviations associated with work completed in June 2026. 
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Photo 1: Disconnected GIS breakers temporarily staged. 

        

Photo 2: Removal activities, typical. 
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Photo 3: Exterior building demolition, typical. 
 

 

Photo 4: Interior building, majority of panels and other equipment removed, typical. 
 

 


