STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL
July 17,2023

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: EM-VER-034-210809 - Cellco Partnership d/b/a Verizon Wireless notice of intent to
modify an existing telecommunications facility located at 24 Hospital Avenue, Danbury,
Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of a request for an additional extension of
construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt
modification request, dated July 14, 2023.

Pursuant to Condition No. 9 of the Council’s decision letter dated September 20, 2021, the
Council hereby grants an additional extension of time until September 20, 2024 to complete

construction.

This extension is granted with the understanding that the Council will be notified should Verizon
Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director
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KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com

Direct (860) 275-8345

Also admitted in Massachusetts
and New York

July 14, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council

10 Franklin Square

New Britain, CT 06051

Re: EM-VER-034-210809 — Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 24 Hospital Avenue, Danbury, Connecticut

Request for Extension
Dear Attorney Bachman:

On September 20, 2021, the Siting Council acknowledged Cellco’s request for
modifications to the existing telecommunications facility at 24 Hospital Avenue in Danbury,
Connecticut. Cellco has not yet completed the approved modifications at this site and requests a
second extension for an additional twelve (12) months, to September 20, 2024, to complete this
work.

If you have any questions, please do not hesitate to contact me.
Sincerely,
Kenneth C. Baldwin

Copy to:
Aleksey Tyurin

21834552-vl



