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Please Reply To:  
S a m  S i m o n s  
3 5  G r i f f i n  R o a d  S o u t h   
B l o o m f i e l d ,  C T  0 6 0 0 2  
203-482-5156 
S a m . S i m o n s @ T -
M o b i l e . c o m

   September 9, 2015 
 

Attorney Melanie Bachman 
Connecticut Siting Council     
1 0  Franklin Square 
New Britain, CT 06501 

 
EM-T-MOBILE-059T-140411  
T-Mobile Site ID C T N L 0 5 3 A  
237 Sandy Hollow Road, West Mystic, Connecticut.   
Notice of Compliance with Conditions and Construction Completion 
 

 
Dear Attorney Bachman: 

 
 

The Connecticut Siting Council ("Council") acknowledged the above referenced T Mobile Northeast 
LLC ("T-Mobile") notice of exempt modification on December 9, 2013. The Council imposed the following 
condition in its acknowledgment: 

 
 

• Install the feed lines inside the monopole and install the TMAs behind the antennas, in accordance with the structnral 
analysis report prepared by FDH Engineering, stamped by Bradley Newman on March 26, 2014; 

• Within 45 days following completion of the antenna installation, T-Mobile shall provide documentation certified by a 
professional engineer that its installation complied with the requirements of the structural analysis; 

• Any deviation from the proposed modification as specified in this notice and supporting materials with the Council shall 
render this acknowledgement invalid; 

• Any material changes to this modification as proposed shall require the filing of a new notice with the Council; 
• Within 45 days after completion of construction, the Council shall be notified in writing that construction has been 

completed; 
• The validity of this action shall expire one year from the date of this letter; and 
• The applicant may file a request for an extension of time beyond the one year deadline provided that such request is 

submitted to the Council not less than 60 days prior to the expiration. 
 

The attached PE Closeout Letter, dated September 4, 2015, provides evidence of compliance with the 
conditions outlined by the Council. 

 
In addition, T-Mobile hereby notifies the Council that construction of the acknowledged modifications were 

complete as of August 28, 2014. 
  Sincerely, 

                                                                 

                                                                                                                  Sam Simons    
                                                                                                                 Samuel Simons, T-Mobile 
 
                               CC:  Mark Richard, T-Mobile 
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