STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

September 14, 2023

Kenenth C. Baldwin, Esq.

Robinson & Cole LLP

280 Trumbull Street

Hartford, CT 06103

kbaldwin@rc.com

RE: EM-VER-060-210923 — Cellco Partnership d/b/a Verizon Wireless notice of intent to
modify an existing telecommunications facility located at 10 Tanner Marsh Road, Guilford,
Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your request for an additional extension

of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt

modification request, dated September 13, 2023.

Pursuant to Condition No. 7 of the Council’s decision letter dated November 8, 2021, the Council
hereby grants an extension of time until November 8, 2024, to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon
Wireless decide not to proceed with construction.

Sincerely,

bt —

Melanie A. Bachman
Executive Director
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KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com

Direct (860) 275-8345

Also admitted in Massachusetts
and New York

September 13, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council

10 Franklin Square

New Britain, CT 06051

Re:  EM-VER-060-210923 — Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 10 Tanner Marsh Road, Guilford, Connecticut

Request for Extension
Dear Attorney Bachman:

On November 8, 2021, the Siting Council acknowledged Cellco’s request for
modifications to the existing telecommunications facility at 10 Tanner Marsh Road in Guilford,
Connecticut. Cellco has not yet completed the approved modifications at this site and requests
an extension for an additional twelve (12) months, to November 8, 2024, to complete this work.

If you have any questions, please do not hesitate to contact me.
Sincerely,
/&m W
Kenneth C. Baldwin

Copy to:
Aleksey Tyurin
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