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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 

Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 

Web Site: portal.ct.gov/csc 

 
VIA ELECTRONIC MAIL 

 

January 23, 2023 

 

Barbara Kassabian 

Centerline Communications LLC 

750 W. Center Street, Suite 301 

West Bridgewater, MA 02379 

bkassabian@clinellc.com  

 

RE: EM-VER-064-211029 – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an 

existing telecommunications facility located at 289-H Mountain Street, Hartford, Connecticut. 

 

Dear Barbara Kassabian: 

 

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time 

submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated 

January 20, 2023.  

 

Pursuant to Condition No. 11 of the Council’s decision letter dated January 18, 2022, the Council hereby 

grants an extension of time until January 18, 2024 to complete construction.   

 

This extension is granted with the understanding that the Council will be notified should Verizon 

Wireless decide not to proceed with construction. 

 

Sincerely, 

 

 
 

Melanie A. Bachman  

Executive Director 

 

MAB/ANM/laf 
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From: Barbara Kassabian <bkassabian@clinellc.com>  

Sent: Friday, January 20, 2023 3:48 PM 

To: Fontaine, Lisa <Lisa.Fontaine@ct.gov> 

Cc: CSC-DL Siting Council <Siting.Council@ct.gov>; Derek Maheux <dmaheux@clinellc.com> 

Subject: RE: EM-VER-064-211029 - Approval Extension Request / 289-H Mountain Street, Hartford, Connecticut 

(16093011) / HARTFORD S 3 CT 
 

Please accept this email as an formal request to extend the approval decision for Verizon Wireless’ 
Exempt Modification at the subject site. Delays associated with supply chain/pandemic related issues 
prevented Verizon from moving forward with construction of this project. Verizon is prepared to 
proceed and complete this construction at their earliest convenience as weather permits, but no later 
than 6/30/2023.  
 
Attached  
 

•  EM-VER-064-211029 CSC Council Approval Decision  
 
 
Should you need any further information concerning this request, please reach out to me at any time. I 
appreciate your consideration.  
 
 

 

  

Barbara Kassabian 
Centerline Communications LLC 

750 W. Center St. Suite 301 | West Bridgewater, MA 02379 

Mobile: 603.303.8001  

bkassabian@clinellc.com |www.centerlinecommunications.com  
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