STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL
December 21, 2021

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
Kbaldwin@rc.com

RE: TS-VER-103-200128 — Cellco Partnership d/b/a Verizon Wireless notice of intent to
modify an existing telecommunications facility located at 2 Tindall Avenue, Norwalk,
Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension

of construction time for this tower share request, dated December 20, 2021. Pursuant to Condition

No. 7 of the Council’s decision letter dated February 28, 2020, | have considered your request for

an additional extension of construction time for this tower share request and grant an extension of

time until February 28, 2023, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Verizon
decide not to proceed with construction.

Sincerely,

P
i/ /| / i'
Melanie A. Bachman

Executive Director

MAB/CMW/emr
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KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com

Direct (860) 275-8345

Also admitted in Massachusetts
and New York

December 20, 2021

Via Electronic Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council

10 Franklin Square

New Britain, CT 06051

Re:  TS-VER-103-200128 — Request of Cellco Partnership d/b/a Verizon Wireless for an Order
to Approve the Shared Use of an Existing Tower at 4 Tindall Avenue, Norwalk,
Connecticut — Request for Extension

Dear Attorney Bachman:

Construction of the wireless facility approved in TS-VER-103-200128 has not yet been
completed. Cellco expects to begin construction sometime mid-2022, therefore, we are
requesting an extension to February 28, 2023 to complete this installation.

If you have any questions, please do not hesitate to contact me.

Sincerely,

Lo G

Kenneth C. Baldwin
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