
 

STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 

Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 

Web Site: portal.ct.gov/csc 

  

VIA ELECTRONIC MAIL 

 

January 4, 2023 

 

Sharon Bateman  

Site Acquisition Project Manager – Pacific NW 

Centerline Communications, LLC 

22539 NE 46th Street  

Redmond, WA  98053 

sbateman@clinellc.com 

 

RE: EM-VER-135-220120 - Cellco Partnership d/b/a Verizon Wireless notice of intent to 

modify an existing telecommunications facility located at 168 Catoona Lane, Stamford, 

Connecticut. 

 

Dear Sharon Bateman: 

 

The Connecticut Siting Council (Council) is in receipt of the request for an extension of 

construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt 

modification request, dated January 4, 2023.  

 

Pursuant to Condition No. 10 of the Council’s decision letter dated February 15, 2022, the 

Council hereby grants an extension of time until February 15, 2024 to complete construction.   

 

This extension is granted with the understanding that the Council will be notified should Verizon 

Wireless decide not to proceed with construction. 

 

Sincerely, 

 

 
 

Melanie A. Bachman 

Executive Director 

 

MAB/ANM/laf 
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From: Sharon Bateman <sbateman@clinellc.com>  

Sent: Wednesday, January 4, 2023 3:56 AM 

To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>; CSC-DL Siting Council <Siting.Council@ct.gov> 

Cc: Barbara Kassabian <bkassabian@clinellc.com> 

Subject: EM-VER-135-220120 - Approval Extension Request / 168 Catoona Lane, Stamford, CT 

(88018) / 16045710) / Stamford (Katoona) 
 

CDC – DL Siting Council, 

 

Please accept this email as an formal request to extend the approval decision for Verizon 

Wireless’ Exempt Modification at the subject site.  Delays associated with supply chain/pandemic 

related issues prevented Verizon from moving forward with construction of this project.  Verizon 

is prepared to proceed and complete this construction at their earliest convenience as weather 

permits, but no later than 6/30/2023. 

 

Attached 

 

•             EM-VER-135-220120 CSC Council Approval Decision 

 

Should you need any further information concerning this request, please reach out to me at any 

time.  I appreciate your consideration. 

 

Thanks so much! 

Sherri 
 

 

Sharon Bateman (Sherri) | Site Acquisition Project Manager – Pacific NW 

Centerline Communications, LLC 

22539 NE 46th Street | Redmond, WA  98053 

Mobile: 425.241.0085 | Fax: 508.819.3017 

sbateman@clinellc.com | www.centerlinecommunications.com  
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