
 

   

 
 
 
 
 

 
Barbara Kassabian 
750 West Center Street 
Suite 301 
West Bridgewater, MA 02379 
bkassabian@clinellc.com 

  (603) 303-8001 
 
 

March 16, 2023 
 

 
Melanie A. Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051 
 
RE: EM-VER-146-210819 - Cellco Partnership d/b/a Verizon Wireless 777 Talcottville Road, Vernon, Connecticut 
 
Notice of Construction Complete 
 
Dear Ms. Bachman:  
 
The purpose of this letter is to notify the Siting Council that construction activity associated with the above-
referenced facility modifications has been completed.  
  
If you have any questions or need any additional information regarding this facility, please do not hesitate to 
contact me.     
 
      Sincerely, 
 
 
 
       

Barbara Kassabian 
 
 
  
Barbara Kassabian 
c/o Cellco Partnership d/b/a Verizon Wireless 
Centerline Communications, LLC 
750 West Center Street, Suite 301 
West Bridgewater, MA 02379 
Mobile: (603) 303-8001 
bkassabian@clinellc.com 
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February 28, 2023

Mr. Steve Prattson
Town of Vernon Building Department
14 Park Place
Vernon, CT 06066

Re: Letter of Professional Opinion

Project: Vernon 3 CT
777 Talcotville Road
Vernon Rockville, CT 06066

Owner: American Tower Corporation

Engineer: CLS Engineering, PLLC
319 Chapanoke Rd, Suite 118, Raleigh, NC 27603

Contractor: D&A Construction Management
7 Sycamore Way #2, Branford, CT 06405

Centek Project No.: 23003.09

Building Permit No.: 21-18B

Dear Mr. Prattson,

We are providing this “Letter of Professional Opinion” with regard to the structural components
at the above referenced project.

The following are the basis for substantiating compliance with construction documents
prepared by CLS Engineering, PLLC dated 06/18/2021 Rev.0, Structural Analysis Report prepared
by CLS Engineering, PLLC dated 05/12/2021 and Mount Analysis Report prepared by Maser
Consulting Connecticut dated 05/27/2021:

q Field observations of completed construction on 02/02/2023.

The work under this Contract has been reviewed and found, to the Engineer’s best knowledge,
information and belief, to be completed in general compliance with the documents prepared by
the aforementioned offices.

Sincerely,

Carlo F. Centore, PE
Principal


