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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 
Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 
Web Site: portal.ct.gov/csc 

 
 
VIA ELECTRONIC MAIL 
 
October 16, 2024 
 
Cullen Morgan 
Site Acquisition Consultant 
Centerline Communications, LLC 
750 W Center Street 
Suite 301 
West Bridgewater, MA  02379 
cmorgan@clinellc.com 
 
RE: TS-T-MOBILE-169-220818 - T-Mobile request for an order to approve tower sharing at 

an existing telecommunications facility located at 1825 Route 198, Woodstock, 
Connecticut.  Request for Additional Extension of Construction. 

 
Dear Cullen Morgan: 
 
The Connecticut Siting Council (Council) is in receipt of a request for an additional extension of 
construction time submitted on behalf of T-Mobile, for the above-referenced tower share request, 
dated October 14, 2024.  
 
Pursuant to Condition No. 9 of the Council’s decision letter dated September 30, 2022, the 
Council hereby grants an additional extension of time until September 30, 2026 to complete 
construction. 
 
This extension is granted with the understanding that the Council will be notified should T-
Mobile decide not to proceed with construction. 
 
Sincerely, 
 

 
 
Melanie A. Bachman 
Executive Director 
 
MAB/AM/kd 

mailto:siting.council@ct.gov
cmorgan@clinellc.com


 
 

750 W Center St, Suite 301 
West Bridgewater, MA 02379 

781-713-4725 
 
 

T-Mobile 
Cullen Morgan 

Site Acquisition Consultant 
750 W Center Street 

Suite 301 
West Bridgewater, MA 02379 

(941)549-7263 
cmorgan@clinellc.com 

October 14, 2024 
  
ATTN: Melanie A. Bachman, Executive Director 
Connecticut Siting Council 
10 Franklin Square 
New Britain, Connecticut 06051 
 

RE: Request for Extension of the Deadline for Close Out Requirements 
TS-T-MOBILE-169-220818 
1825 Route 198, Woodstock, CT 
 

Dear Ms. Bachman: 
 
 The T-Mobile site listed above was approved by the Connecticut Siting Council on 
September 30, 2022 for a Tower Share at the existing Telecommunications Facility. At this 
time, T-Mobile would like to request an extension of the deadline due to delays in 
procurement of equipment, as we are now ready to begin construction.  
 
 If you have any questions or need any additional information regarding these 
facilities, please do not hesitate to contact me. 
 
Respectfully Submitted, 
Cullen Morgan 
Site Acquisition Consultant 
Centerline Communications, LLC (Agent to T-Mobile) 
Mobile: (941) 549-7263 
cmorgan@clinellc.com 
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