
 
 

STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 
Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail:  siting.council@ct.gov 
Web Site: portal.ct.gov/csc 

 

 
VIA ELECTRONIC MAIL 
 
October 15, 2024 
 
Lee D. Hoffman, Esq. 
Pullman & Comley LLC 
90 State House Square 
Hartford, CT 06103-3702 
lhoffman@pullman.com  
 

RE: PETITION NO. 1451 – C-Tec Solar, LLC Declaratory Ruling, pursuant to 
Connecticut General Statutes §4-176 and §16-50k, for the construction, maintenance 
and operation of a 3.8-megawatt AC solar photovoltaic electric generating facility and 
a 2.2-megawatt AC solar photovoltaic electric generating facility located at 277 Sadds 
Mill Road, Ellington, Connecticut, and associated electrical interconnection. Request 
for Extension of Construction Time. 

 
Dear Attorney Hoffman: 
 
The Connecticut Siting Council (Council) is in receipt of the request for an extension of 
construction time in the above-referenced matter, dated October 10, 2024. Pursuant to Condition 
No. 6 of the Declaratory Ruling issued on July 15, 2021, the Council hereby grants your request 
for an extension of time to complete the construction of this facility until July 15, 2027.   
 
The October 10, 2024 correspondence also provides notice that construction of the 2.2 MW facility 
is completed. Please be advised that Condition No. 8 of the Council’s July 15, 2021 Declaratory 
Ruling also requires written notification within 45 days of completion of construction of the 3.8 
MW facility. 
 
The Council also acknowledges receipt of Pullman & Comley, LLP check number 5957 in the 
amount of $120.00 for late fees owed to the Council in connection with C-Tec Petition Nos. 1615 
and 1622.   
 
Finally, the Council apologizes to the entire C-Tec team for its failure to remove Jeff D. Pipeling 
from the service list.  
 
This extension is granted with the understanding that the Council will be notified should C-Tec 
Solar, LLC decide not to proceed with construction of the 3.8 MW facility. 
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Sincerely, 
 

 
Melanie A. Bachman 
Executive Director 
 
MAB/RDM/dll 
 
c: Service List, dated October 11, 2024 

The Honorable Lori L. Spielman, First Selectperson, Town of Ellington  
(lspielman@ellington-ct.gov)  
Matthew Reed, Town Administator, Town of Ellington (mreed@ellington-ct.gov)  
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Lee D. Hoffman 
90 State House Square 
Hartford, CT 06103-3702 
p 860 424 4315 
f 860 424 4370 
lhoffman@pullcom.com 
www.pullcom.com 
 

 
October 10, 2024 
 
VIA ELECTRONIC MAIL AND US MAIL 
 
Melanie Bachman 
Executive Director/Staff Attorney 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT  06051 
 
Re: Petition No. 1451 - C-Tec Solar, LLC Petition for a Declaratory Ruling, pursuant to 
Connecticut General Statutes §4-176 and §16-50k, for the proposed construction, 
maintenance and operation of a 3.8-megawatt AC solar photovoltaic electric generating 
facility and a 2.2- megawatt AC solar photovoltaic electric generating facility located at 277 
Sadds Mill Road, Ellington, Connecticut, and associated electrical interconnection. 
 
Dear Ms. Bachman: 
 
I am writing on behalf of my client, C-Tec Solar, LLC (“C-Tec”), in connection with the above-
referenced Petition.  As you are aware, on July 15 2021, the Council granted the Petition for this 
project. Order Number 6 of the Council’s grant in connection with the Petition indicated that the 
project must be completed within three years’ time.  Unfortunately, C-Tec has not yet been able 
to complete the project within this time.  For the reasons set forth below, C-Tec formally requests 
that the Council extend C-Tec’s Petition for the portion of the project that encompasses the 3.8 
MW AC project for a period of another three years, until July 15, 2027. 
 
As an initial matter, it should be noted that the 2.2 MW AC portion of the project is completed and 
energized.  Unfortunately, C-Tec was unable to secure funding to allow it to construct the larger, 
3.8 MW AC portion of the facility within the three year time window.  C-Tec has recently 
submitted the 3.8 MW AC portion of the project for inclusion in the shared clean energy facilities 
(SCEF) program and anticipates receiving an award under that program shortly.  Once C-Tec does 
so, C-Tec will be able to begin procurement and construction of the remainder of the project. 
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Accordingly, C-Tec hereby requests that the Council extend C-Tec’s Petition until July 15, 2027 
for the completion of all components of the Facility.  Once the entire Facility is commercially 
operational, C-Tec will notify the Council of the completion of construction. 
 
In addition, C-Tec has been corresponding with Council staff regarding the payment of $120.00 
for late fees that were owed to the Council in connection with this Petition.  A check for that 
amount (check number 5957), made payable to the Connecticut Siting Council is included with 
the hard copy of this letter.  We trust that this payment fully resolves this issue to the Council’s 
satisfaction. 
 
Finally, we would ask that you remove Jeff D. Pipeling from the service list for this Petition.  Mr. 
Pipeling passed away. 
 
Please feel free to contact me with any questions relating to this filing. The undersigned certifies 
that this filing is being made electronically, that the electronic filing is complete, and that service 
has been made pursuant to the Authority’s regulations as of this date.  
 
Sincerely, 
 
 
 
Lee D. Hoffman 
 
Enclosure 
 
cc: Service List 
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