Greenskies

September 2, 2026
VIA ELECTRONIC
Melanie Bachman, Esq.
Executive Director and Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: PETITION NO. 1683 — Greenskies Clean Energy LLC petition for a declaratory ruling,
pursuant to Connecticut General Statutes §4-176 and §16-50k, for the construction, maintenance
and operation of a 2.75-megawatt AC solar photovoltaic electric generating facility and
associated equipment located on one parcel (Parcel No. 079-015) northwest of the intersection of
Quassapaug Road and Artillery Road, Woodbury, Connecticut, and associated electrical
interconnection.

Construction Progress Reports

Dear Ms. Bachman:

Construction commenced on the Artillery Rd, Woodbury project on May 12, 2026. The
information below covers the period from August 1, through August 31, 2026. Below is a
summary of construction activities for the project. Additional reports will be provided through
the completion of construction.

August 2026

e  Weekly erosion and sedimentation (E&S) inspections ongoing and in compliance.

e Underground DC trenching completed in both Arrays.

e Equipment pads excavated, backfilled and concrete poured in South Array. North Array to follow.
e Received all piles and racking materials.

o Pile driving completed in South Array. Began racking install in same array.

Please do not hesitate to contact me if you have any questions regarding this construction
progress report.

Sincerely,

Hannah Lawrence
Construction Project Manager
Greenskies Clean Energy, LLC

cc:
Chip Florio

Director of Project Delivery
Greenskies Clean Energy, LLC
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