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127 Washington Ave., West Bldg., Lower Level, North Haven, CT  06473 
(860) 398-5408   •  greenskies.com 

June 3, 2026 
VIA ELECTRONIC  
Melanie Bachman, Esq. 
Executive Director and Staff Attorney 
Connecticut Siting Council  
10 Franklin Square 
New Britain, CT 06051 
  
 
RE: PETITION NO. 1683 – Greenskies Clean Energy LLC petition for a declaratory ruling, 
pursuant to Connecticut General Statutes §4-176 and §16-50k, for the construction, maintenance 
and operation of a 2.75-megawatt AC solar photovoltaic electric generating facility and 
associated equipment located on one parcel (Parcel No. 079-015) northwest of the intersection of 
Quassapaug Road and Artillery Road, Woodbury, Connecticut, and associated electrical 
interconnection. 
 
Construction Progress Reports 
 
Dear Ms. Bachman: 
Construction commenced on the Artillery Rd, Woodbury project on May 12, 2026. The 
information below covers the period from May 12, through May 29, 2026. Below is a summary 
of construction activities for the project. Additional reports will be provided through the 
completion of construction. 

May 2026 

• Mobilized on May 12. 
• VHB conducted turtle protection training and turtle sweeps during the complete installation of 

perimeter silt fence (E&S controls) on May 19 and completed on May 26. 
• Construction entrance layout and install completed in North and South Array.  
• Basins and swale locations surveyed and installation began in South Array.  
• Weekly erosion and sedimentation (E&S) inspections ongoing and in compliance. 

 
Please do not hesitate to contact me if you have any questions regarding this construction 
progress report. 

Sincerely,  
Hannah Lawrence 
Construction Project Manager 
Greenskies Clean Energy, LLC 
 
cc:  
Chip Florio  
Director of Project Delivery 
Greenskies Clean Energy, LLC 
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