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Middletown \ Norwalk Transmission Line Project

CSC Monthly Construction Report

April 2007

OVERHEAD
Segment 1a
Clearing was conducted behind the Mountain View Condominiums in Meriden and the widening of the cleared right-of-way along High Hill Road was completed in Wallingford in April 2007.
Foundations were installed at the following locations in April 2007:

· Structures 9411B, 24456 and 24413 to 24415 in the Beseck – Black Pond Junction section

· Structures 24502 to 24511 in the Beseck – Oxbow Junction section.
Poles were erected at the following locations in April 2007:

· Structures 4534 to 4535, 24452 to 24459, 24413 to 24415 and 9411B in the Beseck – Black Pond Junction section

· Structure 24502 in the Beseck – Oxbow Junction section.
Structure grounding was performed between the Beseck Switching Station and the East Meriden Substation and in the Beseck – Oxbow Junction section.

Segment 1b

No work was done in Segment 1b during the month of April.
Segment 2a
Clearing activity occurred between east of Liney Hall Lane and along Tamarac Swamp Road, Williams Road and Stony Brook Drive in Wallingford in April 2007.  
Access road building activities were completed at the following locations in April 2007:
· Between the High Hill Road access and Carpenter Lane

· From East Center Street northward to Structure 24260.

A combined total of 5,120 linear feet of access roads were prepared for construction in April 2007.
Segment 2b
Clearing was conducted at the following locations in April 2007:

· Bethany –

· Between Downs Road and Route 69.  The area north of Route 69 and Hatfield Hill Road is on the Regional Water Authority property

· Woodbridge –

· On the B’nai Jacobs re-route
· Orange –

· Between Route 34 and Dogburn Road on the Maltby Lakes Unit of the Regional Water Authority propert

· Milford –

· In Eisenhower Park.
Access road building activities were performed at the following locations in April 2007:

· between West River Road and Highway 121
· in West Haven off Route 34
· between Dogburn Road and Maltby Lake

· between Clark Street and Cowpath Lane access road

· west of Dillon Road on RWA property

· between Morris Road and East of Route 69

· between Old Highway and Gaylord Mountain Road

· west of Arrow Road in Hamden

A total of 14,845 linear feet of R.O.W. clearing and access roads were prepared for construction in April.  
Demolition of existing conductor and wood pole structures continued in Milford and Woodbridge for the existing 1685. 
Foundations for circuits #1640/#1610 were installed at the following locations in April 2007:
· Structures 3834, 3841, 3843 and 3945

· Structures 3822 to 3828

· Structures 3939 to 3942

· Structures 3950 to 3956.
Poles were erected at the following locations in April 2007:

· Structures 3857 to 3884 in the town of Orange less Structures 3867 and 3883 erected in March 2007.
UNDERGOUND
Segment 2a

Vault installations are 100% complete within Segment 2a while duct bank installation is 98% completed.  No duct bank work was completed in April, 2007.  

Segment 3

The Regional Water Authority has cutover the new water line and the old line has been removed.   Construction of the new Shelland Street is nearing completion.  Final paving of Shelland Street will be next fall after the street has had time to settle around the manholes.
Four splice vaults were installed in April 2007:

· #4905 (4/17/07)

· #5805 (4/18/07)

· #5802 (4/23/07)

· #4902 (4/25/07)

Vault installations are 71% complete in Segment 3.  A total of 465 feet of duct bank was installed in April 2007 for a total footage of 6,161 feet representing 62% completion in Segment 3.
Segment 4a

Four splice vault were installed in April 2007:

· #6443 (4/2/07)

· #6441 (4/5/07)

· #7548 (4/23/07)

· #6448 (4/24/07)

Vault installations are 70% complete within Segment 4a.  A total of 1828 feet of duct bank was installed for a total footage of 15,116 feet representing 43% completion for Segment 4a.  

Segment 4b

Eight splice vaults were installed in April 2007:

· #6423 (4/3/07)

· #7523 (4/5/07)

· #6420 (4/10/07)

· #7522 (4/12/07)

· #7521 (4/17/07)

· #6422 (4/19/07)

· #6421 (4/24/07)

· #6425 (4/26/07)

Vault installations are 20% complete within Segment 4b.  A total of 927 feet of duct bank was installed for a total footage of 4,421 feet representing 13% completion for Segment 4b.  

Segment 4c

There was no construction activity in Segment 4c during April 2007.
Watercourse and Railroad Crossings in Underground Segments

No construction was conducted for watercourse and railroad crossings in underground segments during April 2007.

SUBSTATIONS
Scovill Rock Switching Station 

All work at Scovill Rock is complete.
Beseck Switching Station 

Foundation work was started in November and is nearing completion.  Above grade construction has begun with the erection of structural steel supports, mounting of switches and the placement of circuit breakers.  The delivery of above grade construction materials and equipment will continue through June, 2007. 
East Devon Substation 

Site development began in mid-April.  The detention pond is complete and work is beginning on the site drainage system.  The site will be brought to grade in June.  This work will include site grading, access roads construction and installation of a substation perimeter fence.

Norwalk Substation 

There was no construction activity at the Norwalk Substation in April 2007.

OTHER
There were no minor changes noted in April 2007.  Creosote tainting from existing creosote poles remnants was encountered while installing the foundation at new structure #3953 on April 10, 2007.  The RWA and DEP were notified.  A report of the incident was requested by DEP to be provided upon completion of clean-up activities.  Tainted spoil was stored on plastic until testing was completed.  Test results indicated that the spoil could be spread on site.  The contaminated groundwater was stored in a frac tank off of RWA property until testing was completed.  The water was taken to United Technologies for treatment and disposal.
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