
 

Middletown \ Norwalk Transmission Line Project 
CSC Monthly Construction Report 

December 2006  
 
OVERHEAD 
 
Segment 1a 
Clearing activities in upland areas were completed near Little Lane in Durham.  The temporary structure taps near Royal Oaks Bypass 
were installed to isolate the center phases of circuit #1975.  Six thousand two hundred and fifty linear feet of access roads from Beseck 
Switching Station to Oxbow Junction in upland areas have been prepared for construction.  Three thousand five hundred ten linear feet 
of access roads in upland areas from Beseck Switching Station to Black Pond Junction have been prepared for construction. 
 
Segment 1b 
No construction activity in Segment 1b during November 2006. 
 
Segment 2a 
Three thousand five hundred linear feet of access roads from Beseck Switching Station to Highway 68 in upland areas have been 
prepared for construction 
 
Segment 2b 
Clearing activities were performed in upland areas of Orange (near Highway 152 and Treat Lane).  Demolition was performed in 
Orange and West Haven for the existing 1685 line from existing structure number 5064 to existing number structure 5090 near 
Edward Court.  Twelve double circuit structure foundations for circuits #1640/#1685 were installed in the town of Orange. 
 
UNDERGOUND 
 
Segment 2 
No construction activity in Segment 2 during December 2006. 
 
 



 

Segment 3 
The relocation of Shelland Street, started in October, will continue through April 2007.  The off-Shelland Street storm water drainage 
system has been completed.  The roadbed for the new Shelland Street has been boxed out.  Work was begun on the removal of the 
existing Shelland Street storm water drainage system and the removal of the existing Shelland Street. The construction of the new 
Shelland Street  is expected to be completed in April 2007. 
 
Segment 4a 
Five splice vaults were installed in December:  

• #7536 (12/19/06), 
• #6436 (12/20/06), 
• #7540 (12/5/06), 
• #7541 (12/12/06), 
• #6442 (12/14/06).   

Vault installations are 54% complete within Segment 4a.  A total of 2,050 feet of duct bank was installed in December, for a total 
footage of 12,123 feet.  This represents 34% completion for Segment 4a.   
 
Segment 4b 
 A total of 1,390 feet of duct bank was installed in December, for a total footage of 3,191 feet.  This represents 9% completion for 
Segment 4b.   
 
Segment 4c 
No construction activity in Segment 4c during December 2006. 
 
Watercourse and Railroad Crossings in Underground Segments 
No construction was conducted for watercourse and railroad crossings in underground segments during December 2006. 
 
SUBSTATIONS 
 
Scovill Rock Switching Station  
The Protection and Control construction work and  the Testing and Commissioning phase of the work is complete. The Scovill Rock 
Switching Station has been converted from a Ring Bus to a Breaker-and-a-Half Bus arrangement and placed in service.                                                 



 

Beseck Switching Station                                   
Foundation work was started in November and will continue thru March 2007.    Steel erection is expected to begin in the 1st Quarter 
of 2007. 
 
East Devon Substation  
No construction activity was at the East Devon Substation in December 2006.  
 
Norwalk Substation  
No construction activity at the Norwalk Substation in December 2006. 
 
OTHER 
 
No minor changes were noted in December.  A spill occurred at the Contractor’s yard in Middlefield on December 19, 2006.  A copy 
of the spill incident report is attached to this monthly progress report. 
















