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Middletown \ Norwalk Transmission Line Project

CSC Monthly Construction Report

March 2007

OVERHEAD
Segment 1a

Clearing and access road building activities were completed at the following locations in March 2007:

· between East of ROB and Oxbow Junction

· between Fleming Road and south of the PBA property
· between Scovill Rock Switching Station and Route 9  

A combined total of 22,885 linear feet of R.O.W. clearing and access roads were prepared for construction in March.  
Foundations were installed at the following locations in March 2007:

· Structures 24457 to 24459 in the Beseck – Black Pond Junction section
· Structures 4534, 24504 and 24506 in the Beseck – Oxbow Junction section
Poles were erected at the following locations in March 2007:

· Structure 3583 at the west transition area to Royal Oaks Bypass in Durham.

· Structures 3575, 3575A and 3576 at the east transition area to Royal Oaks Bypass in Middletown.
Segment 1b

A total of 2,180 linear feet of R.O.W. clearing was completed between Route 17 and the east transition area of the Royal Oak Bypass in March.  
Segment 2a

There was no overhead construction activity in Segment 2A during March 2007.  

Segment 2b

Clearing and access road building activities were completed at the following locations in March 2007:

· between Woodbine Road and south of Glen Lake Dam
· between Glen Lake Dam and structure 3954
· between Tom Swamp Road and south of Julian Drive
A combined total of 11,140 linear feet of R.O.W. clearing and access roads were prepared for construction in March.  
Demolition of existing conductor and wood pole structures continued in Milford, Bethany and Hamden for the existing 1685 and 1610 lines. 
Foundations for circuits #1640/#1610 were installed at the following locations in March 2007:
· Structures 3937 and 3938 between Amity Road and Clark Street

· Structure 3950 at Glen Lake Junction
Foundations for circuits #1640/#1685 were installed at the following locations in March 2007:
· Structures 3829 thru 3835 between Wheelers Farm Road and West River Street

· Structures 3844 and 3845 at Route 121
· Structures 3880 thru 3884 between Dogwood Road and Dogburn Road

Poles were erected at the following locations in March 2007:

· Structures 3867 and 3883 in the town of Orange

UNDERGOUND
Segment 2a

Vault installations are 100% complete within Segment 2a.  In February 2007, a total of 1,886 feet of duct bank was installed for a total footage of 4,122 feet representing 87% completion for Segment 2a.
Segment 3

The Regional Water Authority is currently installing the new water line.  After the new line is tested and deemed to be functioning the existing waterline will be removed and the last portion of the sanitary line installed.  Construction of the new Shelland Street can then be completed.  The re-alignment of Shelland Street has been rescheduled for completion May 2007.

As no splice vaults were installed in March 2007 vault installations remain at 43% complete.  A total of 1,374 feet of duct bank was installed in March 2007 for a total footage of 5,696 feet representing 57% completion in Segment 3.

Segment 4a

One splice vault was installed in March 2007:

· #7543 (3/27/07)

Vault installations are 57% complete within Segment 4a.  A total of 929 feet of duct bank was installed for a total footage of 13,288 feet representing 38% completion for Segment 4a.  

Segment 4b

Seven splice vaults were installed in March 2007:

· #6424 (3/6/07)

· #7524 (3/8/07)

· #7519 (3/13/07)

· #6419 (3/15/07)

· #6417 (3/21/07)

· #7517 (3/26/07)

· #7520 (3/28/07)

Vault installations are 20% complete within Segment 4b.  A total of 927 feet of duct bank was installed for a total footage of 4,421 feet representing 13% completion for Segment 4b.  

Segment 4c

There was no construction activity in Segment 4c during March 2007.
Watercourse and Railroad Crossings in Underground Segments

No construction was conducted for watercourse and railroad crossings in underground segments during March 2007.

SUBSTATIONS
Scovill Rock Switching Station 

Work will continue on the punch list through April 2007.
Beseck Switching Station 

Foundation work was started in November and will continue thru March 2007.  The delivery of above grade construction materials and equipment has begun and will be on-going for several months.
East Devon Substation 

Site development began in mid- March.  At this time the tree clearing has been completed and work has begun on the detention pond.  This work will include site clearing, site grading, access roads, and a substation perimeter fence.

Norwalk Substation 

There was no construction activity at the Norwalk Substation in February 2007.

OTHER
Minor changes were noted in Segment 2b letters to the Council on March 1 and March 23, 2007.  A small diesel fuel spill was reported to DEP on March 27, 2007.  No additional actions were required by DEP and no site visit was conducted.
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