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Middletown \ Norwalk Transmission Line Project

CSC Monthly Construction Report

January 2007

OVERHEAD
Segment 1a

Clearing and access road building activities were completed at the following locations:

· between Cherry Hill Road and Snell Road (Durham)

· between Powder Hill Road and Skeet Club Road (Durham)

· between Powder Hill Road and the top of Beseck Mountain (Middlefield).  

To date, 7,125 linear feet of R.O.W. and 6,830 linear feet of access roads have been prepared for construction.  No foundations were installed in this segment during January 2007.

Segment 1b

There was no construction activity in Segment 1b during January 2007.

Segment 2a

Clearing and access road building activities were completed between Mansion Road and South Turnpike Road in Wallingford.  To date, 5,265 linear feet of R.O.W. and access roads have been prepared for construction.  Wood pole H-frame structure #8765 was erected near High Hill Road for the re-route of circuit #387.  No foundations were installed in this segment during January 2007.

Segment 2b

Clearing and access road building activities were completed atv the following locations:

· between Caswell Street and Lexington Green Apartments (Milford)

· between Timberlane Drive and Peck Lane (Orange)

· between Hall Drive and Russell Avenue (Orange)

· between Glen Lake Junction and Morris Road (Woodbridge).  

To date, 16, 600 linear feet of R.O.W. and 9,700 linear feet of access roads have been prepared for construction.  Demolition of existing conductor and wood pole structures were performed in Milford, Orange and Woodbridge for the existing 1685 and 1610 lines. A total of twenty-one spans and thirty-eight structures were removed.  Eleven double circuit structure foundations for circuits #1640/#1685 were installed at the following locations:

· between Ridge Road and Pine Tree Drive (Orange), 

· between Peck Lane and Route 152 (Orange)

· in the Russell Avenue Area (Orange).

UNDERGOUND
Segment 2a

Two splice vaults were installed in Segment 2a during January 2007:

· #2201 (1/10/07)

· #2202 (1/12/07)

Vault installations are 100% complete within Segment 2a.  A total of 2,255 feet of duct bank was installed in January representing 47% complete.

Segment 3

The installation of the Milford sanitary line and stormwater drainage system beneath the new Shelland Street are in progress.  The re-alignment of Shelland Street is scheduled for completion in April 2007.

Five splice vaults were installed in January 2007:

· #4906 (1/19/07)

· #5806 (1/23/07)

· #4904 (1/25/07)

· #5804 (1/29/07)

· #4907 (1/31/07)

Vault installations are 36% complete.  A total of 2,286 feet of duct bank was installed in January 2007 representing 23% completion.

Segment 4a

Vault installations are 54% complete within Segment 4a.  No splice vaults were installed in January 2007.  In January 2007, 324 feet of duct bank was installed for a total footage of 12,248 feet representing 35% completion for Segment 4a.  

Segment 4b

No splice vaults have been installed in Segment 4b through January 2007.  In January 2007, 291 feet of duct bank was installed for a total footage of 3,314 feet representing 10% completion for Segment 4b.  

Segment 4c

There was no construction activity in Segment 4c during January 2007.

Watercourse and Railroad Crossings in Underground Segments

No construction was conducted for watercourse and railroad crossings in underground segments during January 2007.

SUBSTATIONS
Scovill Rock Switching Station 

Scovill Rock Switching Station construction is complete.  The site has been converted from a Ring Bus to a Breaker-and-a-Half Bus arrangement and placed in service.   A punch list has been created and the Work to complete this punch list will continue thru March 2007.  

Beseck Switching Station 

Foundation work was started in November and will continue thru March 2007.    We also anticipate beginning steel erection in 1st Quarter of 2007.

East Devon Substation 

No construction activity was at the East Devon Substation in January 2007.  

Norwalk Substation 

No construction activity at the Norwalk Substation in January 2007.

OTHER
No minor changes were noted in January other than those submitted to the Council for Segments 1a and 2a in letters dated January 11, 2007.  These letters also included non-significant and positive changes for Segments 1a and 2a.

[image: image2.png]middletown | norwalk





[image: image2.png]_1121089400.bin

