Middletown \ Norwalk Transmission Line Project

CSC Monthly Construction Report
November 2006

OVERHEAD
Segment 1a

Clearing activities were performed in Durham (near Little Lane, Arbutus Street and Foot Hills Road). 
Installed Foundation for new structure number 24423 at Black Pond Junction.  Installed foundations for new structure numbers 3576-2, 3575-1, 3575-2, 3583-1, and 3583-2 near Royal Oaks Bypass.
Segment 1b
No construction activity in Segment 1b during November 2006.

Segment 2a

No construction activity in Segment 2a during November 2006.

Segment 2b
Clearing activities were performed in Orange (near Lambert Road, Russell Avenue, Overland Drive and Dogwood Road).

Demolition was performed in Orange for the existing 1685 line from existing structure number 5064 near Route 152 to existing number structure 3869 near Edward Court.

UNDERGOUND
Segment 2a

No construction activity was conducted in Segment 2a during November 2006.
Segment 3

The relocation of Shelland Street started in October and continued in November.  Work was started on the Storm Water Drainage system in November.  The roadbed for the new Shelland Street was boxed out.  The work is expected to be completed in April 2007.

Segment 4a

Six splice vaults were installed in November, 2006: #7530 (11/06/06), #6430 (11/1/06), #7531 (11/15/06), #6431 (11/28/06), #6433 (11/30/06) and #7533 (11/29/06).  Vault installations in November were 43% complete within Segment 4a.  The amount of duct bank installed in Segment 4a in November was 2,037 feet.  This is a total footage of 10,073 feet, representing 29% complete for Segment 4a.  
Segment 4b
No splice vaults were installed during November 30, 2006.  The amount of duct bank installed in November was 1,326 feet.  This is a total footage of 1,801 feet, representing 6% complete for Segment 4b.

Segment 4c
No construction activity in Segment 4c during November 2006.

Watercourse and Railroad Crossings in Underground Segments
No construction was conducted for watercourse and railroad crossings in underground segments during November 2006.

SUBSTATIONS
Scovill Rock Switching Station 

All foundation and UG work is finished and all back filling activities are completed.  We have completed 100% of the equipment, steel bus supports and bus installation. The Protection and Control construction work has been completed.  We are now in the Testing and Commissioning phase of the Work.   Construction should be complete in December, 2006.  

Beseck Switching Station                                  
Foundation work was started in November.  This work will continue into 1st Quarter 2007.  We also anticipate beginning steel erection in 1st Quarter of 2007.

East Devon Substation 

No construction activity was at the East Devon Substation in November 2006. 

Norwalk Substation 

No construction activity at the Norwalk Substation in November 2006.

OTHER
No minor changes were noted in November other than those submitted to the Council for Segments 2a and 2b in letters dated December 14, 2006 and December 15, 2006, respectively.  These letters also included non-significant and positive changes for Segments 2a and 2b.


