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Middletown \ Norwalk Transmission Line Project 
CSC Monthly Construction Report 

UI Segment 3 and Singer Substation 
June 2008 

 
 
UNDERGOUND 
 
115kV Interconnections 
The 115kV cables have been installed, spliced and terminated from Singer Substation to Bridgeport Energy and 
Pequonnock Substation. The installation of the 13.8kV station service underground cable from Pequonnock Substation 
to Singer Substation will continue during the month of July.    
 
345kV Duct Bank 
97.6% of the 345kV duct bank has been completed. The 345kV duct bank installation process will continue during the 
month of July.  
 
97% of the tie-ins have been completed and will continue during the month of July. 
 
83.3% segments have been proofed and will continue during the month of July. 
 
80.5% of the cable runs have been installed.  Currently 21 of 36 splices have been completed.  These processes will 
continue during the month of July. 
 
SUBSTATION 
 
Installation of the control cables and terminations within the GIS hall and control room continued.  Field testing of the 
transformers, shunt reactors and GIS equipment continued and will continue until final completion.  The 115kV cable 
terminations to the 115kV GIS were completed.  The installation of the structural steel for the grating platforms around 
the transformers and shunt reactors continued as well as the installation of the deluge system around the transformers 
and shunt reactors.  Civil work in the substation yard continued. Installation of sidewalks and curbing around the site 
has started.   
 

 
Hi-Potential Testing of 115kV GIS 
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Pequonnock 
  
At Pequonnock, 115kV cable terminations were completed.  Cable tray and control cable installation from 
the 115kV GIS equipment into LCC is complete. GIS testing commenced and will be complete in July.    
 
 

                                    

                                GIS and 115kV cable installation at Pequonnock 
 
Bridgeport Energy 
  
At Bridgeport Energy cable tray and control cable installation from 115kV GIS equipment into LCC was 
completed. Testing of 115kV GIS equipment commenced and will be completed in July.  
 
 

    
                          GIS and 115kV cable installation at Pequonnock 


