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UI Segment 3 and Singer Substation 
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UNDERGOUND 
 
Segment 3 
The installations of 12 of 36 345KV splice chambers (SC) have been completed (6 locations), 4 locations in Bridgeport 
and 2 locations in Stratford.  Construction of other splice chamber locations will continue during the month of March. 
    
115kV Interconnections 
The 115kV duct bank construction continued from Atlantic Street to Bridgeport Energy Substation.  It is currently 
constructed to the fence line of the switchyard at Bridgeport Energy.  
 

 
115kV Duct Bank Installation to LS Power 

Watercourse and Railroad Crossings in Underground Segments 
No construction was conducted for watercourse and railroad crossings in underground segments during February 2007. 
 
SUBSTATION 
 
Singer Substation  
Construction of the GIS building bottom concrete slab and all conduits within the lower slab were installed.  Rebar 
installation and tying on portions of the building walls.  Concrete foundation walls were formed and poured.  Final 
forming and concrete pouring of the building walls will continue in March.  Back filling of foundation infill was 
starting in February and will also continue in March. 
 

               
Concrete wall poured and foundation infill. 


