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Middletown \ Norwalk Transmission Line Project 
CSC Monthly Construction Report 

UI Segment 3 and Singer Substation 
September 2007 

 
UNDERGOUND 
 
115kV Interconnections 
Excavation and installation of the 115kV duct bank along Ferry Access Road in Bridgeport has stopped due to 
encountering high levels of PCB.  The Remediation Action Plan (RAP) and PCB Field Sampling Plan were finalized 
and submitted to DEP & EPA for review and approval. Once the RAP is approved by DEP and EPA, remediation 
sequencing and construction coordination between UI and CDOT will be necessary. The installation of the duct bank 
on Main Street portion has re-commenced and will continue during the month of October. To date, 2,020 of the 3,290 
total footage (61.4% complete) of the 115kV duct bank has been completed.  
 
345kV Duct Bank 
At various locations in Bridgeport and Stratford, the excavation and installation of the 345kV duct bank has 
commenced. To date, 16,000 feet of the 29,568 total footage (54.1% complete) of the 345kV duct bank has been 
completed. This process will continue during the month of October.  
 

 
 
 
 

                                                                               
 

                     HDD HDPE conduit being tied into SC-3A                         Fiber Optic Splice chamber with  
                                  associated 4” PVC Conduit @ SC-14 
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Watercourse and Railroad Crossings in Underground Segments 
 

Jack & Bore Hobas casing being installed @ Yellow Mill  
 
On Barnum Avenue, east of Seaview Avenue, the jack and bore jack process at Yellow Mill Creek has been 
completed. Currently, the installation of sheathing is being installed to tie in the duct bank to the jack and bore 
conduits. This work will continue during the month of October.  

 
Jack & Bore casing / PVC pipe being installed @ Bruce Brook 

 
On Barnum Avenue, at the corner of Sage Avenue, the jack and bore jack process at Bruce Brook is completed and 
crews have demobilized.  
 

Jack & Bore casing / PVC pipe being installed @ Long Brook 
 
On Barnum Avenue just east of Main Street in Stratford, the jack and bore jack process at Long Brook has been 
completed and removal of the entrance and exit pits sheathing is underway. This work will continue during the month 
of October. 
 

Jack & Bore casing / PVC pipe being installed @ Metro North Railroad 
 
The jack and bore process at the Metro North Railroad in Stratford is completed with exception of installing the PVC. 
This work will continue during the month of October.  
 

 
 

Completed J&B 60” HOBAS pipe under Metro North Railroad  
tracks behind Barnum Avenue Substation  
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SUBSTATION 
 
Singer Substation  
Installation of the 345kV GIS equipment within the GIS enclosure continued during September.  The transformer and 
reactor foundations were completed in the rear of the yard.  The installation of the pre-cast firewalls commenced and 
will be completed in early October.  Relay panels and GIS control cabinets were delivered to the site, installation will 
begin in October and continue for the next several months.  Two of the three 345kV auto-transformers were delivered 
to the site and placed on the foundations.  Three shunt reactors were delivered to the site, one was placed on the 
foundation, the remaining will be installed in early October upon completion of the firewalls.   
     

 
 
 

         
     Delivery of the 345kV Auto-transformers to the Singer Site 

 
Pequonnock 
Civil construction of the foundations for the “50” bay addition at Pequonnock commenced.  Civil construction will 
continue through October in preparation for the installation of structural steel and associated electrical equipment. 
 
Bridgeport Energy 
Civil construction for the 115kV interconnection at Bridgeport Energy commenced.   Civil construction will 
continue through October in preparation for the installation of structural steel and associated electrical equipment. 
 


