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1.0 INTRODUCTION 
 
The Connecticut Light and Power Company (CL&P) hereby submits this Development and Management 
(D&M) Plan for the Scovill Rock Switching Station, a part of the Middletown-Norwalk Project (the 
Project), in accordance with the Connecticut Siting Council (Council) Decision and Order for Docket 272 
of April 7, 2005, and pursuant to Sections 16-50j-60 through 16-50j-62 of the Regulations of Connecticut 
State Agencies, Requirements for a right-of-way development and management plan.  The Middletown-
Norwalk Project consists of approximately 69 miles of 345-kV transmission line from CL&P’s existing 
Scovill Rock Switching Station (located in the City of Middletown in Middlesex County), through New 
Haven County to CL&P’s existing Norwalk Substation (located in the City of Norwalk in Fairfield 
County).  The Project will include approximately 45 miles of overhead transmission line construction and 
24 miles of underground transmission line construction.  The overhead portion of the Project will extend 
from the Scovill Rock Switching Station to the East Devon Substation in Milford.  The underground 
portion will extend from the East Devon Substation to the Norwalk Substation.  The Project will include 
the construction of two new electric substations (East Devon in Milford and Singer in Bridgeport) and 
one new switching station (Beseck in Wallingford), as well as modifications to the existing Norwalk 
Substation and Scovill Rock Switching Station.  CL&P is responsible for 80 percent of the Project, and 
the United Illuminating Company is responsible for 20 percent (Singer Substation and several miles of 
underground line extending eastward from the substation towards the East Devon Substation).   
 
CL&P plans to prepare eleven D&M plans for its portion of the Project.  The D&M plans will be 
developed based on the type of construction and geographic location along the route, as follows: 
 

Switching Stations And Substations (4 D&M plans) 
• Scovill Rock   (Middletown) 
• Beseck  (Wallingford) 
• East Devon (Milford) 
• Norwalk    (Norwalk) 

 
Overhead Lines (3 D&M plans) 

• Segment 1: Scovill Rock Switching Station to Chestnut Junction, Oxbow Junction to Beseck 
Switching Station, and Black Pond Junction to Beseck Switching Station 

 (Middletown, Durham, Middlefield) 
• Segment 2: Beseck Switching Station to Hamden Town line 
 (Wallingford, Cheshire) 
• Segment 2: from Hamden Town line to East Devon Substation 
 (Hamden, Bethany, Woodbridge, West Haven, Orange, Milford) 

Underground Lines (3 D&M plans)  
• Segment 3: East Devon Substation to UI ownership point in Stratford 
 (Milford, Stratford) 
• Segment 4: Singer Substation to Fairfield 
 (Bridgeport, Fairfield) 
• Segment 4 Fairfield to Norwalk Substation 
 (Fairfield, Westport, Norwalk) 

Underground Watercourse and Railroad Crossings (1 D&M plan)  
  (Milford, Stratford, Bridgeport, Fairfield, Westport, Norwalk) 
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1.1 PROJECT DESCRIPTION 
This D&M Plan covers the work associated with the installation of new switching station equipment 
within the fenced area of the existing Scovill Rock Switching Station (Station).  CL&P will add one new 
345-kV transmission line position with associated equipment.  (See sections A-A, B-B, and C-C of 
Exhibit 4 in Appendix A.)  The equipment includes four 345-kV circuit breakers, nine 345-kV isolating 
disconnect switches, associated equipment, and bus supports and associated foundations.  The new 345-
kV line termination structure will be approximately 90 feet high, similar in height and design to the 
existing line termination structures.   
 
The work will include the installation of foundations for the new circuit breakers and a transmission line 
termination structure within the yard.  The new switches will be placed on existing foundations.  When 
complete, an existing 345-kV overhead transmission line that currently bypasses the Station on the south 
side will be broken into two parts.  The portion of this existing line that is west of the Station will be 
connected to the new termination structure within the Station.  The other portion of this line will be 
connected to a new section of line that is being built from this point west to Chestnut Junction.  The 
overhead transmission line construction will be covered in the D&M Plan for Segment 1. 
 
CL&P will take measures to upgrade the ground grid as part of the construction at the Station.  CL&P is 
currently performing an engineering analysis of the existing ground grid to determine the specific 
requirements.  The upgrade could include adding additional trap rock over the yard to increase the depth 
of cover or adding additional copper wire to the existing ground grid.  In the latter case, construction 
would remove the existing trap rock from a small portion of the yard at a time and remove enough soil to 
expose the wire, then bond additional copper wire to the grid.  The ground grid extends approximately 
three feet beyond the fence.  The soil and trap rock would then be replaced.  The fence would not be 
removed for this work. 
 
1.2 CONDITIONS 
In addition to the Requirements for a right-of-way development and management plan, found in Sections 
16-50j-60 et seq. of the Regulations of Connecticut State Agencies, the Council stipulated certain 
requirements for the D&M plans for the Middletown-Norwalk Project in conditions 14-21 of its Decision 
and Order.  A copy of this portion of the Decision and Order is provided in Appendix B.  Those 
requirements have been incorporated in this D&M Plan either directly or by reference.  Construction 
procedures will also be described in the Method and Manner of Construction filing that will be submitted 
to the Connecticut Department of Public Utility Control pursuant to Connecticut General Statutes §16-
243.  No permits from the Connecticut Department of Environmental Protection (DEP) or the U.S. Army 
Corps of Engineers are required for the proposed work at the Station. 
 
1.3 CONSULTATIONS 
As part of the preparation of this D&M Plan, CL&P consulted with Mayor Thornton of the City of 
Middletown on May 10, 2005.  During the meeting CL&P representatives outlined the D&M Plan process 
and reviewed the construction activities that would take place at the Scovill Rock Switching Station.  
CL&P also provided information regarding points of contact at the Company for the Project.  The Mayor 
had no comments on, and expressed no concerns with, the construction activities at the Station.  In 
addition, the Mayor was provided a draft version of the Scovill Rock Switching Station D&M Plan on 
July 6, 2005. 
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2.0 DRAWINGS AND SITE INFORMATION 
 
The Scovill Rock Switching Station is an existing CL&P 345-kV facility contained inside a fenced area 
with a surface of trap rock.  CL&P performed and reported on extensive research on environmental 
conditions and cultural resources as part of the Docket 272 application to the Council.  The following 
provides descriptive information regarding the existing conditions at the site and the modifications that 
will take place at Scovill Rock Switching Station as part of the Project.  This information is shown 
graphically on the drawings described below.  The drawings and photos of the site are contained in 
Appendix A. 
 
2.1 KEY MAP 
The Scovill Rock Switching Station is located approximately one mile east of State Highway 9 in 
Middletown, just north of the municipal boundary with Haddam.  The location is shown on the Key Map 
(Exhibit 1) included in Appendix A, along with an aerial photograph (Exhibit 2) and site photographs 
(Exhibit 3).   
 
2.2 PLAN DRAWINGS 
In addition to the key map, this D&M Plan contains drawings showing the General Arrangement (Exhibit 
4) and Sedimentation and Erosion Control Plan (Exhibit 5).  The General Arrangement provides locations 
of the new components to be installed at the Station, access points, edges of the existing yard and existing 
edge of clearing.  Drainage patterns, with locations for installation of appropriate sedimentation and 
erosion control materials, are shown on the Sedimentation and Erosion Control drawing. 
 
2.3 LAND OWNERSHIP 
The entire Station site and adjoining property is owned by a company in the Northeast Utilities System.  
CL&P transmission lines run along the east, west, and south sides of the Station on existing Northeast 
Utilities System property.  
 
2.4 PUBLIC ROADS AND LANDS 
No public roads or public lands cross or adjoin the existing Station property.  The closest public road is 
Freeman Road, which is approximately 500 feet north of the site.   
 
2.5 TOPOGRAPHY AND GRADING 
No change in grade will occur at the Scovill Rock Switching Station.  
 
2.6 STRUCTURE AND FOUNDATION LOCATIONS 
The approximate location and type of structures and foundations at the site are shown on the General 
Arrangement in Appendix A (Exhibit 4).   
 
2.7 ACCESS POINTS FOR CONSTRUCTION 
Access to the site for construction, operation, and maintenance will be from Freeman Road along an 
existing paved access road located on property owned by a company in the Northeast Utilities System.  
No improvements to these roads are necessary. 
 
2.8 VEGETATION AND CLEARING 
No vegetation is present within the Scovill Rock Switching Station.  No vegetation clearing is required 
for the work at the site. 
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2.9 ENVIRONMENTALLY SENSITIVE AREAS 
No sensitive areas, such as watercourses, wetlands, areas of high erosion potential, or federal or state 
protected species, will be affected by the construction at Scovill Rock Switching Station.   
 
2.10 EXISTING UNDERGROUND UTILITIES 
No known underground facilities will be crossed during the installation of the new facilities. 
 
2.11 STAGING AREA AND CONSTRUCTION FACILITIES 
The staging area for materials and equipment for the Scovill Rock Switching Station modifications will 
be vacant space within the fenced area of the Station.  The office trailer would also be inside the fenced 
area.  Parking may be either inside the fenced area or along the access road.  The Station has existing 
portable sanitary facilities; additional portable facilities may be used during construction. 
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3.0 

3.2.1 

3.2.2 

3.2.3 

3.2.4 

3.2.5 

3.2.6 

CONSTRUCTION INFORMATION 
 
This section contains information concerning construction practices and mitigation measures related to 
the modifications at the Scovill Rock Switching Station. 
 
3.1 TIMBER AND SNAG TREES 
No clearing of timber is required at the Scovill Rock Switching Station. 
 
3.2 CONSTRUCTION AND REHABILITATION PROCEDURES 
Construction procedures for water crossings, sedimentation and erosion control, protected species, 
hydrologic features and cultural resource properties, to the extent applicable to the work at the Station, are 
described below. 

Water Crossing Techniques 
No water crossings are associated with the Scovill Rock Switching Station modifications. 

Sedimentation and Erosion Control Procedures 
Construction activities will comply with the 2002 Connecticut Guidelines for Soil Erosion and 
Sediment Control.  Specific sedimentation and erosion control measures are shown on the 
Sedimentation and Erosion Control drawing in Appendix A, Exhibit 5.  Sedimentation barriers will 
be installed on the downhill side of the construction area to reduce sedimentation associated with 
construction activities during precipitation events.  Excess spoil material will be removed from the 
site by the contractor and disposed of at an approved location.  Some spoil material may be retained 
for backfill.  

Precautions for Protected Species 
Pursuant to consultation with the DEP Natural Diversity Database, there are no federal or state 
protected species located near the Scovill Rock Switching Station.   

Restoration of Hydrologic Features 
Installation of the new facilities and equipment will not require any changes to hydrologic features.   

Protection of Cultural Resources 
CL&P contracted with Raber Associates to perform a Cultural Resources Assessment Survey as 
part of the application to the Council.  The survey found no known cultural resources located in or 
near the Scovill Rock Switching Station.   

Herbicide Use  
No herbicides will be used for construction.  Normal maintenance of the station yard, however, 
includes treatment of vegetation with EPA-approved herbicides.  Normal maintenance outside the 
fence includes both mechanical clearing and herbicide treatment.  Such vegetation control is 
performed on an annual basis.  No change in maintenance practices will result from the 
modifications of the Station.  
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3.2.7 

3.2.8 

3.2.9 

3.2.10 

3.2.11 

Public Recreation Areas 
No public recreation areas are located adjacent to the Scovill Rock Switching Station.  A loop of 
the Mattabassett Trail is located approximately 900 feet west of the station. 

Disposal and Maintenance Procedures 
The contractor will remove all debris and excess soil and dispose of it in accordance with local, 
state, and federal regulations.  No burning will occur at the Station.   

Blasting Procedures 
No blasting is required at the Station. 

Rehabilitation Plans 
The existing Station is currently surfaced with trap rock.  This surface will be temporarily removed 
at locations where new foundations are to be installed and where ground grid reinforcement work is 
done, as described in Section 1.1.  The trap rock will be replaced upon completion of the work.   

Independent Environmental Consultant 
CL&P will select and retain an independent environmental consultant, approved by the Council, to 
monitor construction of the Middletown-Norwalk Project. The consultant will report regularly to 
the Council. 
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4.0 

4.2.1 

4.2.2 

NOTICES AND REPORTS 
 
This section outlines requirements regarding notifications and reporting procedures per Section 16-50j-62 
of the Regulations of Connecticut State Agencies. 
 
4.1 STAGING AND MATERIAL LAYDOWN AREAS 
The staging and laydown area for this work will be empty space within the Station yard (See Exhibit 3).  
If CL&P desires to use a staging area other than the designated area, or if CL&P desires to use the staging 
area prior to final approval of this D&M Plan, CL&P will notify the Council and request such permission 
from the Council in accordance with Section 16-50j-62(a) of the Regulations of Connecticut State 
Agencies. 
 
4.2 NOTICES TO THE COUNCIL 
Three types of notices are required by the Council for construction.  Each type is described below. 

Notice of Beginning 
CL&P will provide written notification to the Council at a minimum of two weeks prior to the 
beginning of construction at the site. 

Notice of Changes to the D&M Plan 
Given the scope of this Project, CL&P seeks to establish, at the outset of the D&M process, a model 
regarding the procedure for interfacing with the Council regarding any changes to approved D&M 
Plans.  Such changes typically arise from unanticipated conditions encountered during construction.  
They can pose the risk of substantial construction delay in the absence of an established protocol 
for obtaining Council review of such changes. 

Section 16-50j-62(b)(2) of the Regulations of Connecticut State Agencies provides in pertinent part 
that: 

The company shall provide the council with advance notice whenever a significant 
change of the approved D&M Plan is necessary such as: 

(A) the location of a stream crossing; 

(B) the location of an access way or a structure in a regulated wetland area; 

(C) the construction of a section of access road which would run between structure 
locations and thereby “close a gap” longitudinally along the right-of-way; and  

(D) a change in structure type. 

The council shall promptly review the changes and shall approve, modify, or disapprove 
the changes. 

Although section 16-50j-62(b)(2) provides some examples of “significant changes” requiring 
advance Council approval, CL&P believes that the model proposed will facilitate the construction 
process for the Middletown-Norwalk Project by providing CL&P with more detailed guidance as 
to: (1) distinguishing between “significant changes” requiring advance Council approval and other 
types of changes; and (2) establishing a protocol for Council review of “significant changes” and 
other types of changes. This model, which has been successfully applied for the Bethel-Norwalk 
Project, is described and depicted in Appendix C.  If the Council approves of this model, CL&P 
would include it in all other D&M Plans it files in this docket. 
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4.2.3 Notice of Completion 
CL&P will provide the Council written notification of the completion of construction and site 
rehabilitation for the Station.   

 
4.3 NOTICE TO MUNICIPALITIES 
CL&P will provide written notification to the Chief Elected Official of Middletown a minimum of three 
weeks prior to the beginning of construction.  CL&P will also notify the Chief Elected Official when the 
work at the Station is complete. 
 
4.4 NOTICE TO LANDOWNERS 
CL&P will provide written notification to adjacent landowners at a minimum of two weeks prior to the 
beginning of construction. 
 
4.5 MONTHLY REPORTS 
CL&P will provide the Council with written monthly progress reports.  
 
4.6 FINAL REPORT 
CL&P will provide a final report to the Council as required in Section 16-50j-62 of the Regulations of 
Connecticut State Agencies.  The final report will contain the following information as prescribed in the 
regulations: 
 

1. All agreements with abutters or other property owners regarding special maintenance precautions.  
 
2. Significant changes to the D&M Plan that were required because of the property rights of 
underlying and adjoining owners or for other reasons. 
 
3. Location of non-transmission materials which have been left in place.  
 
4. Actual construction cost of the facility including but not limited to the following: 
 

• Clearing and access 
• Construction 
• Rehabilitation 
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5.0 ADDITIONAL ELEMENTS PER COUNCIL ORDER 
 
The listing of additional elements identified in the Decision and Order for Docket No. 272 pertaining to 
D&M Plans is included in Appendix B.  All applicable information is contained within the above portions 
of the plan and the related permits. 
 

Decision and Order Checklist 
Following is a synopsis of the requirements for the D&M Plans for the Middletown-Norwalk Project as 
stated in the Decision and Order, followed by the location of the information in the Plan, or a statement if 
not applicable to this specific D&M Plan for the Scovill Rock Switching Station.  Because the 
modifications are to an existing upland site, many of the elements are not applicable in this case. 
 
 

ITEM FROM DECISION AND ORDER LOCATION/APPLICABILITY 

14. D&M Elements 
 

a. Detailed site plan showing access roads, 
foundations, staging areas for overhead route 

General Arrangement Drawing,            
Appendix A, Exhibit 4 

b. Detailed site plan showing splice vaults, duct 
banks, staging areas for underground route 

Not Applicable (no underground) 

c. Identification of boring sites for underground Not Applicable (no underground) 

d. Erosion and Sediment Control Plan Section 3.2.2 and Sedimentation and 
Erosion Control Drawing, Appendix A, 
Exhibit 5 

e. Provisions for crossing wetlands and 
watercourses 

Not Applicable (no wetlands or 
watercourses) 

f. Vegetation Clearing Plan Not Applicable (no clearing) 

g. Wetland Restoration Plan Not Applicable (no wetlands) 

h. Invasive Species Management Plan Not Applicable (no vegetation) 

i. Plan for Pre-Construction Survey for species of 
concern 

Not Applicable (no habitat) 

j. Post-construction EMF Monitoring Plan Not Applicable  

k. Fencing of vernal pools; buffer around wetlands Not Applicable (no vernal pools or 
wetlands) 

l. Inland Wetlands Restoration Plan Not Applicable (no wetlands) 

m. Monitoring and Operations Plan for each water 
crossing 

Not Applicable (no water crossings) 

n. Traffic Control Plan  Not Applicable (no road closings) 

o. Blasting Plan Section 3.2.9 

p. Groundwater Best Management Practices Section 3.2.4   
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q. Identification of staging areas Section 4.1   

r. May spread excavated material in uplands; 
stockpile excavated soil from wetlands 

Section 3.2.2 

s. Limit conductor installation sites to cleared right-
of-way, not in wetlands 

Not Applicable (no conductors to be 
installed) 

t. Plan to remove or adjust selected structures Not Applicable (no structures for overhead 
lines to be removed or adjusted) 

15. DEP Consultation (river crossings) Not Applicable (no river crossings) 

16. Regional Water Authority (RWA) Conditions Not Applicable (not on RWA property) 

17. DOT Encroachment Permit Process Not Applicable (no areas of DOT 
encroachment) 

18. Provide the Following Permits Prior to 
Construction                                                     
(Public Health, OLISP, DEP Water Crossings) 

Not Applicable 

19. Waste Management Permits Section 3.2.8  

20. Independent Environmental Consultant Section 3.2.11 

21. Phase II Archeological Reconnaissance Survey Section 3.2.5 
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6.0 PROJECT SCHEDULE 
 
The construction of the modifications at the Scovill Rock Switching Station will take approximately five 
months from mobilization through construction and site restoration.  The expected start of construction is 
March 2007, with completion by July 2007.  The new equipment will be placed in service upon 
completion of the associated 345-kV line sections and substation improvements.  Construction activities 
are expected to take place during a normal 8-hour day, five days a week, with some overtime as 
necessary. 
 
 
SCOVILL ROCK SWITCHING STATION 
CONSTRUCTION SCHEDULE 

Mobilization   March 2007 

Controls work   March-April 2007 

Install foundations  March-April 2007 

Equipment delivery  March-May 2007 

Construction of supports April-May 2007 

Equipment installation  April-May 2007 

Install control wiring  May-June 2007 

Testing    May-July 2007 
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EXHIBIT 3 - SITE PHOTOS 
 

 

New termination structure will be 
attached to the right of the 
existing termination structure. 

New circuit breakers 
and switches will 
replace existing 
facilities here. 

Possible 
laydown area

 
PHOTO 1.  Looking East at existing Scovill Rock Switching Station. 
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EXHIBIT 3 - SITE PHOTOS 
 

 

Possible 
laydown area 

Existing 
termination 
structure 

Entry 

PHOTO 2.  Looking northeast at existing entry to Scovill Rock Switching Station. 
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EXHIBIT 3 - SITE PHOTOS 
 

 

Control 
building 

New circuit 
breakers, switches, 
and buswork will 
be built here. 

 
Photo 3.  Looking east at area of new bay in Scovill Rock Switching Station. 

3 







 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX B 
 

DOCKET 272 
SELECTED PORTIONS OF DECISION AND ORDER 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Middletown-Norwalk Project 
D&M Plan   Scovill Rock Switching Station 
 
 

APPENDIX B 
DOCKET 272 

SELECTED PORTIONS OF DECISION AND ORDER 
 

14. The Certificate Holders shall not commence construction of the overhead and underground 
electric transmission system until securing Council approval of a D&M Plan, consistent with the 
Regulations of Connecticut State Agencies Section 16-50j-60 through Section 16-50j-62 and 
which includes the following elements: 

 
a. A detailed site plan showing the placement of the access roads, structure foundations, 

equipment and material staging area for the overhead route; 
b. A detailed site plan showing the underground route, splice boxes, provisions for 

underground cable protection, and equipment and material staging area; 
c. Identification of horizontal directional drill and jack and boring sites; 
d. An erosion and sediment control plan, consistent with the 2002 Connecticut Guidelines 

for Soil Erosion and Sediment Control as amended for both overhead and underground 
routes; 

e. Provisions for crossing inland wetland and watercourses for both overhead and 
underground routes; 

f. Vegetative clearing plan; 
g. A wetland restoration plan; 
h. Invasive species management plan; 
i. A Plan for a pre-construction survey for all other endangered, threatened and species of 

special concern, flag areas of mudwort and bayonet grass, sweep areas for eastern box 
turtle and wood turtle prior to construction and abide to construction periods as outlined 
by the DEP Wildlife Division; 

j. A post-construction electric and magnetic field monitoring plan; 
k. A plan for installing construction fencing at vernal pools near construction activities and 

a buffer area be established around inland wetlands; 
l. An inland wetlands restoration plan; 
m. Monitoring and Operations Plan for each water body crossing; 
n. A traffic control plan to include scheduling of construction hours during nights and/or 

weekends and mitigation of lighting and noise; 
o. A blasting plan 
p. Groundwater best management practices plan; 
q. Identification of developed areas for staging and equipment lay down, field office trailers, 

sanitary facilities and parking before establishing a new area; 
r. Excavated material in upland construction may be allowed to be graded in proximity to 

the structure and excavated soil in wetland construction shall be stockpiled in an upland 
area for use in wetland restoration; 

s. Conductor installation sites shall be within the existing ROW, use of existing cleared 
areas, to the extent possible, and pulling sites will not be allowed in wetlands; 

t. A plan for the following: structure #4010 may be eliminated; in Woodbridge, details on 
removal of structure #3920 and new poles may be eliminated in the area of wetland #133; 
a number of structures within wetland #70 adjacent to Tamarac Swamp in Wallingford 
may be reduced, especially structures #8769 and 8800; and a set of existing pole 
structures immediately adjacent to the Farmington Can Recreational Trail in Hamden 
could be removed. 
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15. The Certificate Holders are directed to consult with DEP on the following matters: 
a. Concerning horizontal directional drill and the jack and bore crossing  techniques; 
b. Fording streams; and 
c. Construction scheduling at the Milford boat launch and the line should be sited so as to 

not interfere unreasonably with any future maintenance needs.  
 

16. The Certificate Holders shall abide to the following Regional Water Authority (RWA) 
conditions: 
 

a. Shall provide all information necessary for the RWA to prepare a DPH Change in Use 
Application and Revocable License Agreement for the construction activities on RWA 
owned watershed land. 

b. Shall prepare a Stormwater Pollution Prevention Plan (SWPPP) during the development 
of the Development and Management Plan (D&M Plan).  The D&M Plan shall be 
prepared in accordance with the Connecticut Guidelines for Soil Erosion and Sediment 
Control. 

c. Refueling of construction equipment on public water supply watershed and aquifer areas 
shall only be conducted over portable spill container areas.  Absorbent spill response 
materials shall be readily available on-site.  The RWA shall be immediately notified of 
any hazardous material spills or other water quality incidents on its public water supply 
watershed or aquifers. 

d. Any fuel, oils, paints solvents, or other hazardous material stored on-site during the 
construction process shall be in a secure area with at least 100 percent secondary 
containment. 

e. Submittal of an Integrated Pest Management Plan for long-term maintenance of right-of-
ways and submittal of an annual summary of pesticide use and other maintenance 
activities on RWA property. 

f. If blasting is required, pre-blast surveys of RWA facilities shall be done, recording 
seismographs shall be in place during blasting and copies of the survey and sand 
seismograph results shall be provided to the RWA. 

g. Provision of reimbursement for reasonable costs incurred by the RWA regarding review 
and inspection of the Project, including costs for review by its special consultants, and 
costs associated with designing and relocating the RWA’s facilities, if required. 

h. Preliminary and final D&M Plans shall be provided to the RWA for its review comments.  
The RWA shall be allowed at least 30 days to review and comment. 

i. The RWA shall receive between three and five days notice prior to commencement of 
construction activity on public water supply watershed or aquifers, or in the vicinity of 
RWA facilities. 

 
17. The Certificate Holders shall use the DOT encroachment permit process developed for Docket 

No. 217 project as a template. 
 

18. The Certificate Holders shall provide the following permits prior to the commencement of 
construction: 

 
a. Department of Public Health change-in-use permit; 
b. Office of Long Island Sound Programs (OLISP) coastal permits for the Singer and East 

Devon Substations: and  
c. DEP water body crossing permits. 

 

B-2 
  



Middletown-Norwalk Project 
D&M Plan   Scovill Rock Switching Station 
 
 

19. The Certificate Holders shall obtain necessary waste management permits for activity in any 
solid waster disposal areas and remove and dispose of contaminated soil per municipal, state and 
federal regulations. 

 
20. The Certificate Holders shall hire an independent environmental consultant, subject to Council 

approval, to monitor and report on the installation of the overhead and underground transmission 
system. 

 
21. The Certificate Holders shall conduct a Phase II Archeological Reconnaissance Survey in 

consultation with the Connecticut Historical Commission prior to construction. 
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APPENDIX C 
DOCKET 272 

D&M PLAN CHANGE APPROVAL PROCESS 
 
 

Identification of Significant Changes: 

Once CL&P identifies a required change to the D&M Plan, it must determine whether it is a 
“significant change,” because such changes require advance Council approval.  CL&P proposes 
the following criteria for identifying significant changes: a “significant change” is a change to 
the Project that significantly reduces the amount of protection to the environment or significantly 
increases potential public concerns.  To be “significant”, the change must have a meaningful 
impact to the environment, public, or other permits. 

For the underground portion of the Project, once CL&P identifies a potential change, it will 
consult with a Connecticut Department of Transportation (CDOT) representative to reach an 
agreement as to whether the change is “significant.” Any changes to existing CDOT facilities or 
affecting planned projects of CDOT would be considered “significant.”  

Procedure for Council Review of “Significant Changes” to D&M Plan: 

“Urgent” Case:  If the change is “urgent” (i.e., if having to wait until the next regularly 
scheduled meeting of the Council to obtain approval of the change would have a material impact 
on construction cost or scheduling), then CL&P will contact Council staff to determine if the 
Council chairman will grant oral permission for the change so as to allow construction to 
continue in accordance with the proposed change.  If oral permission is granted, CL&P will 
continue construction in accordance with the change and will file documentation regarding the 
change within 24 hours.  If oral permission is denied, CL&P will file the proposed D&M Plan 
Change with the Council for review and will hold construction impacted by the change pending 
the Council’s determination. 

 “Non-Urgent” Case:  If the change is not “urgent,” then CL&P will file the proposed D&M Plan 
Change with the Council for review at its next meeting and will delay the construction impacted 
by the change pending the Council’s determination. 

 Procedure for Council Review of Other Types of Changes to the D&M Plan:

For purposes of reviewing and processing changes to an approved D&M Plan that are not 
deemed to be “significant”, CL&P will categorize the change as one of the following: 

Non-significant change:  a change to the Project that may reduce the amount of protection to the 
environment or may increase potential public concerns, but only in a minor or trivial manner. 

Positive Change:  A change to the Project that increases the amount of protection to the 
environment or decreases public concerns, having no negative aspects in this regard (that is, 
positive impacts may not be considered to offset any negative impacts). 

Minor Change:  A change to a design aspect of a drawing, where the design has no bearing on 
the environment or potential public concerns. 

For “non-significant” and “positive” changes, CL&P will inform Council staff of the change by 
phone (or telephone message) and will file appropriate documentation with the Council within 
24 hours.  There will be no “hold” on construction for such non-significant and positive changes. 
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For “minor changes”, there will be no formal notification process prior to proceeding with 
construction incorporating the change, and the reporting of such changes will occur biweekly, as 
described below. 

Biweekly Reporting of All Changes to D&M Plans 

CL&P will document all D&M Plan changes - significant, non-significant, positive, and minor –
in an attachment to the environmental inspector’s biweekly report. 
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