
































































































































































































































































3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR
Endorsement of Watershed Vision
Presentation and Distribution
Memorandum of Agreement

Analytical Projects and Initiatives
Microbial Source Tracking (MST) Analyses:
   Pharmaceutical Detection Project
   Fecal Bacteria Pollution Reduction Project
Fecal Contamination Assessment
Nutrient Monitoring

      Rapid Bioassessment 
Water Quality Data Assessment
Fecal Contamination “Track-down” Program

Structural Projects and Initiatives
Fairfield County Hunt Club Pollution Reduction Project
Stormwater Drainage System Enhancement:
   Road Sweeping
   Sediment Removal
Domestic Animal Projects:
   Manure Mgmt. for Small-Acreage Horse Farms
Low Impact Development (LID) Demonstration Projects:
   Rain Gardens and Bio-retention Areas
   Vegetated Swales
   Permeable Pavement Areas
   Vegetated Riparian Areas

WATERSHED-BASED PLAN IMPLEMENTATION ACTIONS 2015 20162011 2012 2013 2014

Table 7-1:
Five-Year Implementation Schedule

*

*

*

*

* Major milestone for implementation of the Watershed-Based Plan 

*



Public Outreach and Education Projects and Initiatives
Interpretive Panels 
Web-based Information Program
Special Events and Programs for Targeted Groups:
   Town Earth Day Programs
   Good "Horse Keeping" Workshops
   Geese Management Workshops
Newspaper, TV, and Other Media Initiatives
Public Opinion Surveys of Watershed Residents
SBPAC Meetings * * * * * * * * * * * * * * * * * * * *

Planning and Regulatory Projects and Initiatives
Conservation and Development Plan Addenda
Watershed-Based Plan Review
Sanitary Code Review and Any Needed Amendments
Other Regulatory Review and Any Needed Amendments
Animal Management Initiatives

      TMDL Estuary Component
      Municipal Land Use Evaluation

Pursuit of Implementation Funding

Table 7-1:
Five-Year Implementation Schedule (Cont.)

* Major milestone for implementation of the Watershed-Based Plan 

*

*

*

*

3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR
WATERSHED-BASED PLAN IMPLEMENTATION ACTIONS 2015 20162011 2012 2013 2014
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Appendix F: 

Total Maximum Daily Load (TMDL) 
 

 

A Total Daily Maximum Load Analysis for Sasco Brook 

Fairfield and Westport, Connecticut 

1999 

 

 

A Total Daily Maximum Load Analysis for the Mill River, Rooster 
River and Sasco Brook 

2005 

http://www.ct.gov/deep/tmdl
http://www.ct.gov/deep/tmdl
http://www.ct.gov/deep/tmdl
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