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M E M O R A N D U M 
State of Connecticut 


  Department of Public Works    
Office of the Deputy Commissioner 


 
 
TO:  David J. O’Hearn, P.E., State Stimulus Project Oversight Officer 
 
FROM: Meg Hooper, State Agency Accountability Officer, Department of Public 


Health 
  
DATE:  January 29, 2010 
 
SUBJECT: Notification of Project Commencement Per Executive Order #25  
 
 


State Agency  Department of Public Health 
Project Contact Person Name 


Phone Number 
Email Address 


Cameron Walden, Supervising Sanitary Engineer 
(860) 509-7333 
Cameron.Walden@ct.gov 


State Agency DUNS Number 807853791 


State Agency Project Number DWS # 2008-0354 
        DWSRF ID 2009 1680031a 


Project Title DWSRF - new wells & associated work 


Brief  Project Description 


Construction of two public water supply wells, 
associated water quality and yield testing, 
installation of well electrical controls and 
construction of water transmission main for the 
Woodlake Tax District in the Town of Woodbury.  


Project Delivery Type 
(underline selection) 


Design- Bid- Build 
Design – Build 
Construction manager at risk 
Request for proposal 
Other ______________________ 
                   (please specify) 


Construction Contract Amount $544,016.00 
Construction Contract 


Execution Date 
January 29, 2010 


Construction Start Date January 4, 2010 
Projected 50% Completion 


Date 
May 4, 2010 


Projected Substantial 
Completion (95%) Date 


July 27, 2010 
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