Date: December 2014

TASK EXPECTED
TASK/ACTIVITY OWNER(S) PARTICIPANTS Jan/Feb  Mar/Apr  May/Jun  Jul/Aug  Sep/Oct Nov/Dec Jan Feb Mar RESULTS
]
1]Introduce to the FSAG Tracey and Cindy Tracey and Cindy X
2fintroduce at EHTP Tracey and Cindy Tracey and Cindy X
Contact FDA and DCP for details how
to track and gaining access to free
3|course Suzanne Tracey X
4]Create Circular Letter and mail Tracey Christine X
5JAdd as course to Maven system Tracey Joanne X
Development of in-house evaluation
6]form tracey Christine X

-~

Plan reassessment of risk-factor study

Tracey and Suzanne

Christine and interns

will be evaluated after 2016

©

Conduct reassessment of risk-factor
study

Tracey and Suzanne

Christine and interns

will be evaluated after 2016

levaluate plan for
changes/inclusions/exclusions

All

All

will be evaluated after 2016

Color Code Key

ON Target Struggling

Complete




