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Grant Number:
B-13-DS-09-0002

Grantee Name:
Connecticut - DOH

LOCCS Authorized Amount:
$54,277,359.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$54,277,359.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

Connecticut's resilience activities exist at three scales: local demonstration infrastructure projects that will enhance resilience in the low-
moderate income City of Bridgeport as a model for the rest of the state, a regional planning process to create a blueprint for resilience across
the MID-URN areas of Fairfield and New Haven Counties, and state policy to institutionalize resilience through the SAFR (State Agencies
Fostering Resilience) Council. 
In Bridgeport, NDR funds will be used to construct three projects and complete two studies. The state will construct a raised University Avenue
to provide dry egress for multiple properties that are receiving state support to remediate brownfields and redevelop as mixed-use, a berm that
will encircle the eastern area of the South End and significantly reduce flood risk to a large area that includes power generation and
substations as well as affordable and historic housing and future transit-oriented development opportunities, and a resilience design center to
act as a community hub for resilience activities. The state will study the potential to leverage the regional energy generation and distribution
infrastructure located in the South End of Bridgeport for neighborhood benefit and the opportunities for redevelopment in the flood plain in a
responsible and resilient manner.
Across Fairfield and New Haven Counties, NDR funds will be used to develop the regional coastal resilience plan, Connecticut Connections.
This plan will be based on modeling to be conducted to better understand flood risk and the combination of coastal surge and riverine flooding
and provide a blueprint towards resilience for the communities from Greenwich to Madison.
Statewide, NDR funds will support the SAFR Council in their effort to create a resilience roadmap for the state and to institutionalize resilience
into state policies.
The activities being carried out under NDR contribute to the State’s efforts to affirmatively further fair housing by: 1) enabling the continued
safe habitation of existing affordable housing opportunities within walking distance of jobs, public transportation and amenities; 2) mitigating
both present and future flood related issues of both publicly and privately owned properties targeted for future multifamily and economic
development; and 3) preserving and increasing the potential for affordable homeownership opportunities in this target neighborhood.  In
addition, the NDR activities will contribute to addressing the regional need to affirmatively further fair housing by encouraging both housing
and economic development in low flood risk and transit-oriented neighborhoods across Fairfield and New Haven counties.  Many of these
NDR activities address specific action steps found in the State of Connecticut Analysis of Impediments to Fair Housing Choice, which is
compliant with and supports the federal obligation to affirmatively further fair housing.  These action steps include: 1) encourage the creation
and rehabilitation of affordable housing in a variety of locations; 2) collaborate with other state agencies to affirmative further fair housing; and
3) ensure state and local planning documents affirmatively further fair housing.

MID-URN Areas:

The State of Connecticut activities focus on the MID-URN geographies of Fairfield and New Haven Counties with the NDR-funded
infrastructure activities limited to the Low-Mod income city of Bridgeport.

Key Agencies, Partners, Positions, Personnel:

Staff at the Department of Housing will oversee all activities funded through the NDR grant. In addition to a Director of the program, the state
will be competitively procuring program management support for grant management, compliance, finance, and other functions.
The bulk of the work will be conducted by consultants and the state is just completing its first public procurement for alternatives assessment,
environmental review, and preliminary engineering. Additional consultants will be procured as needed as the projects progress.
The CT Institute for Resilience and Climate Adaptation (CIRCA) at the University of Connecticut will act a sub-recipient, leading

Active

QPR Contact:Grant Status:
David Kooris

Grant Award Amount:
$54,277,359.00
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$0.00

N/A

$271,514.98

$11,415,723.00

$0.00

$0.00

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,126,944,258.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$271,514.98

$271,514.98

$54,277,359.00

Overall

Program Income Received

$0.00

$0.00

During this quarter, several milestones were reached regarding building capacity and launching multiple activities
simultaneously. The interdisciplinary team lead by WSP USA continued data collection, meetings to begin
negotiations with key local property owners and stakeholders, design work to solidify the alternatives for the EIS,
and launch the EIS. The Community and Technical Advisory Committees were established and kick-off meetings
held. Two public workshops were held garnering significant participation, feedback, and support. Additionally, a
selection of a program management firm was completed following intereviews of the short-listed respondents to the
RFQ issued and reviewed in the prior quarter.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$271,514.98

$0.00

Actual

Limit on Public Services

$11,415,723.00

98.40%
0.00%

Overall Benefit Percentage (Projected)

$271,514.98

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$8,141,603.85

Target

$10,855,471.80

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

LTC, Long Term Commitment $0.00 $0.00 $0.00

NDR-ADMIN-26336, Administration $0.00 $2,713,868.00 $271,514.98

NDR-BPT-, Bridgeport South End $0.00 $42,574,036.00 $0.00

the CT Coastal Connections Regional Plan process.
Other state agencies through the SAFR Council including the Office of Policy and Management, Department of Transportation, Department of
Energy and Environmental Protection and others will support the Department of Housing on timely permitting, review, and other support
measures to ensure that the outcomes and timelines of the projects are met.

$0.00 $271,514.98Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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NDR-CCRP-, Connecticut Connections Coastal Resilience $0.00 $8,989,455.00 $0.00

OV, Outcome Values $0.00 $0.00 $0.00

SL, Supporting Leverage $0.00 $0.00 $0.00

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

NDR-ADMIN-26336 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,713,868.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,713,868.00

$0.00

$0.00

$0.00

$271,514.98

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

02/08/2017

 (  )

$271,514.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant Administration activities to ensure that the program deadlines are met and all HUD regulations are followed in achieving
the desired outcomes of the other projects.

Location Description:

Statewide

A Request for Qualifications was issued by DOH for the procurement of a program management firm to support the Department
in its management of the NDR grant. Six firms/teams submitted qualifications which were reviewed by a team of three from the
Deparmtent. The three top ranked of those firms/teams following a review of their written qualifications were short-listed and
invited to interview. The top ranked firm/team was selected, Stantec Consulting

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NDR-ADMIN-26336

Project Title:

Administration

$271,514.98$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $271,514.98

$271,514.98$0.00Total Funds Expended
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Services, Inc. Their scope, fee, and deliverables were negotiated during this quarter and submitted through the appropriate
state process for approval. It is anticipated that they will be under contract early in the first quarter of 2018. Additionally,
Department staff continued to manage all activities of the grant.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Energy and Environmental Protection $25,000,000.00

Department of Transportation $1,000,000.00

Office of Policy and Management $350,000.00

University of Connecticut, CT Institute for Resilience and Climate Adaptation $1,200,000.00

Subtotal Match Sources

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NDR-BPT- / Bridgeport South EndProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NDR-BPT-Berm

Activitiy Category:

09/30/202202/08/2017

Area (  )

Responsible Organization:

Dike/dam/stream-river bank repairs Planned

Earthen BermActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End
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Overall

$35,630,036.00

Total Projected Budget from All Sources

Match Contributed

$35,630,036.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Construct an accredited flood protection line linking the redevelopment of 60 Main Street, the new elevated natural gas-fired
power plant, and downtown, removing the eastern South End’s critical infrastructure and low-moderate income housing and
historic districts from the 100-year flood plain and reinforcing the connection between the Downtown and South End
neighborhoods.

Location Description:

City of Bridgeport's South End

Work this quarter included internal workshops, initiation of the citizen outrach plan components, major stakeholder
engagement, and formal initiation of the EIS process. The design and engineering team came together for four internal
workshops and many smaller meetings working towards the establishment of practicable alternatives for the EIS and public
discussion and their 10 percent design. Working towards this included the establishment of basis for design for the project as
well as significant data collection. The outreach program was initiated with the establishment of the Community Advisory
Committee (CAC) and the Technical Advisory Committee (TAC). Both held their kick-off meetings in November and the CAC
held a second meeting in December to provide feedback for the public workshop process. Two public workshops were held.
One to kick-off the process in October and a second to garner feedback on goals and objectives in December. The major
stakeholders were met with regularly by the project team including University of Bridgeport, PSEG, and UI. Finally, the EIS
process was formally launched with the submission in December of a Notice of Intent to Proceed including the projects Purpose
and Need Statement to HUD for publication.

Activity Progress Narrative:

$0.00$0.00STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

0/3500# of Linear feet of Public 0

0/1# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Energy

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

$0.00

To Date

02/08/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Develop a plan to leverage the existing regional electricity transmission, distribution, and generation located within the Project
area coupled with the two local micro-grids for local benefit. The result will be a strategy for the district-wide energy opportunity
that can be replicated throughout the region.

Location Description:

City of Bridgeport's South End, West End, and Black Rock Harbor

Data collection was conducted and initial meetings with key stakeholders were held.

Activity Progress Narrative:

District Energy FeasibilityActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$0.00$0.00STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/2# of community engagement 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Energy and Environmental Protection $5,155,899.00

Subtotal Match Sources

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$330,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Guide

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2020

$0.00

To Date

02/08/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Develop policies for new development in the City's neighborhoods prone to flooding that balances ecological protection and
retreat with reinvestment in transit-oriented development that can serve as a model for the rest of Connecticut's coast.

Location Description:

City of Bridgeport's South End and Black Rock Harbor

No activity this quarter.

Activity Progress Narrative:

Floodplain Design GuidelinesActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$0.00$0.00STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/2# of community engagement 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-ResCtr

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

02/02/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

Construct a design center in the South End to operate as a community center and provide a central location for providing
information to the community and assist the community in future recovery efforts.

Location Description:

City of Bridgeport's South End

Work this quarter included internal workshops, initiation of the citizen outrach plan components, major stakeholder
engagement, and formal initiation of the EIS process. The design and engineering team came together for four internal
workshops and many smaller meetings working towards the establishment of practicable alternatives for the EIS and public
discussion and their 10 percent design. Working towards this included the establishment of basis for design for the project as
well as significant data collection. The outreach program was initiated with the establishment of the Community Advisory
Committee (CAC) and the Technical Advisory Committee (TAC). Both held their kick-off meetings in November and the CAC
held a second meeting in December to provide feedback for the public workshop process. Two public workshops were held.
One to kick-off the process in October and a second to garner feedback on goals and objectives in December. The major
stakeholders were met with regularly by the project team including University of Bridgeport, PSEG, and UI. Finally, the EIS
process was formally launched with the submission in December of a Notice of Intent to Proceed including the projects Purpose
and Need Statement to HUD for publication.

Activity Progress Narrative:

Resilience CenterActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,264,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$5,264,000.00

$0.00

$2,140,000.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Univ

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

02/08/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Raise University Avenue from Myrtle Avenue to 60 Main Street to serve as a dry egress corridor for the redevelopment of 60
Main Street and other properties.

Location Description:

City of Bridgeport's South End

Work this quarter included internal workshops, initiation of the citizen outrach plan components, major stakeholder
engagement, and formal initiation of the EIS process. The design and engineering team came together for four internal
workshops and many smaller meetings working towards the establishment of practicable alternatives for the EIS and public
discussion and their 10 percent design. Working towards this included the establishment of basis for design for the project as
well as significant data collection. The outreach program was initiated with the establishment of the Community Advisory
Committee (CAC) and the Technical Advisory Committee (TAC). Both held their kick-off meetings in November and the CAC
held a second meeting in December to provide feedback for the public workshop process. Two public workshops were held.
One to kick-off the process in October and a second to garner feedback on goals and objectives in December. The major
stakeholders were met with regularly by the project team including University of Bridgeport, PSEG, and UI. Finally, the EIS
process was formally launched with the submission in December of a Notice of Intent to Proceed including the projects Purpose
and Need Statement to HUD for publication.

Activity Progress Narrative:

University AveActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Economic and Community Development $2,365,000.00

Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1310# of Linear feet of Public 0

0/1# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NDR-CCRP- / Connecticut Connections Coastal ResilienceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NA STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NDR-CCCRP-Coastal

Activitiy Category:

09/30/202202/08/2017

Area (  )

Responsible Organization:

Planning Planned

Connecticut Connections Coastal Resilience PlanActivity Title:

Project Number:

NDR-CCRP-

Project Title:

Connecticut Connections Coastal Resilience Plan
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Overall

$8,989,455.00

Total Projected Budget from All Sources

Match Contributed

$8,989,455.00

$0.00

$9,273,571.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Develop a regional coastal resilience plan covering the MID-URN geography of Fairfield and New Haven Counties including
modeling of the future impacts of flooding to critical facilities.

Location Description:

All of Fairfield and New Haven Counties

Scope and budget negotiations were finalized with the Connecticut Institute for Resilience and Climate Adaptation at the
University of Connecticut who will be conducting the work for this activity and the Department will proceed with contract
negotiation and execution next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Budgeted - Detail
Match Sources Amount

Subtotal Match Sources

$0.00$0.00STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/15# of community engagement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Department of Economic and Community Development $30,350,000.00

Department of Transportation $81,400,000.00

Subtotal Match Sources

OV / Outcome ValuesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OV-Soc

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

02/08/2017

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

NDR - Social Value Under Way

Activity Description:

Social quantitative measures of NDR-funded activities and associated with those as follows:
NDR-BPT-Berm: # of community meetings; # of people at community meetings
NDR-BPT-Univ: # of students visiting businesses and Seaside Park; # of community meetings; # of people at community
meetings

Social Quantitative MeasureActivity Title:

Project Number:

OV

Project Title:

Outcome Values

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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NDR-BPT-ResCtr: # of tourists; # of community meetings; # of people at community meetings
NDR-BPT-Energy: # of community meetings; # of people at community meetings
NDR-BPT-Guide: # of community meetings; # of people at community meetings

Location Description:

City of Bridgeport's South End

Two Community Advisory Committee (CAC) meetings and two public workshops were held this quarter with a total participation
of 105 people. Each public workshop had just over 40 people and the CAC meetings had about a dozen participants at each.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

105/500# people at community meetings 105

4/20# of community meetings 4

0/250# of tourists 0

0/1000# of students visiting businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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