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Grant Number:
B-13-DS-09-0002

Grantee Name:
Connecticut - DOH

LOCCS Authorized Amount:
$54,277,359.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$54,277,359.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

Connecticut's resilience activities exist at three scales: local demonstration infrastructure projects that will enhance resilience in the low-
moderate income City of Bridgeport as a model for the rest of the state, a regional planning process to create a blueprint for resilience across
the MID-URN areas of Fairfield and New Haven Counties, and state policy to institutionalize resilience through the SAFR (State Agencies
Fostering Resilience) Council. 
In Bridgeport, NDR funds will be used to construct three projects and complete two studies. The state will construct a raised University Avenue
to provide dry egress for multiple properties that are receiving state support to remediate brownfields and redevelop as mixed-use, a berm that
will encircle the eastern area of the South End and significantly reduce flood risk to a large area that includes power generation and
substations as well as affordable and historic housing and future transit-oriented development opportunities, and a resilience design center to
act as a community hub for resilience activities. The state will study the potential to leverage the regional energy generation and distribution
infrastructure located in the South End of Bridgeport for neighborhood benefit and the opportunities for redevelopment in the flood plain in a
responsible and resilient manner.
Across Fairfield and New Haven Counties, NDR funds will be used to develop the regional coastal resilience plan, Connecticut Connections.
This plan will be based on modeling to be conducted to better understand flood risk and the combination of coastal surge and riverine flooding
and provide a blueprint towards resilience for the communities from Greenwich to Madison.
Statewide, NDR funds will support the SAFR Council in their effort to create a resilience roadmap for the state and to institutionalize resilience
into state policies.
The activities being carried out under NDR contribute to the State’s efforts to affirmatively further fair housing by: 1) enabling the continued
safe habitation of existing affordable housing opportunities within walking distance of jobs, public transportation and amenities; 2) mitigating
both present and future flood related issues of both publicly and privately owned properties targeted for future multifamily and economic
development; and 3) preserving and increasing the potential for affordable homeownership opportunities in this target neighborhood.  In
addition, the NDR activities will contribute to addressing the regional need to affirmatively further fair housing by encouraging both housing
and economic development in low flood risk and transit-oriented neighborhoods across Fairfield and New Haven counties.  Many of these
NDR activities address specific action steps found in the State of Connecticut Analysis of Impediments to Fair Housing Choice, which is
compliant with and supports the federal obligation to affirmatively further fair housing.  These action steps include: 1) encourage the creation
and rehabilitation of affordable housing in a variety of locations; 2) collaborate with other state agencies to affirmative further fair housing; and
3) ensure state and local planning documents affirmatively further fair housing.

MID-URN Areas:

The State of Connecticut activities focus on the MID-URN geographies of Fairfield and New Haven Counties with the NDR-funded
infrastructure activities limited to the Low-Mod income city of Bridgeport.

Key Agencies, Partners, Positions, Personnel:

Staff at the Department of Housing will oversee all activities funded through the NDR grant. In addition to a Director of the program, the state
will be competitively procuring program management support for grant management, compliance, finance, and other functions.
The bulk of the work will be conducted by consultants and the state is just completing its first public procurement for alternatives assessment,
environmental review, and preliminary engineering. Additional consultants will be procured as needed as the projects progress.
The CT Institute for Resilience and Climate Adaptation (CIRCA) at the University of Connecticut will act a sub-recipient, leading

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$54,277,359.00
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$0.00

N/A

$3,651,936.24

$11,415,723.00

$807,445.45

$807,445.45

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,126,944,258.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$3,651,936.24

$3,651,936.24

$54,277,359.00

Overall

Program Income Received

$0.00

$807,445.45

The joint Environmental Impact Statement (EIS) covering the National Disaster Resilience (NDR)-funded activities
and the Rebuild by Design (RBD) pilot project in the same neighborhood reached a major milestone of preparation
of the Draft EIS for publication on the CT DOH and Resilient Bridgeport websites on January 4, 2019.  A public
hearing on the Draft EIS was scheduled for February 12, 2019 (although, as of January 2019, it will be pushed back
as a result of the federal shut-down and the 12th will be only a public information meeting).  Formal notification
pursuant to the Connecticut Environmental Protection Act (CEPA) was issued on January 8, 2019 while the federal
register notification pursuant to NEPA will be coordinated with HUD pending the shutdown delay.
The 30% Design documents were also completed in this quarter and were distributed to CT DOH for review. A 30%
Design Report is being prepared for distribution in mid-January.  The preferred approach includes two alignment
alternatives for the Coastal Defense System (CDS) and progressing the Resilience Center preferred alternative.
UConn CIRCA formed their State Agency Workgroup and began the formation of their Technical and Citizens
Advisory Committees and continues the review of resilience planning efforts done in the state to date in preparation
for the first Connecticut Connections Coastal Resilience Plan workshop this spring. For Administration, the project
management consultant team continues to support all aspects of administration including procurement, finance,
audit, monitoring, document storage, environmental review, and construction.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$671,404.22

$0.00

Actual

Limit on Public Services

$11,415,723.00

98.40%
100.00%

Overall Benefit Percentage (Projected)

$765,718.42

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$8,141,603.85

Target

$12,380,665.59

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$54,277,359.00

the CT Coastal Connections Regional Plan process.
Other state agencies through the SAFR Council including the Office of Policy and Management, Department of Transportation, Department of
Energy and Environmental Protection and others will support the Department of Housing on timely permitting, review, and other support
measures to ensure that the outcomes and timelines of the projects are met.

$807,445.45 $3,651,936.24Total Funds Drawdown

Most Impacted and Distressed Expended $682,287.68 $2,980,532.02
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

LTC, Long Term Commitment $0.00 $0.00 $0.00

NDR-ADMIN-26336, Administration $125,157.77 $2,713,868.00 $671,404.22

NDR-BPT-, Bridgeport South End $682,287.68 $42,574,036.00 $2,980,532.02

NDR-CCRP-, Connecticut Connections Coastal Resilience $0.00 $8,989,455.00 $0.00

OV, Outcome Values $0.00 $0.00 $0.00

SL, Supporting Leverage $0.00 $0.00 $0.00
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Activities

NDR-ADMIN-26336 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,713,868.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,713,868.00

$0.00

$0.00

$0.00

$671,404.22

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-ADMIN

$125,157.77

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$125,157.77

To Date

02/08/2017

 (  )

$671,404.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant Administration activities to ensure that the program deadlines are met and all HUD regulations are followed in achieving
the desired outcomes of the other projects.

Location Description:

Statewide

The program management (PM) consultant continues to provide support for all aspects of the program grant.  As the liaison
between the project consultants and CTDOH they have established a document management system (eBuilder) that will house
all aspects of the program including contracts, submittals, reports and registers and financials.  The PM has established
efficient workflows that will allow for full tracking of all program

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NDR-ADMIN-26336

Project Title:

Administration

$671,404.22$125,157.77STATE OF CONNECTICUT

$125,157.77     Program Funds Drawdown $671,404.22

$671,404.22$125,157.77Total Funds Expended
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components.  The PM has been working with the project consultants and CTDOH on the development of a list of deliverables,
risk register, and complete program schedule.  As the grantee, CTDOH has full and final oversight of all aspects of the program
and the PM team reports directly to CTDOH.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Energy and Environmental Protection $25,000,000.00

Department of Transportation $1,000,000.00

Office of Policy and Management $350,000.00

University of Connecticut, CT Institute for Resilience and Climate Adaptation $1,200,000.00

Subtotal Match Sources

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NDR-BPT- / Bridgeport South EndProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod STATE OF CONNECTICUT

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NDR-BPT-Berm - 2066128

Activitiy Category:

09/30/202202/08/2017

Area (  )

Responsible Organization:

Dike/dam/stream-river bank repairs Planned

Earthen BermActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End
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Overall

$35,630,036.00

Total Projected Budget from All Sources

Match Contributed

$35,630,036.00

$0.00

$0.00

$0.00

$2,453,286.39

$2,453,286.39

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$579,944.53

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$579,944.53

To Date

$2,453,286.39

Most Impacted and Distressed Expended $579,944.53

Activity Description:

Construct an accredited flood protection line linking the redevelopment of 60 Main Street, the new elevated natural gas-fired
power plant, and downtown, removing the eastern South End’s critical infrastructure and low-moderate income housing and
historic districts from the 100-year flood plain and reinforcing the connection between the Downtown and South End
neighborhoods.

Location Description:

City of Bridgeport's South End

The joint Environmental Impact Statement (EIS) covering the National Disaster Resilience (NDR)-funded activities and the
Rebuild by Design (RBD) pilot project in the same neighborhood reached a major milestone of preparation of the Draft EIS for
publication on the CT DOH and Resilient Bridgeport websites on January 4, 2019.  A public hearing on the Draft EIS was
scheduled for February 12, 2019 (although, as of January 2019, it will be pushed back as a result of the federal shutdown and
the 12th will be only a public information meeting).  Formal notification pursuant to the Connecticut Environmental Protection
Act (CEPA) was issued on January 8, 2019 while the federal register notification pursuant to NEPA will be coordinated with
HUD pending the shutdown delay. 
The project team completed the 30% Basis of Design for the Preferred Alternative and a Western Alignment Alternative.
Discussions with the owners of the properties where the alignment will traverse non-public rights-of-way remain ongoing both in
terms of access for further geotechnical investigations and for the potential future easements or other legal means to construct
on private property. A number of coordination meetings were held between CTDOH, the project team, and the primary property
stakeholders to review the proposed routing of the Coastal Defense System.  Community and stakeholder feedback will be
incorporated where appropriate into the design. 

Activity Progress Narrative:

$2,453,286.39$579,944.53STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

0/3500# of Linear feet of Public 0

0/1# of Linear miles of Public 0

$579,944.53     Program Funds Drawdown $2,453,286.39

$2,453,286.39$579,944.53Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$94,314.20

$94,314.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Energy - 2066130

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2019

$0.00

To Date

02/08/2017

Area (  )

$94,314.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Develop a plan to leverage the existing regional electricity transmission, distribution, and generation located within the Project
area coupled with the two local micro-grids for local benefit. The result will be a strategy for the district-wide energy opportunity
that can be replicated throughout the region.

Location Description:

City of Bridgeport's South End, West End, and Black Rock Harbor

A revised scope of the Energy Study was prepared and shared with DOH and stakeholder conversations held with NuPower
and others. It has an energy strategy for the South End that includes microgrid elements that can provide support and benefit
other energy strategies emerging in the South End (possibly including the Resilience Center) and the City as a whole.

Activity Progress Narrative:

District Energy FeasibilityActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$94,314.20$0.00STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $94,314.20

$94,314.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Energy and Environmental Protection $5,155,899.00

Subtotal Match Sources

0/2# of community engagement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$330,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Guide - 2066129

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2020

$0.00

To Date

02/08/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Develop policies for new development in the City's neighborhoods prone to flooding that balances ecological protection and
retreat with reinvestment in transit-oriented development that can serve as a model for the rest of Connecticut's coast.

Location Description:

City of Bridgeport's South End and Black Rock Harbor

Activity Progress Narrative:

Floodplain Design GuidelinesActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$0.00$0.00STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/2# of community engagement 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$69,268.63

$69,268.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-ResCtr - 2066127

$16,374.91

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$16,374.91

To Date

02/02/2017

Area (  )

$69,268.63

Most Impacted and Distressed Expended

Responsible Organization:

$16,374.91

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

Construct a design center in the South End to operate as a community center and provide a central location for providing
information to the community and assist the community in future recovery efforts.

Location Description:

City of Bridgeport's South End

The joint Environmental Impact Statement (EIS) covering the National Disaster Resilience (NDR)-funded activities and the
Rebuild by Design (RBD) pilot project in the same neighborhood reached a major milestone of preparation of the Draft EIS for
publication on the CT DOH and Resilient Bridgeport websites on January 4, 2019.  A public hearing on the Draft EIS was
scheduled for February 12, 2019 (although, as of January 2019, it will be pushed back as a result of the federal shut-down and
the 12th will be only a public information meeting).  Formal notification pursuant to the Connecticut Environmental Protection
Act (CEPA) was issued on January 8, 2019 while the federal register notification pursuant to NEPA will be coordinated with
HUD pending the shutdown delay.
Based on public input, the team has restructured the approach regarding the Resilience Center to more directly tie into the local
history by coordinating efforts with restoration of the Freeman Houses, an historic resource of local and national significance
and other South End features such as Seaside Park. This is reflected in the recently issued 30% design documents. In addition,
the conceptual walkway from Main Street to the raised University Avenue would be designed as a resiliency gateway with
information and educational elements for pedestrians using the facility.

Activity Progress Narrative:

Resilience CenterActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$69,268.63$16,374.91STATE OF CONNECTICUT

$16,374.91     Program Funds Drawdown $69,268.63

$69,268.63$16,374.91Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,264,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$5,264,000.00

$0.00

$2,140,000.00

$0.00

$363,662.80

$363,662.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Univ-2066126

$85,968.24

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$85,968.24

To Date

02/08/2017

Area (  )

$363,662.80

Most Impacted and Distressed Expended

Responsible Organization:

$85,968.24

Construction/reconstruction of streets Planned

Activity Description:

Raise University Avenue from Myrtle Avenue to 60 Main Street to serve as a dry egress corridor for the redevelopment of 60
Main Street and other properties.

Location Description:

City of Bridgeport's South End

The joint Environmental Impact Statement (EIS) covering the National Disaster Resilience (NDR)-funded activities and the
Rebuild by Design (RBD) pilot project in the same neighborhood reached a major milestone of preparation of the Draft EIS for
publication on the CT DOH and Resilient Bridgeport websites on January 4, 2019. A public hearing on the Draft EIS was
scheduled for February 12, 2019 (although, as of January 2019, it will be pushed back as a result of the federal shut-down and
the 12th will be only a public information meeting).  Formal notification pursuant to the Connecticut Environmental Protection
Act (CEPA) was issued on January 8, 2019 while the federal register notification pursuant to NEPA will be coordinated with
HUD pending the shutdown delay.
The project team completed the 30% Design Basis for University Avenue changes which are consistent with both the Eastern
and Western Alignments options, advancing roadway design, elevations, lane configurations (including recommended changes
to parking) and sidewalk configuration.  This level of design also initiated the analysis of construction phasing and maintenance
of traffic. A number of coordination meetings were held between CTDOH, the project team, and the primary property
stakeholders to review the proposed routing of the CDS along University

Activity Progress Narrative:

University AveActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$363,662.80$85,968.24STATE OF CONNECTICUT

$85,968.24     Program Funds Drawdown $363,662.80

$363,662.80$85,968.24Total Funds Expended
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Ave.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Economic and Community Development $2,365,000.00

Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1310# of Linear feet of Public 0

0/1# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NDR-CCRP- / Connecticut Connections Coastal ResilienceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NDR-CCCRP-Coastal - 2066131

Activitiy Category:

09/30/202202/08/2017

Area (  )

Responsible Organization:

Planning Planned

Connecticut Connections Coastal Resilience PlanActivity Title:

Project Number:

NDR-CCRP-

Project Title:

Connecticut Connections Coastal Resilience Plan
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Overall

$8,989,455.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$8,989,455.00

$0.00

$9,273,571.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Develop a regional coastal resilience plan covering the MID-URN geography of Fairfield and New Haven Counties including
modeling of the future impacts of flooding to critical facilities.

Location Description:

All of Fairfield and New Haven Counties

The development of the Connecticut Connections Coastal Resilience Plan (C3RP) was advanced as recently hired
UConn/CIRCA senior and support staff positions started work and the C3RP Project Team initiated Planning, Supporting,
Engagement and Capacity Building Activities. A kick-off team meeting was held on December 4, 2018. Coordination with the
State Agencies Fostering Resilience (SAFR) Council on the formation of a State Agency Workgroup was initiated through
attendance at SAFR monthly meetings in November and December. Draft goals and objectives for the State Agency
Workgroup were distributed to members of the SAFR council and the first in-person kick-off meeting for the Workgroup was
scheduled for early 2019 to allow time for coordination with the incoming Governor’s administration. To advance the formation
of the Citizen Advisory Committee, the C3RP team developed a stakeholder management plan that includes initial “focus
group” interviews with municipal planners, engineers, non-profits, and regional Councils of Government (COG) staff with
knowledge of the project area. These initial interviews, scheduled for early 2019, will assist in the review of previous and
ongoing adaptation planning efforts. Planning was initiated for a meeting of a larger Citizen Advisory Committee to be formed at
the first 6-month Workshop, that will include a review of relevant state, national, and international resilience planning case
studies, along with facilitated discussion of a draft Resilience Planning Framework. The C3RP Project Team also began
collating existing data and risk information, including elevation databases, FEMA risk maps, and critical infrastructure in the
study area, as well as, documenting existing online data portals and decision support tools that are currently available to inform
flood risk assessment in the study area.

Activity Progress Narrative:

$0.00$0.00STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

1/15# of community engagement 1

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Economic and Community Development $30,350,000.00

Department of Transportation $81,400,000.00

Subtotal Match Sources

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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