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B-13-DS-09-0002Grant:

Connecticut - DOHGrantee:

Grant Number:
B-13-DS-09-0002

Grantee Name:
Connecticut - DOH

LOCCS Authorized Amount:
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Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$54,277,359.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

Connecticut's resilience activities exist at three scales: local demonstration infrastructure projects that will enhance resilience in the low-
moderate income City of Bridgeport as a model for the rest of the state, a regional planning process to create a blueprint for resilience across
the MID-URN areas of Fairfield and New Haven Counties, and state policy to institutionalize resilience through the SAFR (State Agencies
Fostering Resilience) Council. 
In Bridgeport, NDR funds will be used to construct three projects and complete two studies. The state will construct a raised University Avenue
to provide dry egress for multiple properties that are receiving state support to remediate brownfields and redevelop as mixed-use, a berm that
will encircle the eastern area of the South End and significantly reduce flood risk to a large area that includes power generation and
substations as well as affordable and historic housing and future transit-oriented development opportunities, and a resilience design center to
act as a community hub for resilience activities. The state will study the potential to leverage the regional energy generation and distribution
infrastructure located in the South End of Bridgeport for neighborhood benefit and the opportunities for redevelopment in the flood plain in a
responsible and resilient manner.
Across Fairfield and New Haven Counties, NDR funds will be used to develop the regional coastal resilience plan, Connecticut Connections.
This plan will be based on modeling to be conducted to better understand flood risk and the combination of coastal surge and riverine flooding
and provide a blueprint towards resilience for the communities from Greenwich to Madison.
Statewide, NDR funds will support the SAFR Council in their effort to create a resilience roadmap for the state and to institutionalize resilience
into state policies.
The activities being carried out under NDR contribute to the State’s efforts to affirmatively further fair housing by: 1) enabling the continued
safe habitation of existing affordable housing opportunities within walking distance of jobs, public transportation and amenities; 2) mitigating
both present and future flood related issues of both publicly and privately owned properties targeted for future multifamily and economic
development; and 3) preserving and increasing the potential for affordable homeownership opportunities in this target neighborhood.  In
addition, the NDR activities will contribute to addressing the regional need to affirmatively further fair housing by encouraging both housing
and economic development in low flood risk and transit-oriented neighborhoods across Fairfield and New Haven counties.  Many of these
NDR activities address specific action steps found in the State of Connecticut Analysis of Impediments to Fair Housing Choice, which is
compliant with and supports the federal obligation to affirmatively further fair housing.  These action steps include: 1) encourage the creation
and rehabilitation of affordable housing in a variety of locations; 2) collaborate with other state agencies to affirmative further fair housing; and
3) ensure state and local planning documents affirmatively further fair housing.

MID-URN Areas:

The State of Connecticut activities focus on the MID-URN geographies of Fairfield and New Haven Counties with the NDR-funded
infrastructure activities limited to the Low-Mod income city of Bridgeport.

Key Agencies, Partners, Positions, Personnel:

Staff at the Department of Housing will oversee all activities funded through the NDR grant. In addition to a Director of the program, the state
will be competitively procuring program management support for grant management, compliance, finance, and other functions.
The bulk of the work will be conducted by consultants and the state is just completing its first public procurement for alternatives assessment,
environmental review, and preliminary engineering. Additional consultants will be procured as needed as the projects progress.
The CT Institute for Resilience and Climate Adaptation (CIRCA) at the University of Connecticut will act a sub-recipient, leading the CT
Coastal Connections Regional Plan process.

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$54,277,359.00
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$0.00

N/A

$7,344,380.04

$11,415,723.00

$1,277,125.78

$1,277,125.78

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,126,944,258.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$7,344,380.04

$7,344,380.04

$54,277,359.00

Overall

Program Income Received

$0.00

$1,277,125.78

Progress Toward Required Numeric Targets

$984,500.53

$0.00

Actual

Limit on Public Services

$11,415,723.00

98.40%
100.00%

Overall Benefit Percentage (Projected)

$2,333,928.75

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$8,141,603.85

Target

$12,380,665.59

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$54,277,359.00

Other state agencies through the SAFR Council including the Office of Policy and Management, Department of Transportation, Department of
Energy and Environmental Protection and others will support the Department of Housing on timely permitting, review, and other support
measures to ensure that the outcomes and timelines of the projects are met.

$1,277,125.78 $7,344,380.04Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $4,468,940.16
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In the fourth quarter of 2019 the public comment period for the FEIS closed on October 7 followed by the execution
of the Programmatic Agreement and completion and approval of the Record of Decision. Following the public
posting of the Record and Notice of Intent to Request Release of Funds, the CT DOH received the Authorization for
the Use of Grant Funds on December 4. The Record of Decision selected the preferred north south alignment. The
Design Team initiated a Value Engineering exercise as contracted post 30% design milestone; seeking a third-party
review of the proposed solutions, looking for scope and cost efficiencies consistent with the overall purpose and
need. The ROD also established the preferred option for the RBD pilot program. During this period, the 30% RBD
Pilot Project was also reviewed to reduce overall project costs for a design consistent with the ROD.
For Administration, the project management consultant team continues to support all aspects of administration
including procurement, finance, audit, monitoring, document storage, environmental review, and construction under
the Direction and review and approval of the CT DOH Program Manager. CT DOH CDBG-NDR financial staff
processed payments and grant drawdowns.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

LTC, Long Term Commitment $0.00 $0.00 $0.00

NDR-ADMIN-26336, Administration $61,925.45 $2,713,868.00 $984,500.53

NDR-BPT-, Bridgeport South End $755,359.73 $42,574,036.00 $5,234,261.09

NDR-CCRP-, Connecticut Connections Coastal Resilience $459,840.60 $8,989,455.00 $1,125,618.42

OV, Outcome Values $0.00 $0.00 $0.00

SL, Supporting Leverage $0.00 $0.00 $0.00
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Activities

NDR-ADMIN-26336 / AdministrationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,713,868.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$2,713,868.00

$0.00

$0.00

$0.00

$984,500.53

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-ADMIN

$61,925.45

$0.00

$0.00

Oct 1 thru Dec 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$61,925.45

To Date

02/08/2017

 (  )

$984,500.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant Administration activities to ensure that the program deadlines are met and all HUD regulations are followed in achieving
the desired outcomes of the other projects.

Location Description:

Statewide

The program management consultant (PM) has been working with the project consultants and CTDOH on the development of a
list of deliverables, risk register, and complete program schedule. The CT DOH financial staff, with the review and approval of
the CT DOH Program Manager, continue to oversee all payments, DRGR drawdowns, and payroll. The PM consultant
continues to provide support for all aspects of the program grant.  As the liaison between the project consultants and CTDOH
they manage the document management

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NDR-ADMIN-26336

Project Title:

Administration

$984,500.53$61,925.45STATE OF CONNECTICUT

$61,925.45     Program Funds Drawdown $984,500.53

$984,500.53$61,925.45Total Funds Expended
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system (eBuilder) that houses all aspects of the program includingcontracts, submittals, reports and registers and copies of
financial documents.  The PM follows efficient workflows that will allow for full tracking of all program components. As the
grantee, CTDOH has full and final oversight of all aspects of the program and the PM team reports directly to CTDOH.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Energy and Environmental Protection $25,000,000.00

Department of Transportation $1,000,000.00

Office of Policy and Management $350,000.00

University of Connecticut, CT Institute for Resilience and Climate Adaptation $1,200,000.00

Subtotal Match Sources

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NDR-BPT- / Bridgeport South EndProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,630,036.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources $35,630,036.00

$0.00

$4,258,863.25

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Berm - 2066128

Oct 1 thru Dec 31, 2019

Activitiy Category:

N/A

09/30/2022

$563,030.25

To Date

02/08/2017

Area (  )

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

Earthen BermActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End
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Match Contributed $0.00

$0.00

$3,695,833.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $563,030.25

$0.00

$0.00 $0.00

$0.00

$4,258,863.25

Most Impacted and Distressed Expended $0.00

Activity Description:

Construct an accredited flood protection line linking the redevelopment of 60 Main Street, the new elevated natural gas-fired
power plant, and downtown, removing the eastern South End’s critical infrastructure and low-moderate income housing and
historic districts from the 100-year flood plain and reinforcing the connection between the Downtown and South End
neighborhoods.

Location Description:

City of Bridgeport's South End

For the Earthen Berm, FEIS closed on October 7 followed by the execution of the Programmatic Agreement and completion
and approval of the Record of Decision. Following the public posting of the Record and Notice of Intent to Request Release of
Funds, the CT DOH received the Authorization for the Use of Grant Funds on December 4. The Record of Decision selected
the preferred north south alignment for the Flood Risk Reduction Project. The Design Team initiated a Value Engineering
exercise as contracted post 30% design milestone; seeking a third-party review of the proposed solutions, looking for scope
and cost efficiencies consistent with the overall purpose and need.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$4,258,863.25$563,030.25STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

0/3500# of Linear feet of Public 0

0/1# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$563,030.25     Program Funds Drawdown $4,258,863.25

$4,258,863.25$563,030.25Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$223,809.80

$120,877.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Energy - 2066130

$92,971.20

$0.00

$0.00

Oct 1 thru Dec 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$92,971.20

To Date

02/08/2017

Area (  )

$223,809.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Develop a plan to leverage the existing regional electricity transmission, distribution, and generation located within the Project
area coupled with the two local micro-grids for local benefit. The result will be a strategy for the district-wide energy opportunity
that can be replicated throughout the region.

Location Description:

City of Bridgeport's South End, West End, and Black Rock Harbor

Final draft of energy study under review by CT DOH.

Activity Progress Narrative:

District Energy FeasibilityActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$223,809.80$92,971.20STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/2# of community engagement 0

$92,971.20     Program Funds Drawdown $223,809.80

$223,809.80$92,971.20Total Funds Expended

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Energy and Environmental Protection $5,155,899.00

Subtotal Match Sources

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$330,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Guide - 2066129

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

02/08/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Develop policies for new development in the City's neighborhoods prone to flooding that balances ecological protection and
retreat with reinvestment in transit-oriented development that can serve as a model for the rest of Connecticut's coast.

Location Description:

City of Bridgeport's South End and Black Rock Harbor

Activity Progress Narrative:

Floodplain Design GuidelinesActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$0.00$0.00STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/2# of community engagement 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$120,258.87

$104,361.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-ResCtr - 2066127

$15,897.33

$0.00

$0.00

Oct 1 thru Dec 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$15,897.33

To Date

02/02/2017

Area (  )

$120,258.87

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construct a design center in the South End to operate as a community center and provide a central location for providing
information to the community and assist the community in future recovery efforts.

Location Description:

City of Bridgeport's South End

The FEIS public comment period closed on October 7 followed by the execution of the Programmatic Agreement and
completion and approval of the Record of Decision. Following the public posting of the Record and Notice of Intent to Request
Release of Funds, the CT DOH received the Authorization for the Use of Grant Funds on December 4. The Record of Decision
selected the preferred alternative of the Resilience Center. Commitments to the Resilience Center are specifically part of the
Programmatic Agreement included with the Record of Decision.

Activity Progress Narrative:

Resilience CenterActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$120,258.87$15,897.33STATE OF CONNECTICUT

No Accomplishments Performance Measures

Accomplishments Performance Measures

$15,897.33     Program Funds Drawdown $120,258.87

$120,258.87$15,897.33Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,264,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$5,264,000.00

$0.00

$2,140,000.00

$0.00

$631,329.17

$547,868.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-BPT-Univ-2066126

$83,460.95

$0.00

$0.00

Oct 1 thru Dec 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$83,460.95

To Date

02/08/2017

Area (  )

$631,329.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Raise University Avenue from Myrtle Avenue to 60 Main Street to serve as a dry egress corridor for the redevelopment of 60
Main Street and other properties.

Location Description:

City of Bridgeport's South End

For the University Avenue section of the NDR project, the fourth quarter of 2019 was highlighted by selecting the preferred
alternative of the Flood Risk Reduction Project, including the elevation of University Avenue, in the Record of Decision.
Meetings were held with the University of Bridgeport in preparation for Final Design activities. The Design Team initiated a
Value Engineering exercise as contracted post 30% design milestone; seeking a third-party review of the proposed solutions,
looking for scope and cost efficiencies consistent with the overall purpose and need.

Activity Progress Narrative:

University AveActivity Title:

Project Number:

NDR-BPT-

Project Title:

Bridgeport South End

$631,329.17$83,460.95STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1310# of Linear feet of Public 0

$83,460.95     Program Funds Drawdown $631,329.17

$631,329.17$83,460.95Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Economic and Community Development $2,365,000.00

Subtotal Match Sources

0/1# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NDR-CCRP- / Connecticut Connections Coastal ResilienceProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,989,455.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources $8,989,455.00

$0.00

$1,125,618.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR-CCCRP-Coastal - 2066131

$459,840.60

$0.00

Oct 1 thru Dec 31, 2019

Activitiy Category:

$0.00

N/A

09/30/2022

$459,840.60

To Date

02/08/2017

Area (  )

$1,125,618.42

Responsible Organization:

Planning Under Way

Connecticut Connections Coastal Resilience PlanActivity Title:

Project Number:

NDR-CCRP-

Project Title:

Connecticut Connections Coastal Resilience Plan

$459,840.60     Program Funds Drawdown $1,125,618.42
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Match Contributed $9,273,571.00

$0.00

$0.00

Program Income Received $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Develop a regional coastal resilience plan covering the MID-URN geography of Fairfield and New Haven Counties including
modeling of the future impacts of flooding to critical facilities.

Location Description:

All of Fairfield and New Haven Counties

In this quarter the Resilient Connecticut Project Team focused efforts on preparing and convening the first annual Resilient
Connecticut Summit on November 12th 2019 in Fairfield, CT, as well as, refining the Phase II regional planning process, and
further developing the CIRCA Coastal Vulnerability Assessment and flood model.
Planning activities focused on finalizing the Resilient Connecticut Planning Framework following submittal to DOH in October
2019, and presentation to stakeholders at the Annual Summit. Meetings with the Western, Naugatuck Valley, Metro, and South
Central Regional Councils of Governments to discuss roles and scopes of work, were held in December 2019.
The CIRCA Technical support activities team focused on validating and obtaining the numerical flood model results, improving
vulnerability mapping, deploying fieldwork instruments, and capacity building activities. The team calibrated the numerical flood
model (FVCOM) water level outputs for the highest 44 storms in the Long Island Sound for Bridgeport, New Haven, New
London, and Montauk tide stations. Wave and water level fluctuations of the highest storm events for 32 stations in the Long
Island Sound, 24 being along the Connecticut coasts were modeled through this process. Total water level distributions for
these stations and mathematically modeled return period intervals of the expected storms were completed. 
CIRCA’s coastal vulnerability assessment integrated feedback obtained from stakeholders at the November Annual Summit
and SAFR State Agency Workgroup meetings. A weighting methodology for coastal vulnerability index calculations was
developed based on this feedback.
Pressure sensors were deployed to six locations upstream and downstream of selected Fairfield and New Haven county
locations.
Engagement activities focused on the first annual Resilient Connecticut Summit on November 12th in Fairfield, CT. The
morning session discussed resiliency efforts in the state of Connecticut followed by afternoon breakouts in three tracks:
Regional Resilience Planning, Climate and Public Health, and Technical Tool Development. Presentations from the event are
shared on the CIRCA website. CIRCA staff presented at the annual Southern New England Planning Association conference in
October 2019 and the Connecticut Association of Flood Managers (CAFM) annual conferences. The CIRCA webinar series
continued in this quarter with a session in October on “Forming Local Resilience Committees”.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Budgeted - Detail
Match Sources Amount

Subtotal Match Sources

$1,125,618.42$459,840.60STATE OF CONNECTICUT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

5/15# of community engagement 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,125,618.42$459,840.60Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Department of Economic and Community Development $30,350,000.00

Department of Transportation $81,400,000.00

Subtotal Match Sources

OV / Outcome ValuesProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OV-Res

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

02/08/2017

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

NDR - Resilience Value Under Way

Activity Description:

Resilience quantitative measures of NDR-funded activities and associated with those as follows:
NDR-BPT-Berm: # of acres no longer vulnerable to flood events; # of fewer outages of critical facilities and utilities; # of CRS
credit points earned
NDR-BPT-Univ: # of properties with access above 100-year flood level

Resilience Quantitative MeasureActivity Title:

Project Number:

OV

Project Title:

Outcome Values

$0.00$0.00STATE OF CONNECTICUT

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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NDR-BPT-ResCtr: # of special events
NDR-BPT-Energy: # of energy plans completed
NDR-BPT-Guide: # of floodplain design standards updated
LTC-ShoreUp: # of homes retrofitted with resiliency measures
LTC-LocResPlan: # of resilience plans created
LTC-GRNSTS: # of legislative actions taken to improve resilience
LTC-SAFR: # of Executive Orders issued

Location Description:

City of Bridgepor's South End

The 32 Resilience Plans can be found on the CT DOH Sandy website at the following links:
https://portal.ct.gov/DOH/DOH/Sandy-Pages/Sandy-Programs/Planning/Planning-Tranche-One
https://portal.ct.gov/DOH/DOH/Sandy-Pages/Sandy-Programs/Planning/Planning-Tranche-Two

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of energy plans completed 0

12/12# of homes retrofitted with 0

0/1# of legislative actions taken to 0

32/32# of resilience plans created 32

0/300# CRS credit points earned 0

0/75# of acres no longer vulnerable 0

0/1# of fewer outages of critical 0

0/1# of floodplain design 0

0/8# of properties with access 0

0/5# of special events 0

1/1# of Executive Orders Issued 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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