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Grant Number:
B-13-DS-09-0002

Grantee Name:
Connecticut - DOH

LOCCS Authorized Amount:
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Obligation Date: Award Date:

09/30/2025
Contract End Date:

Submitted - Await for Review
Review by HUD:

Total Budget:
$54,277,359.00

Disasters:

No Disasters Found
Declaration Number

Narratives
Executive Summary:
Connecticut's resilience activities exist at three scales: local demonstration infrastructure projects that will enhance
resilience in the low-moderate income City of Bridgeport as a model for the rest of the state, a regional planning process to
create a blueprint for resilience across the MID-URN areas of Fairfield and New Haven Counties, and state policy to
institutionalize resilience through the SAFR (State Agencies Fostering Resilience) Council. 
In Bridgeport, NDR funds will be used to construct three projects and complete two studies. The state will construct a raised
University Avenue to provide dry egress for multiple properties that are receiving state support to remediate brownfields and
redevelop as mixed-use, a berm that will encircle the eastern area of the South End and significantly reduce flood risk to a
large area that includes power generation and substations as well as affordable and historic housing and future transit-
oriented development opportunities, and a resilience design center to act as a community hub for resilience activities. The
state will study the potential to leverage the regional energy generation and distribution infrastructure located in the South
End of Bridgeport for neighborhood benefit and the opportunities for redevelopment in the flood plain in a responsible and
resilient manner.
Across Fairfield and New Haven Counties, NDR funds will be used to develop the regional coastal resilience plan, Connecticut
Connections. This plan will be based on modeling to be conducted to better understand flood risk and the combination of
coastal surge and riverine flooding and provide a blueprint towards resilience for the communities from Greenwich to
Madison.
Statewide, NDR funds will support the SAFR Council in their effort to create a resilience roadmap for the state and to
institutionalize resilience into state policies.
The activities being carried out under NDR contribute to the State’s efforts to affirmatively further fair housing by: 1)
enabling the continued safe habitation of existing affordable housing opportunities within walking distance of jobs, public
transportation and amenities; 2) mitigating both present and future flood related issues of both publicly and privately owned
properties targeted for future multifamily and economic development; and 3) preserving and increasing the potential for
affordable homeownership opportunities in this target neighborhood.  In addition, the NDR activities will contribute to
addressing the regional need to affirmatively further fair housing by encouraging both housing and economic development
in low flood risk and transit-oriented neighborhoods across Fairfield and New Haven counties.  Many of these NDR activities
address specific action steps found in the State of Connecticut Analysis of Impediments to Fair Housing Choice, which is
compliant with and supports the federal obligation to affirmatively further fair housing.  These action steps include: 1)
encourage the creation and rehabilitation of affordable housing in a variety of locations; 2) collaborate with other state
agencies to affirmative further fair housing; and 3) ensure state and local planning documents affirmatively further fair
housing.

MID-URN Areas:
The State of Connecticut activities focus on the MID-URN geographies of Fairfield and New Haven Counties with the NDR-
funded infrastructure activities limited to the Low-Mod income city of Bridgeport.

Key Agencies, Partners, Positions, Personnel:
Staff at the Department of Housing will oversee all activities funded through the NDR grant. In addition to a Director of the
program, the state will be competitively procuring program management support for grant management, compliance,
finance, and other functions.
The bulk of the work will be conducted by consultants and the state is just completing its first public procurement for
alternatives assessment, environmental review, and preliminary engineering. Additional consultants will be procured as
needed as the projects progress.
The CT Institute for Resilience and Climate Adaptation (CIRCA) at the University of Connecticut will act a sub-recipient,
leading the CT Coastal Connections Regional Plan process.

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$54,277,359.00
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$0.00
$17,481,347.00

$459,491.15

$459,491.15

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

   Program Income Drawdown

This Report Period

Total Budget

$65,693,082.00

$0.00 $0.00

   Program Funds Drawdown

To Date

$17,481,377.00

$17,521,191.81
$54,277,359.00

Overall

Program Income Received

$0.00
$459,491.15

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
 Overall Benefit Percentage 50.00% 21.31%101.62%

 Overall Benefit Amount $20,947,018.00 $8,926,979.94$42,574,036.00

 Minimum Supporting Leverage $925,846,000.00 $.00$.00

 Minimum Direct Leverage $146,820,899.00 $.00$.00

 Limit on Public Services $8,141,603.85 $.00$.00

 Limit on Admin/Planning $12,380,665.59 $8,554,367.06$12,383,323.00

 Limit on Admin $.00 $1,867,237.89$2,713,868.00

 Most Impacted and Distressed $54,277,359.00 $9,185,876.00$.00

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Other state agencies through the SAFR Council including the Office of Policy and Management, Department of
Transportation, Department of Energy and Environmental Protection and others will support the Department of Housing on
timely permitting, review, and other support measures to ensure that the outcomes and timelines of the projects are met.

$459,491.15 $17,481,347.00Total Funds Drawdown

HUD Identified Most Impacted and Distressed $562,520.82 $9,185,876.00

$ 11,415,723.00$ 0.00Other Funds

$ 11,415,723.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 17,481,377.00STATE OF CONNECTICUT $ 459,491.15

$ 0.00State of Connecticut $ 0.00

$0.00

During the first quarter of 2023 CTDOH along with the project team continued a regimented schedule of coordination
meetings with CTDEEP and other state agencies, City of Bridgeport departments, stakeholders, and the community. 

For Administration, the project management consultant team continues to support all aspects of administration including
procurement, finance, audit, monitoring, document storage, environmental review, and construction.

In quarter 1 2023, the team continued the project outreach to stakeholders and state and federal agencies and included
continue coordination with the Bassick High School project adjacent to the Flood Risk Reduction Project (FRRP) and
stakeholder outreach. Coordination has been ongoing with city departments regarding O&M related to FRRP and RBD.
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LTC, Long Term Commitment $0.00 $0.00 $0.00

NDR-ADMIN-26336, Administration $185,567.69 $2,713,868.00 $1,867,237.89

NDR-BPT-, Bridgeport South End ($286,907.10) $42,574,036.00 $9,110,944.94

NDR-CCRP-, Connecticut Connections Coastal Resilience $560,830.56 $8,989,455.00 $6,503,164.17

OV, Outcome Values $0.00 $0.00 $0.00

SL, Supporting Leverage $0.00 $0.00 $0.00

Activities

NDR-ADMIN-26336 / AdministrationProject # /
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Projected Start Date:

Benefit Type:

Overall

$2,713,868.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources $2,713,868.00

$0.00

$0.00

$1,867,237.89

$60,982.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$185,567.69

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/30/2022

$185,567.69

To Date

02/08/2017

N/A

$1,867,237.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant Administration activities to ensure that the program deadlines are met and all HUD regulations are followed in achieving
the desired outcomes of the other projects.

Location Description:

Statewide

Activity Progress Narrative:

The program management (PM) consultant continues to provide support for all aspects of the program grant. As the liaison
between the project consultants and CTDOH they have established a document management system that will house all
aspects of the program including contracts, submittals, reports, registers, and financials.  The PM has established and
continues to maintain efficient workflows that will allow for full tracking of all program components. During Q1, project files were
properly catalogued and filed within the document management system. As additional review and supporting documents are
received, they are catalogued in a similar fashion.

The PM continues to review and process consultant invoices and submitting them to CTDOH for final review and approval. As
the grantee, CTDOH has full and final oversight of all aspects of the program and the PM team reports directly to CTDOH.

Project Number:
NDR-ADMIN-26336

Project Title:
Administration

$1,867,237.89$185,567.69STATE OF CONNECTICUT

$185,567.69     Program Funds Drawdown $1,867,237.89

$1,867,237.89$185,567.69Total Funds Expended

$0.00

Grantee Activity Number: NDR-ADMIN
Activity Title: Administration
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Energy and Environmental Protection $25,000,000.00

Department of Transportation $1,000,000.00

Office of Policy and Management $350,000.00

University of Connecticut, CT Institute for Resilience and Climate Adaptation $1,200,000.00

Subtotal Match Sources

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

NDR-BPT- / Bridgeport South EndProject # /
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Projected Start Date:

Benefit Type:

Overall

$35,630,036.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources $35,630,036.00

$0.00

$0.00

$7,610,101.63

$7,019,525.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
($288,597.36)

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/30/2022

($288,597.36)

To Date

02/08/2017

Area ( Census )

$7,610,101.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Construct an accredited flood protection line linking the redevelopment of 60 Main Street, the new elevated natural gas-fired
power plant, and downtown, removing the eastern South End’s critical infrastructure and low-moderate income housing and
historic districts from the 100-year flood plain and reinforcing the connection between the Downtown and South End
neighborhoods.

Location Description:

City of Bridgeport's South End

Activity Progress Narrative:

Comments from DEEP and on the 90% design submission were received and reviewed with DEEP; City of Bridgeport
comments remain pending. Designer continuing to address CTDOT comments in final design documents. Bi-weekly conference
calls were conducted with CT DOH, CT DOT and the Design Team to coordinate issues and review design status. Coordination
meetings were conducted with CT DEEP, City of Bridgeport and the Bassick High School team. Geotech program on hold
pending obtaining access to adjacent private properties.

Efforts to resolve questions of acquisition of rights-of-way, long-term ownership of the facilities and plan for operations and
maintenance continue. Preparation of environmental permit applications continued this period.

Project Number:
NDR-BPT-

Project Title:
Bridgeport South End

$7,610,131.63($288,597.36)STATE OF CONNECTICUT

($288,597.36)     Program Funds Drawdown $7,610,101.63

$7,610,131.63($288,597.36)Total Funds Expended

$0.00

Grantee Activity Number: NDR-BPT-Berm - 2066128
Activity Title: Earthen Berm
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Utility company coordination is on hold pending resolution of statutory questions by the involved Connecticut state agencies
who are working to review applicable state statutes and determine the path forward regarding this issue.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3500# of Linear feet of Public 0

0/1# of Linear miles of Public 0

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$5,264,000.00

Low/Mod STATE OF CONNECTICUT

Total Projected Budget from All Sources $5,264,000.00

$0.00

$0.00

$1,125,807.13

$995,478.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,690.26

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/30/2022

$1,690.26

To Date

02/08/2017

Area ( Census )

$1,125,807.12

Most Impacted and Distressed Expended

Responsible Organization:

$1,690.26

Construction/reconstruction of streets Under Way

Activity Description:

Raise University Avenue from Myrtle Avenue to 60 Main Street to serve as a dry egress corridor for the redevelopment of 60
Main Street and other properties.

Location Description:

City of Bridgeport's South End

Activity Progress Narrative:

Bi-weekly conference calls were conducted with CT DOH, CT DOT and the Design Team to coordinate issues and review
design status. Responses to FEMA comments were submitted this quarter. Coordination meetings were conducted with CT
DEEP, City of Bridgeport and the Bassick High School team. Geotech program on hold pending obtaining access to adjacent
private properties.
Efforts are underway to resolve questions of acquisition of rights-of-way, long-term ownership of the facilities and plan for
operations and maintenance. Preparation of environmental permit applications continued this period.
Utility company coordination is on hold pending resolution of statutory questions by the involved Connecticut state agencies
who are working to review applicable state statutes and determine the path forward regarding this issue.

Project Number:
NDR-BPT-

Project Title:
Bridgeport South End

$1,125,807.12$1,690.26STATE OF CONNECTICUT

$1,690.26     Program Funds Drawdown $1,125,807.12

$1,125,807.12$1,690.26Total Funds Expended

$0.00

Grantee Activity Number: NDR-BPT-Univ-2066126
Activity Title: University Ave
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Economic and Community Development $2,365,000.00

Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1310# of Linear feet of Public 0

0/1# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

NDR-CCRP- / Connecticut Connections Coastal ResilienceProject # /
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Projected Start Date:

Benefit Type:

Overall

$8,989,455.00

NA STATE OF CONNECTICUT

Total Projected Budget from All Sources $8,989,455.00

$0.00

$0.00

$6,503,164.17

$822,874.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$560,830.56

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/30/2022

$560,830.56

To Date

02/08/2017

Area ( Census )

$6,503,164.17

Most Impacted and Distressed Expended

Responsible Organization:

$560,830.56

Planning Under Way

Activity Description:

Develop a regional coastal resilience plan covering the MID-URN geography of Fairfield and New Haven Counties including
modeling of the future impacts of flooding to critical facilities.

Location Description:

All of Fairfield and New Haven Counties

Activity Progress Narrative:

In this quarter, work continued across each of the 7 Phase III projects underway. Monthly progress meetings with each team
were held to review existing and future conditions mapping and prepare materials for various engagement activities. Initial
public workshops were held in South Norwalk on 1/12, Branford Meadow Street on 3/1, and Downtown Fairfield on 3/2.
Community and Technical Advisory Committee (CTAC) meetings were held for Stratford South End on 2/16 and Fair Haven on
3/8. Monthly SAFR State Agency Workgroup meetings were held each month to provide updates on Phase III projects and
coordinate with state agencies.

Research activities continued with the Resilient CT legal and policy research team, which is developing a “Zoning for
Resilience” tool-kit to compliment the other mapping and vulnerability assessment tools that will be compiled into the final
resilience tool-kit. The Legal team began engaging municipalities that are interested in learning about how they can build
climate resilience in local zoning rules. An initial presentation was held with the Town of Branford Coastal Vulnerability Working
Group, which requested more information on zoning for resilience.

Project Number:
NDR-CCRP-

Project Title:
Connecticut Connections Coastal Resilience Plan

$6,503,164.17$560,830.56STATE OF CONNECTICUT

$560,830.56     Program Funds Drawdown $6,503,164.17

$6,503,164.17$560,830.56Total Funds Expended

$0.00

Grantee Activity Number: NDR-CCCRP-Coastal - 2066131
Activity Title: Connecticut Connections Coastal Resilience Plan
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https://resilientconnecticut.uconn.edu/phase-iii/
https://media.circa.uconn.edu/docs/PhaseIIReport/1.12.23.Workshop.SONO_FINAL%20%281%29.pdf
https://resilientconnecticut.uconn.edu/wp-content/uploads/sites/2761/2023/03/Resilient-Meadow-Street-Public-Meeting_Intro.pdf
https://media.circa.uconn.edu/docs/PhaseIIReport/3.1.23.Workshop.FAIRFIELD.pdf


A Resilience Design Workshop is being planned for Monday May 15, 2023, to bring together each of the Phase III design
teams, with other stakeholders, and present lessons learned and potential design solutions for each project. The event invite
was released in March and planning for the event is ongoing.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Department of Economic and Community Development $30,350,000.00

Department of Transportation $81,400,000.00

Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/15# of community engagement 0

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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